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Northeast Lakeview Campus
STEM Building

Executive Summary

Reporting Period:  June 01, 2021 thru June 30, 2021

State of the Project

Poured out concrete slab for Area C, Lvl 3.  Reinforced, formed, and poured columns in Area C, Lvl 3.  
Ongoing with removal of shoring and decking for Area C, 3rd Lvl.   Started steel erection and detailing in 
Area B.  Started exterior cold-form metal framing and sheathing activities in Area B, and completed these 
same activities in Area A.  Ongoing with interior framing of walls in Area A, and Area B, Lvl 1 priority 
walls.  Ongoing with MEP overhead racks in Areas A and B (Lvl. 1) and started installation of ductwork 
and chilled water lines.  Exterior waterproofing activities have started at Area A.  Set site electrical man-
hour, installed underground electrical and teledata ductbanks, and installed site gas line to building.                

Schedule

Area C, Lvl 3 was poured on June 5th.  Columns at Area C, Lvl 3, were poured on June 30th.  Steel 
erection commenced on June 7th, and steel material was received for Area C as well.  Area A exterior 
studs and sheathing commenced on May 3rd and continued through end of month.    Electrical manhole 
set on June 25th.        

Weather

Days lost to inclement weather:

Previously: 11
This Month: 0
Total lost days for project: 11

Milestones

Activity ID Description

Baseline 

Schedule Planned/Actual Delta

AA07014100 Area A – Building Dry In 06/10/2021 06/30/2021P 17

AA32001460 Area B/C – Building Dry In 11/01/2021 10/14/2021P (12)

SC09009000 Substantial Completion 08/07/2022 08/07/2022P 0

FC09009000 Final Completion 09/06/2022 09/06/2022P 0



Northeast Lakeview Campus
STEM Building

Financials:

The current Guaranteed Maximum Price is $36,162,898. The GMP includes a Contractor’s Contingency 
amount of $904,072, Owner’s Contingency amount of $301,676, and Work Remaining to Procure amount 
of $835,147.

Owner 
Contingency

Contractor 
Contingency

Work Remaining 
to Procure

Beginning Balance $301,676 $904,072 $835,147

Pending Approval $30,197 $21,812 $ 0

Funds Used to Date $91,364 $176,526 $259,611

Remaining $180,115 $707,600 $575,536

Billings / Application for Payment

Pre-Construction Paid to Date (100% Paid)       $   299,500.00
Construction Gross Amount Billed/Approved through May 31, 2021     $13,730,136.28
Total Billed (Construction / Pre-Construction)      $14,029,636.28
Percent Completed to Date (Pre-Con & Construction)                          38.80%

Construction Pay Application Status

 Pay App #01 (Oct 2020) submitted 11/12/2020 – Payment Funded Dec. 2020
 Pay App #02 (November 2020) submitted 12/04/2020 – Payment Funded Dec. 2020
 Pay App #03 (December 2020) submitted on 12/18/2020 – Payment Funded Jan. 2021
 Pay App #04 (January 2021) submitted on 01/29/2021 – Payment Funded Feb. 2021
 Pay App #05 (February 2021) submitted on 03/15/2021 – Payment Funded Mar. 2021
 Pay App #06 (March 2021) submitted on 4/16/2021 – Payment Funded Apr. 2021
 Pay App #007 (April 2021) submitted on 5/14/2021 – Payment Funded May 28, 2021
 Pay App #008 (May 2021) submitted on 5/15/2021 – Payment Funded July 2, 2021
 Pay App #009 (June 2021) submitted on 7/15/2021 – Pending Final Approval

Pre-Construction Pay Application

 Pre-Construction has been paid in full; No retainage withheld.

See Tab 09 for Pay Application 



Northeast Lakeview Campus
STEM Building

Requests for Information

Total RFI’s to Date: 194 
Average Turnaround: 5 Days 
RFI’s Open: 4

See Tab 10 for RFI Log

Submittals

Total Submittals 420
Total Submittals Submitted to Date   350
Total Submittals in Review   13
Percent Complete (includes closeout submittals)   83%
Average Turnaround   12 Calendar Days
Remaining Submittals 70

See Tab 9 for Submittal Log



Northeast Lakeview Campus
STEM Building

Funding Adjustment Approvals

FAA’s out for pricing
FAA’s submitted this month 3
FAA’s outstanding for previous month 0
FAA’s submitted to date 36
FAA’s approved 29

See Tab 6 for Funds Authorization Allocation Log / Change Proposal Log

Architects Supplemental Instructions 

ASI’s Issued this Month 0
Total ASI’s Issued to Date 3

ASI 01 – Dimensions for 1st Floor Blockouts 10.28.2020
ASI 02 – RFI’s 3, 8, 9, 10, 12 11.17.2020
ASI 03 – RFI’s 26, 28, 30, 33, 35, 37 12.07.2020

Proposal Requests

PR’s Issued this Month 1
Total PR’s Issued to Date 5

PR 01 – Delete Conduits IDF / Relocate to Basket Tray 11.24.2020

PR 02 – Site Civil Utility Mods requested by Universal City 01.11.2021

PR 03 – Architectural, Structural Steel and MEP Mods 03.17.2021

PR 04 – Emergency Call Stations 04.26.2021

PR 05 – Display Boards and Speakers 06.11.2021

Should you have any questions or concern, please do not hesitate to call.

Thank You,

John G. Rocha

John G. Rocha
TURNER CONSTRUCTION
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2021 MONTHLY SAFETY REPORT
Instructions: Please choose the tab for this month at the bottom of the workbook.  Complete all YELLOW sections and edit any changes from the previous month. Populate and track incidents for the project with the log given

below.  For CCIP projects: Please note that the Trade Partner hours must be separated into excluded and enrolled Trade Partner. For Corporate / ROCIP projects: please place all Trade Partner hours under excluded
Trade Partners.  Turner hours should include a total of both Salary and Craft manhours for the project.

Project Name: ACCD NELC STEM Bldg Project Executive: Ramiro Casiano Business Unit: San Antonio
Contract Number: 200932 Project Manager: John Rocha 
Insurance Type: CCIP Project Superintendent: Nick Lopez
Estimated Completion Date: 8/7/2022 Project Safety Manager: Steve Sic

EXCLUDED TRADE PARTNERS
ENROLLED TRADE

PARTNERS
TURNER CONSTRUCTION OVERALL PROJECTMONTHLY TOTAL MONTHLY TOTAL MONTHLY TOTAL YTD CUM TOTAL

Manhours: 10.00 381.00 Manhours: 7,244.00 50,290.00 Manhours: 1,108.00 5,286.00 Manhours: 56,971.00 69,534.00
Recordable Injuries: 0 Recordable Injuries: 0 0 Recordable Injuries: 0 Recordable Injuries: 0 0
Recordable Incident Rate: 0.00 Recordable Incident Rate: 0.00 1.00 Recordable Incident Rate: 0.00 0.00 Recordable Incident Rate: 0.00 0.00
Lost Time Injuries: 0 Lost Time Injuries: 0 Lost Time Injuries: 0 Lost Time Injuries: 0 0
Lost Time Incident Rate: 0.00 Lost Time Incident Rate: 0.00 0.00 Lost Time Incident Rate: 0.00 0.00 Lost Time Incident Rate: 0.00 0.00

Date Contractor Incident Type Brief Description of Incident Near Miss Property Damage Line Strikes First Aid Recordable Helpline Called
1 6/14/2021 Betco (Sub or Urban) Fall from heights Scaffold stair tower tipped on it's side while employees assembled X No No
2 6/14/2021 Urban Concrete Strain/Sprain Employee was wrecking forms when he twisted and strained his back X No No
3
4
5
6
7
8
9

10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41



42
43
44
45
46
47
48
49
50

Prepared By: Today's Date: Total: 0 0 0 0 0 0
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Description

Taken Date Uploaded By

06/28/2021 at 10:13 am Nicolas Lopez

Upload Date File Name

06/28/2021 at 10:14 am EB2D263D-6BE1-46D3-BF80-448…

Description

Taken Date Uploaded By

06/28/2021 at 10:13 am Nicolas Lopez

Upload Date File Name

06/28/2021 at 10:14 am F4EF8605-AB25-44D2-93CE-B57F…

Description

Taken Date Uploaded By

06/28/2021 at 09:48 am Nicolas Lopez

Upload Date File Name

06/28/2021 at 10:01 am 64246669-1FB9-4E10-B06A-DEEF…

Description

Taken Date Uploaded By

06/21/2021 at 09:34 am Benard Thomas

Upload Date File Name

06/21/2021 at 09:34 am IMG_2021_06_21_09_34_04_560.j…

TCCo Texas

Printed on Tue Jul 20, 2021 at 09:09 am CDT

Job #: 200932 ACCD – Northeast Lakeview College Science & Technology Building
1201 Kitty Hawk Rd

Universal City, Texas 78148

Page 1 of 4



Description

Taken Date Uploaded By

06/21/2021 at 09:34 am Benard Thomas

Upload Date File Name

06/21/2021 at 09:34 am IMG_2021_06_21_09_34_02_963.j…

Description

Taken Date Uploaded By

06/21/2021 at 09:15 am Manny Esquivel

Upload Date File Name

06/23/2021 at 08:43 am 1624455798795.163086_tempIm…

Description

Taken Date Uploaded By

06/14/2021 at 08:21 am Benard Thomas

Upload Date File Name

06/14/2021 at 08:24 am IMG_2021_06_14_08_21_26_158.j…

Description

Taken Date Uploaded By

06/14/2021 at 08:18 am Benard Thomas

Upload Date File Name

06/14/2021 at 08:19 am IMG_2021_06_14_08_18_49_345.j…

TCCo Texas

Printed on Tue Jul 20, 2021 at 09:09 am CDT

Job #: 200932 ACCD – Northeast Lakeview College Science & Technology Building
1201 Kitty Hawk Rd

Universal City, Texas 78148

Page 2 of 4



Description

Taken Date Uploaded By

06/14/2021 at 08:18 am Benard Thomas

Upload Date File Name

06/14/2021 at 08:18 am IMG_2021_06_14_08_18_45_052.j…

Description

Taken Date Uploaded By

06/07/2021 at 07:54 am Benard Thomas

Upload Date File Name

06/07/2021 at 07:55 am IMG_2021_06_07_07_54_06_531.j…

Description

Taken Date Uploaded By

06/07/2021 at 07:54 am Benard Thomas

Upload Date File Name

06/07/2021 at 07:54 am IMG_2021_06_07_07_54_04_232.j…

Description

Taken Date Uploaded By

06/05/2021 at 07:02 am Everado Gomez

Upload Date File Name

06/05/2021 at 07:27 am 1622896038375.093018_tempIm…

TCCo Texas

Printed on Tue Jul 20, 2021 at 09:09 am CDT

Job #: 200932 ACCD – Northeast Lakeview College Science & Technology Building
1201 Kitty Hawk Rd

Universal City, Texas 78148

Page 3 of 4



Description

Taken Date Uploaded By

06/05/2021 at 05:29 am Everado Gomez

Upload Date File Name

06/05/2021 at 07:27 am 1622896038972.354980_tempIm…

Description

Taken Date Uploaded By

06/04/2021 at 02:53 pm Benard Thomas

Upload Date File Name

06/04/2021 at 02:53 pm 626FF8D4-1034-47A3-BC65-05F6…

TCCo Texas

Printed on Tue Jul 20, 2021 at 09:09 am CDT

Job #: 200932 ACCD – Northeast Lakeview College Science & Technology Building
1201 Kitty Hawk Rd

Universal City, Texas 78148

Page 4 of 4
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Activity ID Activity Name Remaining

Duration

Original

Duration

Duration
 %

Complete

Total
Float

Start Finish

ACCD Northeast Lakeview College - Month End June 2021ACCD Northeast Lakeview College - Month End June 2021 0 20 100% 26-Mar-21 A 31-Mar-21 A

SU03009020 SUBMIT - POUR PAD FOR CONCRETE MOCKUP 0 20 100% 26-Mar-21 A 31-Mar-21 A

MILESTONESMILESTONES 296 296 0% 0 09-Jul-21 06-Sep-22

AA07014100 AREA A:  BUILDING DRY IN 0 0 0% 91 09-Jul-21

AA32001460 AREA B/C:  BUILDING DRY IN 0 0 0% 49 07-Sep-21

SC09009000 SUBSTANTIAL COMPLETION - STEM BUILDING 0 0 0% 0 07-Aug-22

FC09009000 FINAL COMPLETION 0 0 0% 0 06-Sep-22

PRE-CONSTRUCTIONPRE-CONSTRUCTION 0 400 100% 11-Mar-19 A 30-Nov-20 A

A3530 EARLY WORKS - ISSUE DRAWINGS 0 25 100% 11-Mar-19 A 12-Apr-19 A

A3580 60% CDs: ISSUE DRAWINGS 0 57 100% 15-Apr-19 A 03-Jul-19 A

A3540 GMP #1: SITEWORK PKG - PREPARE & SUBMIT GMP 0 55 100% 15-Apr-19 A 01-Jul-19 A

A3560 GMP #1: ACCD BOARD APPROVAL 0 15 100% 02-Jul-19 A 23-Jul-19 A

A3590 60% CDs: TCCO REVIEW & COMMENT 0 5 100% 05-Jul-19 A 02-Aug-19 A

A3900 GMP #1: RESUBMIT GMP 0 1 100% 23-Jul-19 A 02-Aug-19 A

A3600 90% CDs: ISSUE DRAWINGS 0 24 100% 02-Aug-19 A 29-Aug-19 A

A3910 GMP #1: ACCD BOARD APPROVAL - REJECTED 0 25 100% 02-Aug-19 A 12-Sep-19 A

A3610 90% CDs: TCCO REVIEW & COMMENT 0 5 100% 30-Aug-19 A 13-Sep-19 A

A3880 100% CDs: ISSUE DRAWINGS 0 14 100% 30-Aug-19 A 23-Sep-19 A

A3890 GMP #2: PREPARE & SUBMIT GMP 0 40 100% 24-Sep-19 A 15-Nov-19 A

A3940 FINALIZE DESIGN OPTIONS 0 5 100% 18-Nov-19 A 03-Apr-20 A

A4020 50% CDS FOR REDESIGN 0 1 100% 04-May-20 A 29-Jun-20 A

A4030 50% CDs TEAMS REVIEW 0 2 100% 30-Jun-20 A 01-Jul-20 A

A4050 90% CDs FOR REDESIGN (GMP DOCS) 0 20 100% 02-Jul-20 A 27-Jul-20 A

A4060 90% CDs TEAMS REVIEW 0 1 100% 28-Jul-20 A 28-Jul-20 A

A4070 GMP #2: PREPARE & SUBMIT GMP 0 18 100% 29-Jul-20 A 21-Aug-20 A

A3630 GMP #2: ACCD BOARD APPROVAL 0 16 100% 24-Aug-20 A 15-Sep-20 A

A3640 GMP #2: NOTICE TO PROCEED 0 1 100% 28-Sep-20 A 28-Sep-20 A

A3660 GMP #2 - GENERATE APPROVAL LETTERS TO ACCD 0 5 100% 28-Sep-20 A 30-Nov-20 A

SUBCONTRACT AGREEMENTSSUBCONTRACT AGREEMENTS 0 141 100% 05-Oct-20 A 21-Dec-20 A

PC03000001 ISSUE SUBCONTRACT AGREEMENT - CONCRETE 0 25 100% 05-Oct-20 A 05-Nov-20 A

PC31000001 ISSUE SUBCONTRACT AGREEMENT - EARTHWORK 0 15 100% 05-Oct-20 A 12-Oct-20 A

PC23000001 ISSUE SUBCONTRACT AGREEMENT - MECHANICAL 0 30 100% 08-Oct-20 A 20-Oct-20 A

PC22000001 ISSUE SUBCONTRACT AGREEMENT - PLUMBING 0 30 100% 08-Oct-20 A 20-Oct-20 A

PC26000001 ISSUE SUBCONTRACT AGREEMENT - ELECTRICAL 0 30 100% 14-Oct-20 A 03-Nov-20 A

PC09000001 ISSUE SUBCONTRACT AGREEMENT - DRYWALL 0 45 100% 19-Oct-20 A 13-Nov-20 A

PC08000001 ISSUE SUBCONTRACT AGREEMENT - DOOR/FRAMES/HDWE SUPPLIER 0 90 100% 19-Oct-20 A 01-Nov-20 A

PC21000001 ISSUE SUBCONTRACT AGREEMENT - FIRE SPRINKLER 0 45 100% 20-Oct-20 A 12-Nov-20 A

PC04000001 ISSUE SUBCONTRACT AGREEMENT - MASONRY 0 60 100% 22-Oct-20 A 05-Nov-20 A

PC05000001 ISSUE SUBCONTRACT AGREEMENT - STRUCTURAL STEEL 0 30 100% 23-Oct-20 A 29-Oct-20 A

PC06000001 ISSUE SUBCONTRACT AGREEMENT - MILLWORK 0 60 100% 28-Oct-20 A 23-Nov-20 A

PC03000002 ISSUE SUBCONTRACT AGREEMENT - POLISHED CONCRETE 0 45 100% 30-Oct-20 A 03-Nov-20 A

PC08000002 ISSUE SUBCONTRACT AGREEMENT - DOOR/FRAMES/HDWE INSTALLER 0 15 100% 30-Oct-20 A 02-Nov-20 A

PC07000002 ISSUE SUBCONTRACT AGREEMENT - WATERPROOFING 0 90 100% 02-Nov-20 A 06-Nov-20 A

PC07000001 ISSUE SUBCONTRACT AGREEMENT - ROOFING 0 60 100% 03-Nov-20 A 04-Nov-20 A

PC09000002 ISSUE SUBCONTRACT AGREEMENT - PAINTING 0 45 100% 09-Nov-20 A 17-Nov-20 A

PC07000003 ISSUE SUBCONTRACT AGREEMENT - METAL PANELS 0 60 100% 09-Nov-20 A 21-Dec-20 A

PC09000003 ISSUE SUBCONTRACT AGREEMENT - FLOORING 0 120 100% 16-Nov-20 A 30-Nov-20 A

SUBMITTALSSUBMITTALS 15 180 91.67% 268 09-Nov-20 A 21-Jul-21

SU23005000 SUBMIT - AIR HANDING UNIT SUBMITTALS 0 15 100% 09-Nov-20 A 20-Nov-20 A

SU03001000 SUBMIT - AREA A: GRADE BEAM SHOP DRAWINGS 0 15 100% 09-Nov-20 A 20-Nov-20 A

SU03011000 SUBMIT - AREA A, LVL 01: CONCRETE SHOP DRAWINGS 0 10 100% 17-Nov-20 A 18-Nov-20 A

SU03011010 SUBMIT - AREA B/C, LVL 01: CONCRETE SHOP DRAWINGS 0 5 100% 17-Nov-20 A 09-Dec-20 A

SU03001010 SUBMIT - AREA B/C: GRADE BEAM SHOP DRAWINGS 0 15 100% 17-Nov-20 A 09-Dec-20 A

SU03011030 SUBMIT - AREA B/C: COLUMN SHOP DWGS 0 5 100% 02-Dec-20 A 14-Dec-20 A

SU26006000 SUBMIT - ELECTRICAL UNDERGROUND SHOP DRAWINGS 0 10 100% 07-Dec-20 A 29-Dec-20 A

SU26017000 SUBMIT - LIGHT FIXTURE PACKAGE 0 15 100% 08-Dec-20 A 29-Jan-21 A

SU26018000 SUBMIT - EXTERIOR FIXTURE PACKAGE 0 15 100% 08-Dec-20 A 08-Dec-20 A

SU26016010 SUBMIT - SWITCHGEAR SUBMITTAL 0 15 100% 09-Dec-20 A 10-Dec-20 A

SU26016020 SUBMIT - TRANSFORMER "T1LA" 0 15 100% 09-Dec-20 A 10-Dec-20 A

SU05013000 SUBMIT - AREA A:  STRUCTURAL STEEL SHOP DRAWINGS 0 15 100% 11-Dec-20 A 22-Dec-20 A

SU05013010 SUBMIT - AREA B/C: STRUCTURAL STEEL SHOP DRAWINGS 0 15 100% 22-Dec-20 A 30-Dec-20 A

SU03021000 SUBMIT - AREA B/C, LVL 02: CONCRETE SHOP DRAWINGS 0 5 100% 20-Jan-21 A 29-Jan-21 A

SU05004000 SUBMIT - AREA A: CFMF SHOP DRAWINGS 0 15 100% 20-Jan-21 A 20-Feb-21 A

SU05004010 SUBMIT - AREA B/C: CFMF SHOP DRAWINGS 0 15 100% 20-Jan-21 A 20-Feb-21 A

Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov

Qtr 3, 2021 Qtr 4, 2021 Qtr 1, 2022 Qtr 2, 2022 Qtr 3, 2022 Qtr 4, 2022

31-Mar-21 A, ACCD Northeast Lakeview College - Month End June 2021

SUBMIT - POUR PAD FOR CONCRETE MOCKUP

06-Sep-22, MILESTONES

AREA A:  BUILDING DRY IN

AREA B/C:  BUILDING DRY IN

SUBSTANTIAL COMPLETION - STEM BUILDING

FINAL COMPLETION

21-Jul-21, SUBMITTALS

Secondary Baseline

Actual Work

Remaining Work

Critical Remainin...

Milestone

Summary

ACCD NELC STEM Building
Project Schedule

Page 1 of 11

Date Run: 27-Jul-21
Data Date: 30-Jun-21



Activity ID Activity Name Remaining

Duration

Original

Duration

Duration
 %

Complete

Total
Float

Start Finish

SU04004010 SUBMIT - MASONRY, SAMPLES 0 20 100% 20-Jan-21 A 28-Jan-21 A

SU07011000 SUBMIT WATERPROOFING SUBMITTALS 0 30 100% 21-Jan-21 A 27-Jan-21 A

SU03031000 SUBMIT - AREA B/C, LVL 03: CONCRETE SHOP DRAWINGS 0 5 100% 02-Feb-21 A 23-Feb-21 A

SU26016030 SUBMIT - EXTERIOR TRANSFORMER 0 15 100% 03-Feb-21 A 09-Feb-21 A

SU26016040 SUBMIT - PANELS 0 15 100% 03-Feb-21 A 09-Feb-21 A

SU07004000 SUBMIT ROOFING SUBMITTALS 0 5 100% 12-Feb-21 A 25-Mar-21 A

SU08007030 SUBMIT - HARDWARE SCHEDULE 0 30 100% 22-Feb-21 A 15-Mar-21 A

SU06007010 SUBMIT - MILLWORK, SHOP DRAWINGS 0 15 100% 26-Feb-21 A 24-Mar-21 A

SU06007020 SUBMIT - MILLWORK, SAMPLES 0 15 100% 26-Feb-21 A 23-Mar-21 A

SU09007000 SUBMIT - CEILING TILE PRODUCT DATA / SHOPS 0 10 100% 03-Mar-21 A 19-Apr-21 A

SU23005001 SUBMIT - AREA A MECHANICAL SHOP DRAWINGS 0 20 100% 05-Mar-21 A 16-Mar-21 A

SU09009000 SUBMIT - TILE SUBMITTTALS 0 20 100% 24-Mar-21 A 22-Jun-21 A

SU03009000 SUBMIT - POLISHED CONCRETE MOCKUP 0 20 100% 25-Mar-21 A 25-Mar-21 A

SU26016000 SUBMIT - AREA A ELECTRICAL SHOP DRAWING 0 20 100% 31-Mar-21 A 05-Apr-21 A

SU07004010 SUBMIT METAL PANEL SHOP DRAWINGS 0 30 100% 26-Apr-21 A 27-Apr-21 A

SU21016000 SUBMIT - FIRE SPRINKLER SHOP DRAWINGS 0 20 100% 28-Apr-21 A 20-May-21 A

SU09007030 SUBMIT - PAINT SAMPLES 15 15 0% 24 30-Jun-21 21-Jul-21

APPROVALSAPPROVALS 25 175 85.71% 278 18-Nov-20 A 04-Aug-21

AP03011000 APPROVE - AREA A, LVL 01: CONCRETE SHOP DRAWINGS 0 10 100% 18-Nov-20 A 02-Dec-20 A

AP03001000 APPROVE - AREA A: GRADE BEAM SHOP DRAWINGS 0 10 100% 18-Nov-20 A 02-Dec-20 A

AP23005000 APPROVE - AIR HANDING UNIT SUBMITTALS 0 10 100% 20-Nov-20 A 12-Jan-21 A

AP26018000 APPROVE - EXTERIOR FIXTURE PACKAGE 0 10 100% 08-Dec-20 A 21-Dec-20 A

AP03011010 APPROVE - AREA B/C, LVL 01: CONCRETE SHOP DRAWINGS 0 10 100% 09-Dec-20 A 23-Dec-20 A

AP03001010 APPROVE - AREA B/C: GRADE BEAM SHOP DRAWINGS 0 10 100% 09-Dec-20 A 23-Dec-20 A

AP26016010 APPROVE - SWITCHGEAR SUBMITTAL 0 10 100% 10-Dec-20 A 22-Jan-21 A

AP26016020 APPROVE - TRANSFORMER "T1LA" 0 10 100% 10-Dec-20 A 14-Dec-20 A

AP03011030 APPROVE - AREA B/C: COLUMN SHOP DWGS 0 10 100% 14-Dec-20 A 31-Dec-20 A

AP05013000 APPROVE - AREA A:  STRUCTURAL STEEL SHOP DRAWINGS 0 10 100% 22-Dec-20 A 15-Jan-21 A

AP26006000 APPROVE - ELECTRICAL UNDERGROUND SHOP DRAWINGS 0 10 100% 29-Dec-20 A 11-Feb-21 A

AP05013010 APPROVE - AREA B/C: STRUCTURAL STEEL SHOP DRAWINGS 0 10 100% 30-Dec-20 A 25-Jan-21 A

AP07011000 APPROVE WATERPROOFING SUBMITTALS 0 10 100% 27-Jan-21 A 08-Feb-21 A

AP04004010 APPROVE - MASONRY, SAMPLES 0 10 100% 28-Jan-21 A 29-Jan-21 A

AP26017000 APPROVE - LIGHT FIXTURE PACKAGE 0 10 100% 29-Jan-21 A 31-Mar-21 A

AP03021000 APPROVE - AREA B/C, LVL 02: CONCRETE SHOP DRAWINGS 0 10 100% 29-Jan-21 A 12-Feb-21 A

AP26016030 APPROVE - EXTERIOR TRANSFORMER 0 10 100% 09-Feb-21 A 23-Feb-21 A

AP26016040 APPROVE - PANELS 0 10 100% 09-Feb-21 A 16-Feb-21 A

AP05004000 APPROVE - AREA A: CFMF SHOP DRAWINGS 0 10 100% 20-Feb-21 A 26-Feb-21 A

AP05004010 APPROVE - AREA B/C: CFMF SHOP DRAWINGS 0 10 100% 20-Feb-21 A 26-Feb-21 A

AP03031000 APPROVE - AREA B/C, LVL 03: CONCRETE SHOP DRAWINGS 0 10 100% 23-Feb-21 A 14-Apr-21 A

AP08007030 APPROVE - HARDWARE SCHEDULE 0 10 100% 15-Mar-21 A 15-Mar-21 A

AP06007020 APPROVE - MILLWORK, SAMPLES 0 10 100% 23-Mar-21 A 01-Apr-21 A

AP06007010 APPROVE - MILLWORK, SHOP DRAWINGS 0 10 100% 24-Mar-21 A 13-Apr-21 A

AP07004000 APPROVE ROOFING SUBMITTALS 0 10 100% 25-Mar-21 A 20-Apr-21 A

AP03009000 APPROVE - POLISHED CONCRETE MOCKUP 0 12 100% 01-Apr-21 A 15-Apr-21 A

AP26016000 APPROVE - AREA A ELECTRICAL SHOP DRAWING 0 10 100% 05-Apr-21 A 25-Jun-21 A

AP09007000 APPROVE - CEILING TILE PRODUCT DATA / SHOPS 0 10 100% 19-Apr-21 A 29-Apr-21 A

AP07004010 APPROVE METAL PANEL SHOP DRAWINGS 14 10 0% 57 27-Apr-21 A 20-Jul-21

AP21016000 APPROVE - FIRE SPRINKLER SHOP DRAWINGS 0 10 100% 26-May-21 A 14-Jun-21 A

AP09009000 APPROVE TILE SUBMITTALS 4 10 60% 176 22-Jun-21 A 06-Jul-21

AP06007030 APPROVE - MILLWORK, MOCKUP (MAY BECOME PART OF PROJECT) 20 20 0% 283 30-Jun-21 28-Jul-21

AP09007030 APPROVE - PAINT SAMPLES 10 10 0% 24 22-Jul-21 04-Aug-21

FABRICATE & DELIVERFABRICATE & DELIVER 124 241 48.55% 128 23-Nov-20 A 27-Dec-21

FB03001000 DELIVER - AREA A, GRADE BEAM REBAR 0 5 100% 23-Nov-20 A 21-Dec-20 A

FB03021000 DELIVER - AREA B/C, GRADE BEAM REBAR 0 5 100% 25-Jan-21 A 29-Jan-21 A

FB05013000 FAB/DELIVER, AREA A: STRUCTURAL STEEL 0 36 100% 26-Jan-21 A 25-Mar-21 A

FB03011001 FAB/DELIVER - AREA A, LEVEL 01: REBAR 0 15 100% 29-Jan-21 A 26-Feb-21 A

FB03011000 DELIVER CARTON FORMS 0 15 100% 01-Feb-21 A 26-Feb-21 A

FB03011010 FAB/DELIVER - AREA B, LEVEL 01: REBAR 0 15 100% 02-Feb-21 A 26-Feb-21 A

FB26017000 FAB/DELIVER - LIGHT FIXTURE PACKAGE 0 124 100% 12-Feb-21 A 28-Jun-21 A

FB26018000 FAB/DELIVER - EXTERIOR FIXTURE PACKAGE 124 124 0% 68 12-Feb-21 A 27-Dec-21

FB03021010 FAB/DELIVER - AREA C, LEVEL 01: REBAR 0 15 100% 01-Mar-21 A 25-Mar-21 A

FB05013010 FAB/DELIVER, AREA B/C: STRUCTURAL STEEL 0 45 100% 23-Mar-21 A 24-May-21 A

FB04004010 DELIVER - MASONRY, SAMPLES 39 60 35% 48 05-Apr-21 A 24-Aug-21

FB05004000 FAB/DELIVER - AREA A, EXTERIOR STUDS 0 15 100% 12-Apr-21 A 30-Apr-21 A

FB08007010 FAB/DEL - FRAMES 10 14 28.57% 144 27-Apr-21 A 14-Jul-21

Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov

Qtr 3, 2021 Qtr 4, 2021 Qtr 1, 2022 Qtr 2, 2022 Qtr 3, 2022 Qtr 4, 2022

SUBMIT - AREA B/C, LVL 03: CONCRETE SHOP DRAWINGS

SUBMIT - MILLWORK, SHOP DRAWINGS

SUBMIT - CEILING TILE PRODUCT DATA / SHOPS

SUBMIT - AREA A MECHANICAL SHOP DRAWINGS

SUBMIT - TILE SUBMITTTALS

SUBMIT - POLISHED CONCRETE MOCKUP

SUBMIT - AREA A ELECTRICAL SHOP DRAWING

SUBMIT METAL PANEL SHOP DRAWINGS

SUBMIT - FIRE SPRINKLER SHOP DRAWINGS

SUBMIT - PAINT SAMPLES

04-Aug-21, APPROVALS

APPROVE - ELECTRICAL UNDERGROUND SHOP DRAWINGS

APPROVE - LIGHT FIXTURE PACKAGE

APPROVE - AREA B/C, LVL 02: CONCRETE SHOP DRAWINGS

APPROVE - AREA B/C, LVL 03: CONCRETE SHOP DRAWINGS

APPROVE - MILLWORK, SHOP DRAWINGS

APPROVE ROOFING SUBMITTALS

APPROVE - POLISHED CONCRETE MOCKUP

APPROVE - AREA A ELECTRICAL SHOP DRAWING

APPROVE - CEILING TILE PRODUCT DATA / SHOPS

APPROVE METAL PANEL SHOP DRAWINGS

APPROVE - FIRE SPRINKLER SHOP DRAWINGS

APPROVE TILE SUBMITTALS

APPROVE - MILLWORK, MOCKUP (MAY BECOME PART OF PROJECT)

APPROVE - PAINT SAMPLES

27-Dec-21, FABRICATE & DELIVER

FAB/DELIVER, AREA A: STRUCTURAL STEEL

FAB/DELIVER - LIGHT FIXTURE PACKAGE

FAB/DELIVER - EXTERIOR FIXTURE PACKAGE

FAB/DELIVER - AREA C, LEVEL 01: REBAR

FAB/DELIVER, AREA B/C: STRUCTURAL STEEL

DELIVER - MASONRY, SAMPLES

FAB/DELIVER - AREA A, EXTERIOR STUDS

FAB/DEL - FRAMES
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SU26018020 PROCURE ROOFING MATERIALS 0 5 100% 03-May-21 A 11-Jun-21 A

FB23005000 FAB/DELIVER - AIR HANDING UNIT 49 29 0% 42 03-May-21 A 08-Sep-21

FB26016010 FAB/DELIVER - SWITCHGEAR 0 25 100% 03-May-21 A 07-Jun-21 A

FB26016020 FAB/DELIVER - TRANSFORMER "T1LA" 0 35 100% 03-May-21 A 07-Jun-21 A

FB05004010 FAB/DELIVER - AREA B/C, EXTERIOR STUDS 0 16 100% 03-May-21 A 24-May-21 A

FB26016030 FAB/DELIVER - EXTERIOR TRANSFORMER 37 25 0% 68 06-May-21 A 20-Aug-21

FB06017000 FAB/DELIVER AREA A, LVL 1 - MILLWORK 40 60 33.33% 122 17-May-21 A 25-Aug-21

FB26016040 FAB/DELIVER - PANELS 28 28 0% 68 20-May-21 A 09-Aug-21

FB26018020 PROCURE WATERPROOFING MATERIALS 0 10 100% 26-May-21 A 07-Jun-21 A

FB09007000 FAB/DELIVER - CEILING GRID 0 16 100% 02-Jun-21 A 23-Jun-21 A

FB26018010 FAB/DELIVER FIRE SPRINKLER MATERIALS 20 20 0% 49 30-Jun-21 28-Jul-21

FB09009000 FAB/DELIVER TILE 40 40 0% 176 07-Jul-21 31-Aug-21

FB08007000 FAB/DEL - HARDWARE 50 50 0% 154 15-Jul-21 23-Sep-21

FB08007020 FAB/DEL - DOORS 60 60 0% 144 15-Jul-21 07-Oct-21

FB07004010 FAB / DELIVER METAL PANEL 36 36 0% 57 21-Jul-21 09-Sep-21

FB06017010 FAB/DELIVER AREA B, LVL 1 - MILLWORK 30 30 0% 122 26-Aug-21 07-Oct-21

FB06037010 FAB/DELIVER AREA B, LVL 3 - MILLWORK 30 30 0% 152 08-Oct-21 18-Nov-21

CONSTRUCTIONCONSTRUCTION 0 30 100% 28-Sep-20 A 06-Nov-20 A

A1390 SETUP JOBSTIE 0 20 100% 28-Sep-20 A 28-Oct-20 A

A3920 INSTALL SWPPP 0 5 100% 02-Nov-20 A 06-Nov-20 A

FOUNDATIONSFOUNDATIONS 0 64 100% 12-Oct-20 A 02-Mar-21 A

SW31000000 SITE CLEARING / ROUGH GRADE 0 10 100% 12-Oct-20 A 06-Nov-20 A

AA31000000 AREA A: CONSTRUCTION BUILDING PAD 0 5 100% 18-Nov-20 A 30-Nov-20 A

BB31000000 AREA B: CONSTRUCT BUILDING PAD 0 10 100% 26-Nov-20 A 04-Dec-20 A

AA03001000 AREA A: DRILL PIERS 0 9 100% 30-Nov-20 A 11-Dec-20 A

CC31000000 AREA C: CONSTRUCT BUILDING PAD 0 5 100% 02-Dec-20 A 08-Dec-20 A

AA22001020 AREA A, L0:  INSTALL PIPING & BACKFILL 0 10 100% 07-Dec-20 A 26-Feb-21 A

AA03001010 AREA A, L0: GRADE BEAMS, TRENCH 0 10 100% 07-Dec-20 A 18-Dec-20 A

BB03001000 AREA B, L0: DRILL PIERS 0 9 100% 11-Dec-20 A 24-Dec-20 A

AA03001020 AREA A, L0: GRADE BEAMS, FORM 0 8 100% 14-Dec-20 A 23-Dec-20 A

BB03001010 AREA B, L0: GRADE BEAMS, TRENCH 0 10 100% 28-Dec-20 A 15-Jan-21 A

AA03001030 AREA A, L0: GRADE BEAMS, POUR 0 3 100% 28-Dec-20 A 30-Dec-20 A

CC03001000 AREA C, L0: DRILL PIERS 0 5 100% 28-Dec-20 A 05-Jan-21 A

AA22001030 AREA A, L0: TRENCH / INSTALL WASTE & VENT 0 5 100% 29-Dec-20 A 26-Feb-21 A

BB03001040 Rain Day 12312020 0 1 100% 31-Dec-20 A 31-Dec-20 A

BB03001020 AREA B, L0: GRADE BEAMS, FORM 0 8 100% 11-Jan-21 A 24-Jan-21 A

BB03001050 Rain Days 01/11/2021 and 01/12/2021 0 2 100% 11-Jan-21 A 12-Jan-21 A

CC03001010 AREA C, L0: GRADE BEAMS, TRENCH 0 10 100% 18-Jan-21 A 27-Jan-21 A

BB03001030 AREA B, L0: GRADE BEAMS, POUR 0 3 100% 22-Jan-21 A 26-Jan-21 A

CC03001020 AREA C, L0: GRADE BEAMS, FORM 0 8 100% 26-Jan-21 A 17-Feb-21 A

AA22001010 AREA A, L0: TRENCH / INSTALL DOMESTIC WATER 0 3 100% 29-Jan-21 A 26-Feb-21 A

AA32001260 AREA A, L0: TRENCH / INSTALL GAS PIPING 0 2 100% 29-Jan-21 A 02-Mar-21 A

CC03001030 AREA C, L0: GRADE BEAMS, POUR 0 3 100% 11-Feb-21 A 22-Feb-21 A

STRUCTURESTRUCTURE 38 144 73.61% 11 11-Feb-21 A 23-Aug-21

BB03012130 Rain Days 02/11/21 and 02/12/21 0 2 100% 11-Feb-21 A 12-Feb-21 A

BB03012140 WINTER STORM 0 5 100% 15-Feb-21 A 19-Feb-21 A

BB03012000 AREA B, L1 P1:  PLACE CARTON FORMS 0 3 100% 22-Feb-21 A 24-Feb-21 A

BB03012010 AREA B, L1 P1:  FORM SLAB 0 2 100% 23-Feb-21 A 25-Feb-21 A

BB03012020 AREA B, L1 P1:  REINFORCING 0 3 100% 23-Feb-21 A 25-Feb-21 A

BB23012000 AREA B, L1 P1:  IN-SLAB PLUMBING ROUGH IN 0 3 100% 23-Feb-21 A 25-Feb-21 A

BB26012000 AREA B, L1 P1:  IN-SLAB ELECTRICAL ROUGH IN 0 3 100% 23-Feb-21 A 25-Feb-21 A

BB03012030 AREA B, L1 P1:  PLACE CONCRETE 0 1 100% 26-Feb-21 A 26-Feb-21 A

BB03012040 AREA B, L1 P1:  COLS, FORM AND REINFORCE COLUMNS 0 5 100% 01-Mar-21 A 17-Mar-21 A

AA03012000 AREA A, L1 P1:  INSTALL  CARTON FORMS 0 2 100% 01-Mar-21 A 03-Mar-21 A

AA26002025 AREA A, L1 P1:  IN-SLAB ELECTRICAL ROUGH IN 0 3 100% 04-Mar-21 A 07-Mar-21 A

AA22002025 AREA A, L1 P1:  IN-SLAB PLUMBING ROUGH IN 0 3 100% 04-Mar-21 A 07-Mar-21 A

AA03012010 AREA A, L1 P1:  FORM SLAB 0 2 100% 05-Mar-21 A 07-Mar-21 A

AA03012020 AREA A, L1 P1:  REINFORCING 0 3 100% 05-Mar-21 A 07-Mar-21 A

AA03012030 AREA A, L1 P1:  PLACE CONCRETE 0 1 100% 08-Mar-21 A 08-Mar-21 A

BB03012070 AREA B, L1 P2:  PLACE CARTON FORMS 0 3 100% 09-Mar-21 A 14-Mar-21 A

AA03012050 AREA A, L1 P1:  CURE CONCRETE & REMOVE FORMS 0 4 100% 09-Mar-21 A 13-Mar-21 A

BB03012080 AREA B, L1 P2:  FORM SLAB 0 2 100% 15-Mar-21 A 17-Mar-21 A

BB03012090 AREA B, L1 P2:  REINFORCING 0 3 100% 15-Mar-21 A 18-Mar-21 A

AA03012040 AREA A, L1 P2:  INSTALL CARTON FORMS 0 3 100% 16-Mar-21 A 18-Mar-21 A

BB23012010 AREA B, L1 P2:  IN-SLAB PLUMBING ROUGH IN 0 3 100% 16-Mar-21 A 18-Mar-21 A

Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov

Qtr 3, 2021 Qtr 4, 2021 Qtr 1, 2022 Qtr 2, 2022 Qtr 3, 2022 Qtr 4, 2022

PROCURE ROOFING MATERIALS

FAB/DELIVER - AIR HANDING UNIT

FAB/DELIVER - SWITCHGEAR

FAB/DELIVER - TRANSFORMER "T1LA"

FAB/DELIVER - AREA B/C, EXTERIOR STUDS

FAB/DELIVER - EXTERIOR TRANSFORMER

FAB/DELIVER AREA A, LVL 1 - MILLWORK

FAB/DELIVER - PANELS

PROCURE WATERPROOFING MATERIALS

FAB/DELIVER - CEILING GRID

FAB/DELIVER FIRE SPRINKLER MATERIALS

FAB/DELIVER TILE

FAB/DEL - HARDWARE

FAB/DEL - DOORS

FAB / DELIVER METAL PANEL

FAB/DELIVER AREA B, LVL 1 - MILLWORK

FAB/DELIVER AREA B, LVL 3 - MILLWORK

23-Aug-21, STRUCTURE

AREA B, L1 P1:  COLS, FORM AND REINFORCE COLUMNS

AREA A, L1 P1:  IN-SLAB ELECTRICAL ROUGH IN

AREA A, L1 P1:  CURE CONCRETE & REMOVE FORMS

AREA A, L1 P2:  INSTALL CARTON FORMS

AREA B, L1 P2:  IN-SLAB PLUMBING ROUGH IN
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BB26012010 AREA B, L1 P2:  IN-SLAB ELECTRICAL ROUGH IN 0 3 100% 16-Mar-21 A 18-Mar-21 A

BB03012050 AREA B, L1 P1:  COLS, CONCRETE 0 1 100% 18-Mar-21 A 18-Mar-21 A

BB03012100 AREA B, L1 P2:  PLACE CONCRETE 0 1 100% 19-Mar-21 A 19-Mar-21 A

AA03012070 AREA A, L1 P2:  REINFORCING 0 3 100% 19-Mar-21 A 23-Mar-21 A

AA26002075 AREA A, L1 P2:  IN-SLAB ELECTRICAL ROUGH IN 0 3 100% 19-Mar-21 A 23-Mar-21 A

AA22002075 AREA A, L1 P2:  IN-SLAB PLUMBING ROUGH IN 0 3 100% 19-Mar-21 A 23-Mar-21 A

BB03012060 AREA B, L1 P1:  COLS, CURE CONCRETE & REMOVE FORMS 0 1 100% 19-Mar-21 A 20-Mar-21 A

BB03022000 AREA B, L2 P1:  FORM SLAB 0 2 100% 22-Mar-21 A 23-Mar-21 A

BB03012110 AREA B, L1 P2:  COLS, FORM AND REINFORCE COLUMNS 0 5 100% 22-Mar-21 A 29-Mar-21 A

AA03012060 AREA A, L1 P2:  FORM SLAB 0 2 100% 22-Mar-21 A 23-Mar-21 A

AA03012090 AREA A, L1 P2:  CURE CONCRETE & REMOVE FORMS 0 4 100% 23-Mar-21 A 25-Mar-21 A

BB03022020 AREA B, L2 P1:  SHORE FROM L1 - 2 0 10 100% 24-Mar-21 A 09-Apr-21 A

AA03012080 AREA A, L1 P2:  PLACE CONCRETE 0 1 100% 24-Mar-21 A 24-Mar-21 A

CC03012000 AREA C, L1 P1:  PLACE CARTON FORMS 0 3 100% 24-Mar-21 A 24-Mar-21 A

CC03012010 AREA C, L1 P1:  FORM SLAB 0 2 100% 25-Mar-21 A 26-Mar-21 A

CC23012000 AREA C, L1 P1:  IN-SLAB PLUMBING ROUGH IN 0 3 100% 26-Mar-21 A 04-Apr-21 A

CC26012000 AREA C, L1 P1:  IN-SLAB ELECTRICAL ROUGH IN 0 3 100% 26-Mar-21 A 04-Apr-21 A

CC03012020 AREA C, L1 P1:  REINFORCING 0 5 100% 26-Mar-21 A 01-Apr-21 A

AA05013000 AREA A, L1: INSTALL TUBE COLUMNS 0 10 100% 29-Mar-21 A 15-Apr-21 A

BB03022010 AREA B, L2 P1:  REINFORCE SLAB 0 3 100% 30-Mar-21 A 11-Apr-21 A

BB03012120 AREA B, L1 P2:  COLS, CONCRETE 0 1 100% 30-Mar-21 A 30-Mar-21 A

BB230200 AREA B, L2 P1:  IN-SLAB PLUMBING ROUGH IN 0 3 100% 30-Mar-21 A 15-Apr-21 A

BB26022000 AREA B, L2 P1:  IN-SLAB ELECTRICAL ROUGH IN 0 3 100% 30-Mar-21 A 15-Apr-21 A

BB0302130 AREA B, L1 P2:  COLS, CURE CONCRETE & REMOVE FORMS 0 4 100% 31-Mar-21 A 05-Apr-21 A

BB03022100 AREA B, L2 P2:  FORM SLAB 0 2 100% 31-Mar-21 A 01-Apr-21 A

BB03022120 AREA B, L2 P2: SHORE FROM L1 - 2 0 10 100% 01-Apr-21 A 08-Apr-21 A

CC03012030 AREA C, L1 P1:  PLACE CONCRETE 0 1 100% 05-Apr-21 A 05-Apr-21 A

BB03022110 AREA B, L2 P2:  REINFORCE SLAB 0 3 100% 08-Apr-21 A 15-Apr-21 A

CC03012040 AREA C, L1 P1:  COLS, FORM AND REINFORCE COLUMNS 0 5 100% 08-Apr-21 A 14-Apr-21 A

BB03022030 AREA B, L2 P1:  PLACE CONCRETE 0 1 100% 12-Apr-21 A 12-Apr-21 A

BB32001570 AREA B, L2 P2:  IN-SLAB PLUMBING ROUGH IN 0 3 100% 12-Apr-21 A 15-Apr-21 A

BB26022010 AREA B, L2 P2:  IN-SLAB ELECTRICAL ROUGH IN 0 3 100% 12-Apr-21 A 15-Apr-21 A

AA05043000 AREA A, INSTALL METAL DECKING 0 5 100% 14-Apr-21 A 30-Apr-21 A

CC03012050 AREA C, L1 P1:  COLS, PLACE CONCRETE 0 1 100% 15-Apr-21 A 15-Apr-21 A

BB03022050 AREA B, L2 P1:  RE-SHORE FROM L1 - 2 0 10 100% 16-Apr-21 A 29-Apr-21 A

BB03022060 AREA B, L2 P1:  COLS, FORM AND REINFORCE COLUMNS 0 5 100% 16-Apr-21 A 20-Apr-21 A

BB03022130 AREA B, L2 P2: PLACE CONCRETE 0 1 100% 16-Apr-21 A 16-Apr-21 A

AA05013010 AREA A, ROOF: INSTALL BEAMS 0 10 100% 16-Apr-21 A 29-Apr-21 A

CC03012060 AREA C, L1 P1:  COLS, CURE CONCRETE & REMOVE FORMS 0 4 100% 16-Apr-21 A 21-Apr-21 A

BB03022040 AREA B, L2 P1:  CURE CONCRETE & REMOVE FORMS 0 4 100% 19-Apr-21 A 22-Apr-21 A

AA05013020 AREA A, ROOF: INSTALL JOISTS 0 15 100% 19-Apr-21 A 07-May-21 A

BB03022140 AREA B, L2 P2:  CURE CONCRETE & REMOVE FORMS 0 4 100% 20-Apr-21 A 22-Apr-21 A

BB03022070 AREA B, L2 P1:  COLS, CONCRETE 0 1 100% 21-Apr-21 A 21-Apr-21 A

BB03022080 AREA B, L2 P1:  COLS, CURE CONCRETE & REMOVE FORMS 0 4 100% 22-Apr-21 A 22-Apr-21 A

BB03022150 AREA B, L2 P2:  RE-SHORE FROM L1 - 2 0 10 100% 23-Apr-21 A 04-May-21 A

BB03022160 AREA B, L2 P2:  COLS, FORM AND REINFORCE COLUMNS 0 5 100% 23-Apr-21 A 23-Apr-21 A

BB03032000 AREA B, L3 P1:  FORM SLAB 0 2 100% 23-Apr-21 A 23-Apr-21 A

BB03022090 AREA B, L2 P1:  REMOVE SHORING FROM L1-2 0 3 100% 24-Apr-21 A 05-May-21 A

BB03022170 AREA B, L2 P2:  COLS, CONCRETE 0 1 100% 24-Apr-21 A 24-Apr-21 A

BB03022180 AREA B, L2 P2:  COLS, CURE CONCRETE & REMOVE FORMS 0 4 100% 25-Apr-21 A 25-Apr-21 A

BB03032010 AREA B, L3 P1:  REINFORCE SLAB 0 3 100% 28-Apr-21 A 05-May-21 A

BB26032000 AREA B, L3 P1:  IN-SLAB ELECTRICAL ROUGH IN 0 3 100% 28-Apr-21 A 05-May-21 A

BB23032000 AREA B, L3 P1:  IN-SLAB PLUMBING ROUGH IN 0 3 100% 29-Apr-21 A 05-May-21 A

BB03032200 Rain Day 04/29/21 0 1 100% 29-Apr-21 A 29-Apr-21 A

BB03032020 AREA B, L3 P1:  SHORE FROM L2-3 0 10 100% 30-Apr-21 A 14-May-21 A

CC03032100 AREA C, L3 P1:  FORM SLAB 0 2 100% 03-May-21 A 04-May-21 A

BB03032110 AREA B, L3 P2:  REINFORCE SLAB 0 3 100% 05-May-21 A 08-May-21 A

BB23022000 AREA B, L3 P2:  IN-SLAB PLUMBING ROUGH IN 0 3 100% 05-May-21 A 10-May-21 A

BB26032010 AREA B, L3 P2:  IN-SLAB ELECTRICAL ROUGH IN 0 3 100% 05-May-21 A 10-May-21 A

BB03032120 AREA B, L3 P2:  SHORE FROM L2-3 0 10 100% 05-May-21 A 19-May-21 A

CC03032130 AREA C, L3 P1:  SHORE FROM L1 - 3 0 10 100% 05-May-21 A 18-May-21 A

CC26032000 AREA C, L3 P1:  IN-SLAB ELECTRICAL ROUGH IN 0 3 100% 05-May-21 A 07-May-21 A

BB03032100 AREA B, L3 P2:  FORM SLAB 0 2 100% 07-May-21 A 11-May-21 A

BB03032130 AREA B, L3 P2:  PLACE CONCRETE 0 1 100% 11-May-21 A 11-May-21 A

BB03032030 AREA B, L3 P1:  PLACE CONCRETE 0 1 100% 11-May-21 A 11-May-21 A

BB03032040 AREA B, L3 P1:  CURE CONCRETE & REMOVE FORMS 0 4 100% 11-May-21 A 17-May-21 A

Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov

Qtr 3, 2021 Qtr 4, 2021 Qtr 1, 2022 Qtr 2, 2022 Qtr 3, 2022 Qtr 4, 2022

AREA B, L1 P2:  IN-SLAB ELECTRICAL ROUGH IN

AREA A, L1 P2:  IN-SLAB ELECTRICAL ROUGH IN

AREA A, L1 P2:  IN-SLAB PLUMBING ROUGH IN

AREA B, L1 P1:  COLS, CURE CONCRETE & REMOVE FORMS

AREA B, L1 P2:  COLS, FORM AND REINFORCE COLUMNS

AREA A, L1 P2:  CURE CONCRETE & REMOVE FORMS

AREA B, L2 P1:  SHORE FROM L1 - 2

AREA C, L1 P1:  PLACE CARTON FORMS

AREA C, L1 P1:  IN-SLAB PLUMBING ROUGH IN

AREA C, L1 P1:  IN-SLAB ELECTRICAL ROUGH IN

AREA A, L1: INSTALL TUBE COLUMNS

AREA B, L2 P1:  REINFORCE SLAB

AREA B, L2 P1:  IN-SLAB PLUMBING ROUGH IN

AREA B, L2 P1:  IN-SLAB ELECTRICAL ROUGH IN

AREA B, L1 P2:  COLS, CURE CONCRETE & REMOVE FORMS

AREA B, L2 P2: SHORE FROM L1 - 2

AREA C, L1 P1:  PLACE CONCRETE

AREA B, L2 P2:  REINFORCE SLAB

AREA C, L1 P1:  COLS, FORM AND REINFORCE COLUMNS

AREA B, L2 P1:  PLACE CONCRETE

AREA B, L2 P2:  IN-SLAB PLUMBING ROUGH IN

AREA B, L2 P2:  IN-SLAB ELECTRICAL ROUGH IN

AREA A, INSTALL METAL DECKING

AREA C, L1 P1:  COLS, PLACE CONCRETE

AREA B, L2 P1:  RE-SHORE FROM L1 - 2

AREA B, L2 P1:  COLS, FORM AND REINFORCE COLUMNS

AREA B, L2 P2: PLACE CONCRETE

AREA A, ROOF: INSTALL BEAMS

AREA C, L1 P1:  COLS, CURE CONCRETE & REMOVE FORMS

AREA B, L2 P1:  CURE CONCRETE & REMOVE FORMS

AREA A, ROOF: INSTALL JOISTS

AREA B, L2 P2:  CURE CONCRETE & REMOVE FORMS

AREA B, L2 P1:  COLS, CONCRETE

AREA B, L2 P1:  COLS, CURE CONCRETE & REMOVE FORMS

AREA B, L2 P2:  RE-SHORE FROM L1 - 2

AREA B, L2 P2:  COLS, FORM AND REINFORCE COLUMNS

AREA B, L3 P1:  FORM SLAB

AREA B, L2 P1:  REMOVE SHORING FROM L1-2

AREA B, L2 P2:  COLS, CONCRETE

AREA B, L2 P2:  COLS, CURE CONCRETE & REMOVE FORMS

AREA B, L3 P1:  REINFORCE SLAB

AREA B, L3 P1:  IN-SLAB ELECTRICAL ROUGH IN

AREA B, L3 P1:  IN-SLAB PLUMBING ROUGH IN

AREA B, L3 P1:  SHORE FROM L2-3

AREA C, L3 P1:  FORM SLAB

AREA B, L3 P2:  REINFORCE SLAB

AREA B, L3 P2:  IN-SLAB PLUMBING ROUGH IN

AREA B, L3 P2:  IN-SLAB ELECTRICAL ROUGH IN

AREA B, L3 P2:  SHORE FROM L2-3

AREA C, L3 P1:  SHORE FROM L1 - 3

AREA C, L3 P1:  IN-SLAB ELECTRICAL ROUGH IN

AREA B, L3 P2:  FORM SLAB

AREA B, L3 P2:  PLACE CONCRETE

AREA B, L3 P1:  PLACE CONCRETE

AREA B, L3 P1:  CURE CONCRETE & REMOVE FORMS
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Actual Work
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BB03032060 AREA B, L3 P1:  COLS, FORM AND REINFORCE COLUMNS 0 5 100% 13-May-21 A 20-May-21 A

CC03032120 AREA C, L3 P1:  REINFORCE SLAB 0 3 100% 14-May-21 A 03-Jun-21 A

AA32001580 AREA C, L3 P1:  IN-SLAB PLUMBING ROUGH IN 0 3 100% 14-May-21 A 18-May-21 A

BB03022190 AREA B, L2 P2:  REMOVE SHORING FROM L1-2 0 3 100% 17-May-21 A 20-May-21 A

BB03032050 AREA B, L3 P1:  RE-SHORE FROM L2-3 0 10 100% 17-May-21 A 24-May-21 A

BB03032140 AREA B, L3 P2:  CURE CONCRETE & REMOVE FORMS 0 4 100% 17-May-21 A 21-May-21 A

CC31000010 AREA C, L3 P1:  RESHORE FROM L1 - 3 0 10 100% 19-May-21 A 03-Jun-21 A

BB03032070 AREA B, L3 P1:  COLS, CONCRETE 0 1 100% 20-May-21 A 21-May-21 A

BB03032080 AREA B, L3 P1:  COLS, CURE CONCRETE & REMOVE FORMS 0 4 100% 21-May-21 A 27-May-21 A

BB03032150 AREA B, L3 P2:  RE-SHORE FROM L2-3 0 10 100% 21-May-21 A 04-Jun-21 A

BB03032160 AREA B, L3 P2:  COLS, FORM AND REINFORCE COLUMNS 0 5 100% 21-May-21 A 28-May-21 A

BB03032170 AREA B, L3 P2:  COLS, CONCRETE 0 1 100% 28-May-21 A 31-May-21 A

BB03032180 AREA B, L3 P2:  COLS, CURE CONCRETE & REMOVE FORMS 0 4 100% 01-Jun-21 A 04-Jun-21 A

CC03032140 AREA C, L3 P1:  PLACE CONCRETE 0 1 100% 04-Jun-21 A 05-Jun-21 A

BB03032090 AREA B, L3 P1:  REMOVE RE-SHORING FROM L2-3 0 3 100% 04-Jun-21 A 08-Jun-21 A

BB05041000 AREA B, ROOF: INSTALL BEAMS 0 15 100% 07-Jun-21 A 25-Jun-21 A

CC03032150 AREA C, L3 P1:  CURE CONCRETE & REMOVE FORMS 0 4 100% 07-Jun-21 A 18-Jun-21 A

BB03032190 AREA B, L3 P2:  REMOVE RE-SHORING FROM L2-3 0 3 100% 09-Jun-21 A 14-Jun-21 A

CC31000020 AREA C, L3 P1:  REMOVE RESHORS FROM L1 - 3 0 3 100% 22-Jun-21 A 09-Jul-21 A

BB05041010 AREA B, ROOF: INSTALL JOISTS 18 20 10% 6 28-Jun-21 A 26-Jul-21

BB05041130 AREA C, ROOF: INSTALL BEAMS 10 10 0% 14 30-Jun-21 14-Jul-21

BB05041140 AREA C, ROOF: INSTALL JOISTS 15 15 0% 6 27-Jul-21 16-Aug-21

AA32001300 AREA B: INSTALL METAL DECKING 10 10 0% 16 27-Jul-21 09-Aug-21

AA32001610 AREA C: INSTALL METAL DECKING 5 5 0% 6 17-Aug-21 23-Aug-21

SKINSKIN 184 205 10.24% 83 03-May-21 A 22-Mar-22

AA05014000 AREA A: NORTH ELEVATION: INSTALL EXTERIOR STUDS 0 7 100% 03-May-21 A 11-May-21 A

AA05014010 AREA A: NORTH ELEVATION: INSTALL SHEATHING 0 3 100% 12-May-21 A 14-May-21 A

AA05014020 AREA A: EAST ELEVATION: INSTALL EXTERIOR STUDS 0 4 100% 12-May-21 A 17-May-21 A

AA05014030 AREA A: EAST ELEVATION: INSTALL SHEATHING 0 3 100% 18-May-21 A 20-May-21 A

AA05014040 AREAREA A: SOUTH ELEVATION: INSTALL EXTERIOR STUDS 0 5 100% 18-May-21 A 24-May-21 A

AA05014050 AREA A: SOUTH ELEVATION: INSTALL SHEATHING 0 3 100% 25-May-21 A 27-May-21 A

AA05014060 AREA A, WEST ELEVATION: INSTALL EXTERIOR STUDS 0 4 100% 25-May-21 A 28-May-21 A

AA05014070 AREA A, WEST ELEVATION: INSTALL SHEATHING 0 3 100% 01-Jun-21 A 03-Jun-21 A

BB05014000 AREA B/C: NORTH ELEVATION: INSTALL EXTERIOR STUDS 0 15 100% 04-Jun-21 A 24-Jun-21 A

AA07044000 AREA A, ROOF:  INSTALL COVERBOARD 0 5 100% 07-Jun-21 A 14-Jun-21 A

AA07014000 AREA A: NORTH ELEVATION: INSTALL WATERPROOFING 0 3 100% 09-Jun-21 A 14-Jun-21 A

AA07014020 AREA A: EAST ELEVATION: INSTALL WATERPROOFING 0 3 100% 14-Jun-21 A 17-Jun-21 A

AA07044010 AREA A, ROOF:  INSTALL WOOD BLOCKING 0 3 100% 15-Jun-21 A 18-Jun-21 A

AA07014040 AREA A: SOUTH ELEVATION: INSTALL WATERPROOFING 0 3 100% 17-Jun-21 A 21-Jun-21 A

AA07044020 AREA A, ROOF:  INSTALL ROOFING INSULATION 3 10 70% 71 21-Jun-21 A 02-Jul-21

AA07014060 AREA A, WEST ELEVATION: INSTALL WATERPROOFING 0 3 100% 22-Jun-21 A 25-Jun-21 A

AA07014010 AREA A: NORTH ELEVATION: INSTALL RIGID INSULATION 3 3 0% 79 30-Jun-21 02-Jul-21

BB05014010 AREA B/C: NORTH ELEVATION: INSTALL SHEATHING 10 10 0% 57 30-Jun-21 14-Jul-21

BB05014020 AREA B/C: EAST ELEVATION: INSTALL EXTERIOR STUDS 8 8 0% 49 30-Jun-21 12-Jul-21

AA07044030 AREA A, ROOF:  INSTALL TPO ROOFING 4 4 0% 71 06-Jul-21 09-Jul-21

AA07044040 AREA A, PARAPET:  INSTALL SHEATHING 3 3 0% 72 06-Jul-21 08-Jul-21

AA07014030 AREA A: EAST ELEVATION: INSTALL RIGID INSULATION 3 3 0% 156 06-Jul-21 08-Jul-21

AA07014200 AREA A: NORTH ELEVATION: INSTALL FLASHING IN MASONRY 5 5 0% 79 06-Jul-21 12-Jul-21

AA07014050 AREA A: SOUTH ELEVATION: INSTALL RIGID INSULATION 3 3 0% 165 09-Jul-21 13-Jul-21

AA07014230 AREA A: EAST ELEVATION: INSTALL FLASHING AT WINDOWS 5 5 0% 188 09-Jul-21 15-Jul-21

AA05044010 AREA A, PARAPET:  INSTALL COPING 3 3 0% 257 12-Jul-21 14-Jul-21

BB05014040 AREA B/C: SOUTH ELEVATION: INSTALL EXTERIOR STUDS 15 15 0% 49 13-Jul-21 02-Aug-21

AA07014210 AREA A: NORTH ELEVATION: INSTALL FLASHING AT WINDOWS 5 5 0% 175 13-Jul-21 19-Jul-21

AA07014070 AREA A, WEST ELEVATION: INSTALL RIGID INSULATION 4 4 0% 181 14-Jul-21 19-Jul-21

AA07014250 AREA A: SOUTH ELEVATION: INSTALL FLASHING AT WINDOWS 5 5 0% 190 14-Jul-21 20-Jul-21

BB07014000 AREA B/C: NORTH ELEVATION: INSTALL WATERPROOFING 10 10 0% 57 15-Jul-21 28-Jul-21

BB05014030 AREA B/C: EAST ELEVATION: INSTALL SHEATHING 5 5 0% 57 15-Jul-21 21-Jul-21

AA32001660 AREA A: EAST, WINDOW FRAMES 2 2 0% 188 16-Jul-21 19-Jul-21

AA08018020 AREA A: NORTH, WINDOW FRAMES 2 2 0% 175 20-Jul-21 21-Jul-21

AA07014270 AREA A, WEST ELEVATION: INSTALL FLASHING AT WINDOWS 5 5 0% 191 20-Jul-21 26-Jul-21

AA32001730 AREA A: SOUTH, WINDOW FRAMES 2 2 0% 190 21-Jul-21 22-Jul-21

AA32001800 AREA A, WEST ELEVATION: WINDOW FRAMES 5 5 0% 191 27-Jul-21 02-Aug-21

BB07014010 AREA B/C: NORTH ELEVATION: INSTALL RIGID INSULATION 10 10 0% 72 29-Jul-21 11-Aug-21

BB07014001 AREA B/C: EAST ELEVATION: INSTALL WATERPROOFING 5 5 0% 57 29-Jul-21 04-Aug-21

BB05014050 AREA B/C: SOUTH ELEVATION: INSTALL SHEATHING 10 10 0% 49 03-Aug-21 16-Aug-21

BB05014060 AREA B/C: WEST ELEVATION: INSTALL EXTERIOR STUDS 8 8 0% 56 03-Aug-21 12-Aug-21

Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov

Qtr 3, 2021 Qtr 4, 2021 Qtr 1, 2022 Qtr 2, 2022 Qtr 3, 2022 Qtr 4, 2022

AREA B, L3 P1:  COLS, FORM AND REINFORCE COLUMNS

AREA C, L3 P1:  REINFORCE SLAB

AREA C, L3 P1:  IN-SLAB PLUMBING ROUGH IN

AREA B, L2 P2:  REMOVE SHORING FROM L1-2

AREA B, L3 P1:  RE-SHORE FROM L2-3

AREA B, L3 P2:  CURE CONCRETE & REMOVE FORMS

AREA C, L3 P1:  RESHORE FROM L1 - 3

AREA B, L3 P1:  COLS, CONCRETE

AREA B, L3 P1:  COLS, CURE CONCRETE & REMOVE FORMS

AREA B, L3 P2:  RE-SHORE FROM L2-3

AREA B, L3 P2:  COLS, FORM AND REINFORCE COLUMNS

AREA B, L3 P2:  COLS, CONCRETE

AREA B, L3 P2:  COLS, CURE CONCRETE & REMOVE FORMS

AREA C, L3 P1:  PLACE CONCRETE

AREA B, L3 P1:  REMOVE RE-SHORING FROM L2-3

AREA B, ROOF: INSTALL BEAMS

AREA C, L3 P1:  CURE CONCRETE & REMOVE FORMS

AREA B, L3 P2:  REMOVE RE-SHORING FROM L2-3

AREA C, L3 P1:  REMOVE RESHORS FROM L1 - 3

AREA B, ROOF: INSTALL JOISTS

AREA C, ROOF: INSTALL BEAMS

AREA C, ROOF: INSTALL JOISTS

AREA B: INSTALL METAL DECKING

AREA C: INSTALL METAL DECKING

22-Mar-22, SKIN

AREA A: NORTH ELEVATION: INSTALL EXTERIOR STUDS

AREA A: NORTH ELEVATION: INSTALL SHEATHING

AREA A: EAST ELEVATION: INSTALL EXTERIOR STUDS

AREA A: EAST ELEVATION: INSTALL SHEATHING

AREAREA A: SOUTH ELEVATION: INSTALL EXTERIOR STUDS

AREA A: SOUTH ELEVATION: INSTALL SHEATHING

AREA A, WEST ELEVATION: INSTALL EXTERIOR STUDS

AREA A, WEST ELEVATION: INSTALL SHEATHING

AREA B/C: NORTH ELEVATION: INSTALL EXTERIOR STUDS

AREA A, ROOF:  INSTALL COVERBOARD

AREA A: NORTH ELEVATION: INSTALL WATERPROOFING

AREA A: EAST ELEVATION: INSTALL WATERPROOFING

AREA A, ROOF:  INSTALL WOOD BLOCKING

AREA A: SOUTH ELEVATION: INSTALL WATERPROOFING

AREA A, ROOF:  INSTALL ROOFING INSULATION

AREA A, WEST ELEVATION: INSTALL WATERPROOFING

AREA A: NORTH ELEVATION: INSTALL RIGID INSULATION

AREA B/C: NORTH ELEVATION: INSTALL SHEATHING

AREA B/C: EAST ELEVATION: INSTALL EXTERIOR STUDS

AREA A, ROOF:  INSTALL TPO ROOFING

AREA A, PARAPET:  INSTALL SHEATHING

AREA A: EAST ELEVATION: INSTALL RIGID INSULATION

AREA A: NORTH ELEVATION: INSTALL FLASHING IN MASONRY

AREA A: SOUTH ELEVATION: INSTALL RIGID INSULATION

AREA A: EAST ELEVATION: INSTALL FLASHING AT WINDOWS

AREA A, PARAPET:  INSTALL COPING

AREA B/C: SOUTH ELEVATION: INSTALL EXTERIOR STUDS

AREA A: NORTH ELEVATION: INSTALL FLASHING AT WINDOWS

AREA A, WEST ELEVATION: INSTALL RIGID INSULATION

AREA A: SOUTH ELEVATION: INSTALL FLASHING AT WINDOWS

AREA B/C: NORTH ELEVATION: INSTALL WATERPROOFING

AREA B/C: EAST ELEVATION: INSTALL SHEATHING

AREA A: EAST, WINDOW FRAMES

AREA A: NORTH, WINDOW FRAMES

AREA A, WEST ELEVATION: INSTALL FLASHING AT WINDOWS

AREA A: SOUTH, WINDOW FRAMES

AREA A, WEST ELEVATION: WINDOW FRAMES

AREA B/C: NORTH ELEVATION: INSTALL RIGID INSULATION

AREA B/C: EAST ELEVATION: INSTALL WATERPROOFING

AREA B/C: SOUTH ELEVATION: INSTALL SHEATHING

AREA B/C: WEST ELEVATION: INSTALL EXTERIOR STUDS
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Remaining Work
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BB07014011 AREA B/C: EAST ELEVATION: INSTALL RIGID INSULATION 5 5 0% 102 12-Aug-21 18-Aug-21

BB07014200 AREA B/C: NORTH ELEVATION: INSTALL FLASHING AT WINDOWS 5 5 0% 72 12-Aug-21 18-Aug-21

BB07014220 AREA B/C: NORTH ELEVATION: INSTALL FLASHING IN MASONRY 5 5 0% 109 12-Aug-21 18-Aug-21

BB07014002 AREA B/C: SOUTH ELEVATION: INSTALL WATERPROOFING 10 10 0% 49 17-Aug-21 30-Aug-21

BB05014070 AREA B/C: WEST ELEVATION: INSTALL SHEATHING 5 5 0% 54 17-Aug-21 23-Aug-21

BB07014201 AREA B/C: EAST ELEVATION: INSTALL FLASHING AT WINDOWS 5 5 0% 129 19-Aug-21 25-Aug-21

BB07014221 AREA B/C: EAST ELEVATION: INSTALL FLASHING IN MASONRY 5 5 0% 129 19-Aug-21 25-Aug-21

BB04014000 AREA B/C: NORTH, INSTALL BRICK 30 30 0% 72 19-Aug-21 30-Sep-21

BB08018000 AREA B/C: NORTH, INSTALL STOREFRONT 25 25 0% 109 19-Aug-21 23-Sep-21

AA32001360 AREA B/C, INSTALL COVERBOARD 10 10 0% 6 24-Aug-21 07-Sep-21

AA04014000 AREA A: NORTH, INSTALL BRICK 20 20 0% 48 25-Aug-21 22-Sep-21

BB07014012 AREA B/C: SOUTH ELEVATION: INSTALL RIGID INSULATION 10 10 0% 94 31-Aug-21 14-Sep-21

BB07014003 AREA B/C: WEST ELEVATION: INSTALL WATERPROOFING 5 5 0% 49 31-Aug-21 07-Sep-21

AA32001410 AREA B/C, INSTALL WOOD BLOCKING 7 7 0% 6 08-Sep-21 16-Sep-21

BB07014013 AREA B/C: WEST ELEVATION: INSTALL RIGID INSULATION 5 5 0% 146 15-Sep-21 21-Sep-21

BB07014202 AREA B/C: SOUTH ELEVATION: INSTALL FLASHING AT WINDOWS 5 5 0% 126 15-Sep-21 21-Sep-21

BB07014222 AREA B/C: SOUTH ELEVATION: INSTALL FLASHING IN MASONRY 5 5 0% 94 15-Sep-21 21-Sep-21

AA32001440 AREA B/C, INSTALL ROOFING INSULATION 10 10 0% 6 17-Sep-21 30-Sep-21

BB07014203 AREA B/C: WEST ELEVATION: INSTALL FLASHING AT WINDOWS 5 5 0% 146 22-Sep-21 28-Sep-21

BB07014223 AREA B/C: WEST ELEVATION: INSTALL FLASHING IN MASONRY 5 5 0% 146 22-Sep-21 28-Sep-21

AA08018000 AREA A: NORTH, INSTALL STOREFRONT 10 10 0% 131 23-Sep-21 06-Oct-21

AA08018010 AREA A: NORTH, INSTALL LOUVERS 2 2 0% 139 23-Sep-21 24-Sep-21

AA04014010 AREA A: EAST, INSTALL BRICK 12 12 0% 103 23-Sep-21 08-Oct-21

BB07014243 (NEW) AREA A:Z GIRT/INSULATION (NEW) 5 5 0% 48 23-Sep-21 29-Sep-21

BB07014230 AREA B/C: NORTH ELEVATION: INSTALL EXTERIOR JOINT SEALANTS 8 8 0% 164 24-Sep-21 05-Oct-21

BB08018010 AREA B/C: EAST, INSTALL STOREFRONT 15 15 0% 109 24-Sep-21 14-Oct-21

BB07014253 (NEW) AREA A: WALL PANEL (NEW) 10 10 0% 48 30-Sep-21 13-Oct-21

AA32001480 AREA B/C, INSTALL TPO ROOFING 10 10 0% 44 01-Oct-21 14-Oct-21

BB07044040 AREA B/C: PARAPET:  INSTALL SHEATHING 7 7 0% 6 01-Oct-21 11-Oct-21

BB04014010 AREA B/C: EAST, INSTALL BRICK 15 15 0% 72 01-Oct-21 21-Oct-21

AA32001690 AREA A: EAST, INSTALL STOREFRONT 7 7 0% 130 11-Oct-21 19-Oct-21

AA32001700 AREA A: EAST, INSTALL LOUVERS 2 2 0% 135 11-Oct-21 12-Oct-21

AA04014020 AREA A: SOUTH, INSTALL BRICK 20 20 0% 103 11-Oct-21 05-Nov-21

AA07044050 AREA A, ROOF:  PARAPET:  INSTALL TPO COVERING 3 3 0% 6 12-Oct-21 14-Oct-21

BB07014263  (NEW) AREA BC: NORTH ELEVATION: Z GIRT/INSULATION (NEW) 7 7 0% 48 14-Oct-21 22-Oct-21

AA05044000 AREA A, ROOF:  PARAPET:  INSTALL FLASHING 3 3 0% 6 15-Oct-21 19-Oct-21

AA32001500 AREA B/C, PARAPET:  INSTALL TPO COVERING 5 5 0% 176 15-Oct-21 21-Oct-21

BB07014231 AREA B/C: EAST ELEVATION: INSTALL EXTERIOR JOINT SEALANTS 8 8 0% 149 15-Oct-21 26-Oct-21

BB08018020 AREA B/C: SOUTH, INSTALL STOREFRONT 25 25 0% 109 15-Oct-21 18-Nov-21

AA32001490 ELEVATOR - SINGLE CAB 5 5 0% 44 15-Oct-21 21-Oct-21

BB07014004 AREA B/C, PARAPET:  INSTALL FLASHING 5 5 0% 176 22-Oct-21 28-Oct-21

BB04014020 AREA B/C: SOUTH, INSTALL BRICK 30 30 0% 72 22-Oct-21 06-Dec-21

AA32001510 ELEVATOR - DUPLEX 5 5 0% 44 22-Oct-21 28-Oct-21

BB07014300 (NEW) AREA BC: NORTH ELEVATION: WALL PANEL (NEW) 20 20 0% 48 25-Oct-21 19-Nov-21

BB07014005 AREA B/C, PARAPET:  INSTALL COPING 6 6 0% 176 29-Oct-21 05-Nov-21

AA32001760 AREA A: SOUTH, INSTALL STOREFRONT 10 10 0% 115 08-Nov-21 19-Nov-21

AA32001770 AREA A: SOUTH, INSTALL LOUVERS 2 2 0% 123 08-Nov-21 09-Nov-21

AA04014030 AREA A, WEST ELEVATION: INSTALL BRICK 20 20 0% 103 08-Nov-21 07-Dec-21

BB07014232 AREA B/C: SOUTH ELEVATION: INSTALL EXTERIOR JOINT SEALANTS 8 8 0% 124 19-Nov-21 02-Dec-21

BB08018030 AREA B/C: WEST, INSTALL STOREFRONT 15 15 0% 109 19-Nov-21 13-Dec-21

AA32001650 AREA A: NORTH, INSTALL DOWNSPOUTS 4 4 0% 95 22-Nov-21 29-Nov-21

BB07014273  (NEW) AREA BC: EAST ELEVATION: Z GIRT/INSULATION (NEW) 7 7 0% 48 22-Nov-21 02-Dec-21

AA07014220 AREA A: NORTH ELEVATION: INSTALL EXTERIOR JOINT SEALANTS 8 8 0% 95 30-Nov-21 09-Dec-21

BB07014310 (NEW) AREA BC: EAST ELEVATION: WALL PANEL (NEW) 20 20 0% 48 03-Dec-21 03-Jan-22

BB04014030 AREA B/C: WEST, INSTALL BRICK 15 15 0% 72 07-Dec-21 28-Dec-21

AA32001830 AREA A, WEST ELEVATION: INSTALL STOREFRONT 10 10 0% 103 08-Dec-21 21-Dec-21

AA32001840 AREA A, WEST ELEVATION: INSTALL LOUVERS 2 2 0% 111 08-Dec-21 09-Dec-21

BB07014233 AREA B/C: WEST ELEVATION: INSTALL EXTERIOR JOINT SEALANTS 8 8 0% 109 14-Dec-21 23-Dec-21

AA32001710 AREA A: EAST, INSTALL DOWNSPOUTS 4 4 0% 76 04-Jan-22 07-Jan-22

BB07014283  (NEW) AREA BC: SOUTH ELEVATION: Z GIRT/INSULATION (NEW) 7 7 0% 48 04-Jan-22 12-Jan-22

AA07014240 AREA A: EAST ELEVATION: INSTALL EXTERIOR JOINT SEALANTS 8 8 0% 76 10-Jan-22 19-Jan-22

BB07014320 (NEW) AREA BC: SOUTH ELEVATION: WALL PANEL (NEW) 20 20 0% 48 13-Jan-22 09-Feb-22

AA32001780 AREA A: SOUTH, INSTALL DOWNSPOUTS 4 4 0% 57 10-Feb-22 15-Feb-22

BB07014293  (NEW) AREA BC: WEST ELEVATION: ZGIRT/INSULATION (NEW) 7 7 0% 48 10-Feb-22 18-Feb-22

AA07014260 AREA A: SOUTH ELEVATION: INSTALL EXTERIOR JOINT SEALANTS 8 8 0% 57 16-Feb-22 25-Feb-22

BB07014340 (NEW) AREA BC: WEST ELEVATION: WALL PANEL (NEW) 10 10 0% 48 21-Feb-22 04-Mar-22

Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov

Qtr 3, 2021 Qtr 4, 2021 Qtr 1, 2022 Qtr 2, 2022 Qtr 3, 2022 Qtr 4, 2022

AREA B/C: EAST ELEVATION: INSTALL RIGID INSULATION

AREA B/C: NORTH ELEVATION: INSTALL FLASHING AT WINDOWS

AREA B/C: NORTH ELEVATION: INSTALL FLASHING IN MASONRY

AREA B/C: SOUTH ELEVATION: INSTALL WATERPROOFING

AREA B/C: WEST ELEVATION: INSTALL SHEATHING

AREA B/C: EAST ELEVATION: INSTALL FLASHING AT WINDOWS

AREA B/C: EAST ELEVATION: INSTALL FLASHING IN MASONRY

AREA B/C: NORTH, INSTALL BRICK

AREA B/C: NORTH, INSTALL STOREFRONT

AREA B/C, INSTALL COVERBOARD

AREA A: NORTH, INSTALL BRICK

AREA B/C: SOUTH ELEVATION: INSTALL RIGID INSULATION

AREA B/C: WEST ELEVATION: INSTALL WATERPROOFING

AREA B/C, INSTALL WOOD BLOCKING

AREA B/C: WEST ELEVATION: INSTALL RIGID INSULATION

AREA B/C: SOUTH ELEVATION: INSTALL FLASHING AT WINDOWS

AREA B/C: SOUTH ELEVATION: INSTALL FLASHING IN MASONRY

AREA B/C, INSTALL ROOFING INSULATION

AREA B/C: WEST ELEVATION: INSTALL FLASHING AT WINDOWS

AREA B/C: WEST ELEVATION: INSTALL FLASHING IN MASONRY

AREA A: NORTH, INSTALL STOREFRONT

AREA A: NORTH, INSTALL LOUVERS

AREA A: EAST, INSTALL BRICK

AREA A:Z GIRT/INSULATION (NEW)

AREA B/C: NORTH ELEVATION: INSTALL EXTERIOR JOINT SEALANTS

AREA B/C: EAST, INSTALL STOREFRONT

AREA A: WALL PANEL (NEW)

AREA B/C, INSTALL TPO ROOFING

AREA B/C: PARAPET:  INSTALL SHEATHING

AREA B/C: EAST, INSTALL BRICK

AREA A: EAST, INSTALL STOREFRONT

AREA A: EAST, INSTALL LOUVERS

AREA A: SOUTH, INSTALL BRICK

AREA A, ROOF:  PARAPET:  INSTALL TPO COVERING

AREA BC: NORTH ELEVATION: Z GIRT/INSULATION (NEW)

AREA A, ROOF:  PARAPET:  INSTALL FLASHING

AREA B/C, PARAPET:  INSTALL TPO COVERING

AREA B/C: EAST ELEVATION: INSTALL EXTERIOR JOINT SEALANTS

AREA B/C: SOUTH, INSTALL STOREFRONT

ELEVATOR - SINGLE CAB

AREA B/C, PARAPET:  INSTALL FLASHING

AREA B/C: SOUTH, INSTALL BRICK

ELEVATOR - DUPLEX

AREA BC: NORTH ELEVATION: WALL PANEL (NEW)

AREA B/C, PARAPET:  INSTALL COPING

AREA A: SOUTH, INSTALL STOREFRONT

AREA A: SOUTH, INSTALL LOUVERS

AREA A, WEST ELEVATION: INSTALL BRICK

AREA B/C: SOUTH ELEVATION: INSTALL EXTERIOR JOINT SEALANTS

AREA B/C: WEST, INSTALL STOREFRONT

AREA A: NORTH, INSTALL DOWNSPOUTS

AREA BC: EAST ELEVATION: Z GIRT/INSULATION (NEW)

AREA A: NORTH ELEVATION: INSTALL EXTERIOR JOINT SEALANTS

AREA BC: EAST ELEVATION: WALL PANEL (NEW)

AREA B/C: WEST, INSTALL BRICK

AREA A, WEST ELEVATION: INSTALL STOREFRONT

AREA A, WEST ELEVATION: INSTALL LOUVERS

AREA B/C: WEST ELEVATION: INSTALL EXTERIOR JOINT SEALANTS

AREA A: EAST, INSTALL DOWNSPOUTS

AREA BC: SOUTH ELEVATION: Z GIRT/INSULATION (NEW)

AREA A: EAST ELEVATION: INSTALL EXTERIOR JOINT SEALANTS

AREA BC: SOUTH ELEVATION: WALL PANEL (NEW)

AREA A: SOUTH, INSTALL DOWNSPOUTS

AREA BC: WEST ELEVATION: ZGIRT/INSULATION (NEW)

AREA A: SOUTH ELEVATION: INSTALL EXTERIOR JOINT SEALANTS

AREA BC: WEST ELEVATION: WALL PANEL (NEW)

Secondary Baseline

Actual Work

Remaining Work

Critical Remainin...

Milestone

Summary

ACCD NELC STEM Building
Project Schedule

Page 6 of 11

Date Run: 27-Jul-21
Data Date: 30-Jun-21



Activity ID Activity Name Remaining

Duration

Original

Duration

Duration
 %

Complete

Total
Float

Start Finish

AA32001850 AREA A, WEST ELEVATION: INSTALL DOWNSPOUTS 4 4 0% 48 07-Mar-22 10-Mar-22

AA07014280 AREA A, WEST ELEVATION: INSTALL EXTERIOR JOINT SEALANTS 8 8 0% 48 11-Mar-22 22-Mar-22

INTERIORINTERIOR 194 215 9.77% 88 08-May-21 A 05-Apr-22

BB03017000 AREA B, L1: POLISH FLOOR, GROUND AND HONE 0 20 100% 08-May-21 A 14-Jun-21 A

AA09016000 AREA A, L1: MECH, ELEC, IDF ROOMS - INSTALL INTERIOR STUDS 0 3 100% 18-May-21 A 21-May-21 A

BB09016000 AREA B, L1: MECH, ELEC, IDF ROOMS - INSTALL INTERIOR STUDS 0 3 100% 18-May-21 A 21-May-21 A

AA09017000 AREA A, L1: MECH, ELEC, IDF ROOMS - INSTALL GYP BOARD 0 3 100% 21-May-21 A 26-May-21 A

BB09017000 AREA B, L1: MECH, ELEC, IDF ROOMS - INSTALL GYP BOARD 0 3 100% 21-May-21 A 26-May-21 A

AA03017000 AREA A, L1: POLISH FLOOR, GROUND AND HONE 0 20 100% 24-May-21 A 07-Jun-21 A

BB090206000 AREA B, L2: MECH, ELEC, IDF ROOMS - INSTALL INTERIOR STUDS 0 3 100% 01-Jun-21 A 03-Jun-21 A

BB09027000 AREA B, L2: MECH, ELEC, IDF ROOMS - INSTALL GYP BOARD 0 3 100% 04-Jun-21 A 08-Jun-21 A

AA22016000 AREA A, L1: PLUMBING - INSTALL OVERHEAD 29 10 0% 0 07-Jun-21 A 10-Aug-21

AA26016000 AREA A, L1: INSTALL ELECTRICAL OVERHEAD 0 3 100% 07-Jun-21 A 10-Jun-21 A

AA09016010 AREA A, L1: INSTALL INTERIOR STUDS 0 15 100% 07-Jun-21 A 21-Jun-21 A

AA22016020 AREA A, L1: UTILITY PIPING - INSTALL OVERHEAD 22 10 0% 9 07-Jun-21 A 30-Jul-21

AA23015000 AREA A, L1: INSTALL DUCTWORK, MAINS 0 10 100% 08-Jun-21 A 21-Jun-21 A

AA23015010 AREA A, L1, INSTALL DUCTWORK, BRANCH LINES 3 15 80% 81 14-Jun-21 A 02-Jul-21

BB09016010 AREA B, L1: INSTALL INTERIOR STUDS 0 15 100% 15-Jun-21 A 06-Jul-21 A

BB03027000 AREA B, L2: POLISH FLOOR, GROUND AND HONE 0 20 100% 15-Jun-21 A 13-Jul-21 A

AA26016010 AREA A, L1: ROUGH IN ELECTRICAL 15 15 0% 82 25-Jun-21 A 21-Jul-21

AA26016020 AREA A, L1: IN-WALL ROUGH/IN ELECTRICAL 14 15 6.67% 82 28-Jun-21 A 20-Jul-21

AA09017010 AREA A, L1: INSTALL GYP BOARD - SIDE 1 10 10 0% 11 30-Jun-21 14-Jul-21

BB23015000 AREA B, L1: INSTALL DUCTWORK, MAINS 10 10 0% 4 30-Jun-21 14-Jul-21

BB09017010 AREA B, L1: INSTALL GYP BOARD - SIDE 1 10 10 0% 29 30-Jun-21 14-Jul-21

CC09026010 AREA C, L1: INSTALL INTERIOR STUDS 15 15 0% 22 30-Jun-21 21-Jul-21

BB09026010 AREA B, L2: INSTALL INTERIOR STUDS 15 15 0% 22 30-Jun-21 21-Jul-21

AA26016050 AREA A, L1: INSTALL TRANSFORMER "T1LA" (MECH 132) 5 5 0% 202 30-Jun-21 07-Jul-21

AA03017010 AREA A, L1: POLISH FLOOR, PROTECT 5 5 0% 119 30-Jun-21 07-Jul-21

BB03017010 AREA B, L1: POLISH FLOOR, PROTECT 5 5 0% 129 30-Jun-21 07-Jul-21

BB03027010 AREA B, L2: POLISH FLOOR, PROTECT 5 5 0% 139 30-Jun-21 07-Jul-21

BB03037000 AREA B, L3: POLISH FLOOR, GROUND AND HONE 20 20 0% 17 30-Jun-21 28-Jul-21

CC03017000 AREA C, L1: POLISH FLOOR, GROUND AND HONE 20 20 0% 54 30-Jun-21 28-Jul-21

BB08016000 AREA B, L1: INSTALL HM FRAMES 7 7 0% 217 30-Jun-21 09-Jul-21

AA23015020 AREA A, L1: MECHANICAL INSULATION 5 5 0% 81 06-Jul-21 12-Jul-21

AA26016040 AREA A, L1: INSTALL SWITCHGEAR (MECH RM 132) 0 3 100% 202 07-Jul-21 A 30-Jun-21

BB08026000 AREA B, L2: INSTALL HM FRAMES 7 7 0% 223 13-Jul-21 21-Jul-21

AA26019000 ENERGIZE SWITCH GEAR 0 0 0% 197 14-Jul-21

AA22017040 AREA A, L1: INSTALL WATER HEATER 2 2 0% 11 15-Jul-21 16-Jul-21

BB23015010 AREA B, L1, INSTALL DUCTWORK, BRANCH LINES 15 15 0% 69 15-Jul-21 04-Aug-21

BB23025000 AREA B, L2: INSTALL DUCTWORK, MAINS 10 10 0% 9 15-Jul-21 28-Jul-21

BB26016000 AREA B, L1: INSTALL ELECTRICAL OVERHEAD 15 15 0% 4 15-Jul-21 04-Aug-21

BB22016000 AREA B, L1: PLUMBING - INSTALL OVERHEAD 10 10 0% 14 15-Jul-21 28-Jul-21

AA08016000 AREA A, L1: INSTALL HM FRAMES 7 7 0% 197 15-Jul-21 23-Jul-21

AA22017050 AREA A, L1: INSTALL VACUUM PUMP 2 2 0% 11 19-Jul-21 20-Jul-21

CC08016000 AREA C, L1: INSTALL HM FRAMES 3 3 0% 219 19-Jul-21 21-Jul-21

AA22017060 AREA A, L1: INSTALL AIR COMPRESSOR 2 2 0% 11 21-Jul-21 22-Jul-21

CC09027010 AREA C, L1: INSTALL GYP BOARD - SIDE 1 10 10 0% 34 22-Jul-21 04-Aug-21

BB09027010 AREA B, L2: INSTALL GYP BOARD - SIDE 1 10 10 0% 44 22-Jul-21 04-Aug-21

AA22017070 AREA A, L1: INSTALL SDS(SERVICE DEIONIZATION SYSTEM) 2 2 0% 11 23-Jul-21 26-Jul-21

BB09036000 AREA B, L3: MECH, ELEC, IDF ROOMS - INSTALL INTERIOR STUDS 3 3 0% 16 27-Jul-21 29-Jul-21

BB23025010 AREA B, L2, INSTALL DUCTWORK, BRANCH LINES 15 15 0% 56 29-Jul-21 18-Aug-21

CC23025000 AREA C, L1: INSTALL DUCTWORK, MAINS 10 10 0% 9 29-Jul-21 11-Aug-21

BB03037010 AREA B, L3: POLISH FLOOR, PROTECT 5 5 0% 129 29-Jul-21 04-Aug-21

CC03017010 AREA C, L1: POLISH FLOOR, PROTECT 5 5 0% 129 29-Jul-21 04-Aug-21

CC03037000 AREA C, L3: POLISH FLOOR, GROUND AND HONE 10 10 0% 54 29-Jul-21 11-Aug-21

BB02016010 AREA B, L1: PLUMBING - IN-WALL ROUGH-IN 10 10 0% 201 29-Jul-21 11-Aug-21

BB02016020 AREA B, L1: PLUMBING INSULATION 5 5 0% 14 29-Jul-21 04-Aug-21

BB09036010 AREA B, L3: INSTALL INTERIOR STUDS 15 15 0% 16 30-Jul-21 19-Aug-21

BB09037000 AREA B, L3: MECH, ELEC, IDF ROOMS - INSTALL GYP BOARD 3 3 0% 50 30-Jul-21 03-Aug-21

AA22016040 AREA A, L1: UTILITY PIPING - IN-WALL ROUGH-IN 3 3 0% 9 02-Aug-21* 04-Aug-21

AA22017020 AREA A, L1: TRIM OUT UTILITY 5 5 0% 172 05-Aug-21 11-Aug-21

BB23015020 AREA B, L1: MECHANICAL INSULATION 5 5 0% 69 05-Aug-21 11-Aug-21

BB09017020 AREA B, L1: INSTALL GYP BOARD - SIDE 2 10 10 0% 14 05-Aug-21 18-Aug-21

CC09027020 AREA C, L1: INSTALL GYP BOARD - SIDE 2 10 10 0% 34 05-Aug-21 18-Aug-21

BB26016010 AREA B, L1: ROUGH IN ELECTRICAL 15 15 0% 18 05-Aug-21 25-Aug-21

BB26016060 AREA B, L1: ELECTRICAL OH INSPECTION 1 1 0% 73 05-Aug-21 05-Aug-21

Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov

Qtr 3, 2021 Qtr 4, 2021 Qtr 1, 2022 Qtr 2, 2022 Qtr 3, 2022 Qtr 4, 2022

AREA A, WEST ELEVATION: INSTALL DOWNSPOUTS

AREA A, WEST ELEVATION: INSTALL EXTERIOR JOINT SEALANTS

05-Apr-22, INTERIOR

AREA B, L1: POLISH FLOOR, GROUND AND HONE

AREA A, L1: MECH, ELEC, IDF ROOMS - INSTALL INTERIOR STUDS

AREA B, L1: MECH, ELEC, IDF ROOMS - INSTALL INTERIOR STUDS

AREA A, L1: MECH, ELEC, IDF ROOMS - INSTALL GYP BOARD

AREA B, L1: MECH, ELEC, IDF ROOMS - INSTALL GYP BOARD

AREA A, L1: POLISH FLOOR, GROUND AND HONE

AREA B, L2: MECH, ELEC, IDF ROOMS - INSTALL INTERIOR STUDS

AREA B, L2: MECH, ELEC, IDF ROOMS - INSTALL GYP BOARD

AREA A, L1: PLUMBING - INSTALL OVERHEAD

AREA A, L1: INSTALL ELECTRICAL OVERHEAD

AREA A, L1: INSTALL INTERIOR STUDS

AREA A, L1: UTILITY PIPING - INSTALL OVERHEAD

AREA A, L1: INSTALL DUCTWORK, MAINS

AREA A, L1, INSTALL DUCTWORK, BRANCH LINES

AREA B, L1: INSTALL INTERIOR STUDS

AREA B, L2: POLISH FLOOR, GROUND AND HONE

AREA A, L1: ROUGH IN ELECTRICAL

AREA A, L1: IN-WALL ROUGH/IN ELECTRICAL

AREA A, L1: INSTALL GYP BOARD - SIDE 1

AREA B, L1: INSTALL DUCTWORK, MAINS

AREA B, L1: INSTALL GYP BOARD - SIDE 1

AREA C, L1: INSTALL INTERIOR STUDS

AREA B, L2: INSTALL INTERIOR STUDS

AREA A, L1: INSTALL TRANSFORMER "T1LA" (MECH 132)

AREA A, L1: POLISH FLOOR, PROTECT

AREA B, L1: POLISH FLOOR, PROTECT

AREA B, L2: POLISH FLOOR, PROTECT

AREA B, L3: POLISH FLOOR, GROUND AND HONE

AREA C, L1: POLISH FLOOR, GROUND AND HONE

AREA B, L1: INSTALL HM FRAMES

AREA A, L1: MECHANICAL INSULATION

AREA B, L2: INSTALL HM FRAMES

ENERGIZE SWITCH GEAR

AREA A, L1: INSTALL WATER HEATER

AREA B, L1, INSTALL DUCTWORK, BRANCH LINES

AREA B, L2: INSTALL DUCTWORK, MAINS

AREA B, L1: INSTALL ELECTRICAL OVERHEAD

AREA B, L1: PLUMBING - INSTALL OVERHEAD

AREA A, L1: INSTALL HM FRAMES

AREA A, L1: INSTALL VACUUM PUMP

AREA C, L1: INSTALL HM FRAMES

AREA A, L1: INSTALL AIR COMPRESSOR

AREA C, L1: INSTALL GYP BOARD - SIDE 1

AREA B, L2: INSTALL GYP BOARD - SIDE 1

AREA A, L1: INSTALL SDS(SERVICE DEIONIZATION SYSTEM)

AREA B, L3: MECH, ELEC, IDF ROOMS - INSTALL INTERIOR STUDS

AREA B, L2, INSTALL DUCTWORK, BRANCH LINES

AREA C, L1: INSTALL DUCTWORK, MAINS

AREA B, L3: POLISH FLOOR, PROTECT

AREA C, L1: POLISH FLOOR, PROTECT

AREA C, L3: POLISH FLOOR, GROUND AND HONE

AREA B, L1: PLUMBING - IN-WALL ROUGH-IN

AREA B, L1: PLUMBING INSULATION

AREA B, L3: INSTALL INTERIOR STUDS

AREA B, L3: MECH, ELEC, IDF ROOMS - INSTALL GYP BOARD

AREA A, L1: UTILITY PIPING - IN-WALL ROUGH-IN

AREA A, L1: TRIM OUT UTILITY

AREA B, L1: MECHANICAL INSULATION

AREA B, L1: INSTALL GYP BOARD - SIDE 2

AREA C, L1: INSTALL GYP BOARD - SIDE 2

AREA B, L1: ROUGH IN ELECTRICAL

AREA B, L1: ELECTRICAL OH INSPECTION

Secondary Baseline

Actual Work

Remaining Work

Critical Remainin...

Milestone

Summary
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Original
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 %
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BB26026000 AREA B, L2: INSTALL ELECTRICAL OVERHEAD 10 10 0% 4 05-Aug-21 18-Aug-21

AA26016030 AREA A, L1: PULL WIRE 15 15 0% 68 10-Aug-21 30-Aug-21

AA22016010 AREA A, L1: PLUMBING - IN-WALL ROUGH-IN 10 10 0% 216 11-Aug-21* 24-Aug-21

AA21016000 AREA A, L1: INSTALL SPRINKER MAIN 5 5 0% 40 11-Aug-21 17-Aug-21

AA22016030 AREA A, L1: PLUMBING INSULATION 5 5 0% 0 11-Aug-21 17-Aug-21

BB08036000 AREA B, L3: INSTALL HM FRAMES 7 7 0% 216 11-Aug-21 19-Aug-21

CC23025010 AREA C, L2, INSTALL DUCTWORK, BRANCH LINES 15 15 0% 39 12-Aug-21 01-Sep-21

BB23035000 AREA B, L3: INSTALL DUCTWORK, MAINS 10 10 0% 9 12-Aug-21 25-Aug-21

CC03037010 AREA C, L3: POLISH FLOOR, PROTECT 5 5 0% 129 12-Aug-21 18-Aug-21

BB02017000 AREA B, L1: INSTALL SINKS 9 9 0% 201 12-Aug-21 24-Aug-21

AA09017020 AREA A, L1: INSTALL GYP BOARD - SIDE 2 10 10 0% 0 18-Aug-21 31-Aug-21

AA21016010 AREA A, L1: INSTALL SPRINKLER BRANCHES 15 15 0% 40 18-Aug-21 08-Sep-21

BB21016000 AREA B, L1: INSTALL SPRINKER MAIN 7 7 0% 50 18-Aug-21 26-Aug-21

BB26026010 AREA B, L2: ROUGH IN ELECTRICAL 15 15 0% 23 19-Aug-21 09-Sep-21

CC26026000 AREA C, L1: INSTALL ELECTRICAL OVERHEAD 10 10 0% 4 19-Aug-21 01-Sep-21

BB09017080 AREA B, L1: TAPE / FLOAT 15 15 0% 14 19-Aug-21 09-Sep-21

CC09027080 AREA C, L1: TAPE / FLOAT 10 10 0% 34 19-Aug-21 01-Sep-21

BB22026000 AREA B, L2: PLUMBING - INSTALL OVERHEAD 10 10 0% 19 19-Aug-21 01-Sep-21

BB09037010 AREA B, L3: INSTALL GYP BOARD - SIDE 1 10 10 0% 38 20-Aug-21 02-Sep-21

CC09036010 AREA C, L3: INSTALL INTERIOR STUDS 15 15 0% 48 20-Aug-21 10-Sep-21

AA22017000 AREA A, L1: INSTALL SINKS 9 9 0% 216 25-Aug-21 07-Sep-21

BB23035010 AREA B, L3, INSTALL DUCTWORK, BRANCH LINES 15 15 0% 46 26-Aug-21 16-Sep-21

CC23035000 AREA C, L3: INSTALL DUCTWORK, MAINS 10 10 0% 48 26-Aug-21 09-Sep-21

BB26016020 AREA B, L1: IN-WALL ROUGH/IN ELECTRICAL 15 15 0% 18 26-Aug-21 16-Sep-21

AA26016060 AREA A, L1: ELECTRICAL OH INSPECTION 1 1 0% 68 31-Aug-21 31-Aug-21

AA09017080 AREA A, L1: TAPE / FLOAT 5 5 0% 0 01-Sep-21 08-Sep-21

BB09019005 AREA B, LEVEL 01 - INSTALL TILE @ RESTROOMS 10 10 0% 176 01-Sep-21 15-Sep-21

CC23025030 AREA C, L1: INSTALL GRILLS, EF, DIFFUSERS 10 10 0% 39 02-Sep-21 16-Sep-21

BB26036000 AREA B, L3: INSTALL ELECTRICAL OVERHEAD 15 15 0% 4 02-Sep-21 23-Sep-21

CC26026010 AREA C, L1: ROUGH IN ELECTRICAL 15 15 0% 28 02-Sep-21 23-Sep-21

BB21026000 AREA B, L2: INSTALL SPRINKER MAIN 7 7 0% 52 02-Sep-21 13-Sep-21

BB22026010 AREA B, L2: PLUMBING - IN-WALL ROUGH-IN 10 10 0% 184 02-Sep-21 16-Sep-21

BB22026020 AREA B, L2: PLUMBING INSULATION 5 5 0% 19 02-Sep-21 09-Sep-21

CC08036000 AREA C, L3: INSTALL HM FRAMES 5 5 0% 208 03-Sep-21 10-Sep-21

AA32002010 AREA A, L1: TRIM OUT PLUMBING 3 3 0% 216 08-Sep-21 10-Sep-21

AA23015030 AREA A, L1: INSTALL AHU-1 3 3 0% 49 09-Sep-21 13-Sep-21

AA09017050 AREA A, L1: PAINT, 1ST COAT 15 15 0% 0 09-Sep-21 29-Sep-21

BB23015030 AREA B, L1: INSTALL AHU-2 3 3 0% 48 09-Sep-21 13-Sep-21

BB23025030 AREA B, L2: INSTALL AHU-3 3 3 0% 42 09-Sep-21 13-Sep-21

BB21016010 AREA B, L1: INSTALL SPRINKLER BRANCHES 13 13 0% 42 09-Sep-21 27-Sep-21

CC23035010 AREA C, L3, INSTALL DUCTWORK, BRANCH LINES 15 15 0% 49 10-Sep-21 30-Sep-21

BB09027020 AREA B, L2: INSTALL GYP BOARD - SIDE 2 10 10 0% 19 10-Sep-21 23-Sep-21

BB26026020 AREA B, L2: IN-WALL ROUGH/IN ELECTRICAL 15 15 0% 23 10-Sep-21 30-Sep-21

CC09037010 AREA C, L3: INSTALL GYP BOARD - SIDE 1 10 10 0% 48 13-Sep-21 24-Sep-21

BB23015040 AREA B, L1: INSTALL GRILLS, EF, DIFFUSERS 10 10 0% 48 14-Sep-21 27-Sep-21

BB23025040 AREA B, L2: INSTALL GRILLS, EF, DIFFUSERS 10 10 0% 42 14-Sep-21 27-Sep-21

CC21026000 AREA C, L1: INSTALL SPRINKER MAIN 5 5 0% 60 14-Sep-21 20-Sep-21

BB09029005 AREA B, LEVEL 02 - INSTALL TILE @ RESTROOMS 10 10 0% 176 16-Sep-21 29-Sep-21

CC23025040 AREA C, L1: MECH OH INSPECTION 10 10 0% 39 17-Sep-21 30-Sep-21

BB23035030 AREA B, L3: INSTALL AHU-4 3 3 0% 46 17-Sep-21 21-Sep-21

BB26016030 AREA B, L1: PULL WIRE 15 15 0% 18 17-Sep-21 07-Oct-21

BB22027000 AREA B, L2: INSTALL SINKS 9 9 0% 184 17-Sep-21 29-Sep-21

BB22027010 AREA B, L2: INSTALL TOILETS 8 8 0% 185 17-Sep-21 28-Sep-21

BB23035040 AREA B, L3: INSTALL GRILLS, EF, DIFFUSERS 10 10 0% 46 22-Sep-21 05-Oct-21

BB23035050 AREA B, L3: INSTALL AHU-5 3 3 0% 63 22-Sep-21 24-Sep-21

BB26036010 AREA B, L3: ROUGH IN ELECTRICAL 15 15 0% 28 24-Sep-21 14-Oct-21

CC26026020 AREA C, L1: IN-WALL ROUGH/IN ELECTRICAL 15 15 0% 28 24-Sep-21 14-Oct-21

CC26036000 AREA C, L3: INSTALL ELECTRICAL OVERHEAD 5 5 0% 38 24-Sep-21 30-Sep-21

BB09027080 AREA B, L2: TAPE / FLOAT 15 15 0% 19 24-Sep-21 14-Oct-21

BB22036000 AREA B, L3: PLUMBING - INSTALL OVERHEAD 10 10 0% 4 24-Sep-21 07-Oct-21

CC09037020 AREA C, L3: INSTALL GYP BOARD - SIDE 2 10 10 0% 48 27-Sep-21 08-Oct-21

BB23015060 AREA B, L1: MECH OH INSPECTION 10 10 0% 48 28-Sep-21 11-Oct-21

BB23025050 AREA B, L2: MECH OH INSPECTION 10 10 0% 42 28-Sep-21 11-Oct-21

BB21026010 AREA B, L2: INSTALL SPRINKLER BRANCHES 13 13 0% 42 28-Sep-21 14-Oct-21

AA09017030 AREA A, L1: INSTALL CEILING GRID 10 10 0% 25 30-Sep-21 13-Oct-21

BB09017050 AREA B, L1: PAINT, 1ST COAT 15 15 0% 0 30-Sep-21 20-Oct-21

Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov

Qtr 3, 2021 Qtr 4, 2021 Qtr 1, 2022 Qtr 2, 2022 Qtr 3, 2022 Qtr 4, 2022

AREA B, L2: INSTALL ELECTRICAL OVERHEAD

AREA A, L1: PULL WIRE

AREA A, L1: PLUMBING - IN-WALL ROUGH-IN

AREA A, L1: INSTALL SPRINKER MAIN

AREA A, L1: PLUMBING INSULATION

AREA B, L3: INSTALL HM FRAMES

AREA C, L2, INSTALL DUCTWORK, BRANCH LINES

AREA B, L3: INSTALL DUCTWORK, MAINS

AREA C, L3: POLISH FLOOR, PROTECT

AREA B, L1: INSTALL SINKS

AREA A, L1: INSTALL GYP BOARD - SIDE 2

AREA A, L1: INSTALL SPRINKLER BRANCHES

AREA B, L1: INSTALL SPRINKER MAIN

AREA B, L2: ROUGH IN ELECTRICAL

AREA C, L1: INSTALL ELECTRICAL OVERHEAD

AREA B, L1: TAPE / FLOAT

AREA C, L1: TAPE / FLOAT

AREA B, L2: PLUMBING - INSTALL OVERHEAD

AREA B, L3: INSTALL GYP BOARD - SIDE 1

AREA C, L3: INSTALL INTERIOR STUDS

AREA A, L1: INSTALL SINKS

AREA B, L3, INSTALL DUCTWORK, BRANCH LINES

AREA C, L3: INSTALL DUCTWORK, MAINS

AREA B, L1: IN-WALL ROUGH/IN ELECTRICAL

AREA A, L1: ELECTRICAL OH INSPECTION

AREA A, L1: TAPE / FLOAT

AREA B, LEVEL 01 - INSTALL TILE @ RESTROOMS

AREA C, L1: INSTALL GRILLS, EF, DIFFUSERS

AREA B, L3: INSTALL ELECTRICAL OVERHEAD

AREA C, L1: ROUGH IN ELECTRICAL

AREA B, L2: INSTALL SPRINKER MAIN

AREA B, L2: PLUMBING - IN-WALL ROUGH-IN

AREA B, L2: PLUMBING INSULATION

AREA C, L3: INSTALL HM FRAMES

AREA A, L1: TRIM OUT PLUMBING

AREA A, L1: INSTALL AHU-1

AREA A, L1: PAINT, 1ST COAT

AREA B, L1: INSTALL AHU-2

AREA B, L2: INSTALL AHU-3

AREA B, L1: INSTALL SPRINKLER BRANCHES

AREA C, L3, INSTALL DUCTWORK, BRANCH LINES

AREA B, L2: INSTALL GYP BOARD - SIDE 2

AREA B, L2: IN-WALL ROUGH/IN ELECTRICAL

AREA C, L3: INSTALL GYP BOARD - SIDE 1

AREA B, L1: INSTALL GRILLS, EF, DIFFUSERS

AREA B, L2: INSTALL GRILLS, EF, DIFFUSERS

AREA C, L1: INSTALL SPRINKER MAIN

AREA B, LEVEL 02 - INSTALL TILE @ RESTROOMS

AREA C, L1: MECH OH INSPECTION

AREA B, L3: INSTALL AHU-4

AREA B, L1: PULL WIRE

AREA B, L2: INSTALL SINKS

AREA B, L2: INSTALL TOILETS

AREA B, L3: INSTALL GRILLS, EF, DIFFUSERS

AREA B, L3: INSTALL AHU-5

AREA B, L3: ROUGH IN ELECTRICAL

AREA C, L1: IN-WALL ROUGH/IN ELECTRICAL

AREA C, L3: INSTALL ELECTRICAL OVERHEAD

AREA B, L2: TAPE / FLOAT

AREA B, L3: PLUMBING - INSTALL OVERHEAD

AREA C, L3: INSTALL GYP BOARD - SIDE 2

AREA B, L1: MECH OH INSPECTION

AREA B, L2: MECH OH INSPECTION

AREA B, L2: INSTALL SPRINKLER BRANCHES

AREA A, L1: INSTALL CEILING GRID

AREA B, L1: PAINT, 1ST COAT

Secondary Baseline

Actual Work

Remaining Work

Critical Remainin...

Milestone
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Activity ID Activity Name Remaining

Duration

Original

Duration

Duration
 %

Complete
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BB02017010 AREA B, L1: INSTALL TOILETS 8 8 0% 176 30-Sep-21 11-Oct-21

BB09039005 AREA B, LEVEL 03 - INSTALL TILE @ RESTROOMS 10 10 0% 180 30-Sep-21 13-Oct-21

CC23025020 AREA C, L1: MECHANICAL INSULATION 5 5 0% 39 01-Oct-21 07-Oct-21

CC23035030 AREA C, L3: INSTALL GRILLS, EF, DIFFUSERS 10 10 0% 49 01-Oct-21 14-Oct-21

CC26036010 AREA C, L3: ROUGH IN ELECTRICAL 15 15 0% 38 01-Oct-21 21-Oct-21

BB23035060 AREA B, L3: MECH OH INSPECTION 10 10 0% 46 06-Oct-21 19-Oct-21

BB26026030 AREA B, L2: PULL WIRE 15 15 0% 18 08-Oct-21 28-Oct-21

BB21036000 AREA B, L3: INSTALL SPRINKER MAIN 7 7 0% 50 08-Oct-21 18-Oct-21

BB22036010 AREA B, L3: PLUMBING - IN-WALL ROUGH-IN 10 10 0% 4 08-Oct-21 21-Oct-21

BB22036020 AREA B, L3: PLUMBING INSULATION 5 5 0% 71 08-Oct-21 14-Oct-21

CC09037080 AREA C, L3: TAPE / FLOAT 5 5 0% 48 11-Oct-21 15-Oct-21

BB23025020 AREA B, L2: MECHANICAL INSULATION 5 5 0% 42 12-Oct-21 18-Oct-21

BB90206010 AREA B, L2: TRIM OUT PLUMBING 4 4 0% 176 12-Oct-21 15-Oct-21

AA23015040 AREA A, L1: INSTALL GRILLS, EF, DIFFUSERS 10 10 0% 27 14-Oct-21 27-Oct-21

AA26017000 AREA A, L1: INSTALL LIGHT FIXTURES 10 10 0% 103 14-Oct-21 27-Oct-21

AA21016020 AREA A, L1: INSTALL SPRINKLER HEADS 5 5 0% 32 14-Oct-21 20-Oct-21

AA09017060 AREA A, L1: PAINT, 2ND COAT 10 10 0% 98 14-Oct-21 27-Oct-21

CC23035040 AREA C, L3: MECH OH INSPECTION 10 10 0% 49 15-Oct-21 28-Oct-21

BB26036020 AREA B, L3: IN-WALL ROUGH/IN ELECTRICAL 15 15 0% 28 15-Oct-21 04-Nov-21

CC21026010 AREA C, L1: INSTALL SPRINKLER BRANCHES 7 7 0% 42 15-Oct-21 25-Oct-21

CC21036000 AREA C, L3: INSTALL SPRINKER MAIN 5 5 0% 63 19-Oct-21 25-Oct-21

BB23035020 AREA B, L3: MECHANICAL INSULATION 5 5 0% 46 20-Oct-21 26-Oct-21

AA21016030 AREA A, L1: HYDROTEST SPRINKLER LINES 1 1 0% 32 21-Oct-21 21-Oct-21

BB09017030 AREA B, L1: INSTALL CEILING GRID 10 10 0% 20 21-Oct-21 03-Nov-21

BB09017060 AREA B, L1: PAINT, 2ND COAT 10 10 0% 103 21-Oct-21 03-Nov-21

CC09027050 AREA C, L1: PAINT, 1ST COAT 15 15 0% 0 21-Oct-21 10-Nov-21

AA21017000 AREA A, L1: INSTALL SPRINKLER ESCUTCHEONS 3 3 0% 184 22-Oct-21 26-Oct-21

BB09037020 AREA B, L3: INSTALL GYP BOARD - SIDE 2 10 10 0% 4 22-Oct-21 04-Nov-21

CC26036020 AREA C, L3: IN-WALL ROUGH/IN ELECTRICAL 15 15 0% 38 22-Oct-21 11-Nov-21

BB22037000 AREA B, L3: INSTALL SINKS 9 9 0% 173 22-Oct-21 03-Nov-21

BB22037010 AREA B, L3: INSTALL TOILETS 8 8 0% 174 22-Oct-21 02-Nov-21

BB21036010 AREA B, L3: INSTALL SPRINKLER BRANCHES 13 13 0% 45 26-Oct-21 11-Nov-21

AA08017000 AREA A, L1: INSTALL DOORS 10 10 0% 130 28-Oct-21 10-Nov-21

AA26017020 AREA A, L1: TRIM OUT ELECTRICAL 15 15 0% 103 28-Oct-21 17-Nov-21

AA23015060 AREA A, L1: MECH OH INSPECTION 1 1 0% 27 28-Oct-21 28-Oct-21

AA09017040 AREA A, L1: INSTALL CEILING TILES 8 8 0% 27 29-Oct-21 09-Nov-21

CC23035020 AREA C, L3: MECHANICAL INSULATION 5 5 0% 49 29-Oct-21 04-Nov-21

BB26026060 AREA B, L2: ELECTRICAL OH INSPECTION 1 1 0% 91 29-Oct-21 29-Oct-21

CC26026030 AREA C, L1: PULL WIRE 15 15 0% 18 29-Oct-21 18-Nov-21

BB26017000 AREA B, L1: INSTALL LIGHT FIXTURES 10 10 0% 88 04-Nov-21 17-Nov-21

BB21016020 AREA B, L1: INSTALL SPRINKLER HEADS 5 5 0% 25 04-Nov-21 10-Nov-21

BB90206000 AREA B, L3: TRIM OUT PLUMBING 5 5 0% 173 04-Nov-21 10-Nov-21

BB09037080 AREA B, L3: TAPE / FLOAT 15 15 0% 4 05-Nov-21 29-Nov-21

AA03017020 AREA A, L1: POLISH FLOOR, POLISH 10 10 0% 31 10-Nov-21 23-Nov-21

CC09027030 AREA C, L1: INSTALL CEILING GRID 10 10 0% 15 11-Nov-21 24-Nov-21

BB21016030 AREA B, L1: HYDROTEST SPRINKLER LINES 1 1 0% 25 11-Nov-21 11-Nov-21

BB09027050 AREA B, L2: PAINT, 1ST COAT 15 15 0% 0 11-Nov-21 03-Dec-21

CC09027060 AREA C, L1: PAINT, 2ND COAT 10 10 0% 93 11-Nov-21 24-Nov-21

AA07017010 AREA A, L1: INSTALL HARDWARE 10 10 0% 163 11-Nov-21 24-Nov-21

BB08017000 AREA B, L1: INSTALL DOORS 10 10 0% 130 11-Nov-21 24-Nov-21

BB09017040 AREA B, L1: INSTALL CEILING TILES 8 8 0% 25 12-Nov-21 23-Nov-21

BB21017000 AREA B, L1: INSTALL SPRINKLER ESCUTCHEONS 3 3 0% 154 12-Nov-21 16-Nov-21

CC21036010 AREA C, L3: INSTALL SPRINKLER BRANCHES 7 7 0% 50 12-Nov-21 22-Nov-21

BB26017020 AREA B, L1: TRIM OUT ELECTRICAL 15 15 0% 88 18-Nov-21 10-Dec-21

BB26036030 AREA B, L3: PULL WIRE 15 15 0% 18 19-Nov-21 13-Dec-21

CC26026060 AREA C, L1: ELECTRICAL OH INSPECTION 1 1 0% 76 19-Nov-21 19-Nov-21

BB03017020 AREA B, L1: POLISH FLOOR, POLISH 10 10 0% 31 24-Nov-21 09-Dec-21

AA06017000 AREA A, L1:  INSTALL MILLWORK 15 15 0% 79 24-Nov-21 16-Dec-21

CC26027000 AREA C, L1: INSTALL LIGHT FIXTURES 10 10 0% 73 29-Nov-21 10-Dec-21

CC21026020 AREA C, L1: INSTALL SPRINKLER HEADS 3 3 0% 20 29-Nov-21 01-Dec-21

CC09027070 AREA C, L1: PAINT, FINAL COAT 5 5 0% 93 29-Nov-21 03-Dec-21

BB08017010 AREA B, L1: INSTALL HARDWARE 10 10 0% 138 29-Nov-21 10-Dec-21

CC08017000 AREA C, L1: INSTALL DOORS 4 4 0% 130 29-Nov-21 02-Dec-21

CC21026030 AREA C, L1: HYDROTEST SPRINKLER LINES 1 1 0% 20 02-Dec-21 02-Dec-21

CC09027040 AREA C, L1: INSTALL CEILING TILES 8 8 0% 20 03-Dec-21 14-Dec-21

CC21027000 AREA C, L1: INSTALL SPRINKLER ESCUTCHEONS 2 2 0% 142 03-Dec-21 06-Dec-21

Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov

Qtr 3, 2021 Qtr 4, 2021 Qtr 1, 2022 Qtr 2, 2022 Qtr 3, 2022 Qtr 4, 2022

AREA B, L1: INSTALL TOILETS

AREA B, LEVEL 03 - INSTALL TILE @ RESTROOMS

AREA C, L1: MECHANICAL INSULATION

AREA C, L3: INSTALL GRILLS, EF, DIFFUSERS

AREA C, L3: ROUGH IN ELECTRICAL

AREA B, L3: MECH OH INSPECTION

AREA B, L2: PULL WIRE

AREA B, L3: INSTALL SPRINKER MAIN

AREA B, L3: PLUMBING - IN-WALL ROUGH-IN

AREA B, L3: PLUMBING INSULATION

AREA C, L3: TAPE / FLOAT

AREA B, L2: MECHANICAL INSULATION

AREA B, L2: TRIM OUT PLUMBING

AREA A, L1: INSTALL GRILLS, EF, DIFFUSERS

AREA A, L1: INSTALL LIGHT FIXTURES

AREA A, L1: INSTALL SPRINKLER HEADS

AREA A, L1: PAINT, 2ND COAT

AREA C, L3: MECH OH INSPECTION

AREA B, L3: IN-WALL ROUGH/IN ELECTRICAL

AREA C, L1: INSTALL SPRINKLER BRANCHES

AREA C, L3: INSTALL SPRINKER MAIN

AREA B, L3: MECHANICAL INSULATION

AREA A, L1: HYDROTEST SPRINKLER LINES

AREA B, L1: INSTALL CEILING GRID

AREA B, L1: PAINT, 2ND COAT

AREA C, L1: PAINT, 1ST COAT

AREA A, L1: INSTALL SPRINKLER ESCUTCHEONS

AREA B, L3: INSTALL GYP BOARD - SIDE 2

AREA C, L3: IN-WALL ROUGH/IN ELECTRICAL

AREA B, L3: INSTALL SINKS

AREA B, L3: INSTALL TOILETS

AREA B, L3: INSTALL SPRINKLER BRANCHES

AREA A, L1: INSTALL DOORS

AREA A, L1: TRIM OUT ELECTRICAL

AREA A, L1: MECH OH INSPECTION

AREA A, L1: INSTALL CEILING TILES

AREA C, L3: MECHANICAL INSULATION

AREA B, L2: ELECTRICAL OH INSPECTION

AREA C, L1: PULL WIRE

AREA B, L1: INSTALL LIGHT FIXTURES

AREA B, L1: INSTALL SPRINKLER HEADS

AREA B, L3: TRIM OUT PLUMBING

AREA B, L3: TAPE / FLOAT

AREA A, L1: POLISH FLOOR, POLISH

AREA C, L1: INSTALL CEILING GRID

AREA B, L1: HYDROTEST SPRINKLER LINES

AREA B, L2: PAINT, 1ST COAT

AREA C, L1: PAINT, 2ND COAT

AREA A, L1: INSTALL HARDWARE

AREA B, L1: INSTALL DOORS

AREA B, L1: INSTALL CEILING TILES

AREA B, L1: INSTALL SPRINKLER ESCUTCHEONS

AREA C, L3: INSTALL SPRINKLER BRANCHES

AREA B, L1: TRIM OUT ELECTRICAL

AREA B, L3: PULL WIRE

AREA C, L1: ELECTRICAL OH INSPECTION

AREA B, L1: POLISH FLOOR, POLISH

AREA A, L1:  INSTALL MILLWORK

AREA C, L1: INSTALL LIGHT FIXTURES

AREA C, L1: INSTALL SPRINKLER HEADS

AREA C, L1: PAINT, FINAL COAT

AREA B, L1: INSTALL HARDWARE

AREA C, L1: INSTALL DOORS

AREA C, L1: HYDROTEST SPRINKLER LINES

AREA C, L1: INSTALL CEILING TILES

AREA C, L1: INSTALL SPRINKLER ESCUTCHEONS

Secondary Baseline

Actual Work

Remaining Work

Critical Remainin...

Milestone

Summary

ACCD NELC STEM Building
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Activity ID Activity Name Remaining
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Original

Duration

Duration
 %
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Start Finish

CC08017010 AREA C, L1: INSTALL HARDWARE 4 4 0% 140 03-Dec-21 08-Dec-21

BB09027030 AREA B, L2: INSTALL CEILING GRID 10 10 0% 10 06-Dec-21 17-Dec-21

BB09027060 AREA B, L2: PAINT, 2ND COAT 10 10 0% 78 06-Dec-21 17-Dec-21

BB09037050 AREA B, L3: PAINT, 1ST COAT 15 15 0% 0 06-Dec-21 27-Dec-21

BB06017000 AREA B, L1:  INSTALL MILLWORK 5 5 0% 79 10-Dec-21 16-Dec-21

CC26027020 AREA C, L1: TRIM OUT ELECTRICAL 15 15 0% 73 13-Dec-21 04-Jan-22

BB26036060 AREA B, L3: ELECTRICAL OH INSPECTION 1 1 0% 121 14-Dec-21 14-Dec-21

CC26036030 AREA C, L3: PULL WIRE 15 15 0% 18 14-Dec-21 05-Jan-22

CC03017020 AREA C, L1: POLISH FLOOR, POLISH 10 10 0% 38 15-Dec-21 29-Dec-21

AA09017070 AREA A, L1: PAINT, FINAL COAT 5 5 0% 79 17-Dec-21 23-Dec-21

BB09017070 AREA B, L1: PAINT, FINAL COAT 5 5 0% 79 17-Dec-21 23-Dec-21

BB26027000 AREA B, L2: INSTALL LIGHT FIXTURES 10 10 0% 58 20-Dec-21 04-Jan-22

BB21026020 AREA B, L2: INSTALL SPRINKLER HEADS 5 5 0% 11 20-Dec-21 27-Dec-21

BB09027070 AREA B, L2: PAINT, FINAL COAT 5 5 0% 78 20-Dec-21 27-Dec-21

BB08027000 AREA B, L2: INSTALL DOORS 7 7 0% 119 20-Dec-21 29-Dec-21

AA09019010 AREA A, L1: FINAL CLEAN 5 5 0% 79 27-Dec-21 03-Jan-22

BB09019010 AREA B, L1: FINAL CLEAN 5 5 0% 79 27-Dec-21 03-Jan-22

BB09037030 AREA B, L3: INSTALL CEILING GRID 10 10 0% 5 28-Dec-21 11-Jan-22

BB21026030 AREA B, L2: HYDROTEST SPRINKLER LINES 1 1 0% 11 28-Dec-21 28-Dec-21

BB09037060 AREA B, L3: PAINT, 2ND COAT 10 10 0% 118 28-Dec-21 11-Jan-22

CC09037050 AREA C, L3: PAINT, 1ST COAT 15 15 0% 0 28-Dec-21 18-Jan-22

BB09027040 AREA B, L2: INSTALL CEILING TILES 8 8 0% 11 29-Dec-21 10-Jan-22

BB21027000 AREA B, L2: INSTALL SPRINKLER ESCUTCHEONS 3 3 0% 124 29-Dec-21 03-Jan-22

BB08027010 AREA B, L2: INSTALL HARDWARE 7 7 0% 119 30-Dec-21 10-Jan-22

AA09019000 AREA A: PUNCHLIST 15 15 0% 139 04-Jan-22 24-Jan-22

BB09019000 AREA B, L1: PUNCHLIST 30 30 0% 124 04-Jan-22 14-Feb-22

BB26027020 AREA B, L2: TRIM OUT ELECTRICAL 15 15 0% 58 05-Jan-22 25-Jan-22

CC09019010 AREA C, L1: FINAL CLEAN 5 5 0% 73 05-Jan-22 11-Jan-22

CC26036060 AREA C, L3: ELECTRICAL OH INSPECTION 1 1 0% 18 06-Jan-22 06-Jan-22

BB03027020 AREA B, L2: POLISH FLOOR, POLISH 10 10 0% 11 11-Jan-22 24-Jan-22

BB26037000 AREA B, L3: INSTALL LIGHT FIXTURES 10 10 0% 103 12-Jan-22 25-Jan-22

BB21036020 AREA B, L3: INSTALL SPRINKLER HEADS 5 5 0% 6 12-Jan-22 18-Jan-22

BB08037000 AREA B, L3: INSTALL DOORS 7 7 0% 118 12-Jan-22 20-Jan-22

CC09019000 AREA C, L1: PUNCHLIST 30 30 0% 118 12-Jan-22 22-Feb-22

CC09037030 AREA C, L3: INSTALL CEILING GRID 10 10 0% 0 19-Jan-22 01-Feb-22

BB21036030 AREA B, L3: HYDROTEST SPRINKLER LINES 1 1 0% 6 19-Jan-22 19-Jan-22

CC09037060 AREA C, L3: PAINT, 2ND COAT 10 10 0% 20 19-Jan-22 01-Feb-22

BB09037040 AREA B, L3: INSTALL CEILING TILES 8 8 0% 6 20-Jan-22 31-Jan-22

BB21037000 AREA B, L3: INSTALL SPRINKLER ESCUTCHEONS 3 3 0% 124 20-Jan-22 24-Jan-22

BB08037010 AREA B, L3: INSTALL HARDWARE 7 7 0% 119 21-Jan-22 31-Jan-22

BB26037020 AREA B, L3: TRIM OUT ELECTRICAL 15 15 0% 103 26-Jan-22 15-Feb-22

BB09029010 AREA B, L2: FINAL CLEAN 5 5 0% 58 26-Jan-22 01-Feb-22

BB03037020 AREA B, L3: POLISH FLOOR, POLISH 10 10 0% 6 01-Feb-22 14-Feb-22

CC26037000 AREA C, L3: INSTALL LIGHT FIXTURES 10 10 0% 0 02-Feb-22 15-Feb-22

CC21036020 AREA C, L3: INSTALL SPRINKLER HEADS 3 3 0% 3 02-Feb-22 04-Feb-22

CC08037000 AREA C, L3: INSTALL DOORS 4 4 0% 110 02-Feb-22 07-Feb-22

BB09029000 AREA B, L2: PUNCHLIST 30 30 0% 103 02-Feb-22 15-Mar-22

CC21036030 AREA C, L3: HYDROTEST SPRINKLER LINES 1 1 0% 3 07-Feb-22 07-Feb-22

CC09037040 AREA C, L3: INSTALL CEILING TILES 8 8 0% 3 08-Feb-22 17-Feb-22

CC21037000 AREA C, L3: INSTALL SPRINKLER ESCUTCHEONS 2 2 0% 112 08-Feb-22 09-Feb-22

CC08037010 AREA C, L3: INSTALL HARDWARE 4 4 0% 110 08-Feb-22 11-Feb-22

BB06037000 AREA B, L3:  INSTALL MILLWORK 5 5 0% 94 15-Feb-22 21-Feb-22

CC26037020 AREA C, L3: TRIM OUT ELECTRICAL 15 15 0% 0 16-Feb-22 08-Mar-22

CC03037020 AREA C, L3: POLISH FLOOR, POLISH 5 5 0% 3 18-Feb-22 24-Feb-22

BB09037070 AREA B, L3: PAINT, FINAL COAT 5 5 0% 94 22-Feb-22 28-Feb-22

CC09037070 AREA C, L3: PAINT, FINAL COAT 5 5 0% 3 25-Feb-22 03-Mar-22

BB09039010 AREA B, L3: FINAL CLEAN 5 5 0% 94 01-Mar-22 07-Mar-22

BB09039000 AREA B, L3: PUNCHLIST 15 15 0% 94 08-Mar-22 28-Mar-22

CC09039010 AREA C, L3: FINAL CLEAN 5 5 0% 0 09-Mar-22 15-Mar-22

CC09039000 AREA C, L3: PUNCHLIST 15 15 0% 88 16-Mar-22 05-Apr-22

CC31000030 AREA C, L3: FINAL INSPECTIONS 15 15 0% 0 16-Mar-22 05-Apr-22

SITEWORKSITEWORK 234 352 33.52% 48 10-Jan-21 A 01-Jun-22

A1530 INSTALL SANITARY SEWER LINES 0 12 100% 10-Jan-21 A 23-Jan-21 A

A1520 INSTALL FIRE & DOMESTIC WATER LINES 0 10 100% 24-Jan-21 A 23-Mar-21 A

A4040 AREA A, L0: TRENCH / INSTALL CHW 0 5 100% 16-Apr-21 A 17-Apr-21 A

A3740 DUCTBANK, TRENCH 0 5 100% 01-Jun-21 A 04-Jun-21 A

Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov

Qtr 3, 2021 Qtr 4, 2021 Qtr 1, 2022 Qtr 2, 2022 Qtr 3, 2022 Qtr 4, 2022

AREA C, L1: INSTALL HARDWARE

AREA B, L2: INSTALL CEILING GRID

AREA B, L2: PAINT, 2ND COAT

AREA B, L3: PAINT, 1ST COAT

AREA B, L1:  INSTALL MILLWORK

AREA C, L1: TRIM OUT ELECTRICAL

AREA B, L3: ELECTRICAL OH INSPECTION

AREA C, L3: PULL WIRE

AREA C, L1: POLISH FLOOR, POLISH

AREA A, L1: PAINT, FINAL COAT

AREA B, L1: PAINT, FINAL COAT

AREA B, L2: INSTALL LIGHT FIXTURES

AREA B, L2: INSTALL SPRINKLER HEADS

AREA B, L2: PAINT, FINAL COAT

AREA B, L2: INSTALL DOORS

AREA A, L1: FINAL CLEAN

AREA B, L1: FINAL CLEAN

AREA B, L3: INSTALL CEILING GRID

AREA B, L2: HYDROTEST SPRINKLER LINES

AREA B, L3: PAINT, 2ND COAT

AREA C, L3: PAINT, 1ST COAT

AREA B, L2: INSTALL CEILING TILES

AREA B, L2: INSTALL SPRINKLER ESCUTCHEONS

AREA B, L2: INSTALL HARDWARE

AREA A: PUNCHLIST

AREA B, L1: PUNCHLIST

AREA B, L2: TRIM OUT ELECTRICAL

AREA C, L1: FINAL CLEAN

AREA C, L3: ELECTRICAL OH INSPECTION

AREA B, L2: POLISH FLOOR, POLISH

AREA B, L3: INSTALL LIGHT FIXTURES

AREA B, L3: INSTALL SPRINKLER HEADS

AREA B, L3: INSTALL DOORS

AREA C, L1: PUNCHLIST

AREA C, L3: INSTALL CEILING GRID

AREA B, L3: HYDROTEST SPRINKLER LINES

AREA C, L3: PAINT, 2ND COAT

AREA B, L3: INSTALL CEILING TILES

AREA B, L3: INSTALL SPRINKLER ESCUTCHEONS

AREA B, L3: INSTALL HARDWARE

AREA B, L3: TRIM OUT ELECTRICAL

AREA B, L2: FINAL CLEAN

AREA B, L3: POLISH FLOOR, POLISH

AREA C, L3: INSTALL LIGHT FIXTURES

AREA C, L3: INSTALL SPRINKLER HEADS

AREA C, L3: INSTALL DOORS

AREA B, L2: PUNCHLIST

AREA C, L3: HYDROTEST SPRINKLER LINES

AREA C, L3: INSTALL CEILING TILES

AREA C, L3: INSTALL SPRINKLER ESCUTCHEONS

AREA C, L3: INSTALL HARDWARE

AREA B, L3:  INSTALL MILLWORK

AREA C, L3: TRIM OUT ELECTRICAL

AREA C, L3: POLISH FLOOR, POLISH

AREA B, L3: PAINT, FINAL COAT

AREA C, L3: PAINT, FINAL COAT

AREA B, L3: FINAL CLEAN

AREA B, L3: PUNCHLIST

AREA C, L3: FINAL CLEAN

AREA C, L3: PUNCHLIST

AREA C, L3: FINAL INSPECTIONS

01-Jun-22, SITEWORK

INSTALL FIRE & DOMESTIC WATER LINES

AREA A, L0: TRENCH / INSTALL CHW

DUCTBANK, TRENCH

Secondary Baseline

Actual Work

Remaining Work

Critical Remainin...

Milestone

Summary

ACCD NELC STEM Building
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Activity ID Activity Name Remaining

Duration

Original

Duration

Duration
 %

Complete

Total
Float

Start Finish

A3750 Install Tele Data Conduit and Manhole 0 20 100% 07-Jun-21 A 16-Jun-21 A

A3990 DUCTBANK, INSTALL AND COMPACT SAND 0 5 100% 07-Jun-21 A 14-Jul-21 A

A4000 DUCTBANK, INSTALL CONDUITS 0 10 100% 07-Jun-21 A 14-Jun-21 A

A4010 DUCTBANK, FLOWABLE FILL 0 5 100% 15-Jun-21 A 16-Jun-21 A

A1510 INSTALL STORM DRAIN LINES 15 15 0% 185 30-Jun-21 21-Jul-21

A3980 TEST & TIE-IN WATER & FIRE LINES 2 2 0% 200 30-Jun-21 01-Jul-21

A3960 DEMO EXISTING HEADWALL & TIE-IN 24" STORM DRAIN 2 2 0% 185 22-Jul-21 23-Jul-21

A2890 INSTALL FIRE HYDRANT & TEST 5 5 0% 185 26-Jul-21 30-Jul-21

A4120 FINAL GRADE 10 10 0% 72 29-Dec-21 12-Jan-22

A1560 NEW CONCRET PAVING / CURBS 25 25 0% 72 13-Jan-22 16-Feb-22

A1590 ASPHALT PAVING 10 10 0% 107 17-Feb-22 02-Mar-22

A1620 CONCRETE WALKS / FEATURES 20 20 0% 72 17-Feb-22 16-Mar-22

A1640 STRIPING AND SIGNAGE 5 5 0% 107 03-Mar-22 09-Mar-22

A4100 INSTALL IRRIGATION 30 30 0% 48 23-Mar-22 03-May-22

A4110 INSTALL LANDSCAPING 30 30 0% 48 20-Apr-22 01-Jun-22

PROJECT CLOSEOUTPROJECT CLOSEOUT 109 109 0% 0 06-Apr-22 06-Sep-22

AA32002020 Turner QAQC 13 13 0% 0 06-Apr-22 22-Apr-22

AA32001990 TURNER COMMISSIONING / PUNCHLIST 45 45 0% 0 25-Apr-22 27-Jun-22

AA32002000 WEATHER DAYS 30 30 0% 0 28-Jun-22 07-Aug-22

SC09009001 SUBSTANTIAL COMPLETION 0 0 0% 0 07-Aug-22*

AA09019100 OWNER TRAINING 15 15 0% 6 08-Aug-22 26-Aug-22

AA09019110 PROJECT CLOSE OUT 21 21 0% 0 08-Aug-22 06-Sep-22

Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov

Qtr 3, 2021 Qtr 4, 2021 Qtr 1, 2022 Qtr 2, 2022 Qtr 3, 2022 Qtr 4, 2022

Install Tele Data Conduit and Manhole

DUCTBANK, INSTALL AND COMPACT SAND

DUCTBANK, INSTALL CONDUITS

DUCTBANK, FLOWABLE FILL

INSTALL STORM DRAIN LINES

TEST & TIE-IN WATER & FIRE LINES

DEMO EXISTING HEADWALL & TIE-IN 24" STORM DRAIN

INSTALL FIRE HYDRANT & TEST

FINAL GRADE

NEW CONCRET PAVING / CURBS

ASPHALT PAVING

CONCRETE WALKS / FEATURES

STRIPING AND SIGNAGE

INSTALL IRRIGATION

INSTALL LANDSCAPING

06-Sep-22, PROJECT CLOSEOUT

Turner QAQC

TURNER COMMISSIONING / PUNCHLIST

WEATHER DAYS

SUBSTANTIAL COMPLETION

OWNER TRAINING

PROJECT CLOSE OUT

Secondary Baseline

Actual Work

Remaining Work

Critical Remainin...

Milestone

Summary

ACCD NELC STEM Building
Project Schedule

Page 11 of 11

Date Run: 27-Jul-21
Data Date: 30-Jun-21
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Northeast Lakeview Campus
STEM Building

Progress Update

The following describes the work performed in each CSI Division during the reporting period.

Division 02 – Existing Conditions

 None

Division 03 – Concrete

 Poured Area C – Level 3 slab

 Poured Area C – Level 3 columns

Division 04 – Masonry

 Mobilized and started CMU at Expansion Joint between Areas A and B

Division 05 – Metals

 Commenced erection of Area B steel

 Received Area C steel 

Division 06 – Woods, Plastics, and Composites

 None

Division 07 – Thermal & Moisture Protection

 Commenced exterior waterproofing on Area A 

Division 08 – Openings

 Received Hollow Metal Frames for Level 1

Division 09 – Finishes

 Ongoing with exterior stud framing and sheathing, at Area A and B (Levels 1 and 2)

 Interior stud framing and sheetrock for IDF/Electrical/Mechanical Rooms, and other priority 
walls – Area A and B

 Tape, float, paint interior of IDF/Electrical/Mechanical Rooms – Area A and B (1st Level)

Division 10 – Specialties

 None



Northeast Lakeview Campus
STEM Building

Division 11 – Equipment

 None

Division 12 – Furnishings

 None

Division 14 – Conveying Systems

 None

Division 21 – Fire Protection

 None

Division 22/23 – Plumbing / HVAC

 Ongoing with install of plumbing overhead racks.  

 Started hanging of ductwork in Area A

 Started install of Chill Water Piping at Area B, 1st Level and Area A

Division 26 – Electrical

 Ongoing with Site Power Distribution and Telecomm ductbank install and setting of electrical 
manhole

 Ongoing of install of Electrical overhead racks, conduits and setting panel boxes

Division 27 – Communications

 None

Division 31 – Earthwork

 None

Division 32 – Exterior Improvements

 None

Division 33 – Utilities

 None   
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Funds Adjustment 
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ACCD NELC STEM Building Funding Adjustment Authorizations
PROJ # 200932
DATE: July 27, 2021

FUNDING SOURCE PRICING,
SUBMITTED, FPC,

AECOM, ACCD,
APPROVED

FAA
No.

TurnerPC
O#

DESCRIPTION
REF
DOC

ESTIMATE SUBMITTED APPROVED WRP
OWNER

CONTINGENCY
CONTRACTOR
CONTINGENCY

DATE
SUBMITTED

DATE
SIGNED

NOTES

Starting Available Funds $0 $301,676 $904,072

N/A N/A WRP (Work Remaining to Procure) $ 835,147

001 9 SWPPP Plan Update per City of Live Oak
SWPPP

Plan $ 250 $ 250 12/02/20 01/07/21 Approved

002 23 JSM Exterior Wood Finish / Birdscreen ADD#03 $ 52,493 $ 52,493 12/03/20 01/07/21 Approved

003 24 Addendum #03 - 100% CD's ADD#03 $ 54,454 $ 54,454.00 12/07/20 01/07/21 Approved

004 26 PR 01 - Fiber Backbone Modifications PR01 $ 1,737 $ 1,737 12/15/20 01/07/21 Approved

005R2 27 ASI003 - Steel Mods ASI-003 $ 9,503 $ 9,503 02/08/21 03/22/21 Approved
1/12 - Reviewed with AECOM/FPC - Turner to address
comments and resubmit. 1/22 - FAA resubmitted. 2/8 -
FAA resubmitted - 3/10/21- Awaiting ACCD approval.
3/17 - In DocuSign for approval.006 31 RFI004 - Underground Supervoid System RFI-004 $ 154,608 $ 154,608 01/19/21 01/27/21 Approved

007 32 RFI016 - Underground Pressurized Piping RFI-016 $ 132,022.00 $ 132,022.00 01/19/21 01/27/21 Approved

008 34 Buyout Savings $ (8,200.00) $ (8,200.00) 01/22/21 02/03/21 Approved

009 4 Reroute Existing Gas Line FD $ 5,950.00 $ 5,950.00 01/28/21 02/10/21 Approved

010 25 Mock-Up - Steel Requirements RFI-047 $ 7,919.00 $ 7,919.00 01/28/21 02/10/21 Approved

011 4 RFI068 Gas Line Distribution RFI-068 $ 16,324 $ 16,324 01/28/21 02/10/21 Approved

012 037 Arc Flash Study_Existing Transformer FD $ 1,274 $ 1,274 02/09/21 03/22/21 Approved

013 040 PR02 - Universal City Comments on Site Utility PR02 $ 8,552.00 $ 8,552.00 03/05/21 03/22/21 Approved

014 039 Electrical Gear Modifications per Submittal Review
Submittal

Review $ 14,916.00 $ 14,916.00 03/10/21 03/22/21
Approved

015 044 RFI071 Modify Wall Type at Restroom Vestibules RFI071 $ 3,444.00 $ 3,444.00 03/30/21 04/15/21 Approved

016 045 RFI091 - SK1 sinks changed to SK4 RFI091 $ 4,253.00 $ 4,253.00 03/30/21 04/15/21 Approved

017 058 CHW Distribution Mods; Added Fittings; Repairs to Irr. Line $ 15,588.00 R1 5/21/2021 06/10/21 Approved

018 057 Premium Time for Urban Concrete_1/23/21 FD $ 1,767.00 $ 1,767.00 03/31/21 04/15/21 Approved

019 048 Replace demo'd sidewalk at water tie-in (Career Tech) FD $ 788.00 $ 788.00 04/09/21 04/22/21 Approved

020 047 Sliding gates at project entrances FD $ 9,715.00 $ 9,715.00 04/16/21 04/22/21 Approved

021 056 X-raying existing CHW Lines FD $ 980.00 $ 980.00 04/16/21 04/22/21 Approved

022 062 Run spare conduit from MH11 towards JECA RFI-144 $ 2,820.00 $ 2,820.00 $ - R1 5/19/2021 05/24/21 Approved

023 042 RFI021 Millwork and Ceiling Modifications at Fume Hoods RFI 021 $ 2,019.00 $ 2,019.00 04/26/21 05/12/21 Approved

024 065 Plastic P-lam Upgrade in Café
Submittal

Review $ 1,356.00 $ 1,356.00 04/27/21 05/12/21
Approved

025 066 Opening 118A Café Traffic Door $ 1,901.00 $ 1,901.00 04/27/21 05/12/21 Approved

026 067 RFI 149 AV at Flex Classroom Floor Boxes (In Slab) RFI 149 $ 5,415.00 $ 5,415.00 $ - 04/30/21 06/03/21 Approved

027 074 RFI 149 AV at Flex Classroom Floor Boxes (Overhead) RFI 149 $ 8,532.00 $ - $ 8,532.00 R1 5/24/2021 06/10/21 Approved

028 041 Additional insul on energy recovery lines - Submittal Rev
Submittal

Review $ 8,570.00 $ 8,570.00 $ - $ - 05/17/21 05/24/21 Approved

029 055 RFI109 - ESE-1 TMV Service Size Increase RFI109 $ 7,593.00 $ - 05/03/21 Rejected
Rejected; per engineer should be ok with pressure with
3/4" pipe.

030 068 RFI 146 Fire Suppression Modifications Due to Low Pressure RFI146 $ 8,551.00 05/12/21 05/14/21 Approved

031 064 RFI 145 Joist Top Chord vs. Roof Angle
RFI145 / SIS

004 $ 3,571.00 05/17/21 VOID fund from internal allowance

032 070 RFI 158 R4 Light Fixture Type Change RFI 158 $ 6,424.00 05/17/21 Rejected

033 072
PR03 - Steel and MEP Mods, RFI 92 Constructability Review
Clarifications & RFI 149 Remove Outlets at Rm 314 & 310 PR03 $ 10,486.00 $ 7,797.00 R1 6/22/21 07/22/21 Approved

034 078 PR04 - Emergency Call Stations for Stairwell PR04 $ 25,092.00 $ 22,400.00 R1 7/27/2021 Pending Revision sent with Sleeve Takeoff

035 071 RFI 161 Shims at Angles and Exterior Studs RFI 161 $ 8,870.00 $ 8,600.00 06/24/21 07/22/21 Approved

036 079 RFI 132 Area C Conduit for Perimeter Wall Devices - Furout Walls RFI 132 $ 11,346.00 $ 11,346.00 06/24/21 07/25/21 Approved

037 083 RFI 141 Downspout Conflict at Steel Canopy RFI141 $ 1,866.00 $ 1,866.00 07/14/21 Pending Datum to review pricing



 

Subtotal $ 575,536 $ 180,115 $ 707,600
remaining % 69% 60% 78%



 

CHANGE ORDERS (Add to GMP)
PRICING,

SUBMITTED,
FPC, AECOM,

ACCD,
APPROVED

NOTES
CO

TurnerPC
O#

DESCRIPTION
REF
DOC

ESTIMATE SUBMITTED APPROVED CONTRACT
DATE

SUBMITTED
DATE

SIGNED

GMP Amount $ 36,162,898

001
PR 5 - Speakers on 3rd Flr / Interactive Display Boards - EXCLUDING
ALTERNATE #1 Distance Learning PR05 $ 561,259.00 07/13/21

Pending
Received comments from

TrueNorth 7/20; will review with
trade partner

001 ROMS (   ) ROMS

Available Balances to Date: $ - $ 36,724,157

PENDING FAA's

RFI 160 Anchor Bolts at Area B&C Columns RFI 160 $ 9,540 $ 7,020.00 Area B $3,440 + Area C ?? (Less)

EF-2 & RH-1 Relocations RFI 106 $ 2,562

Epoxy Resin Material Price Increase $ 23,000
Option 1: price increase $23,000; wait until August to
release material; recommend fund from Cont. Conting.

PR #6 Hardware & Card Reader Revisions PR #6 $ (24,000)

RFI 108 Blocking at Sill for Window Systems RFI 108

Available Balances to Date: $ 11,102 $ 575,536 $ 180,115 $ 707,600
69% 60% 78%
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Submittal Summary Log
Summary log of all outstanding submittals in review.

Submittals

Spec Section
Number Number Revision Title Type Priority Status Ball In

Court Issue Date Final Due
Date Overdue Days

Overdue

07 5423 3 0 THERMOPLASTIC POLYOLEFIN MEMBRANE ROOFING -
Conductor Head & Downspout - Samples Sample Open

Andy Castillo
Hector
Machado

07/16/2021 07/30/2021 No

07 9500 2 0 EXPANSION CONTROL - SAMPLES Sample Open
Hector
Machado
Andy Castillo

07/16/2021 07/30/2021 No

09 3000 3 0 TILIING - Shop Drawings Shop
Drawing Open

Andy Castillo
Hector
Machado

07/07/2021 07/21/2021 No

09 5426 3 0 WOOD GRILLE CEILINGS - Shop Drawings Shop
Drawing Open

Andy Castillo
Hector
Machado

07/09/2021 07/23/2021 No

09 9100 1 0 PAINTING - Product Data Product
Data Open

Hector
Machado
Andy Castillo

07/13/2021 07/27/2021 No

10 1100 2 0 VISUAL DISPLAY UNITS - Samples Sample Open
Andy Castillo
Hector
Machado

07/09/2021 07/23/2021 No

10 1423 02 0 ROOM IDENTIFICATION SIGNAGE - Shop Drawings Shop
Drawing Open

Hector
Machado
Andy Castillo

07/01/2021 07/15/2021 Yes 5

10 2113 2 0 SOLID PLASTIC TOILET COMPARTMENTS - Samples Sample Open
Andy Castillo
Hector
Machado

07/09/2021 07/23/2021 No

12 4813 2 0 ENTRANCE FLOOR MATS - Samples Sample Open
Hector
Machado
Andy Castillo

07/09/2021 07/23/2021 No

22 3000 4 0 KITCHEN EQUIPMENT - Product Data Product
Data Open

Hector
Machado
Andy Castillo

06/16/2021 06/30/2021 Yes 20

23 0500 15 0 BASIC HVAC REQUIREMENTS - Shop Drawings - Level 4 -
Area B - Mechanical Piping

Shop
Drawing 1 Open

Brandon
Garbrecht
IMEG MEPT
ADMIN

07/15/2021 07/29/2021 No

26 0513 1 2 MEDIUM-VOLTAGE CABLES - Product Data Product 2 Open Hector 07/19/2021 07/26/2021 No

Printed on Tue Jul 20, 2021 at 01:27 pm CDT

TCCo Texas
Job #: 200932 ACCD – Northeast Lakeview College Science & Technology Building

1201 Kitty Hawk Rd
Universal City, Texas 78148

Page 1 of 2



Spec Section
Number Number Revision Title Type Priority Status Ball In

Court Issue Date Final Due
Date Overdue Days

Overdue

Data

Machado
Andy Castillo
Laura Hall
Adam Reed
Michelle
Garcia
John Mize

28 46 00 2 1 COMMON WORK RESULTS FOR FIRE ALARM SYSTEM -
Shop Drawings

Shop
Drawing 1 Open

Hector
Machado
Andy Castillo

07/07/2021 07/21/2021 No

Printed on Tue Jul 20, 2021 at 01:27 pm CDT

TCCo Texas
Job #: 200932 ACCD – Northeast Lakeview College Science & Technology Building

1201 Kitty Hawk Rd
Universal City, Texas 78148

Page 2 of 2
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RFI Summary Log
Summary log of all outstanding RFIs.

RFIs

RFI # Subject Status Priority Date Initiated Due Date Overdue Ball In Court Created By Drawing Number

157 Area A Stoop Slab Dowels Open 2 05/11/2021 07/01/2021 Yes
Alistair Longshaw
Andy Castillo
Hector Machado
Jeremy Klahorst

Derek Dobbins S201A and S408

173 Concrete Design Strength Fail at Area B Columns Open High 06/09/2021 06/16/2021 Yes
Alistair Longshaw
Eliud Gutierrez
Hector Machado
Jeremy Klahorst

Marcus Murguia S202B

188 LVL 3 Area B CHW Structural Coordination Open 07/15/2021 07/22/2021 No

Alistair Longshaw
Andy Castillo
Brandon Garbrecht
Hector Machado
IMEG MEPT ADMIN
Jeremy Klahorst

Billy Pierce

189 Elevator Cab Finishes Open 1 07/19/2021 07/26/2021 No
Andy Castillo
Hector Machado
Jeff Ainsley

Derek Dobbins

Printed on Tue Jul 20, 2021 at 01:24 pm CDT

TCCo Texas
Job #: 200932 ACCD – Northeast Lakeview College Science & Technology Building

1201 Kitty Hawk Rd
Universal City, Texas 78148

Page 1 of 1
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Turner Construction Company

10100 Reunion Place, Suite 705

San Antonio, TX 78216

phone: 210-238-4163

fax: 888-998-3120

July 14, 2021

ACCD Northeast Lakeview

Project  # 200932

PO# C2020332

0025 - ACCOUNTING & CONTRACT PAYMENT

Attn: APPLICATION # 9

ACD NLC Stem Building

1743 N Main Building, 41 Room 101

San Antionio, TX 78212

Dear :

Bank Name:

Account:

Account No.: 4233854

ABA No.:

Yolanda Acevedo-Soto

Senior Project Accountant

Turner Construction

San Antonio, TX 78216

Should you have any questions regarding this billing, please do not hesitate to contact me.

“FRAUD PREVENTION NOTICE: Turner will never inform you of changes to payment instructions through email.  Payment details will only be 

changed when initiated by an executed change order, approval letter or a bi-lateral agreement/document sent by regular mail executed by the 

individuals who signed the contract.  Additionally please follow up with a phone call to the General Manager of Turner prior to making any change.”    

If an electronic transfer is not possible, please send a check to the following address:  

Turner Construction 

10100 Reunion Place

Suite 705

Please find attached our Pay Application #9 in the amount of $ 1,893,747.18 for work performed on the above referenced project 

during the period ending 6/30/21.

If possible, please submit payment by electronic funds transfer and notify me once this transfer has taken place. 

BMO Harris

Turner Construction Company

071-000-288



Application and Certificate for Payment 	 Page 1 of 	7 

TO 	 Project: 	 APPLICATION NO: 	9 (Pymt ref: 90950966) ACD NLC Stem Building 
ACCD Northeast Lakeview 

1743 N Main Building, #41, Room 101 	 1201 Kitty Hawk Road 	 APPLICATION DATE: 	07/14/2021 
San Antonio TX 78212 	 Universal City TX 78148 

PERIOD TO: 	 06/30/2021 
FROM (CONTRACTOR): 

Turner Construction Company 	 VIA (CM/Owner's Rep.): 	 PROJECT NO: 	 200932 

10100 Reunion Place, Suite 705 
San Antonio TX 78216 	 VIA (ARCHITECT): 	

CONTRACT DATE: 	10/01/2020 

CONTRACT FOR: ACCD NELC Stem Building 	 OWNERS REFERENCE NO: C2020332 
INV DESCRIPTION: 

CONTRACTOR'S APPLICATION FOR PAYMENT 

Application is made for Payment, as shown below, in connection with 

Continuation Sheet is attached. 

1. ORIGINAL CONTRACT SUM TO DATE 

2. Net  change by Change Orders 

3. CONTRACT SUM TO DATE (Line 1 +/- 2) 

4. TOTAL COMPLETED & STORED TO DATE 

(Column J on Continuation Sheet) 

5. RETAINAGE: 

a. 10.000 % of Completed Work $ 	1,378,113.63 

(Column G+H on Continuation Sheet) 

b. 0.000 % of Stored Material 	$ 	 0.00 

(Column I on Continuation Sheet) 

Total Retainage 

6. TOTAL EARNED LESS RETAINAGE 

(Line 4 less Line 5 Total) 

7. LESS PREVIOUS CERTIFICATES FOR 

PAYMENT (Line 6 from prior Certificate) 

8. APPLICABLE TAXES OUTSIDE OF CONTRACT 

CURRENT APPLICATION 

9. CURRENT PAYMENT DUE 

10. BALANCE TO FINISH, PLUS RETAINAGE 

(Line 3 less Line 6) 

the Contract. 

$ 	35,914,398.00 

$ 	 0.00 

$ 	35,914,398.00 

$ 	13,781,136.28 

$ 	1,378,113.63 

$ 	12,403,022.65 

$ 	10,509,275.47 

$ 	 0.00 

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information, 

and belief the Work covered by this Application for Payment has been performed or completed in 

accordance with the Contract Documents, that the Contractor has paid or will pay subcontractors 

amounts due in accordance with the subcontract terms and conditions for Work for which 

previous Applications for Payment were issued and payments received from the Owner and that 

the current payment shown herein is now due. 

CONTRACTOR: Turner Construction Co. 

By: 	 Date: 
Name: 	 Talc, ' t  

State of: Te Y-aS 	 cou 
"Ivrge t;  YOLANDA ACEVEDO-SOTO 
i 	.-, ••• .-i-:„„,._  7 	• 	. 	- • 	Texas 

Subscribed and sworn beforl,me his 19itkay o 
, ..-- 

7"" 	c.i _...::  CliitZlixpires 12-05-2023 
k 	0, e" 	..0 'Z'  

°F  oN 	Notary ID 132274723 
Notary Public: 	 ' 	iil . 4... , 	 I _ 	 _ 

ARCHITECT'S CERTIFICATE FOR PAYMENT 

In accordance with the Contract Documents, based on

this application, the Architect certifies to the Owner that 

information and belief the Work has progressed as indicated, 

accordance with the Contract Documents, and the Contractor 

AMOUNT CERTIFIED. 

AMOUNT CERTIFIED 	 $ 	1,893,747.18 

-site observations and the data comprising 

to the best of Architect's knowledge, 

the quality of the Work is in 

is entitled to payment of the 
$ 	1,893,747.18 

$ 	23,511,375.35 

(Attached explanation if amount certified differs from the amount applied for. Initial all figures on 

this Application and on the Continuation Sheet that changed to conform to the amount certified.) 

Architect: 

By: 	 Date: 

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS 

Total charges approved in 

Previous months by Owner 0.00 0.00 
This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor 

Named herein. Issuance, payment and acceptance of payment are without prejudice to any rights 

of the Owner or Contractor under this Contract. 

Total approved this Month 0.00 	 0.00 

Totals 	 0.00 	 0.00 

NET CHANGES by Change Order 	 0.00 

7/14/2021

John G. Rocha



1 Preconstruction Services 51,000.00 0.00 0.00 51,000.00 51,000.00 0.00 0.00 51,000.00 100.00 0.00 5,100.00

Preconstruction Services 51,000.00 0.00 0.00 51,000.00 51,000.00 0.00 0.00 51,000.00 100.00 0.00 5,100.00

00 - PRECON 51,000.00 0.00 0.00 51,000.00 51,000.00 0.00 0.00 51,000.00 100.00 0.00 5,100.00

3 General Req Pkg (SPO) (LAB) 326,404.00 3,493.00 0.00 329,897.00 49,332.62 6,433.96 0.00 55,766.58 16.90 274,130.42 5,576.66

4 General Req Pkg (SPO) (MAT) 229,237.00 6,120.00 0.00 235,357.00 166,097.18 2,184.64 0.00 168,281.82 71.50 67,075.18 16,828.18

5 General Req Pkg (SL) (LAB) 368,464.00 0.00 0.00 368,464.00 75,934.90 13,910.05 0.00 89,844.95 24.38 278,619.05 8,984.49

6 General Req Pkg (SPO) (EQUIP) 250,088.00 102.00 0.00 250,190.00 33,553.36 1,717.50 0.00 35,270.86 14.10 214,919.14 3,527.09

7 General Req Pkg (SL) (MAT) 34,872.00 0.00 0.00 34,872.00 0.00 0.00 0.00 0.00 0.00 34,872.00 0.00

8 General Req Pkg (SL) (EQUIP) 112,708.00 0.00 0.00 112,708.00 26,148.91 6,551.10 0.00 32,700.01 29.01 80,007.99 3,270.00

Gen. Requirements 1,321,773.00 9,715.00 0.00 1,331,488.00 351,066.97 30,797.25 0.00 381,864.22 28.68 949,623.78 38,186.42

9 Concrete (LAB) 1,739,373.00 7,483.00 1,960.00 1,748,816.00 1,645,392.20 15,917.48 0.00 1,661,309.68 95.00 87,506.32 166,130.96

10 Concrete (MAT) 1,614,416.00 2,885.00 (7,079.00) 1,610,222.00 1,563,792.10 25,203.48 0.00 1,588,995.58 98.68 21,226.42 158,899.56

11 Concrete (EQUIP) 339,354.00 0.00 (2,119.00) 337,235.00 320,332.00 1,346.50 0.00 321,678.50 95.39 15,556.50 32,167.85

12 Concrete Hold 51,000.00 (4,608.00) 0.00 46,392.00 0.00 0.00 0.00 0.00 0.00 46,392.00 0.00

13 Polished Concrete (LAB) 54,100.00 0.00 0.00 54,100.00 0.00 16,441.60 0.00 16,441.60 30.39 37,658.40 1,644.16

14 Polished Concrete (MAT) 46,513.00 0.00 0.00 46,513.00 0.00 19,170.00 0.00 19,170.00 41.21 27,343.00 1,917.00

15 Polished Concrete (EQUIP) 46,758.00 0.00 0.00 46,758.00 0.00 12,336.00 0.00 12,336.00 26.38 34,422.00 1,233.60

16 Polished Concrete Hold 10,000.00 0.00 0.00 10,000.00 0.00 0.00 0.00 0.00 0.00 10,000.00 0.00

17 Masonry (LAB) 385,666.00 0.00 0.00 385,666.00 3,000.00 32,500.00 0.00 35,500.00 9.20 350,166.00 3,550.00

18 Masonry (MAT) 419,554.00 0.00 0.00 419,554.00 0.00 0.00 0.00 0.00 0.00 419,554.00 0.00

19 Masonry (EQUIP) 16,000.00 0.00 0.00 16,000.00 0.00 0.00 0.00 0.00 0.00 16,000.00 0.00

20 Masonry Hold 22,500.00 0.00 0.00 22,500.00 0.00 0.00 0.00 0.00 0.00 22,500.00 0.00

21 Steel Erector (LAB) 438,990.00 4,630.00 0.00 443,620.00 161,110.00 46,356.00 0.00 207,466.00 46.77 236,154.00 20,746.60

22 Steel Erector (MAT) 0.00 22.00 0.00 22.00 22.00 0.00 0.00 22.00 100.00 0.00 2.20

23 Steel Erector (EQUIP) 287,660.00 1,498.00 0.00 289,158.00 105,818.00 44,264.00 0.00 150,082.00 51.90 139,076.00 15,008.20

24 Steel Fabricator (MAT) 676,612.00 7,279.00 0.00 683,891.00 438,528.90 206,162.66 0.00 644,691.56 94.27 39,199.44 64,469.16

25 Steel Hold 85,935.00 (7,919.00) 0.00 78,016.00 0.00 0.00 0.00 0.00 0.00 78,016.00 0.00

9 (Pymt ref: 90950966)APPLICATIONNO:

A B C D E F G H I J K L

WORK COMPLETED TOTAL %

ITEM DESCRIPTION SCHEDULED ADDS/ BUDGET REVISED PREVIOUS THIS PERIOD MATERIALS COMPLETED (J/F) BALANCE TO RETAINAGE

NO VALUE DEDUCTS TRANSFERS SCHEDULED APPLICATION PRESENTLY AND STORED FINISH

VALUE STORED(NOT TO DATE (F-J)

IN 'G' OR 'H') (G+H+I)

CONTINUATION SHEET Page 2 of 7

APPLICATION AND CERTIFICATE FOR PAYMENT, containing Contractor's signed Certification is

attached.

Use Column K on Contracts where variable retainage for line items may apply.

APPLICATIONDATE: 07/14/2021

PERIOD TO:

ARCHITECT'S PROJECT NO:

PAGE TOTAL 7,607,204.00 20,985.00 (7,238.00) 7,620,951.00 4,640,062.17 450,494.97 0.00 5,090,557.14 66.80 2,530,393.86 509,055.71

06/30/2021



26 Ornamental Railings (LAB) 85,207.00 0.00 0.00 85,207.00 0.00 0.00 0.00 0.00 0.00 85,207.00 0.00

27 Ornamental Railings (MAT) 202,500.00 0.00 0.00 202,500.00 0.00 0.00 0.00 0.00 0.00 202,500.00 0.00

28 Ornamental Railings (EQUIP) 7,000.00 0.00 0.00 7,000.00 0.00 0.00 0.00 0.00 0.00 7,000.00 0.00

29 HOLD: Railing Coordination 237.00 0.00 0.00 237.00 0.00 0.00 0.00 0.00 0.00 237.00 0.00

30 Exterior Finish Carpentry 0.00 52,493.00 0.00 52,493.00 0.00 0.00 0.00 0.00 0.00 52,493.00 0.00

31 Waterproofing (LAB) 160,608.00 0.00 0.00 160,608.00 12,035.40 2,389.50 0.00 14,424.90 8.98 146,183.10 1,442.49

32 Waterproofing (MAT) 202,097.00 0.00 0.00 202,097.00 22,282.50 6,748.00 0.00 29,030.50 14.36 173,066.50 2,903.05

33 Waterproofing (EQUIP) 20,462.00 0.00 0.00 20,462.00 0.00 1,992.00 0.00 1,992.00 9.74 18,470.00 199.20

34 Waterproof Hold 40,000.00 0.00 0.00 40,000.00 0.00 0.00 0.00 0.00 0.00 40,000.00 0.00

35 Metal Panels (LAB) 692,841.00 0.00 0.00 692,841.00 40,000.00 0.00 0.00 40,000.00 5.77 652,841.00 4,000.00

38 Metal Panel Hold 53,448.00 (52,493.00) 0.00 955.00 0.00 0.00 0.00 0.00 0.00 955.00 0.00

39 Roofing (LAB) 291,671.00 0.00 0.00 291,671.00 0.00 0.00 0.00 0.00 0.00 291,671.00 0.00

40 Roofing (MAT) 361,374.00 0.00 0.00 361,374.00 0.00 0.00 0.00 0.00 0.00 361,374.00 0.00

41 Roofing (EQUIP) 11,704.00 0.00 0.00 11,704.00 0.00 0.00 0.00 0.00 0.00 11,704.00 0.00

42 Roofing Hold 11,662.00 0.00 0.00 11,662.00 0.00 0.00 0.00 0.00 0.00 11,662.00 0.00

43 DFH Supply (LAB) 3,000.00 0.00 0.00 3,000.00 0.00 0.00 0.00 0.00 0.00 3,000.00 0.00

44 DFH Supply (MAT) 426,226.00 14,172.00 0.00 440,398.00 8,575.00 0.00 0.00 8,575.00 1.95 431,823.00 857.50

45 DFH Install (LAB) 20,000.00 0.00 0.00 20,000.00 0.00 0.00 0.00 0.00 0.00 20,000.00 0.00

46 DFH Hold 18,500.00 (1,901.00) 0.00 16,599.00 0.00 0.00 0.00 0.00 0.00 16,599.00 0.00

47 Overhead Coiling Doors (LAB) 3,395.00 0.00 0.00 3,395.00 0.00 0.00 0.00 0.00 0.00 3,395.00 0.00

48 Overhead Coiling Doors (MAT) 32,956.00 0.00 0.00 32,956.00 0.00 0.00 0.00 0.00 0.00 32,956.00 0.00

50 Glazing (LAB) 267,000.00 0.00 0.00 267,000.00 15,600.00 34,450.00 0.00 50,050.00 18.75 216,950.00 5,005.00

51 Glazing (MAT) 475,200.00 (8,200.00) 0.00 467,000.00 103,428.09 61,100.00 0.00 164,528.09 35.23 302,471.91 16,452.81

52 Glazing (EQUIP) 29,863.00 0.00 0.00 29,863.00 0.00 0.00 0.00 0.00 0.00 29,863.00 0.00

53 Glazing Hold 22,000.00 0.00 0.00 22,000.00 0.00 0.00 0.00 0.00 0.00 22,000.00 0.00

54 Drywall (LAB) 920,442.00 2,622.00 0.00 923,064.00 142,748.60 235,244.05 0.00 377,992.65 40.95 545,071.35 37,799.27

55 Drywall (MAT) 1,032,580.00 822.00 0.00 1,033,402.00 0.00 0.00 0.00 0.00 0.00 1,033,402.00 0.00

9 (Pymt ref: 90950966)APPLICATIONNO:

A B C D E F G H I J K L

WORK COMPLETED TOTAL %

ITEM DESCRIPTION SCHEDULED ADDS/ BUDGET REVISED PREVIOUS THIS PERIOD MATERIALS COMPLETED (J/F) BALANCE TO RETAINAGE

NO VALUE DEDUCTS TRANSFERS SCHEDULED APPLICATION PRESENTLY AND STORED FINISH

VALUE STORED(NOT TO DATE (F-J)

IN 'G' OR 'H') (G+H+I)

CONTINUATION SHEET Page 3 of 7

APPLICATION AND CERTIFICATE FOR PAYMENT, containing Contractor's signed Certification is

attached.

Use Column K on Contracts where variable retainage for line items may apply.

APPLICATIONDATE: 07/14/2021

PERIOD TO:

ARCHITECT'S PROJECT NO:

PAGE TOTAL 5,391,973.00 7,515.00 0.00 5,399,488.00 344,669.59 341,923.55 0.00 686,593.14 44.37 4,712,894.86 68,659.32



56 Drywall (EQUIP) 86,000.00 0.00 0.00 86,000.00 0.00 0.00 0.00 0.00 0.00 86,000.00 0.00

57 Drywall Hold 54,973.00 0.00 0.00 54,973.00 0.00 0.00 0.00 0.00 0.00 54,973.00 0.00

58 Tile (LAB) 29,294.00 0.00 0.00 29,294.00 0.00 0.00 0.00 0.00 0.00 29,294.00 0.00

59 Tile (MAT) 71,469.00 0.00 0.00 71,469.00 0.00 0.00 0.00 0.00 0.00 71,469.00 0.00

60 Painting (LAB) 320,051.00 0.00 0.00 320,051.00 0.00 5,750.89 0.00 5,750.89 1.80 314,300.11 575.09

61 Painting (MAT) 57,891.00 0.00 0.00 57,891.00 0.00 0.00 0.00 0.00 0.00 57,891.00 0.00

62 Painting (EQUIP) 3,000.00 0.00 0.00 3,000.00 0.00 0.00 0.00 0.00 0.00 3,000.00 0.00

63 Painting Hold 25,000.00 0.00 0.00 25,000.00 0.00 0.00 0.00 0.00 0.00 25,000.00 0.00

64 Specialties (LAB) 25,404.00 0.00 0.00 25,404.00 0.00 0.00 0.00 0.00 0.00 25,404.00 0.00

65 Specialties (MAT) 90,059.00 0.00 0.00 90,059.00 0.00 0.00 0.00 0.00 0.00 90,059.00 0.00

66 Signage (LAB) 2,875.00 0.00 0.00 2,875.00 0.00 0.00 0.00 0.00 0.00 2,875.00 0.00

67 Signage (MAT) 13,790.00 0.00 0.00 13,790.00 0.00 0.00 0.00 0.00 0.00 13,790.00 0.00

68 Signage (EQUIP) 2,500.00 0.00 0.00 2,500.00 0.00 0.00 0.00 0.00 0.00 2,500.00 0.00

70 Operable Partitions (LAB) 23,935.00 0.00 0.00 23,935.00 3,600.00 0.00 0.00 3,600.00 15.04 20,335.00 360.00

71 Operable Partitions (MAT) 95,090.00 0.00 0.00 95,090.00 0.00 0.00 0.00 0.00 0.00 95,090.00 0.00

72 Operable Partitions (EQUIP) 3,325.00 0.00 0.00 3,325.00 0.00 0.00 0.00 0.00 0.00 3,325.00 0.00

73 Window Treatment (LAB) 5,300.00 0.00 0.00 5,300.00 0.00 0.00 0.00 0.00 0.00 5,300.00 0.00

74 Window Treatment (MAT) 43,476.00 0.00 0.00 43,476.00 0.00 0.00 0.00 0.00 0.00 43,476.00 0.00

76 Lab Casework (LAB) 131,315.00 0.00 0.00 131,315.00 42,711.50 0.00 0.00 42,711.50 32.53 88,603.50 4,271.15

77 Lab Casework (MAT) 722,915.00 3,375.00 0.00 726,290.00 0.00 0.00 0.00 0.00 0.00 726,290.00 0.00

79 Casework Hold 20,000.00 (1,356.00) 0.00 18,644.00 0.00 0.00 0.00 0.00 0.00 18,644.00 0.00

80 Elevators (LAB) 314,877.00 0.00 0.00 314,877.00 0.00 0.00 0.00 0.00 0.00 314,877.00 0.00

81 Elevators (MAT) 191,218.00 0.00 0.00 191,218.00 0.00 0.00 0.00 0.00 0.00 191,218.00 0.00

83 Elevator Hold 15,000.00 0.00 0.00 15,000.00 0.00 0.00 0.00 0.00 0.00 15,000.00 0.00

84 Fire Protection (LAB) 150,720.00 0.00 0.00 150,720.00 9,572.00 0.00 0.00 9,572.00 6.35 141,148.00 957.20

85 Fire Protection (MAT) 140,281.00 8,551.00 0.00 148,832.00 12,520.00 0.00 0.00 12,520.00 8.41 136,312.00 1,252.00

86 Fire Protection (EQUIP) 3,919.00 0.00 0.00 3,919.00 0.00 0.00 0.00 0.00 0.00 3,919.00 0.00

9 (Pymt ref: 90950966)APPLICATIONNO:

A B C D E F G H I J K L

WORK COMPLETED TOTAL %

ITEM DESCRIPTION SCHEDULED ADDS/ BUDGET REVISED PREVIOUS THIS PERIOD MATERIALS COMPLETED (J/F) BALANCE TO RETAINAGE

NO VALUE DEDUCTS TRANSFERS SCHEDULED APPLICATION PRESENTLY AND STORED FINISH

VALUE STORED(NOT TO DATE (F-J)

IN 'G' OR 'H') (G+H+I)

CONTINUATION SHEET Page 4 of 7

APPLICATION AND CERTIFICATE FOR PAYMENT, containing Contractor's signed Certification is

attached.

Use Column K on Contracts where variable retainage for line items may apply.

APPLICATIONDATE: 07/14/2021

PERIOD TO:

ARCHITECT'S PROJECT NO:

PAGE TOTAL 2,643,677.00 10,570.00 0.00 2,654,247.00 68,403.50 5,750.89 0.00 74,154.39 37.33 2,580,092.61 7,415.44



87 Fire Protection Hold 15,637.00 0.00 0.00 15,637.00 0.00 0.00 0.00 0.00 0.00 15,637.00 0.00

88 Plumbing (LAB) 1,260,726.00 127,721.00 (7,258.00) 1,381,189.00 705,871.28 70,302.84 0.00 776,174.12 56.20 605,014.88 77,617.41

89 Plumbing (MAT) 720,250.00 180,478.00 (3,425.00) 897,303.00 459,059.00 61,350.00 0.00 520,409.00 58.00 376,894.00 52,040.90

90 Plumbing (Equip) 348,248.00 350.00 (2,704.00) 345,894.00 123,489.72 70,234.88 0.00 193,724.60 56.01 152,169.40 19,372.46

91 Mechanical (LAB) 1,505,774.00 6,679.00 0.00 1,512,453.00 241,714.29 148,917.16 0.00 390,631.45 25.83 1,121,821.55 39,063.15

92 Mechanical (MAT) 969,500.00 15,840.00 0.00 985,340.00 129,751.00 182,244.00 0.00 311,995.00 31.66 673,345.00 31,199.50

93 Mechanical (EQUIP) 453,000.00 1,639.00 0.00 454,639.00 20,225.00 100,150.00 0.00 120,375.00 26.48 334,264.00 12,037.50

94 Mechanical Units 33,616.00 0.00 0.00 33,616.00 29,366.00 0.00 0.00 29,366.00 87.36 4,250.00 2,936.60

95 Mechanical Hold 60,500.00 (24,894.00) 0.00 35,606.00 0.00 0.00 0.00 0.00 0.00 35,606.00 0.00

96 Mechanical Units (MAT) 507,000.00 3,300.00 0.00 510,300.00 3,300.00 0.00 0.00 3,300.00 0.65 507,000.00 330.00

97 HOLD: U/G Suspended System 150,000.00 (150,000.00) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

98 X-raying/UltrasonicTesting (LAB) 0.00 800.00 0.00 800.00 0.00 0.00 0.00 0.00 0.00 800.00 0.00

100 X-raying/UltrasonicTesting (EQUIP) 0.00 180.00 0.00 180.00 0.00 0.00 0.00 0.00 0.00 180.00 0.00

101 Electrical (LAB) 1,165,728.00 18,854.00 0.00 1,184,582.00 458,654.00 156,095.00 0.00 614,749.00 51.90 569,833.00 61,474.90

102 Electrical (MAT) 1,338,300.00 30,687.00 0.00 1,368,987.00 469,239.76 298,256.90 0.00 767,496.66 56.06 601,490.34 76,749.67

103 Electrical (EQUIP) 79,200.00 819.00 0.00 80,019.00 38,319.00 0.00 0.00 38,319.00 47.89 41,700.00 3,831.90

104 Electrical - Lighting 41,850.00 0.00 0.00 41,850.00 32,350.00 0.00 0.00 32,350.00 77.30 9,500.00 3,235.00

105 Electrical Hold 43,000.00 (16,190.00) 0.00 26,810.00 0.00 0.00 0.00 0.00 0.00 26,810.00 0.00

106 Lighting (MAT) 1,022,234.00 9,935.00 0.00 1,032,169.00 233,607.52 0.00 0.00 233,607.52 22.63 798,561.48 23,360.75

107 HOLD: U/G Suspended System 8,500.00 0.00 0.00 8,500.00 0.00 0.00 0.00 0.00 0.00 8,500.00 0.00

108 Communications (LAB) 104,321.00 0.00 0.00 104,321.00 0.00 0.00 0.00 0.00 0.00 104,321.00 0.00

109 Communications (MAT) 165,308.00 6,580.00 0.00 171,888.00 0.00 0.00 0.00 0.00 0.00 171,888.00 0.00

110 Communications (EQUIP) 7,500.00 0.00 0.00 7,500.00 0.00 0.00 0.00 0.00 0.00 7,500.00 0.00

112 Security (LAB) 159,960.00 0.00 0.00 159,960.00 0.00 0.00 0.00 0.00 0.00 159,960.00 0.00

113 Security (MAT) 130,152.00 0.00 0.00 130,152.00 0.00 0.00 0.00 0.00 0.00 130,152.00 0.00

114 Security (EQUIP) 10,000.00 0.00 0.00 10,000.00 0.00 0.00 0.00 0.00 0.00 10,000.00 0.00

115 Security Hold 14,000.00 0.00 0.00 14,000.00 0.00 0.00 0.00 0.00 0.00 14,000.00 0.00

9 (Pymt ref: 90950966)APPLICATIONNO:
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WORK COMPLETED TOTAL %

ITEM DESCRIPTION SCHEDULED ADDS/ BUDGET REVISED PREVIOUS THIS PERIOD MATERIALS COMPLETED (J/F) BALANCE TO RETAINAGE

NO VALUE DEDUCTS TRANSFERS SCHEDULED APPLICATION PRESENTLY AND STORED FINISH

VALUE STORED(NOT TO DATE (F-J)

IN 'G' OR 'H') (G+H+I)
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APPLICATION AND CERTIFICATE FOR PAYMENT, containing Contractor's signed Certification is

attached.

Use Column K on Contracts where variable retainage for line items may apply.

APPLICATIONDATE: 07/14/2021

PERIOD TO:

ARCHITECT'S PROJECT NO:

PAGE TOTAL 10,314,304.00 212,778.00 (13,387.00) 10,513,695.00 2,944,946.57 1,087,550.78 0.00 4,032,497.35 37.74 6,481,197.65 403,249.74



116 Audio Visual (LAB) 118,450.00 0.00 0.00 118,450.00 0.00 0.00 0.00 0.00 0.00 118,450.00 0.00

117 Audio Visual (MAT) 67,800.00 0.00 0.00 67,800.00 0.00 0.00 0.00 0.00 0.00 67,800.00 0.00

118 Audio Visual (EQUIP) 1,013,594.00 0.00 0.00 1,013,594.00 0.00 0.00 0.00 0.00 0.00 1,013,594.00 0.00

119 Earthwork (LAB) 106,500.00 0.00 5,298.00 111,798.00 79,748.00 0.00 0.00 79,748.00 71.33 32,050.00 7,974.80

120 Earthwork (MAT) 97,500.00 0.00 10,504.00 108,004.00 81,954.00 0.00 0.00 81,954.00 75.88 26,050.00 8,195.40

121 Earthwork (EQUIP) 174,480.00 0.00 4,823.00 179,303.00 127,553.00 0.00 0.00 127,553.00 71.14 51,750.00 12,755.30

122 Earthwork Hold 65,000.00 0.00 0.00 65,000.00 0.00 0.00 0.00 0.00 0.00 65,000.00 0.00

123 Erosion Control (LAB) 13,063.00 250.00 0.00 13,313.00 6,017.80 400.00 0.00 6,417.80 48.21 6,895.20 641.77

124 Erosion Control (MAT) 2,400.00 0.00 0.00 2,400.00 1,378.58 0.00 0.00 1,378.58 57.44 1,021.42 137.86

125 Erosion Control (EQUIP) 1,210.00 0.00 0.00 1,210.00 417.37 0.00 0.00 417.37 34.49 792.63 41.74

126 Erosion Control Hold 19,350.00 (250.00) 0.00 19,100.00 0.00 0.00 0.00 0.00 0.00 19,100.00 0.00

127 Site Concrete (LAB) 130,491.00 1,565.00 0.00 132,056.00 5,807.00 0.00 0.00 5,807.00 4.40 126,249.00 580.70

128 Site Concrete (MAT) 169,835.00 5,925.00 0.00 175,760.00 9,191.00 0.00 0.00 9,191.00 5.23 166,569.00 919.10

129 Site Concrete (EQUIP) 19,385.00 0.00 0.00 19,385.00 550.00 0.00 0.00 550.00 2.84 18,835.00 55.00

130 HOLD: Joint Layout Drawings 5,000.00 0.00 0.00 5,000.00 0.00 0.00 0.00 0.00 0.00 5,000.00 0.00

131 Pavement Markings (LAB) 4,746.00 0.00 0.00 4,746.00 0.00 0.00 0.00 0.00 0.00 4,746.00 0.00

132 Pavement Markings (MAT) 10,509.00 0.00 0.00 10,509.00 0.00 0.00 0.00 0.00 0.00 10,509.00 0.00

133 Pavement Markings (EQUIP) 1,695.00 0.00 0.00 1,695.00 0.00 0.00 0.00 0.00 0.00 1,695.00 0.00

134 Landscape (LAB) 69,374.00 0.00 0.00 69,374.00 0.00 0.00 0.00 0.00 0.00 69,374.00 0.00

135 Landscape (MAT) 171,827.00 0.00 0.00 171,827.00 0.00 0.00 0.00 0.00 0.00 171,827.00 0.00

136 Landscape (EQUIP) 6,565.00 0.00 0.00 6,565.00 0.00 0.00 0.00 0.00 0.00 6,565.00 0.00

137 Utilities (LAB) 143,185.00 2,508.00 3,245.00 148,938.00 87,850.00 0.00 0.00 87,850.00 58.98 61,088.00 8,785.00

138 Utilities (MAT) 217,858.00 4,954.00 (82,858.00) 139,954.00 129,600.00 0.00 0.00 129,600.00 92.60 10,354.00 12,960.00

139 Utilities (EQUIP) 73,387.00 1,090.00 79,613.00 154,090.00 91,200.00 0.00 0.00 91,200.00 59.19 62,890.00 9,120.00

140 Utillties Hold 20,000.00 0.00 0.00 20,000.00 0.00 0.00 0.00 0.00 0.00 20,000.00 0.00

Direct Work 27,307,589.00 258,175.00 0.00 27,565,764.00 8,217,281.61 1,855,322.94 0.00 10,072,604.55 36.54 17,493,159.45 1,007,260.46

141 Construction Contingency 904,072.00 (176,526.00) 0.00 727,546.00 0.00 0.00 0.00 0.00 0.00 727,546.00 0.00

9 (Pymt ref: 90950966)APPLICATIONNO:

A B C D E F G H I J K L

WORK COMPLETED TOTAL %

ITEM DESCRIPTION SCHEDULED ADDS/ BUDGET REVISED PREVIOUS THIS PERIOD MATERIALS COMPLETED (J/F) BALANCE TO RETAINAGE

NO VALUE DEDUCTS TRANSFERS SCHEDULED APPLICATION PRESENTLY AND STORED FINISH

VALUE STORED(NOT TO DATE (F-J)

IN 'G' OR 'H') (G+H+I)
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APPLICATION AND CERTIFICATE FOR PAYMENT, containing Contractor's signed Certification is

attached.

Use Column K on Contracts where variable retainage for line items may apply.

APPLICATIONDATE: 07/14/2021

PERIOD TO:

ARCHITECT'S PROJECT NO:

PAGE TOTAL 3,627,276.00 (160,484.00) 20,625.00 3,487,417.00 621,266.75 400.00 0.00 621,666.75 35.40 2,865,750.25 62,166.67



142 Owner Contingency 301,676.00 (91,364.00) 0.00 210,312.00 0.00 0.00 0.00 0.00 0.00 210,312.00 0.00

Contingency 1,205,748.00 (267,890.00) 0.00 937,858.00 0.00 0.00 0.00 0.00 0.00 937,858.00 0.00

143 General Conditions 2,530,955.00 0.00 0.00 2,530,955.00 781,522.26 115,478.06 0.00 897,000.32 35.44 1,633,954.68 89,700.03

General Conditions 2,530,955.00 0.00 0.00 2,530,955.00 781,522.26 115,478.06 0.00 897,000.32 35.44 1,633,954.68 89,700.03

145 CCIP/Pollution Liability Insurance 849,828.00 0.00 0.00 849,828.00 849,828.00 0.00 0.00 849,828.00 100.00 0.00 84,982.80

148 Subcontractor Default Insurance 510,277.00 0.00 0.00 510,277.00 510,277.00 0.00 0.00 510,277.00 100.00 0.00 51,027.70

149 Performance and Payment Bond 267,605.00 0.00 0.00 267,605.00 267,605.00 0.00 0.00 267,605.00 100.00 0.00 26,760.50

150 Professional Liability Insurance 28,930.00 0.00 0.00 28,930.00 28,930.00 0.00 0.00 28,930.00 100.00 0.00 2,893.00

151 Builder's Risk 72,326.00 0.00 0.00 72,326.00 46,511.00 0.00 0.00 46,511.00 64.31 25,815.00 4,651.10

Insurance 1,728,966.00 0.00 0.00 1,728,966.00 1,703,151.00 0.00 0.00 1,703,151.00 98.51 25,815.00 170,315.10

155 Fee 1,768,367.00 0.00 0.00 1,768,367.00 572,950.91 102,565.28 0.00 675,516.19 38.20 1,092,850.81 67,551.62

Fee 1,768,367.00 0.00 0.00 1,768,367.00 572,950.91 102,565.28 0.00 675,516.19 38.20 1,092,850.81 67,551.62

01 - Construction 35,863,398.00 0.00 0.00 35,863,398.00 11,625,972.75 2,104,163.53 0.00 13,730,136.28 38.28 22,133,261.72 1,373,013.63
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WORK COMPLETED TOTAL %

ITEM DESCRIPTION SCHEDULED ADDS/ BUDGET REVISED PREVIOUS THIS PERIOD MATERIALS COMPLETED (J/F) BALANCE TO RETAINAGE

NO VALUE DEDUCTS TRANSFERS SCHEDULED APPLICATION PRESENTLY AND STORED FINISH

VALUE STORED(NOT TO DATE (F-J)

IN 'G' OR 'H') (G+H+I)

CONTINUATION SHEET Page 7 of 7

APPLICATION AND CERTIFICATE FOR PAYMENT, containing Contractor's signed Certification is

attached.

Use Column K on Contracts where variable retainage for line items may apply.

APPLICATIONDATE: 07/14/2021

PERIOD TO:

ARCHITECT'S PROJECT NO:

TOTAL CONTRACT 35,914,398.00 0.00 0.00 35,914,398.00 11,676,972.75 2,104,163.53 0.00 13,781,136.28 38.37 22,133,261.72 1,378,113.63

APPLICABLE TAXES OUTSIDE OF CONTRACT 0.00 0.00 0.00



No ry Public in and fo the 
ST TE OF TEXAS 

YOLANDA ACEVEDO-SOTO ,A9tY Nit?  

	

'.• 	• 	Notary Notary Public, State of Texas 

	

=,,,• : 	:  ▪  • = 
Comm. Expires 12-05-2023 

Notary ID 132274723 
• .4 

CONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 

PROJECT ACCD Northeast Lakeview 	 JOB # 	200932 

    

    

On receipt by the signer of this document of a check from 	 ACD NLC Stem Building 

(maker of check) in the sum of 	$1,893,747.18 	payable to Turner Construction 

    

(payee or payees of check) and when the check has been properly endorsed and has been 
paid by the bank on which it is drawn, this document becomes effective to release any 
mechanic's lien right, any right arising from a payment bond that complies with a state or 
federal statute, any common law payment bond right, any claim for payment, and any rights 
under any similar ordinance, rule, or statute related to claim or payment rights for persons in 

the signer's position that the signer has on the property of 	 ACD NLC Stem Building 

(owner) located at 	 1201 Kitty Hawk Rd 	Universal City TX 78148 	(location) 

to the following extent: 	 General Construction 	(job description). 

This release covers a progress payment for all labor, services, equipment, or materials 

furnished to the property or to 	 ACD NLC Stem Building 	(person with whom signer 

contracted) as indicated in the attached statement(s) or progress payment request(s), 
except for unpaid retention, pending modifications and changes, or other items furnished. 

Before any recipient of this document relies on this document, the recipient should verify 
evidence of payment to the signer. The signer warrants that the signer has already paid or 
will use the funds received from this progress payment to promptly pay in full all of the 
signer's laborers, subcontractors, materialmen, and suppliers for all work, materials, 
equipment, or services provided for or to the above referenced project in regard to the 
attached statement(s) or progress payment request(s). 

Company Name 

By 

Title 

Turner Construction Date 7/14/2021 

John Rocha 

  

Project Mgr. 

  

Signature 

STATE OF 

COUNTY OF 

TEXAS 

Travis 

This instrument was acknowledged before me on the 

2021 	by 

14th 	day of 

John Rocha 

July 

 

of 
	

Turner Construction 
	

for the consideration herein 

expressed, on behalf of same 



AIA Document G702™ – 1992
®

Application and Certificate for Payment
TO OWNER:
Turner Construction Company
1077 Central Pkwy South, Ste 600
San Antonio, Texas 78232

FROM CONTRACTOR:
Turner Construction SPO
1077 Central Parkway South Suite 600
San Antonio, Texas 78232

PROJECT:
ACCD Northeast Lakeview
1201 Kitty Hawk Road
Universal City, Texas 78148

VIA ARCHITECT:

APPLICATION NO: 8
PERIOD TO: 06/30/21
CONTRACT FOR: 5400001907 - 01 - General
Requirements
CONTRACT DATE: 09/30/20
PROJECT NOS: 300404-200932

Distribution to:
OWNER

ARCHITECT
CONTRACTOR

FIELD
OTHER

CONTRACTOR'S APPLICATION FOR PAYMENT
Application is made for payment, as shown below, in connection with the Contract. Continuation
Sheet, AIA Document G703, is attached.
1. ORIGINAL CONTRACT SUM $ 805,729.00

2. Net Change by Change Orders $ 9,715.00

3. CONTRACT SUM TO DATE (Line 1+2) $ 815,444.00

4. TOTAL COMPLETED AND STORED TO DATE (Column G on G703) $ 259,319.26

5. RETAINAGE:

a. 10.0% of Completed Work

(Column D + E on G703) $ 25,931.92

b. 0.0% of Stored Material

(Column F on G703) $ 0.00

Total Retainage (Lines 5a + 5b or Total in Column I of G703) $ 25,931.92

6. TOTAL EARNED LESS RETAINAGE $ 233,387.34

(Line 4 Less Line 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT $ 224,084.84

(Line 6 from prior Certificate)

8. CURRENT PAYMENT DUE $ 9,302.50

9. BALANCE TO FINISH, INCLUDING RETAINAGE

(Line 3 less Line 6) $ 582,056.66

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS

Total changes approved in previous months by Owner $9,715.00 $0.00

Total approved this Month $0.00 $0.00

TOTALS $9,715.00 $0.00

NET CHANGES by Change Order $ 9,715.00

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and
belief the Work covered by this Application for Payment has been completed in accordance with
the Contract Documents, that all amounts have been paid by the Contractor for Work for which
previous Certificates for Payment were issued and payments received from the Owner, and that
current payment shown herein is now due.
CONTRACTOR: Turner Construction SPO

By: ^SS^ Date: ^SD^ 
State of: ^NP^ County of: ^NC^ 

Subscribed and sworn to before me this ^ND^ 
Notary Public:

^NS^ 
My Commission expires: ^NE^ 

^NL^ 

ARCHITECT'S CERTIFICATE FOR PAYMENT
In accordance with the Contract Documents, based on on-site observations and the data comprising
this application, the Architect certifies to the Owner that to the best of the Architect's knowledge,
information and belief the Work has progressed as indicated, the quality of the Work is in
accordance with the Contract Documents, and the Contractor is entitled to payment of the
AMOUNT CERTIFIED.

AMOUNT CERTIFIED ......................................................... $ 9,302.50
(Attach explanation if amount certified differs from the amount applied. Initial all figures on this
Application and on the Continuation Sheet that are changed to conform with the amount certified.)
ARCHITECT:

By: ^AS^ Date: ^AD^ 

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of
the Owner or Contractor under this Contract.

AIA Document G702™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.

DocuSign Envelope ID: AE1AA646-0396-453A-9743-1598A57302DD

09/09/23, #130350234

June 17, 2021

Texas

State of Texas, County of Bexar

Bexar

June 17, 2021



AIA Document G703 1992
®

™

Continuation Sheet (page 2)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

Unassigned

00040 SCCO#1,F/I Sliding Gates at Jobsite
Entrances_Labor 3,493.00 3,493.00 0.00 0.00 3,493.00 100.0% 0.00 349.30

00050 SCCO#1,F/I Sliding Gates at Jobsite
Entrances_MAT 6,120.00 6,120.00 0.00 0.00 6,120.00 100.0% 0.00 612.00

00060 SCCO#1,F/I Sliding Gates at Jobsite
Entrances_Equipment 102.00 102.00 0.00 0.00 102.00 100.0% 0.00 10.20

SUBTOTAL Unassigned 9,715.00 9,715.00 0.00 0.00 9,715.00 100.0% 0.00 971.50

1 LABOR

100 Signage Installation - Labor 5,612.00 0.00 850.00 0.00 850.00 15.1% 4,762.00 85.00

101 Temp Fencing - Labor 14,616.00 2,923.20 0.00 0.00 2,923.20 20.0% 11,692.80 292.32

102 Medical Services - Labor 77,162.00 13,889.16 1,543.24 0.00 15,432.40 20.0% 61,729.60 1,543.24

103 Final Clean - Labor 70,944.00 0.00 0.00 0.00 0.00 0.0% 70,944.00 0.00

104 Tree Protection - Labor 20,093.00 12,055.80 0.00 0.00 12,055.80 60.0% 8,037.20 1,205.58

105 Surveying - Labor 38,712.00 6,716.96 1,025.44 0.00 7,742.40 20.0% 30,969.60 774.24

106 Floor Protection - Labor 86,151.00 0.00 3,015.28 0.00 3,015.28 3.5% 83,135.72 301.53

107 Shaft Protection - Labor 5,719.00 2,859.50 0.00 0.00 2,859.50 50.0% 2,859.50 285.95

108 Handrails at Elevated Surface -
Labor 7,395.00 7,395.00 0.00 0.00 7,395.00 100.0% 0.00 739.50

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.

DocuSign Envelope ID: AE1AA646-0396-453A-9743-1598A57302DD



AIA Document G703 1992
®

™

Continuation Sheet (page 3)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

1 SUBTOTAL LABOR 326,404.00 45,839.62 6,433.96 0.00 52,273.58 16.0% 274,130.42 5,227.36

2 MATERIAL

200 Temp Fencing - Material 76,732.00 33,762.08 1,534.64 0.00 35,296.72 46.0% 41,435.28 3,529.67

201 Final Clean - Material 3,734.00 0.00 0.00 0.00 0.00 0.0% 3,734.00 0.00

202 Temp Fire Extinguishers - Material 10,171.00 0.00 650.00 0.00 650.00 6.4% 9,521.00 65.00

203 Tree Protection - Material 25,573.00 15,343.80 0.00 0.00 15,343.80 60.0% 10,229.20 1,534.38

204 Floor Protection - Material 73,388.00 73,388.00 0.00 0.00 73,388.00 100.0% 0.00 7,338.80

205 Shaft Protection - Material 3,217.00 1,608.50 0.00 0.00 1,608.50 50.0% 1,608.50 160.85

206 Handrails at Elevated Surface -
Material 33,686.00 33,686.00 0.00 0.00 33,686.00 100.0% 0.00 3,368.60

207 Strap Anchors - Material 2,736.00 2,188.80 0.00 0.00 2,188.80 80.0% 547.20 218.88

2 SUBTOTAL MATERIAL 229,237.00 159,977.18 2,184.64 0.00 162,161.82 70.7% 67,075.18 16,216.18

3 EQUIPMENT

300 Dumpsters - Equipment 110,130.00 9,911.70 1,101.30 0.00 11,013.00 10.0% 99,117.00 1,101.30

301 Site Security - Equipment 68,891.00 19,633.94 0.00 0.00 19,633.94 28.5% 49,257.06 1,963.39

302 Surveying - Equipment 17,392.00 3,905.72 616.20 0.00 4,521.92 26.0% 12,870.08 452.19

303 Stair Towers - Equipment 53,675.00 0.00 0.00 0.00 0.00 0.0% 53,675.00 0.00

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.

DocuSign Envelope ID: AE1AA646-0396-453A-9743-1598A57302DD



AIA Document G703 1992
®

™

Continuation Sheet (page 4)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

3 SUBTOTAL EQUIPMENT 250,088.00 33,451.36 1,717.50 0.00 35,168.86 14.1% 214,919.14 3,516.88

GRAND TOTAL $815,444.00 $248,983.16 $10,336.10 $0.00 $259,319.26 31.8% $556,124.74 $25,931.92

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.

DocuSign Envelope ID: AE1AA646-0396-453A-9743-1598A57302DD



Rev. 09/2011

2nd Tier Subcontractors and Supplier List

Project Name: ACCD Northeast Lakeview Company Name: Turner Construction SPO
Turner Construction Company Project Manager: Yolanda Acevedo-Soto Phone #: 2107873120
Project Address: 1201 Kitty Hawk Road Universal City, TX 78148 Representative Name: Alyssa Salinas
Turner Construction Company Project #: 300404-200932 Representative Title: Engineer
Pay Application #: 7 Pay Application Date: 06/17/2021

2nd Tier Subcontractors and Suppliers

Tier Subcontractor/Supplier Contact Phone Number
Description of Services or Materials

Supplied

Contract or PO
Amount

A

Work Completed/
Materials
Supplied

B

Previous Amount
Paid

C

Amount Due this
Payment

D
TOTALS $0 $0 $0 $0

Subcontractor certifies that the above list includes all of Subcontractor's sub-subcontractors, equipment, labor and material suppliers with an anticipated contract value or cost in excess of
$5,000.00 and is being pursuant to the obligations contained in the Subcontract. Subcontractor acknowledges its obligation to supplement this list within ten (10) days in the event new
sub-subcontractors or equipment, labor or material suppliers having a contract value in excess of $5,000.00 are used by subcontractor in the Project. Subcontractor certifies that this list is true and
accurate.

^SS^ Alyssa Salinas - Engineer ^SD^ 
Signature Printed Name & Title Date

STATE OF ^NP^ 
COUNTY of ^NC^ 

Subscribed and sworn to before me this : ^ND^ 

Notary Public: ^NS^ My Commission Expires: ^NE^ 

DocuSign Envelope ID: AE1AA646-0396-453A-9743-1598A57302DD

Bexar

09/09/2023

Texas

17th day of June, 2021

06/17/2021



CONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT

Project ACCD Northeast Lakeview

Job No. 300404-200932

      On receipt by the signer of this document of a check from Turner Construction Company (maker
of check) in the sum of $9,302.50 payable to Turner Construction SPO (payee or payees of check) and
when the check has been properly endorsed and has been paid by the bank on which it is drawn, this
document becomes effective to release any mechanic's lien right, any right arising from a payment bond that
complies with a state or federal statute, any common law payment bond right, any claim for payment, and
any rights under any similar ordinance, rule, or statute related to claim or payment rights for persons in the
signer's position that the signer has on the property of ACCD NELC Stem Building (owner) located at 1201
Kitty Hawk Road Universal City, TX 78148 (location) to the following extent: 01 - General Requirements
(job description).

This release covers a progress payment for all labor, services, equipment, or materials furnished to
the property or to Turner Construction Company (person with whom signer contracted) as indicated in the
attached statement(s) or progress payment request(s), except for unpaid retention, pending modifications
and changes, or other items furnished.

Before any recipient of this document relies on this document, the recipient should verify evidence
of payment to the signer.

The signer warrants that the signer has already paid or will use the funds received from this
progress payment to promptly pay in full all of the signer's laborers, subcontractors, materialmen, and
suppliers for all work, materials, equipment, or services provided for or to the above referenced project in
regard to the attached statement(s) or progress payment request(s).

Date 17th day of June, 2021

Turner Construction SPO (Company name)

By
^SS^ (Signature)

Engineer (Title)

This instrument was acknowledged before me on the 17th day of June, 2021, by Alyssa Salinas,
Engineer of Turner Construction SPO for the consideration herein expressed, on behalf of same.

^NI^ 

^NS^ 

Notary Public in and for the

STATE OF ^NP^ 

COUNTY OF ^NC^ 

MY COMM. EXP. ^NE^ 

DocuSign Envelope ID: AE1AA646-0396-453A-9743-1598A57302DD

TEXAS

BEXAR

09/09/23



AIA Document G702™ – 1992
®

Application and Certificate for Payment
TO OWNER:
Turner Construction Company
1077 Central Pkwy South, Ste 600
San Antonio, Texas 78232

FROM CONTRACTOR:
Straight Line Management
734 N. New Braunfels, Suite 103
San Antonio, Texas 78202

PROJECT:
ACCD Northeast Lakeview
1201 Kitty Hawk Road
Universal City, Texas 78148

VIA ARCHITECT:

APPLICATION NO: 8
PERIOD TO: 06/30/21
CONTRACT FOR: 4700142008 - 01 - General Trades
CONTRACT DATE: 10/12/20
PROJECT NOS: 300404-200932

Distribution to:
OWNER

ARCHITECT
CONTRACTOR

FIELD
OTHER

CONTRACTOR'S APPLICATION FOR PAYMENT
Application is made for payment, as shown below, in connection with the Contract. Continuation
Sheet, AIA Document G703, is attached.
1. ORIGINAL CONTRACT SUM $ 516,044.00

2. Net Change by Change Orders $ 0.00

3. CONTRACT SUM TO DATE (Line 1+2) $ 516,044.00

4. TOTAL COMPLETED AND STORED TO DATE (Column G on G703) $ 122,544.96

5. RETAINAGE:

a. 10.0% of Completed Work

(Column D + E on G703) $ 12,254.49

b. 0.0% of Stored Material

(Column F on G703) $ 0.00

Total Retainage (Lines 5a + 5b or Total in Column I of G703) $ 12,254.49

6. TOTAL EARNED LESS RETAINAGE $ 110,290.47

(Line 4 Less Line 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT $ 91,875.43

(Line 6 from prior Certificate)

8. CURRENT PAYMENT DUE $ 18,415.04

9. BALANCE TO FINISH, INCLUDING RETAINAGE

(Line 3 less Line 6) $ 405,753.53

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS

Total changes approved in previous months by Owner $0.00 $0.00

Total approved this Month $0.00 $0.00

TOTALS $0.00 $0.00

NET CHANGES by Change Order $ 0.00

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and
belief the Work covered by this Application for Payment has been completed in accordance with
the Contract Documents, that all amounts have been paid by the Contractor for Work for which
previous Certificates for Payment were issued and payments received from the Owner, and that
current payment shown herein is now due.
CONTRACTOR: Straight Line Management

By: ^SS^ Date: ^SD^ 
State of: ^NP^ County of: ^NC^ 

Subscribed and sworn to before me this ^ND^ 
Notary Public:

^NS^ 
My Commission expires: ^NE^ 

^NL^ 

ARCHITECT'S CERTIFICATE FOR PAYMENT
In accordance with the Contract Documents, based on on-site observations and the data comprising
this application, the Architect certifies to the Owner that to the best of the Architect's knowledge,
information and belief the Work has progressed as indicated, the quality of the Work is in
accordance with the Contract Documents, and the Contractor is entitled to payment of the
AMOUNT CERTIFIED.

AMOUNT CERTIFIED ......................................................... $ 18,415.04
(Attach explanation if amount certified differs from the amount applied. Initial all figures on this
Application and on the Continuation Sheet that are changed to conform with the amount certified.)
ARCHITECT:

By: ^AS^ Date: ^AD^ 

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of
the Owner or Contractor under this Contract.

AIA Document G702™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.

DocuSign Envelope ID: E386FDD2-CE15-4263-9E65-E7122101F0FC

State of Texas, Municipality of San Antonio, Bexar County

June 15, 2021

Texas Bexar

04/12/24, #130622307

June 15, 2021



AIA Document G703 1992
®

™

Continuation Sheet (page 2)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

Traffic Control 66,180.00 3,309.00 3,143.55 0.00 6,452.55 9.8% 59,727.45 645.26

Construction Trailer Cleaning 36,975.00 11,300.00 450.00 0.00 11,750.00 31.8% 25,225.00 1,175.00

Termite COntrol 7,800.00 7,800.00 0.00 0.00 7,800.00 100.0% 0.00 780.00

Walkways / Access Labor 8,000.00 0.00 0.00 0.00 0.00 0.0% 8,000.00 0.00

Elevator Shaft Protection Labor 1,770.00 0.00 0.00 0.00 0.00 0.0% 1,770.00 0.00

Dewatring Labor 4,363.00 2,847.90 500.00 0.00 3,347.90 76.7% 1,015.10 334.79

Onsite Labor 243,376.00 50,678.00 9,816.50 0.00 60,494.50 24.9% 182,881.50 6,049.45

Elevator Shaft Materials 4,130.00 0.00 0.00 0.00 0.00 0.0% 4,130.00 0.00

Concex 4,248.00 360.00 300.00 0.00 660.00 15.5% 3,588.00 66.00

Dewatering Equipment 8,857.00 5,807.10 835.65 0.00 6,642.75 75.0% 2,214.25 664.27

Trash Chute 13,806.00 0.00 0.00 0.00 0.00 0.0% 13,806.00 0.00

Street Sweeping Equipment 25,797.00 0.00 2,515.45 0.00 2,515.45 9.8% 23,281.55 251.54

00010 General Trades 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

00020 Walkway / access Materials 30,742.00 0.00 0.00 0.00 0.00 0.0% 30,742.00 0.00

00030 Bobcat Rental 60,000.00 19,981.81 2,900.00 0.00 22,881.81 38.1% 37,118.19 2,288.18

GRAND TOTAL $516,044.00 $102,083.81 $20,461.15 $0.00 $122,544.96 23.7% $393,499.04 $12,254.49

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.

DocuSign Envelope ID: E386FDD2-CE15-4263-9E65-E7122101F0FC



Rev. 09/2011

2nd Tier Subcontractors and Supplier List

Project Name: ACCD Northeast Lakeview Company Name: Straight Line Management
Turner Construction Company Project Manager: Yolanda Acevedo-Soto Phone #: 210.226.2107
Project Address: 1201 Kitty Hawk Road Universal City, TX 78148 Representative Name: Sherrika Arch
Turner Construction Company Project #: 300404-200932 Representative Title: President
Pay Application #: 7 Pay Application Date: 06/15/2021

2nd Tier Subcontractors and Suppliers

Tier Subcontractor/Supplier Contact Phone Number
Description of Services or Materials

Supplied

Contract or PO
Amount

A

Work Completed/
Materials
Supplied

B

Previous Amount
Paid

C

Amount Due this
Payment

D
ABC Home and Commercial
Services 281-730-9500 Service $0.00 $0.00 $0.00 $0.00

TOTALS $0.00 $0.00 $0.00 $0.00

Subcontractor certifies that the above list includes all of Subcontractor's sub-subcontractors, equipment, labor and material suppliers with an anticipated contract value or cost in excess of
$5,000.00 and is being pursuant to the obligations contained in the Subcontract. Subcontractor acknowledges its obligation to supplement this list within ten (10) days in the event new
sub-subcontractors or equipment, labor or material suppliers having a contract value in excess of $5,000.00 are used by subcontractor in the Project. Subcontractor certifies that this list is true and
accurate.

^SS^ Sherrika Arch - President ^SD^ 
Signature Printed Name & Title Date

STATE OF ^NP^ 
COUNTY of ^NC^ 

Subscribed and sworn to before me this : ^ND^ 

Notary Public: ^NS^ My Commission Expires: ^NE^ 

DocuSign Envelope ID: E386FDD2-CE15-4263-9E65-E7122101F0FC

15th day of June, 2021

Texas

04/12/2024

Bexar

06/15/2021



CONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT

Project ACCD Northeast Lakeview

Job No. 300404-200932

      On receipt by the signer of this document of a check from Turner Construction Company (maker
of check) in the sum of $18,415.04 payable to Straight Line Management (payee or payees of check) and
when the check has been properly endorsed and has been paid by the bank on which it is drawn, this
document becomes effective to release any mechanic's lien right, any right arising from a payment bond that
complies with a state or federal statute, any common law payment bond right, any claim for payment, and
any rights under any similar ordinance, rule, or statute related to claim or payment rights for persons in the
signer's position that the signer has on the property of ACCD NELC Stem Building (owner) located at 1201
Kitty Hawk Road Universal City, TX 78148 (location) to the following extent: 01 - General Trades (job
description).

This release covers a progress payment for all labor, services, equipment, or materials furnished to
the property or to Turner Construction Company (person with whom signer contracted) as indicated in the
attached statement(s) or progress payment request(s), except for unpaid retention, pending modifications
and changes, or other items furnished.

Before any recipient of this document relies on this document, the recipient should verify evidence
of payment to the signer.

The signer warrants that the signer has already paid or will use the funds received from this
progress payment to promptly pay in full all of the signer's laborers, subcontractors, materialmen, and
suppliers for all work, materials, equipment, or services provided for or to the above referenced project in
regard to the attached statement(s) or progress payment request(s).

Date 15th day of June, 2021

Straight Line Management (Company name)

By
^SS^ (Signature)

President (Title)

This instrument was acknowledged before me on the 15th day of June, 2021, by Sherrika Arch,
President of Straight Line Management for the consideration herein expressed, on behalf of same.

^NI^ 

^NS^ 

Notary Public in and for the

STATE OF ^NP^ 

COUNTY OF ^NC^ 

MY COMM. EXP. ^NE^ 

DocuSign Envelope ID: E386FDD2-CE15-4263-9E65-E7122101F0FC

BEXAR

TEXAS

04/12/24



AIA Document G702™ – 1992
®

Application and Certificate for Payment
TO OWNER:
Turner Construction Company
1077 Central Pkwy South, Ste 600
San Antonio, Texas 78232

FROM CONTRACTOR:
Urban Concrete Contractors, Ltd.
24114 Blanco Rd.
San Antonio, Texas 78260

PROJECT:
ACCD Northeast Lakeview
1201 Kitty Hawk Road
Universal City, Texas 78148

VIA ARCHITECT:

APPLICATION NO: 8
PERIOD TO: 06/30/21
CONTRACT FOR: 4700141727 - Concrete & Site
Concrete
CONTRACT DATE: 10/02/20
PROJECT NOS: 300404-200932

Distribution to:
OWNER

ARCHITECT
CONTRACTOR

FIELD
OTHER

CONTRACTOR'S APPLICATION FOR PAYMENT
Application is made for payment, as shown below, in connection with the Contract. Continuation
Sheet, AIA Document G703, is attached.
1. ORIGINAL CONTRACT SUM $ 4,012,854.00

2. Net Change by Change Orders $ 10,620.00

3. CONTRACT SUM TO DATE (Line 1+2) $ 4,023,474.00

4. TOTAL COMPLETED AND STORED TO DATE (Column G on G703) $ 3,587,531.76

5. RETAINAGE:

a. 8.9% of Completed Work

(Column D + E on G703) $ 320,339.17

b. 0.0% of Stored Material

(Column F on G703) $ 0.00

Total Retainage (Lines 5a + 5b or Total in Column I of G703) $ 320,339.17

6. TOTAL EARNED LESS RETAINAGE $ 3,267,192.59

(Line 4 Less Line 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT $ 3,228,971.88

(Line 6 from prior Certificate)

8. CURRENT PAYMENT DUE $ 38,220.71

9. BALANCE TO FINISH, INCLUDING RETAINAGE

(Line 3 less Line 6) $ 756,281.41

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS

Total changes approved in previous months by Owner $17,858.00 $(7,238.00)

Total approved this Month $0.00 $0.00

TOTALS $17,858.00 $(7,238.00)

NET CHANGES by Change Order $ 10,620.00

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and
belief the Work covered by this Application for Payment has been completed in accordance with
the Contract Documents, that all amounts have been paid by the Contractor for Work for which
previous Certificates for Payment were issued and payments received from the Owner, and that
current payment shown herein is now due.
CONTRACTOR: Urban Concrete Contractors, Ltd.

By: ^SS^ Date: ^SD^ 
State of: ^NP^ County of: ^NC^ 

Subscribed and sworn to before me this ^ND^ 
Notary Public:

^NS^ 
My Commission expires: ^NE^ 

^NL^ 

ARCHITECT'S CERTIFICATE FOR PAYMENT
In accordance with the Contract Documents, based on on-site observations and the data comprising
this application, the Architect certifies to the Owner that to the best of the Architect's knowledge,
information and belief the Work has progressed as indicated, the quality of the Work is in
accordance with the Contract Documents, and the Contractor is entitled to payment of the
AMOUNT CERTIFIED.

AMOUNT CERTIFIED ......................................................... $ 38,220.71
(Attach explanation if amount certified differs from the amount applied. Initial all figures on this
Application and on the Continuation Sheet that are changed to conform with the amount certified.)
ARCHITECT:

By: ^AS^ Date: ^AD^ 

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of
the Owner or Contractor under this Contract.

AIA Document G702™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.

DocuSign Envelope ID: 298D5999-FCC9-4CCB-8582-6D9B7067744C

BexarTexas

09/14/21, #13128287-8

July 06, 2021

State of Texas, Municipality of San Antonio, Bexar County

July 06, 2021



AIA Document G703 1992
®

™

Continuation Sheet (page 2)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

Unassigned

00030 SCCO#1,EPCO1-10,Modified T&C's
Urban 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

00080 SCCO#2,FAA 003 - Add #03 - 100%
CDs 1,168.00 1,168.00 0.00 0.00 1,168.00 100.0% 0.00 116.80

00090 SCCO#2,FAA 003 - Add #03 - 100%
CDs 5,534.00 5,534.00 0.00 0.00 5,534.00 100.0% 0.00 553.40

00100 SCCO#3,RFI004-Mods to Carton
Forms due to Supervoid Sys 4,608.00 4,608.00 0.00 0.00 4,608.00 100.0% 0.00 460.80

00110 SCCO#4,ASI-003 - Misc. Concrete
Mods at Cafe 1,108.00 1,108.00 0.00 0.00 1,108.00 100.0% 0.00 110.80

00120 SCCO#4,ASI-003 - Misc. Concrete
Mods at Cafe_MAT 2,885.00 2,885.00 0.00 0.00 2,885.00 100.0% 0.00 288.50

00130 SCCO#5,Haul-off Urban spoils_LAB (4,091.00) (4,091.00) 0.00 0.00 (4,091.00) 100.0% 0.00 (409.10)

00140 SCCO#5,Haul-off Urban spoils_MAT (7,079.00) (7,079.00) 0.00 0.00 (7,079.00) 100.0% 0.00 (707.90)

00150 SCCO#5,Haul-off Urban
spoils_Equip (3,519.00) (3,519.00) 0.00 0.00 (3,519.00) 100.0% 0.00 (351.90)

00160 SCCO#5,Rework Grading_P1_LAB 5,056.00 5,056.00 0.00 0.00 5,056.00 100.0% 0.00 505.60

00170 SCCO#5,Rework Grading_P1_Equip 1,400.00 1,400.00 0.00 0.00 1,400.00 100.0% 0.00 140.00

00180 SCCO#5,Retainer Block
Repairs_LAB 995.00 995.00 0.00 0.00 995.00 100.0% 0.00 99.50

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.
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AIA Document G703 1992
®

™

Continuation Sheet (page 3)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

00190 SCCO#6,Pourback sidewalk section
at CT_Labor 397.00 397.00 0.00 0.00 397.00 100.0% 0.00 39.70

00200 SCCO#6,Pourback sidewalk section
at CT_MAT 391.00 391.00 0.00 0.00 391.00 100.0% 0.00 39.10

00210 SCCO#6,Premium Time_Working
Slab Areas_01.23.21 1,767.00 1,767.00 0.00 0.00 1,767.00 100.0% 0.00 176.70

SUBTOTAL Unassigned 10,620.00 10,620.00 0.00 0.00 10,620.00 100.0% 0.00 1,062.00

1 LABOR

L101 *MOBILIZATION 41,761.00 41,761.00 0.00 0.00 41,761.00 100.0% 0.00 4,176.10

L102 AREA A PIERS- LABOR 68,749.40 68,749.40 0.00 0.00 68,749.40 100.0% 0.00 6,874.94

L103 AREA A PIERS- DRILLING -
LABOR 36,457.00 36,457.00 0.00 0.00 36,457.00 100.0% 0.00 3,645.70

L104 AREA A SLAB ON CARTON
FORMS- LABOR 250,051.00 250,051.00 0.00 0.00 250,051.00 100.0% 0.00 25,005.10

L105 AREA A SLAB ON CARTON
FORMS- TRENCHING - LABOR 32,727.00 32,727.00 0.00 0.00 32,727.00 100.0% 0.00 3,272.70

L106 AREA A PUNCH OUT- LABOR 12,686.00 0.00 0.00 0.00 0.00 0.0% 12,686.00 0.00

L107 AREA B LEVEL 1 PIERS- LABOR 20,312.25 20,312.25 0.00 0.00 20,312.25 100.0% 0.00 2,031.22

L108 AREA B LEVEL 1 PIERS-
DRILLING - LABOR 15,191.00 15,191.00 0.00 0.00 15,191.00 100.0% 0.00 1,519.10

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.
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AIA Document G703 1992
®

™

Continuation Sheet (page 4)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

L109 AREA B LEVEL 1 SLAB ON
CARTON FORMS- LABOR 225,875.00 203,287.50 0.00 0.00 203,287.50 90.0% 22,587.50 20,328.75

L110
AREA B LEVEL 1 SLAB ON
CARTON FORMS- TRENCHING -
LABOR

27,560.00 27,560.00 0.00 0.00 27,560.00 100.0% 0.00 2,756.00

L111 AREA B LEVEL 1 COLUMNS-
LABOR 42,389.00 42,389.00 0.00 0.00 42,389.00 100.0% 0.00 4,238.90

L112 AREA B LEVEL 1 PUNCH OUT-
LABOR 10,280.00 0.00 0.00 0.00 0.00 0.0% 10,280.00 0.00

L113 AREA B LEVEL 2 FLAT PLATE
SLAB- LABOR 275,198.00 275,198.00 0.00 0.00 275,198.00 100.0% 0.00 27,519.80

L114 AREA B LEVEL 2 COLUMNS-
LABOR 42,389.00 42,389.00 0.00 0.00 42,389.00 100.0% 0.00 4,238.90

L115 AREA B LEVEL 2 PUNCH OUT-
LABOR 22,500.00 0.00 0.00 0.00 0.00 0.0% 22,500.00 0.00

L116 AREA B LEVEL 3 FLAT PLATE
SLAB- LABOR 220,207.00 220,207.00 0.00 0.00 220,207.00 100.0% 0.00 22,020.70

L117 AREA B LEVEL 3 COLUMNS-
LABOR 26,775.00 24,097.50 0.00 0.00 24,097.50 90.0% 2,677.50 2,409.75

L118 AREA B LEVEL 3 PUNCH OUT-
LABOR 9,500.00 0.00 4,750.00 0.00 4,750.00 50.0% 4,750.00 475.00

L119 AREA C LEVEL 1 PIERS- LABOR 12,187.35 12,187.35 0.00 0.00 12,187.35 100.0% 0.00 1,218.74

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.
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Continuation Sheet (page 5)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

L120 AREA C LEVEL 1 PIERS-
DRILLING - LABOR 9,114.00 9,114.00 0.00 0.00 9,114.00 100.0% 0.00 911.40

L121 AREA C LEVEL 1 SLAB ON
CARTON FORMS- LABOR 125,036.00 125,036.00 0.00 0.00 125,036.00 100.0% 0.00 12,503.60

L122
AREA C LEVEL 1 SLAB ON
CARTON FORMS- TRENCHING -
LABOR

13,630.00 13,630.00 0.00 0.00 13,630.00 100.0% 0.00 1,363.00

L123 AREA C LEVEL 1 COLUMNS-
LABOR 33,470.00 33,470.00 0.00 0.00 33,470.00 100.0% 0.00 3,347.00

L124 AREA C LEVEL 1 PUNCH OUT-
LABOR 5,400.00 0.00 2,700.00 0.00 2,700.00 50.0% 2,700.00 270.00

L125 AREA C LEVEL 3 FLAT PLATE
SLAB- LABOR 124,458.00 112,012.20 7,467.48 0.00 119,479.68 96.0% 4,978.32 11,947.97

L126 AREA C LEVEL 3 COLUMNS-
LABOR 33,470.00 30,123.00 0.00 0.00 30,123.00 90.0% 3,347.00 3,012.30

L127 AREA C LEVEL 3 PUNCH OUT-
LABOR 2,000.00 0.00 1,000.00 0.00 1,000.00 50.0% 1,000.00 100.00

SL101 SITE -SIDEWALK- LABOR 34,306.00 0.00 0.00 0.00 0.00 0.0% 34,306.00 0.00

SL102 SITE -TEMPORARY SIDEWALK-
LABOR 4,242.00 4,242.00 0.00 0.00 4,242.00 100.0% 0.00 424.20

SL103 SITE -PAVING- LABOR 61,918.00 0.00 0.00 0.00 0.00 0.0% 61,918.00 0.00

SL104 SITE -CURB- LABOR 9,937.00 0.00 0.00 0.00 0.00 0.0% 9,937.00 0.00

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
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Continuation Sheet (page 6)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

SL105 SITE -LIGHT POLE BASES-
LABOR 5,560.00 0.00 0.00 0.00 0.00 0.0% 5,560.00 0.00

SL106 SITE -MISC FOOTINGS
(BOLLARDS, TPAD)- LABOR 9,978.00 0.00 0.00 0.00 0.00 0.0% 9,978.00 0.00

SL107 SITE -PUNCH OUT- LABOR 4,550.00 0.00 0.00 0.00 0.00 0.0% 4,550.00 0.00

1 SUBTOTAL LABOR 1,869,864.00 1,640,191.20 15,917.48 0.00 1,656,108.68 88.6% 213,755.32 165,610.87

2 MATERIAL

M101 AREA A PIERS- DRILLING -
MATERIAL 24,305.00 24,305.00 0.00 0.00 24,305.00 100.0% 0.00 0.00

M102 AREA A PIERS- MATERIAL 119,019.00 119,019.00 0.00 0.00 119,019.00 100.0% 0.00 0.00

M103 AREA A SLAB ON CARTON
FORMS- MATERIAL 344,023.00 344,023.00 0.00 0.00 344,023.00 100.0% 0.00 10,320.69

M104 AREA A PUNCH OUT- MATERIAL 2,900.00 0.00 0.00 0.00 0.00 0.0% 2,900.00 0.00

M105 AREA B LEVEL 1 PIERS-
MATERIAL 50,800.00 50,800.00 0.00 0.00 50,800.00 100.0% 0.00 5,080.00

M106 AREA B LEVEL 1 SLAB ON
CARTON FORMS- MATERIAL 262,830.00 262,830.00 0.00 0.00 262,830.00 100.0% 0.00 26,283.00

M107 AREA B LEVEL 1 COLUMNS-
MATERIAL 23,225.00 23,225.00 0.00 0.00 23,225.00 100.0% 0.00 2,322.50

M108 AREA B LEVEL 1 PUNCH OUT-
MATERIAL 1,900.00 0.00 0.00 0.00 0.00 0.0% 1,900.00 0.00

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
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Continuation Sheet (page 7)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

M109 AREA B LEVEL 2 FLAT PLATE
SLAB- MATERIAL 255,650.00 255,650.00 0.00 0.00 255,650.00 100.0% 0.00 25,565.00

M110 AREA B LEVEL 2 COLUMNS-
MATERIAL 23,225.00 23,225.00 0.00 0.00 23,225.00 100.0% 0.00 2,322.50

M111 AREA B LEVEL 2 PUNCH OUT-
MATERIAL 5,600.00 0.00 0.00 0.00 0.00 0.0% 5,600.00 0.00

M112 AREA B LEVEL 3 FLAT PLATE
SLAB- MATERIAL 190,234.00 171,210.60 15,218.72 0.00 186,429.32 98.0% 3,804.68 18,642.93

M113 AREA B LEVEL 3 COLUMNS-
MATERIAL 14,668.00 13,201.20 733.40 0.00 13,934.60 95.0% 733.40 1,393.46

M114 AREA B LEVEL 3 PUNCH OUT-
MATERIAL 780.00 0.00 0.00 0.00 0.00 0.0% 780.00 0.00

M115 AREA C LEVEL 1 PIERS-
MATERIAL 30,480.00 30,480.00 0.00 0.00 30,480.00 100.0% 0.00 3,048.00

M116 AREA C LEVEL 1 SLAB ON
CARTON FORMS- MATERIAL 114,675.00 114,675.00 0.00 0.00 114,675.00 100.0% 0.00 11,467.50

M117 AREA C LEVEL 1 COLUMNS-
MATERIAL 16,455.00 16,455.00 0.00 0.00 16,455.00 100.0% 0.00 1,645.50

M118 AREA C LEVEL 1 PUNCH OUT-
MATERIAL 1,000.00 0.00 0.00 0.00 0.00 0.0% 1,000.00 0.00

M119 AREA C LEVEL 3 FLAT PLATE
SLAB- MATERIAL 115,642.00 104,077.80 9,251.36 0.00 113,329.16 98.0% 2,312.84 11,332.92

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
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AIA Document G703 1992
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Continuation Sheet (page 8)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

M120 AREA C LEVEL 3 COLUMNS-
MATERIAL 16,455.00 14,809.50 0.00 0.00 14,809.50 90.0% 1,645.50 1,480.95

M121 AREA C LEVEL 3 PUNCH OUT-
MATERIAL 550.00 0.00 0.00 0.00 0.00 0.0% 550.00 0.00

SM101 SITE -SIDEWALK- MATERIAL 21,692.50 0.00 0.00 0.00 0.00 0.0% 21,692.50 0.00

SM102 SITE -TEMPORARY SIDEWALK-
MATERIAL 3,266.00 3,266.00 0.00 0.00 3,266.00 100.0% 0.00 326.60

SM103 SITE -PAVING- MATERIAL 118,924.50 0.00 0.00 0.00 0.00 0.0% 118,924.50 0.00

SM104 SITE -CURB- MATERIAL 16,150.00 0.00 0.00 0.00 0.00 0.0% 16,150.00 0.00

SM105 SITE -LIGHT POLE BASES-
MATERIAL 5,345.00 0.00 0.00 0.00 0.00 0.0% 5,345.00 0.00

SM106 SITE -MISC FOOTINGS
(BOLLARDS, TPAD)- MATERIAL 2,157.00 0.00 0.00 0.00 0.00 0.0% 2,157.00 0.00

SM107 SITE -PUNCH OUT- MATERIAL 2,300.00 0.00 0.00 0.00 0.00 0.0% 2,300.00 0.00

2 SUBTOTAL MATERIAL 1,784,251.00 1,571,252.10 25,203.48 0.00 1,596,455.58 89.5% 187,795.42 121,231.55

3 EQUIPMENT

E101 AREA A PIERS- EQUIPMENT 29,520.00 29,520.00 0.00 0.00 29,520.00 100.0% 0.00 2,952.00

E102 AREA A SLAB ON CARTON
FORMS- EQUIPMENT 36,350.00 36,350.00 0.00 0.00 36,350.00 100.0% 0.00 3,635.00

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
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Continuation Sheet (page 9)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

E103 AREA A PUNCH OUT-
EQUIPMENT 1,930.00 0.00 0.00 0.00 0.00 0.0% 1,930.00 0.00

E104 AREA B LEVEL 1 PIERS-
DRILLING - EQUIPMENT 10,126.50 10,126.50 0.00 0.00 10,126.50 100.0% 0.00 1,012.65

E105 AREA B LEVEL 1 PIERS-
EQUIPMENT 18,937.50 18,937.50 0.00 0.00 18,937.50 100.0% 0.00 1,893.75

E106 AREA B LEVEL 1 SLAB ON
CARTON FORMS- EQUIPMENT 28,993.00 28,993.00 0.00 0.00 28,993.00 100.0% 0.00 2,899.30

E107 AREA B LEVEL 1 COLUMNS-
EQUIPMENT 5,875.00 5,875.00 0.00 0.00 5,875.00 100.0% 0.00 587.50

E108 AREA B LEVEL 1 PUNCH OUT-
EQUIPMENT 1,750.00 0.00 0.00 0.00 0.00 0.0% 1,750.00 0.00

E109 AREA B LEVEL 2 FLAT PLATE
SLAB- EQUIPMENT 75,980.00 75,980.00 0.00 0.00 75,980.00 100.0% 0.00 7,598.00

E110 AREA B LEVEL 2 COLUMNS-
EQUIPMENT 5,875.00 5,875.00 0.00 0.00 5,875.00 100.0% 0.00 587.50

E111 AREA B LEVEL 2 PUNCH OUT-
EQUIPMENT 2,500.00 0.00 0.00 0.00 0.00 0.0% 2,500.00 0.00

E112 AREA B LEVEL 3 FLAT PLATE
SLAB- EQUIPMENT 53,860.00 48,474.00 0.00 0.00 48,474.00 90.0% 5,386.00 4,847.40

E113 AREA B LEVEL 3 COLUMNS-
EQUIPMENT 3,712.00 3,340.80 0.00 0.00 3,340.80 90.0% 371.20 334.08

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
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Continuation Sheet (page 10)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

E114 AREA B LEVEL 3 PUNCH OUT-
EQUIPMENT 1,100.00 0.00 0.00 0.00 0.00 0.0% 1,100.00 0.00

E115 AREA C LEVEL 1 PIERS-
DRILLING - EQUIPMENT 6,076.50 6,076.50 0.00 0.00 6,076.50 100.0% 0.00 607.65

E116 AREA C LEVEL 1 PIERS-
EQUIPMENT 15,362.50 15,362.50 0.00 0.00 15,362.50 100.0% 0.00 1,536.25

E117 AREA C LEVEL 1 SLAB ON
CARTON FORMS- EQUIPMENT 11,920.00 11,920.00 0.00 0.00 11,920.00 100.0% 0.00 1,192.00

E118 AREA C LEVEL 1 COLUMNS-
EQUIPMENT 728.00 728.00 0.00 0.00 728.00 100.0% 0.00 72.80

E119 AREA C LEVEL 1 PUNCH OUT-
EQUIPMENT 550.00 0.00 0.00 0.00 0.00 0.0% 550.00 0.00

E120 AREA C LEVEL 3 FLAT PLATE
SLAB- EQUIPMENT 26,930.00 24,237.00 1,346.50 0.00 25,583.50 95.0% 1,346.50 2,558.35

E121 AREA C LEVEL 3 COLUMNS-
EQUIPMENT 728.00 655.20 0.00 0.00 655.20 90.0% 72.80 65.52

E122 AREA C LEVEL 3 PUNCH OUT-
EQUIPMENT 550.00 0.00 0.00 0.00 0.00 0.0% 550.00 0.00

SE101 SITE -SIDEWALK- EQUIPMENT 2,372.00 0.00 0.00 0.00 0.00 0.0% 2,372.00 0.00

SE102 SITE -TEMPORARY SIDEWALK-
EQUIPMENT 550.00 550.00 0.00 0.00 550.00 100.0% 0.00 55.00

SE103 SITE -PAVING- EQUIPMENT 8,333.00 0.00 0.00 0.00 0.00 0.0% 8,333.00 0.00
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Continuation Sheet (page 11)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

SE104 SITE -CURB- EQUIPMENT 1,250.00 0.00 0.00 0.00 0.00 0.0% 1,250.00 0.00

SE105 SITE -LIGHT POLE BASES-
EQUIPMENT 4,680.00 0.00 0.00 0.00 0.00 0.0% 4,680.00 0.00

SE106 SITE -MISC FOOTINGS
(BOLLARDS, TPAD)- EQUIPMENT 1,250.00 0.00 0.00 0.00 0.00 0.0% 1,250.00 0.00

SE107 SITE -PUNCH OUT- EQUIPMENT 950.00 0.00 0.00 0.00 0.00 0.0% 950.00 0.00

3 SUBTOTAL EQUIPMENT 358,739.00 323,001.00 1,346.50 0.00 324,347.50 90.4% 34,391.50 32,434.75

GRAND TOTAL $4,023,474.00 $3,545,064.30 $42,467.46 $0.00 $3,587,531.76 89.2% $435,942.24 $320,339.17
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Rev. 09/2011

2nd Tier Subcontractors and Supplier List

Project Name: ACCD Northeast Lakeview Company Name: Urban Concrete Contractors, Ltd.
Turner Construction Company Project Manager: Yolanda Acevedo-Soto Phone #: 2104900090
Project Address: 1201 Kitty Hawk Road Universal City, TX 78148 Representative Name: Michelle M Urbanczyk
Turner Construction Company Project #: 300404-200932 Representative Title: Contract Officer
Pay Application #: 8 Pay Application Date: 07/06/2021

2nd Tier Subcontractors and Suppliers

Tier Subcontractor/Supplier Contact Phone Number
Description of Services or Materials

Supplied

Contract or PO
Amount

A

Work Completed/
Materials
Supplied

B

Previous Amount
Paid

C

Amount Due this
Payment

D
Capital Pumping sub $0.00 $0.00 $0.00 $0.00

CMC Construction Services miscellaneous $0.00 $0.00 $0.00 $0.00

Howell Crane sub $0.00 $0.00 $0.00 $0.00

Martin Marietta Concrete $0.00 $0.00 $0.00 $0.00

River City Rebar steel $0.00 $0.00 $0.00 $0.00

Texstar Concrete concrete $0.00 $0.00 $0.00 $0.00

TOTALS $0.00 $0.00 $0.00 $0.00

Subcontractor certifies that the above list includes all of Subcontractor's sub-subcontractors, equipment, labor and material suppliers with an anticipated contract value or cost in excess of
$5,000.00 and is being pursuant to the obligations contained in the Subcontract. Subcontractor acknowledges its obligation to supplement this list within ten (10) days in the event new
sub-subcontractors or equipment, labor or material suppliers having a contract value in excess of $5,000.00 are used by subcontractor in the Project. Subcontractor certifies that this list is true and
accurate.

^SS^ Michelle M Urbanczyk - Contract Officer ^SD^ 
Signature Printed Name & Title Date

STATE OF ^NP^ 
COUNTY of ^NC^ 

Subscribed and sworn to before me this : ^ND^ 

Notary Public: ^NS^ My Commission Expires: ^NE^ 

DocuSign Envelope ID: 298D5999-FCC9-4CCB-8582-6D9B7067744C
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6th day of July, 2021
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CONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT

Project ACCD Northeast Lakeview

Job No. 300404-200932

      On receipt by the signer of this document of a check from Turner Construction Company (maker
of check) in the sum of $38,220.71 payable to Urban Concrete Contractors, Ltd. (payee or payees of check)
and when the check has been properly endorsed and has been paid by the bank on which it is drawn, this
document becomes effective to release any mechanic's lien right, any right arising from a payment bond that
complies with a state or federal statute, any common law payment bond right, any claim for payment, and
any rights under any similar ordinance, rule, or statute related to claim or payment rights for persons in the
signer's position that the signer has on the property of ACCD NELC Stem Building (owner) located at 1201
Kitty Hawk Road Universal City, TX 78148 (location) to the following extent: Concrete & Site Concrete
(job description).

This release covers a progress payment for all labor, services, equipment, or materials furnished to
the property or to Turner Construction Company (person with whom signer contracted) as indicated in the
attached statement(s) or progress payment request(s), except for unpaid retention, pending modifications
and changes, or other items furnished.

Before any recipient of this document relies on this document, the recipient should verify evidence
of payment to the signer.

The signer warrants that the signer has already paid or will use the funds received from this
progress payment to promptly pay in full all of the signer's laborers, subcontractors, materialmen, and
suppliers for all work, materials, equipment, or services provided for or to the above referenced project in
regard to the attached statement(s) or progress payment request(s).

Date 6th day of July, 2021

Urban Concrete Contractors, Ltd. (Company name)

By
^SS^ (Signature)

Contract Officer (Title)

This instrument was acknowledged before me on the 6th day of July, 2021, by Michelle M
Urbanczyk, Contract Officer of Urban Concrete Contractors, Ltd. for the consideration herein expressed, on
behalf of same.

^NI^ 

^NS^ 

Notary Public in and for the

STATE OF ^NP^ 

COUNTY OF ^NC^ 

MY COMM. EXP. ^NE^ 

DocuSign Envelope ID: 298D5999-FCC9-4CCB-8582-6D9B7067744C
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AIA Document G702™ – 1992
®

Application and Certificate for Payment
TO OWNER:
Turner Construction Company
1077 Central Pkwy South, Ste 600
San Antonio, Texas 78232

FROM CONTRACTOR:
Modern Day Concrete
10942 Wye Dr., Suite 206
San Antonio, Texas 78217

PROJECT:
ACCD Northeast Lakeview
1201 Kitty Hawk Road
Universal City, Texas 78148

VIA ARCHITECT:

APPLICATION NO: 8
PERIOD TO: 06/30/21
CONTRACT FOR: 4700143487 - 03 - Polished
Concrete
CONTRACT DATE: 10/29/20
PROJECT NOS: 300404-200932

Distribution to:
OWNER

ARCHITECT
CONTRACTOR

FIELD
OTHER

CONTRACTOR'S APPLICATION FOR PAYMENT
Application is made for payment, as shown below, in connection with the Contract. Continuation
Sheet, AIA Document G703, is attached.
1. ORIGINAL CONTRACT SUM $ 147,371.00

2. Net Change by Change Orders $ 0.00

3. CONTRACT SUM TO DATE (Line 1+2) $ 147,371.00

4. TOTAL COMPLETED AND STORED TO DATE (Column G on G703) $ 47,947.60

5. RETAINAGE:

a. 10.0% of Completed Work

(Column D + E on G703) $ 4,794.76

b. 0.0% of Stored Material

(Column F on G703) $ 0.00

Total Retainage (Lines 5a + 5b or Total in Column I of G703) $ 4,794.76

6. TOTAL EARNED LESS RETAINAGE $ 43,152.84

(Line 4 Less Line 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT $ 0.00

(Line 6 from prior Certificate)

8. CURRENT PAYMENT DUE $ 43,152.84

9. BALANCE TO FINISH, INCLUDING RETAINAGE

(Line 3 less Line 6) $ 104,218.16

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS

Total changes approved in previous months by Owner $0.00 $0.00

Total approved this Month $0.00 $0.00

TOTALS $0.00 $0.00

NET CHANGES by Change Order $ 0.00

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and
belief the Work covered by this Application for Payment has been completed in accordance with
the Contract Documents, that all amounts have been paid by the Contractor for Work for which
previous Certificates for Payment were issued and payments received from the Owner, and that
current payment shown herein is now due.
CONTRACTOR: Modern Day Concrete

By: ^SS^ Date: ^SD^ 
State of: ^NP^ County of: ^NC^ 

Subscribed and sworn to before me this ^ND^ 
Notary Public:

^NS^ 
My Commission expires: ^NE^ 

^NL^ 

ARCHITECT'S CERTIFICATE FOR PAYMENT
In accordance with the Contract Documents, based on on-site observations and the data comprising
this application, the Architect certifies to the Owner that to the best of the Architect's knowledge,
information and belief the Work has progressed as indicated, the quality of the Work is in
accordance with the Contract Documents, and the Contractor is entitled to payment of the
AMOUNT CERTIFIED.

AMOUNT CERTIFIED ......................................................... $ 43,152.84
(Attach explanation if amount certified differs from the amount applied. Initial all figures on this
Application and on the Continuation Sheet that are changed to conform with the amount certified.)
ARCHITECT:

By: ^AS^ Date: ^AD^ 

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of
the Owner or Contractor under this Contract.

AIA Document G702™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.
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Continuation Sheet (page 2)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

1 Labor

100 Area A, Level 1 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

101 Area A, Level 1 - Grind Floor - Labor 2,936.00 0.00 2,936.00 0.00 2,936.00 100.0% 0.00 293.60

102 Area A, Level 1 - Fine grind - labor 2,936.00 0.00 2,936.00 0.00 2,936.00 100.0% 0.00 293.60

103 Area A, Level 1 - Polish - Labor 2,936.00 0.00 2,348.80 0.00 2,348.80 80.0% 587.20 234.88

104 Area B, Level 1 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

105 Area B, Level 1 - Grind Floor (Labor) 2,936.00 0.00 2,936.00 0.00 2,936.00 100.0% 0.00 293.60

106 Area B, Level 1 - Fine grind (Labor) 2,936.00 0.00 2,936.00 0.00 2,936.00 100.0% 0.00 293.60

107 Area B, Level 1 - Polish (Labor) 2,936.00 0.00 2,348.80 0.00 2,348.80 80.0% 587.20 234.88

108 Area B, Level 2 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

109 Area B, Level 2 - Grind Floor (Labor) 2,936.00 0.00 0.00 0.00 0.00 0.0% 2,936.00 0.00

110 Area B, Level 2 - Fine grind (Labor) 2,936.00 0.00 0.00 0.00 0.00 0.0% 2,936.00 0.00

111 Area B, Level 2 - Polish (Labor) 2,936.00 0.00 0.00 0.00 0.00 0.0% 2,936.00 0.00

112 Area B, Level 3 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

113 Area B, Level 3 - Grind Floor (Labor) 2,936.00 0.00 0.00 0.00 0.00 0.0% 2,936.00 0.00

114 Area B, Level 3 - Fine grind (Labor) 2,936.00 0.00 0.00 0.00 0.00 0.0% 2,936.00 0.00

115 Area B, Level 3 - Polish (Labor) 2,936.00 0.00 0.00 0.00 0.00 0.0% 2,936.00 0.00

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
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Continuation Sheet (page 3)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

116 Area C, Level 1 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

117 Area C, Level 1 - Grind Floor (Labor) 2,936.00 0.00 0.00 0.00 0.00 0.0% 2,936.00 0.00

118 Area C, Level 1 - Fine grind (Labor) 2,936.00 0.00 0.00 0.00 0.00 0.0% 2,936.00 0.00

119 Area C, Level 1 - Polish (Labor) 2,936.00 0.00 0.00 0.00 0.00 0.0% 2,936.00 0.00

120 Area C Level 3 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

121 Area C, Level 3 - Grind Floor (Labor) 2,937.00 0.00 0.00 0.00 0.00 0.0% 2,937.00 0.00

122 Area C, Level 3 - Fine grind (Labor) 2,936.00 0.00 0.00 0.00 0.00 0.0% 2,936.00 0.00

123 Area C, Level 3 - Polish (Labor) 2,187.00 0.00 0.00 0.00 0.00 0.0% 2,187.00 0.00

124 Punchlist Area A (Labor) 500.00 0.00 0.00 0.00 0.00 0.0% 500.00 0.00

125 Punchlist Area B (Labor) 500.00 0.00 0.00 0.00 0.00 0.0% 500.00 0.00

126 Punchlist Area C (Labor) 500.00 0.00 0.00 0.00 0.00 0.0% 500.00 0.00

127 Closeout 500.00 0.00 0.00 0.00 0.00 0.0% 500.00 0.00

1 SUBTOTAL Labor 54,100.00 0.00 16,441.60 0.00 16,441.60 30.4% 37,658.40 1,644.16

2 Material

200 Area A, Level 1 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

201 Area A, Level 1 - Grind floor -
material 3,195.00 0.00 3,195.00 0.00 3,195.00 100.0% 0.00 319.50
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protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
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AIA Document G703 1992
®

™

Continuation Sheet (page 4)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

202 Area A, Level 1 - Fine grind -
material 3,195.00 0.00 3,195.00 0.00 3,195.00 100.0% 0.00 319.50

203 Area A, Level 1 - Polish - Material 3,195.00 0.00 3,195.00 0.00 3,195.00 100.0% 0.00 319.50

204 Area B, Level 1 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

205 Area B, Level 1 - Grind floor -
material 3,195.00 0.00 3,195.00 0.00 3,195.00 100.0% 0.00 319.50

206 Area B, Level 1 - Fine grind - material 3,195.00 0.00 3,195.00 0.00 3,195.00 100.0% 0.00 319.50

207 Area B, Level 1 - Polish - Material 3,195.00 0.00 3,195.00 0.00 3,195.00 100.0% 0.00 319.50

208 Area B, Level 2 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

209 Area B, Level 2 - Grind floor -
material 3,195.00 0.00 0.00 0.00 0.00 0.0% 3,195.00 0.00

210 Area B, Level 2 - Fine grind - material 3,195.00 0.00 0.00 0.00 0.00 0.0% 3,195.00 0.00

211 Area B, Level 2 - Polish - Material 3,195.00 0.00 0.00 0.00 0.00 0.0% 3,195.00 0.00

212 Area B,Level 3 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

213 Area B,Level 3 - Grind floor -
material 2,056.00 0.00 0.00 0.00 0.00 0.0% 2,056.00 0.00

214 Area B,Level 3 - Fine grind - material 2,056.00 0.00 0.00 0.00 0.00 0.0% 2,056.00 0.00

215 Area B,Level 3 - Polish - Material 2,056.00 0.00 0.00 0.00 0.00 0.0% 2,056.00 0.00

216 Area C, Level 1 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
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Continuation Sheet (page 5)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

217 Area C, Level 1 - Grind floor -
material 2,056.00 0.00 0.00 0.00 0.00 0.0% 2,056.00 0.00

218 Area C, Level 1 - Fine grind -
material 2,056.00 0.00 0.00 0.00 0.00 0.0% 2,056.00 0.00

219 Area C, Level 1 - Polish - Material 2,056.00 0.00 0.00 0.00 0.00 0.0% 2,056.00 0.00

220 Area C, Level 3 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

221 Area C, Level 3 - Grind floor -
material 2,056.00 0.00 0.00 0.00 0.00 0.0% 2,056.00 0.00

222 Area C, Level 3 - Fine grind -
material 2,056.00 0.00 0.00 0.00 0.00 0.0% 2,056.00 0.00

223 Area C, Level 3 - Polish - Material 1,310.00 0.00 0.00 0.00 0.00 0.0% 1,310.00 0.00

2 SUBTOTAL Material 46,513.00 0.00 19,170.00 0.00 19,170.00 41.2% 27,343.00 1,917.00

3 Equipment

300 Area A, Level 1 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

301 Area A, Level 1 - Grind floor -
equipment 2,056.00 0.00 2,056.00 0.00 2,056.00 100.0% 0.00 205.60

302 Area A, Level 1 - Fine grind -
equipment 2,056.00 0.00 2,056.00 0.00 2,056.00 100.0% 0.00 205.60

303 Area A, Level 1 - Polish - Equipment 2,056.00 0.00 2,056.00 0.00 2,056.00 100.0% 0.00 205.60

304 Area B, Level 1 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
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Continuation Sheet (page 6)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

305 Area B, Level 1 - Grind floor -
equipment 2,056.00 0.00 2,056.00 0.00 2,056.00 100.0% 0.00 205.60

306 Area B, Level 1 - Fine grind -
equipment 2,056.00 0.00 2,056.00 0.00 2,056.00 100.0% 0.00 205.60

307 Area B, Level 1 - Polish - Equipment 2,056.00 0.00 2,056.00 0.00 2,056.00 100.0% 0.00 205.60

308 Area B, Level 2 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

309 Area B, Level 2 - Grind floor -
equipment 2,056.00 0.00 0.00 0.00 0.00 0.0% 2,056.00 0.00

310 Area B, Level 2 - Fine grind -
equipment 2,056.00 0.00 0.00 0.00 0.00 0.0% 2,056.00 0.00

311 Area B, Level 2 - Polish - Equipment 2,056.00 0.00 0.00 0.00 0.00 0.0% 2,056.00 0.00

312 Area B, Level 3 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

313 Area B, Level 3 - Grind floor -
equipment 3,195.00 0.00 0.00 0.00 0.00 0.0% 3,195.00 0.00

314 Area B, Level 3 - Fine grind -
equipment 3,195.00 0.00 0.00 0.00 0.00 0.0% 3,195.00 0.00

315 Area B, Level 3 - Polish - Equipment 3,195.00 0.00 0.00 0.00 0.00 0.0% 3,195.00 0.00

316 Area C, Level 1 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

317 Area C, Level 1 - Grind floor -
equipment 3,195.00 0.00 0.00 0.00 0.00 0.0% 3,195.00 0.00
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Continuation Sheet (page 7)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

318 Area C, Level 1 - Fine grind -
equipment 3,195.00 0.00 0.00 0.00 0.00 0.0% 3,195.00 0.00

319 Area C, Level 1 - Polish - Equipment 3,195.00 0.00 0.00 0.00 0.00 0.0% 3,195.00 0.00

320 Area C, Level 3 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

321 Area C, Level 3 - Grind floor -
equipment 3,195.00 0.00 0.00 0.00 0.00 0.0% 3,195.00 0.00

322 Area C, Level 3 - Fine grind -
equipment 3,195.00 0.00 0.00 0.00 0.00 0.0% 3,195.00 0.00

323 Area C, Level 3 - Polish - Equipment 2,694.00 0.00 0.00 0.00 0.00 0.0% 2,694.00 0.00

3 SUBTOTAL Equipment 46,758.00 0.00 12,336.00 0.00 12,336.00 26.4% 34,422.00 1,233.60

GRAND TOTAL $147,371.00 $0.00 $47,947.60 $0.00 $47,947.60 32.5% $99,423.40 $4,794.76
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Rev. 09/2011

2nd Tier Subcontractors and Supplier List

Project Name: ACCD Northeast Lakeview Company Name: Modern Day Concrete
Turner Construction Company Project Manager: Yolanda Acevedo-Soto Phone #: 210-430-7285
Project Address: 1201 Kitty Hawk Road Universal City, TX 78148 Representative Name: William J Gutierrez
Turner Construction Company Project #: 300404-200932 Representative Title: Director of Sales & Marketing
Pay Application #: 1 Pay Application Date: 06/17/2021

2nd Tier Subcontractors and Suppliers

Tier Subcontractor/Supplier Contact Phone Number
Description of Services or Materials

Supplied

Contract or PO
Amount

A

Work Completed/
Materials
Supplied

B

Previous Amount
Paid

C

Amount Due this
Payment

D
TOTALS $0 $0 $0 $0

Subcontractor certifies that the above list includes all of Subcontractor's sub-subcontractors, equipment, labor and material suppliers with an anticipated contract value or cost in excess of
$5,000.00 and is being pursuant to the obligations contained in the Subcontract. Subcontractor acknowledges its obligation to supplement this list within ten (10) days in the event new
sub-subcontractors or equipment, labor or material suppliers having a contract value in excess of $5,000.00 are used by subcontractor in the Project. Subcontractor certifies that this list is true and
accurate.

^SS^ William J Gutierrez - Director of Sales & Marketing ^SD^ 
Signature Printed Name & Title Date

STATE OF ^NP^ 
COUNTY of ^NC^ 

Subscribed and sworn to before me this : ^ND^ 

Notary Public: ^NS^ My Commission Expires: ^NE^ 

DocuSign Envelope ID: B06635CD-8DB0-43B1-ACFB-FD148C3DD03C

17th day of June, 2021

Texas

03/15/2022

Bexar
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CONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT

Project ACCD Northeast Lakeview

Job No. 300404-200932

      On receipt by the signer of this document of a check from Turner Construction Company (maker
of check) in the sum of $43,152.84 payable to Modern Day Concrete (payee or payees of check) and when
the check has been properly endorsed and has been paid by the bank on which it is drawn, this document
becomes effective to release any mechanic's lien right, any right arising from a payment bond that complies
with a state or federal statute, any common law payment bond right, any claim for payment, and any rights
under any similar ordinance, rule, or statute related to claim or payment rights for persons in the signer's
position that the signer has on the property of ACCD NELC Stem Building (owner) located at 1201 Kitty
Hawk Road Universal City, TX 78148 (location) to the following extent: 03 - Polished Concrete (job
description).

This release covers a progress payment for all labor, services, equipment, or materials furnished to
the property or to Turner Construction Company (person with whom signer contracted) as indicated in the
attached statement(s) or progress payment request(s), except for unpaid retention, pending modifications
and changes, or other items furnished.

Before any recipient of this document relies on this document, the recipient should verify evidence
of payment to the signer.

The signer warrants that the signer has already paid or will use the funds received from this
progress payment to promptly pay in full all of the signer's laborers, subcontractors, materialmen, and
suppliers for all work, materials, equipment, or services provided for or to the above referenced project in
regard to the attached statement(s) or progress payment request(s).

Date 17th day of June, 2021

Modern Day Concrete (Company name)

By
^SS^ (Signature)

Director of Sales & Marketing (Title)

This instrument was acknowledged before me on the 17th day of June, 2021, by William J
Gutierrez, Director of Sales & Marketing of Modern Day Concrete for the consideration herein expressed,
on behalf of same.

^NI^ 

^NS^ 

Notary Public in and for the

STATE OF ^NP^ 

COUNTY OF ^NC^ 

MY COMM. EXP. ^NE^ 

DocuSign Envelope ID: B06635CD-8DB0-43B1-ACFB-FD148C3DD03C
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AIA Document G702™ – 1992
®

Application and Certificate for Payment
TO OWNER:
Turner Construction Company
1077 Central Pkwy South, Ste 600
San Antonio, Texas 78232

FROM CONTRACTOR:
Galindo Boyd Wall Systems, LLC
4625 Eastover Drive
Mesquite, Texas 75149

PROJECT:
ACCD Northeast Lakeview
1201 Kitty Hawk Road
Universal City, Texas 78148

VIA ARCHITECT:

APPLICATION NO: 8
PERIOD TO: 06/30/21
CONTRACT FOR: 4700143053 - 04 - Masonry
CONTRACT DATE: 10/21/20
PROJECT NOS: 300404-200932

Distribution to:
OWNER

ARCHITECT
CONTRACTOR

FIELD
OTHER

CONTRACTOR'S APPLICATION FOR PAYMENT
Application is made for payment, as shown below, in connection with the Contract. Continuation
Sheet, AIA Document G703, is attached.
1. ORIGINAL CONTRACT SUM $ 821,220.00

2. Net Change by Change Orders $ 0.00

3. CONTRACT SUM TO DATE (Line 1+2) $ 821,220.00

4. TOTAL COMPLETED AND STORED TO DATE (Column G on G703) $ 35,500.00

5. RETAINAGE:

a. 10.0% of Completed Work

(Column D + E on G703) $ 3,550.00

b. 0.0% of Stored Material

(Column F on G703) $ 0.00

Total Retainage (Lines 5a + 5b or Total in Column I of G703) $ 3,550.00

6. TOTAL EARNED LESS RETAINAGE $ 31,950.00

(Line 4 Less Line 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT $ 2,700.00

(Line 6 from prior Certificate)

8. CURRENT PAYMENT DUE $ 29,250.00

9. BALANCE TO FINISH, INCLUDING RETAINAGE

(Line 3 less Line 6) $ 789,270.00

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS

Total changes approved in previous months by Owner $0.00 $0.00

Total approved this Month $0.00 $0.00

TOTALS $0.00 $0.00

NET CHANGES by Change Order $ 0.00

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and
belief the Work covered by this Application for Payment has been completed in accordance with
the Contract Documents, that all amounts have been paid by the Contractor for Work for which
previous Certificates for Payment were issued and payments received from the Owner, and that
current payment shown herein is now due.
CONTRACTOR: Galindo Boyd Wall Systems, LLC

By: ^SS^ Date: ^SD^ 
State of: ^NP^ County of: ^NC^ 

Subscribed and sworn to before me this ^ND^ 
Notary Public:

^NS^ 
My Commission expires: ^NE^ 

^NL^ 

ARCHITECT'S CERTIFICATE FOR PAYMENT
In accordance with the Contract Documents, based on on-site observations and the data comprising
this application, the Architect certifies to the Owner that to the best of the Architect's knowledge,
information and belief the Work has progressed as indicated, the quality of the Work is in
accordance with the Contract Documents, and the Contractor is entitled to payment of the
AMOUNT CERTIFIED.

AMOUNT CERTIFIED ......................................................... $ 29,250.00
(Attach explanation if amount certified differs from the amount applied. Initial all figures on this
Application and on the Continuation Sheet that are changed to conform with the amount certified.)
ARCHITECT:

By: ^AS^ Date: ^AD^ 

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of
the Owner or Contractor under this Contract.

AIA Document G702™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.
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Continuation Sheet (page 2)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

MOBILIZATION 7,564.00 0.00 0.00 0.00 0.00 0.0% 7,564.00 0.00

MOCKUP EQUIPMENT 1,500.00 1,500.00 0.00 0.00 1,500.00 100.0% 0.00 150.00

MOCKUP MATERIALS 800.00 800.00 0.00 0.00 800.00 100.0% 0.00 80.00

MOCKUP LABOR 700.00 700.00 0.00 0.00 700.00 100.0% 0.00 70.00

SITE LANDSCAPING- EQUIPMENT 2,000.00 0.00 0.00 0.00 0.00 0.0% 2,000.00 0.00

SITE LANDSCAPING- MATERIALS
BRICK 4,773.00 0.00 0.00 0.00 0.00 0.0% 4,773.00 0.00

SITE LANDSCAPING- LABOR BRICK 3,313.00 0.00 0.00 0.00 0.00 0.0% 3,313.00 0.00

SITE LANDSCAPING- MATERIALS
CMU 4,074.00 0.00 0.00 0.00 0.00 0.0% 4,074.00 0.00

SITE LANDSCAPING- LABOR CMU 3,839.00 0.00 0.00 0.00 0.00 0.0% 3,839.00 0.00

SITE LANDSCAPING- MATERIALS
CLEANING 45.00 0.00 0.00 0.00 0.00 0.0% 45.00 0.00

SITE LANDSCAPING- LABOR
CLEANING 600.00 0.00 0.00 0.00 0.00 0.0% 600.00 0.00

AREA A - EQUIPMENT 3,500.00 0.00 0.00 0.00 0.00 0.0% 3,500.00 0.00

AREA A - MATERIALS BRICK 114,602.00 0.00 8,500.00 0.00 8,500.00 7.4% 106,102.00 850.00

AREA A - LABOR BRICK 99,748.00 0.00 0.00 0.00 0.00 0.0% 99,748.00 0.00

AREA A - MATERIALS CLEANING 330.00 0.00 0.00 0.00 0.00 0.0% 330.00 0.00
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and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
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AIA Document G703 1992
®
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Continuation Sheet (page 3)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

AREA A - LABOR CLEANING 4,416.00 0.00 0.00 0.00 0.00 0.0% 4,416.00 0.00

AREA B LV 1 - EQUIPMENT 2,250.00 0.00 0.00 0.00 0.00 0.0% 2,250.00 0.00

AREA B LV 1 - MATERIALS BRICK 72,963.00 0.00 6,000.00 0.00 6,000.00 8.2% 66,963.00 600.00

AREA B LV 1 - LABOR BRICK 61,681.00 0.00 0.00 0.00 0.00 0.0% 61,681.00 0.00

AREA B LV 1 - MATERIALS
CLEANING 225.00 0.00 0.00 0.00 0.00 0.0% 225.00 0.00

AREA B LV 1 - LABOR CLEANING 2,760.00 0.00 0.00 0.00 0.00 0.0% 2,760.00 0.00

AREA B LV2 - EQUIPMENT 2,250.00 0.00 0.00 0.00 0.00 0.0% 2,250.00 0.00

AREA B LV2 - MATERIALS BRICK 72,963.00 0.00 6,000.00 0.00 6,000.00 8.2% 66,963.00 600.00

AREA B LV2 - LABOR BRICK 61,681.00 0.00 0.00 0.00 0.00 0.0% 61,681.00 0.00

AREA B LV2 - MATERIALS
CLEANING 225.00 0.00 0.00 0.00 0.00 0.0% 225.00 0.00

AREA B LV2 - LABOR CLEANING 2,760.00 0.00 0.00 0.00 0.00 0.0% 2,760.00 0.00

AREA C LV1 - EQUIPMENT 1,500.00 0.00 0.00 0.00 0.00 0.0% 1,500.00 0.00

AREA C LV1 - MATERIALS BRICK 48,702.00 0.00 4,000.00 0.00 4,000.00 8.2% 44,702.00 400.00

AREA C LV1 - LABOR BRICK 41,695.00 0.00 0.00 0.00 0.00 0.0% 41,695.00 0.00

AREA C LV1 - MATERIALS
CLEANING 150.00 0.00 0.00 0.00 0.00 0.0% 150.00 0.00

AREA C LV1 - LABOR CLEANING 1,840.00 0.00 0.00 0.00 0.00 0.0% 1,840.00 0.00

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
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Continuation Sheet (page 4)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

AREA C LV2 - EQUIPMENT 1,500.00 0.00 0.00 0.00 0.00 0.0% 1,500.00 0.00

AREA C LV2 - MATERIALS BRICK 48,701.00 0.00 4,000.00 0.00 4,000.00 8.2% 44,701.00 400.00

AREA C LV2 - LABOR BRICK 41,695.00 0.00 0.00 0.00 0.00 0.0% 41,695.00 0.00

AREA C LV2 - MATERIALS
CLEANING 150.00 0.00 0.00 0.00 0.00 0.0% 150.00 0.00

AREA C LV2 - LABOR CLEANING 1,840.00 0.00 0.00 0.00 0.00 0.0% 1,840.00 0.00

AREA C LV3 - EQUIPMENT 1,500.00 0.00 0.00 0.00 0.00 0.0% 1,500.00 0.00

AREA C LV3 - MATERIALS BRICK 48,701.00 0.00 4,000.00 0.00 4,000.00 8.2% 44,701.00 400.00

AREA C LV3 - LABOR BRICK 41,694.00 0.00 0.00 0.00 0.00 0.0% 41,694.00 0.00

AREA C LV3 - MATERIALS
CLEANING 150.00 0.00 0.00 0.00 0.00 0.0% 150.00 0.00

AREA C LV3 - LABOR CLEANING 1,840.00 0.00 0.00 0.00 0.00 0.0% 1,840.00 0.00

PUNCHLIST - AREA A 2,000.00 0.00 0.00 0.00 0.00 0.0% 2,000.00 0.00

PUNCHLIST - AREA B 2,000.00 0.00 0.00 0.00 0.00 0.0% 2,000.00 0.00

PUNCHLIST - AREA C 2,000.00 0.00 0.00 0.00 0.00 0.0% 2,000.00 0.00

CLOSEOUT 2,000.00 0.00 0.00 0.00 0.00 0.0% 2,000.00 0.00

00010 04 - Masonry 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

GRAND TOTAL $821,220.00 $3,000.00 $32,500.00 $0.00 $35,500.00 4.3% $785,720.00 $3,550.00

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
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Rev. 09/2011

2nd Tier Subcontractors and Supplier List

Project Name: ACCD Northeast Lakeview Company Name: Galindo Boyd Wall Systems, LLC
Turner Construction Company Project Manager: Yolanda Acevedo-Soto Phone #: 2146471528
Project Address: 1201 Kitty Hawk Road Universal City, TX 78148 Representative Name: Manuel Galindo
Turner Construction Company Project #: 300404-200932 Representative Title: President
Pay Application #: 4 Pay Application Date: 06/15/2021

2nd Tier Subcontractors and Suppliers

Tier Subcontractor/Supplier Contact Phone Number
Description of Services or Materials

Supplied

Contract or PO
Amount

A

Work Completed/
Materials
Supplied

B

Previous Amount
Paid

C

Amount Due this
Payment

D
TOTALS $0 $0 $0 $0

Subcontractor certifies that the above list includes all of Subcontractor's sub-subcontractors, equipment, labor and material suppliers with an anticipated contract value or cost in excess of
$5,000.00 and is being pursuant to the obligations contained in the Subcontract. Subcontractor acknowledges its obligation to supplement this list within ten (10) days in the event new
sub-subcontractors or equipment, labor or material suppliers having a contract value in excess of $5,000.00 are used by subcontractor in the Project. Subcontractor certifies that this list is true and
accurate.

^SS^ Manuel Galindo - President ^SD^ 
Signature Printed Name & Title Date

STATE OF ^NP^ 
COUNTY of ^NC^ 

Subscribed and sworn to before me this : ^ND^ 

Notary Public: ^NS^ My Commission Expires: ^NE^ 

DocuSign Envelope ID: A9E2DE63-0096-412E-A224-C214E014F78D

Texas

15th day of June, 2021

11/02/2021

06/15/2021



CONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT

Project ACCD Northeast Lakeview

Job No. 300404-200932

      On receipt by the signer of this document of a check from Turner Construction Company (maker
of check) in the sum of $29,250.00 payable to Galindo Boyd Wall Systems, LLC (payee or payees of check)
and when the check has been properly endorsed and has been paid by the bank on which it is drawn, this
document becomes effective to release any mechanic's lien right, any right arising from a payment bond that
complies with a state or federal statute, any common law payment bond right, any claim for payment, and
any rights under any similar ordinance, rule, or statute related to claim or payment rights for persons in the
signer's position that the signer has on the property of ACCD NELC Stem Building (owner) located at 1201
Kitty Hawk Road Universal City, TX 78148 (location) to the following extent: 04 - Masonry (job
description).

This release covers a progress payment for all labor, services, equipment, or materials furnished to
the property or to Turner Construction Company (person with whom signer contracted) as indicated in the
attached statement(s) or progress payment request(s), except for unpaid retention, pending modifications
and changes, or other items furnished.

Before any recipient of this document relies on this document, the recipient should verify evidence
of payment to the signer.

The signer warrants that the signer has already paid or will use the funds received from this
progress payment to promptly pay in full all of the signer's laborers, subcontractors, materialmen, and
suppliers for all work, materials, equipment, or services provided for or to the above referenced project in
regard to the attached statement(s) or progress payment request(s).

Date 15th day of June, 2021

Galindo Boyd Wall Systems, LLC (Company name)

By
^SS^ (Signature)

President (Title)

This instrument was acknowledged before me on the 15th day of June, 2021, by Manuel Galindo,
President of Galindo Boyd Wall Systems, LLC for the consideration herein expressed, on behalf of same.

^NI^ 

^NS^ 

Notary Public in and for the

STATE OF ^NP^ 

COUNTY OF ^NC^ 

MY COMM. EXP. ^NE^ 

DocuSign Envelope ID: A9E2DE63-0096-412E-A224-C214E014F78D

TEXAS

11/02/21



AIA Document G702™ – 1992
®

Application and Certificate for Payment
TO OWNER:
Turner Construction Company
1077 Central Pkwy South, Ste 600
San Antonio, Texas 78232

FROM CONTRACTOR:
Moore Erection, L.P.
19921 FM 2252
Garden Ridge, Texas 78266

PROJECT:
ACCD Northeast Lakeview
1201 Kitty Hawk Road
Universal City, Texas 78148

VIA ARCHITECT:

APPLICATION NO: 8
PERIOD TO: 06/30/21
CONTRACT FOR: 4700143456 - 05 - Structual Steel
Erection
CONTRACT DATE: 11/02/20
PROJECT NOS: 300404-200932

Distribution to:
OWNER

ARCHITECT
CONTRACTOR

FIELD
OTHER

CONTRACTOR'S APPLICATION FOR PAYMENT
Application is made for payment, as shown below, in connection with the Contract. Continuation
Sheet, AIA Document G703, is attached.
1. ORIGINAL CONTRACT SUM $ 726,650.00

2. Net Change by Change Orders $ 6,150.00

3. CONTRACT SUM TO DATE (Line 1+2) $ 732,800.00

4. TOTAL COMPLETED AND STORED TO DATE (Column G on G703) $ 357,570.00

5. RETAINAGE:

a. 10.0% of Completed Work

(Column D + E on G703) $ 35,757.00

b. 0.0% of Stored Material

(Column F on G703) $ 0.00

Total Retainage (Lines 5a + 5b or Total in Column I of G703) $ 35,757.00

6. TOTAL EARNED LESS RETAINAGE $ 321,813.00

(Line 4 Less Line 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT $ 240,255.00

(Line 6 from prior Certificate)

8. CURRENT PAYMENT DUE $ 81,558.00

9. BALANCE TO FINISH, INCLUDING RETAINAGE

(Line 3 less Line 6) $ 410,987.00

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS

Total changes approved in previous months by Owner $6,150.00 $0.00

Total approved this Month $0.00 $0.00

TOTALS $6,150.00 $0.00

NET CHANGES by Change Order $ 6,150.00

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and
belief the Work covered by this Application for Payment has been completed in accordance with
the Contract Documents, that all amounts have been paid by the Contractor for Work for which
previous Certificates for Payment were issued and payments received from the Owner, and that
current payment shown herein is now due.
CONTRACTOR: Moore Erection, L.P.

By: ^SS^ Date: ^SD^ 
State of: ^NP^ County of: ^NC^ 

Subscribed and sworn to before me this ^ND^ 
Notary Public:

^NS^ 
My Commission expires: ^NE^ 

^NL^ 

ARCHITECT'S CERTIFICATE FOR PAYMENT
In accordance with the Contract Documents, based on on-site observations and the data comprising
this application, the Architect certifies to the Owner that to the best of the Architect's knowledge,
information and belief the Work has progressed as indicated, the quality of the Work is in
accordance with the Contract Documents, and the Contractor is entitled to payment of the
AMOUNT CERTIFIED.

AMOUNT CERTIFIED ......................................................... $ 81,558.00
(Attach explanation if amount certified differs from the amount applied. Initial all figures on this
Application and on the Continuation Sheet that are changed to conform with the amount certified.)
ARCHITECT:

By: ^AS^ Date: ^AD^ 

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of
the Owner or Contractor under this Contract.

AIA Document G702™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.
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AIA Document G703 1992
®

™

Continuation Sheet (page 2)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

Unassigned

00030 SCCO#1,FAA010_RFI047 Mock-up
steel_Lab 2,296.00 2,296.00 0.00 0.00 2,296.00 100.0% 0.00 229.60

00040 SCCO#1,FAA010_RFI047 Mock-up
steel_Equipment 542.00 542.00 0.00 0.00 542.00 100.0% 0.00 54.20

00050 SCCO#1,FAA010_RFI047 Mock-up
steel_MAT (Erector) 22.00 22.00 0.00 0.00 22.00 100.0% 0.00 2.20

00060 SCCO#2,ASI-003 - Misc. Steel
Mods_Install 2,334.00 2,334.00 0.00 0.00 2,334.00 100.0% 0.00 233.40

00070 SCCO#2,ASI-003 - Misc. Steel
Mods_Install-Eqp 956.00 956.00 0.00 0.00 956.00 100.0% 0.00 95.60

SUBTOTAL Unassigned 6,150.00 6,150.00 0.00 0.00 6,150.00 100.0% 0.00 615.00

1 Labor

100 AREA A - FOUNDATION 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

101 AREA A, FOUNDATION - HSS
COLUMNS - LABOR 7,200.00 7,200.00 0.00 0.00 7,200.00 100.0% 0.00 720.00

102 AREA A, FOUNDATION - X-HSS
BRACES - LABOR 6,060.00 6,060.00 0.00 0.00 6,060.00 100.0% 0.00 606.00

103 AREA A, FOUNDATION - OH
DOOR COLS - LABOR 420.00 420.00 0.00 0.00 420.00 100.0% 0.00 42.00

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.
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AIA Document G703 1992
®
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Continuation Sheet (page 3)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

104
AREA A, FOUNDATION -
WINDOW SILL SUPPORTS
(1/S407) - LABOR

13,620.00 13,620.00 0.00 0.00 13,620.00 100.0% 0.00 1,362.00

105
AREA A, FOUNDATION -
UNLOADING & SHAKEOUT -
LABOR

6,600.00 6,600.00 0.00 0.00 6,600.00 100.0% 0.00 660.00

106 AREA A - ROOF FRAMING 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

107 AREA A, ROOF FRAMING - WF
BEAMS - LABOR 13,800.00 13,800.00 0.00 0.00 13,800.00 100.0% 0.00 1,380.00

108 AREA A, ROOF FRAMING - HSS
BEAMS - LABOR 12,300.00 12,300.00 0.00 0.00 12,300.00 100.0% 0.00 1,230.00

109
AREA A, ROOF FRAMING - HSS
BMS BTWG JOISTS (1/S505) -
LABOR

1,800.00 1,800.00 0.00 0.00 1,800.00 100.0% 0.00 180.00

110 AREA A, ROOF FRAMING - BAR
JOISTS & BRIDGING - LABOR 15,600.00 15,600.00 0.00 0.00 15,600.00 100.0% 0.00 1,560.00

111 AREA A, ROOF FRAMING - ROOF
DECK - LABOR 26,580.00 26,580.00 0.00 0.00 26,580.00 100.0% 0.00 2,658.00

112 AREA A, ROOF FRAMING - DECK
ANGLES - LABOR 4,260.00 4,260.00 0.00 0.00 4,260.00 100.0% 0.00 426.00

113
AREA A, ROOF FRAMING -
BRICK RELIEF ANGLES (4/S505) -
LABOR

5,520.00 5,520.00 0.00 0.00 5,520.00 100.0% 0.00 552.00

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
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DocuSign Envelope ID: 943EB695-3324-46DB-9D94-7CB304FEC06B



AIA Document G703 1992
®

™

Continuation Sheet (page 4)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

114 AREA A, ROOF FRAMING - OH
BEAMS (14/S504) - LABOR 840.00 840.00 0.00 0.00 840.00 100.0% 0.00 84.00

115 AREA A, ROOF FRAMING - ROOF
FRAMES - LABOR 1,680.00 1,680.00 0.00 0.00 1,680.00 100.0% 0.00 168.00

116
AREA A, ROOF FRAMING -
PARAPET FRAMING (4/S505) -
LABOR

33,600.00 33,600.00 0.00 0.00 33,600.00 100.0% 0.00 3,360.00

117 AREA B - FOUNDATION 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

118 AREA B, FOUNDATION - WF
COLUMNS - LABOR 1,680.00 0.00 0.00 0.00 0.00 0.0% 1,680.00 0.00

119 AREA B, FOUNDATION - OH
DOOR COLS - LABOR 420.00 0.00 0.00 0.00 0.00 0.0% 420.00 0.00

120 AREA B, FOUNDATION - ELEV.
GUIDE COLS - LABOR 1,260.00 0.00 0.00 0.00 0.00 0.0% 1,260.00 0.00

121 AREA B, FOUNDATION - ELEV.
BEAMS - LABOR 420.00 0.00 0.00 0.00 0.00 0.0% 420.00 0.00

122
AREA B, FOUNDATION - ELEV.
LADDER, SILL ANGLES, GRATE -
LABOR

840.00 0.00 0.00 0.00 0.00 0.0% 840.00 0.00

123
AREA B, FOUNDATION - STAIR #1
(STRINGER, RISER, PLATFORM) -
LABOR

7,800.00 0.00 0.00 0.00 0.00 0.0% 7,800.00 0.00

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
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Continuation Sheet (page 5)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

124
AREA B, FOUNDATION - STAIR #2
(STRINGER, RISER, PLATFORM) -
LABOR

9,000.00 0.00 0.00 0.00 0.00 0.0% 9,000.00 0.00

125
AREA B, FOUNDATION -
UNLOADING & SHAKEOUT -
LABOR

6,600.00 0.00 0.00 0.00 0.00 0.0% 6,600.00 0.00

126 AREA B - LEVEL 2 FRAMING 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

127 AREA B, LVL 2 - WF BEAMS -
LABOR 3,600.00 0.00 0.00 0.00 0.00 0.0% 3,600.00 0.00

128 AREA B, LVL 2 - HSS BEAMS -
LABOR 4,350.00 0.00 0.00 0.00 0.00 0.0% 4,350.00 0.00

129 AREA B, LVL 2 - OH DOOR COLS -
LABOR 420.00 0.00 0.00 0.00 0.00 0.0% 420.00 0.00

130 AREA B, LVL 2 - OH DOOR
BEAMS - LABOR 840.00 0.00 0.00 0.00 0.00 0.0% 840.00 0.00

131 AREA B, LVL 2 - ELEV. GUIDE
COLS - LABOR 1,260.00 0.00 0.00 0.00 0.00 0.0% 1,260.00 0.00

132 AREA B, LVL 2 - ELEV. BEAMS -
LABOR 420.00 0.00 0.00 0.00 0.00 0.0% 420.00 0.00

133 AREA B, LVL 2 - STOREFRONT
STEEL (17/S410) - LABOR 5,520.00 0.00 0.00 0.00 0.00 0.0% 5,520.00 0.00

134 AREA B, LVL 2 - BRICK RELIEF
ANGLES (2/S410) - LABOR 1,740.00 0.00 0.00 0.00 0.00 0.0% 1,740.00 0.00
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135 AREA B - LEVEL 3 FRAMING 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

136 AREA B, LEVEL 3 - WF BEAMS -
LABOR 3,600.00 0.00 0.00 0.00 0.00 0.0% 3,600.00 0.00

137 AREA B, LEVEL 3 - BAR JOISTS &
BRIDGING - LABOR 4,800.00 0.00 0.00 0.00 0.00 0.0% 4,800.00 0.00

138 AREA B, LEVEL 3 - ROOF DECK -
LABOR 4,380.00 0.00 0.00 0.00 0.00 0.0% 4,380.00 0.00

139 AREA B, LEVEL 3 - DECK
ANGLES - LABOR 1,680.00 0.00 0.00 0.00 0.00 0.0% 1,680.00 0.00

140
AREA B, LEVEL 3 - BRICK
RELIEF ANGLES (10/S410) -
LABOR

5,520.00 0.00 0.00 0.00 0.00 0.0% 5,520.00 0.00

141 AREA B, LEVEL 3 - ELEV. GUIDE
COLS - LABOR 1,260.00 0.00 0.00 0.00 0.00 0.0% 1,260.00 0.00

142 AREA B, LEVEL 3 - ELEV. BMS -
LABOR 420.00 0.00 0.00 0.00 0.00 0.0% 420.00 0.00

143 WINDOW HEADER SUPPORTS
(11/S410) - LABOR 5,520.00 0.00 0.00 0.00 0.00 0.0% 5,520.00 0.00

144 AREA B - ROOF FRAMING 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

145 AREA B, ROOF - WF BEAMS -
LABOR 19,500.00 0.00 11,700.00 0.00 11,700.00 60.0% 7,800.00 1,170.00

146 AREA B, ROOF - STUB COLS -
LABOR 1,680.00 0.00 1,008.00 0.00 1,008.00 60.0% 672.00 100.80
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147 AREA B, ROOF - BAR JOISTS &
BRIDGING - LABOR 12,960.00 0.00 7,776.00 0.00 7,776.00 60.0% 5,184.00 777.60

148 AREA B, ROOF - ROOF DECK -
LABOR 21,900.00 0.00 13,140.00 0.00 13,140.00 60.0% 8,760.00 1,314.00

149 AREA B, ROOF - DECK ANGLES -
LABOR 8,520.00 0.00 8,520.00 0.00 8,520.00 100.0% 0.00 852.00

150 AREA B, ROOF - ELEV. BMS -
LABOR 420.00 0.00 0.00 0.00 0.00 0.0% 420.00 0.00

151 AREA B, ROOF - ROOF FRAMES -
LABOR 3,420.00 0.00 2,052.00 0.00 2,052.00 60.0% 1,368.00 205.20

152 AREA B, ROOF - PARAPET
FRAMING (4/S505) - LABOR 3,600.00 0.00 2,160.00 0.00 2,160.00 60.0% 1,440.00 216.00

153 AREA C - FOUNDATION 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

154
AREA C, FOUNDATION -
PLANTING SCREENS FRAMING
(S201C) - LABOR

9,000.00 0.00 0.00 0.00 0.00 0.0% 9,000.00 0.00

155
AREA C, FOUNDATION - STAIR #3
(STRINGER, RISER, PLATFORM) -
LABOR

7,800.00 0.00 0.00 0.00 0.00 0.0% 7,800.00 0.00

156
AREA C, FOUNDATION -
UNLOADING & SHAKEOUT -
LABOR

6,600.00 6,600.00 0.00 0.00 6,600.00 100.0% 0.00 660.00

157 AREA C - LEVEL 2 FRAMING 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
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158 AREA C, LEVEL 2 - HSS BEAMS -
LABOR 13,200.00 0.00 0.00 0.00 0.00 0.0% 13,200.00 0.00

159 AREA C - LEVEL 3 FRAMING 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

160 AREA C, LEVEL 3 - HSS BEAMS -
LABOR 5,400.00 0.00 0.00 0.00 0.00 0.0% 5,400.00 0.00

161 AREA C, LEVEL 3 - BRICK
RELIEF PL's (10/S405) - LABOR 3,420.00 0.00 0.00 0.00 0.00 0.0% 3,420.00 0.00

162
AREA C, LEVEL 3 - FOLDING
PARTITION BRACING (9/S411) -
LABOR

18,720.00 0.00 0.00 0.00 0.00 0.0% 18,720.00 0.00

163
AREA C, LEVEL 3 - WINDOW
HEADER SUPPORTS (2/S411) -
LABOR

6,000.00 0.00 0.00 0.00 0.00 0.0% 6,000.00 0.00

164 AREA C - ROOF FRAMING 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

165 AREA C, ROOF - WF BEAMS -
LABOR 8,040.00 0.00 0.00 0.00 0.00 0.0% 8,040.00 0.00

166 AREA C, ROOF - HSS BEAMS -
LABOR 11,640.00 0.00 0.00 0.00 0.00 0.0% 11,640.00 0.00

167 AREA C, ROOF - HSS BMS BTWG
JOISTS (1/S505) - LABOR 4,740.00 0.00 0.00 0.00 0.00 0.0% 4,740.00 0.00

168 AREA C, ROOF - BAR JOISTS &
BRIDGING - LABOR 11,460.00 0.00 0.00 0.00 0.00 0.0% 11,460.00 0.00
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169 AREA C, ROOF - ROOF DECK -
LABOR 11,460.00 0.00 0.00 0.00 0.00 0.0% 11,460.00 0.00

170 AREA C, ROOF - DECK ANGLES -
LABOR 4,260.00 0.00 0.00 0.00 0.00 0.0% 4,260.00 0.00

171 AREA C, ROOF - ROOF FRAMES -
LABOR 900.00 0.00 0.00 0.00 0.00 0.0% 900.00 0.00

172
AREA C, ROOF - FOLDING
PARTITION BRACING (4/S504) -
LABOR

13,620.00 0.00 0.00 0.00 0.00 0.0% 13,620.00 0.00

173
AREA C, ROOF -
MISCELLANEOUS STRUCTURAL
/ MISC METALS - LABOR

7,500.00 0.00 0.00 0.00 0.00 0.0% 7,500.00 0.00

1 SUBTOTAL Labor 438,990.00 156,480.00 46,356.00 0.00 202,836.00 46.2% 236,154.00 20,283.60

2 Equipment

147 AREA A, ROOF - BAR JOISTS &
BRIDGING - EQUIPMENT 8,640.00 0.00 5,184.00 0.00 5,184.00 60.0% 3,456.00 518.40

200 AREA A - FOUNDATION 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

201 AREA A, FOUNDATION - HSS
COLUMNS - EQUIPMENT 4,800.00 4,800.00 0.00 0.00 4,800.00 100.0% 0.00 480.00

202 AREA A, FOUNDATION - X-HSS
BRACES - EQUIPMENT 4,040.00 4,040.00 0.00 0.00 4,040.00 100.0% 0.00 404.00
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203 AREA A, FOUNDATION - OH
DOOR COLS - EQUIPMENT 280.00 280.00 0.00 0.00 280.00 100.0% 0.00 28.00

204
AREA A, FOUNDATION -
WINDOW SILL SUPPORTS
(1/S407) - EQUIPMENT

9,080.00 9,080.00 0.00 0.00 9,080.00 100.0% 0.00 908.00

205
AREA A, FOUNDATION -
UNLOADING & SHAKEOUT -
EQUIPMENT

4,400.00 4,400.00 0.00 0.00 4,400.00 100.0% 0.00 440.00

206 AREA A - ROOF FRAMING 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

207 AREA A, ROOF - WF BEAMS -
EQUIPMENT 9,200.00 9,200.00 0.00 0.00 9,200.00 100.0% 0.00 920.00

208 AREA A, ROOF - HSS BEAMS -
EQUIPMENT 8,200.00 8,200.00 0.00 0.00 8,200.00 100.0% 0.00 820.00

209 AREA A, ROOF - HSS BMS BTWG
JOISTS (1/S505) - EQUIPMENT 1,200.00 1,200.00 0.00 0.00 1,200.00 100.0% 0.00 120.00

210 AREA A, ROOF - BAR JOISTS &
BRIDGING - EQUIPMENT 10,400.00 10,400.00 0.00 0.00 10,400.00 100.0% 0.00 1,040.00

211 AREA A, ROOF - ROOF DECK -
EQUIPMENT 17,720.00 17,720.00 0.00 0.00 17,720.00 100.0% 0.00 1,772.00

212 AREA A, ROOF - DECK ANGLES -
EQUIPMENT 2,840.00 2,840.00 0.00 0.00 2,840.00 100.0% 0.00 284.00

213 AREA A, ROOF - BRICK RELIEF
ANGLES (4/S505) - EQUIPMENT 3,680.00 3,680.00 0.00 0.00 3,680.00 100.0% 0.00 368.00
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214 AREA A, ROOF - OH BEAMS
(14/S504) - EQUIPMENT 560.00 560.00 0.00 0.00 560.00 100.0% 0.00 56.00

215 AREA A, ROOF - ROOF FRAMES -
EQUIPMENT 1,120.00 1,120.00 0.00 0.00 1,120.00 100.0% 0.00 112.00

216 AREA A, ROOF - PARAPET
FRAMING (4/S505) - EQUIPMENT 22,400.00 22,400.00 0.00 0.00 22,400.00 100.0% 0.00 2,240.00

217 AREA B - FOUNDATION 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

218 AREA B, FOUNDATION - WF
COLUMNS - EQUIPMENT 1,120.00 0.00 0.00 0.00 0.00 0.0% 1,120.00 0.00

219 AREA B, FOUNDATION - OH
DOOR COLS - EQUIPMENT 280.00 0.00 0.00 0.00 0.00 0.0% 280.00 0.00

220 AREA B, FOUNDATION - ELEV.
GUIDE COLS - EQUIPMENT 840.00 0.00 0.00 0.00 0.00 0.0% 840.00 0.00

221 AREA B, FOUNDATION - ELEV.
BEAMS - EQUIPMENT 280.00 0.00 0.00 0.00 0.00 0.0% 280.00 0.00

222
AREA B, FOUNDATION - ELEV.
LADDER, SILL ANGLES, GRATE -
EQUIPMENT

560.00 0.00 0.00 0.00 0.00 0.0% 560.00 0.00

223
AREA B, FOUNDATION - STAIR #1
(STRINGER, RISER, PLATFORM) -
EQUIPMENT

5,200.00 0.00 0.00 0.00 0.00 0.0% 5,200.00 0.00

224
AREA B, FOUNDATION - STAIR #2
(STRINGER, RISER, PLATFORM) -
EQUIPMENT

6,000.00 0.00 0.00 0.00 0.00 0.0% 6,000.00 0.00
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225
AREA B, FOUNDATION -
UNLOADING & SHAKEOUT -
EQUIPMENT

4,400.00 4,400.00 0.00 0.00 4,400.00 100.0% 0.00 440.00

226 AREA B - LEVEL 2 FRAMING 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

227 AREA B, LEVEL - WF BEAMS -
EQUIPMENT 2,400.00 0.00 0.00 0.00 0.00 0.0% 2,400.00 0.00

228 AREA B, LEVEL - HSS BEAMS -
EQUIPMENT 2,900.00 0.00 0.00 0.00 0.00 0.0% 2,900.00 0.00

229 AREA B, LEVEL - OH DOOR COLS
- EQUIPMENT 280.00 0.00 0.00 0.00 0.00 0.0% 280.00 0.00

230 AREA B, LEVEL - OH DOOR
BEAMS - EQUIPMENT 560.00 0.00 0.00 0.00 0.00 0.0% 560.00 0.00

231 AREA B, LEVEL - ELEV. GUIDE
COLS - EQUIPMENT 840.00 0.00 0.00 0.00 0.00 0.0% 840.00 0.00

232 AREA B, LEVEL - ELEV. BEAMS -
EQUIPMENT 280.00 0.00 0.00 0.00 0.00 0.0% 280.00 0.00

233 AREA B, LEVEL - STOREFRONT
STEEL (17/S410) - EQUIPMENT 3,680.00 0.00 0.00 0.00 0.00 0.0% 3,680.00 0.00

234 AREA B, LEVEL - BRICK RELIEF
ANGLES (2/S410) - EQUIPMENT 1,160.00 0.00 0.00 0.00 0.00 0.0% 1,160.00 0.00

235 AREA B - LEVEL 3 FRAMING 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

236 AREA B, LEVEL 3 - WF BEAMS -
EQUIPMENT 2,400.00 0.00 0.00 0.00 0.00 0.0% 2,400.00 0.00
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Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

237 AREA B, LEVEL 3 - BAR JOISTS &
BRIDGING - EQUIPMENT 3,200.00 0.00 0.00 0.00 0.00 0.0% 3,200.00 0.00

238 AREA B, LEVEL 3 - ROOF DECK -
EQUIPMENT 2,920.00 0.00 0.00 0.00 0.00 0.0% 2,920.00 0.00

239 AREA B, LEVEL 3 - DECK
ANGLES - EQUIPMENT 1,120.00 0.00 0.00 0.00 0.00 0.0% 1,120.00 0.00

240
AREA B, LEVEL 3 - BRICK
RELIEF ANGLES (10/S410) -
EQUIPMENT

3,680.00 0.00 0.00 0.00 0.00 0.0% 3,680.00 0.00

241 AREA B, LEVEL 3 - ELEV. GUIDE
COLS - EQUIPMENT 840.00 0.00 0.00 0.00 0.00 0.0% 840.00 0.00

242 AREA B, LEVEL 3 - ELEV. BMS -
EQUIPMENT 280.00 0.00 0.00 0.00 0.00 0.0% 280.00 0.00

243
AREA B, LEVEL 3 - WINDOW
HEADER SUPPORTS (11/S410) -
EQUIPMENT

3,680.00 0.00 0.00 0.00 0.00 0.0% 3,680.00 0.00

244 AREA B - ROOF FRAMING 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

245 AREA B, ROOF - WF BEAMS -
EQUIPMENT 13,000.00 0.00 13,000.00 0.00 13,000.00 100.0% 0.00 1,300.00

246 AREA B, ROOF - STUB COLS -
EQUIPMENT 1,120.00 0.00 1,120.00 0.00 1,120.00 100.0% 0.00 112.00

248 AREA B, ROOF - ROOF DECK -
EQUIPMENT 14,600.00 0.00 14,600.00 0.00 14,600.00 100.0% 0.00 1,460.00

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
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AIA Document G703 1992
®

™

Continuation Sheet (page 14)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

249 AREA B, ROOF - DECK ANGLES -
EQUIPMENT 5,680.00 0.00 5,680.00 0.00 5,680.00 100.0% 0.00 568.00

250 AREA B, ROOF - ELEV. BMS -
EQUIPMENT 280.00 0.00 0.00 0.00 0.00 0.0% 280.00 0.00

251 AREA B, ROOF - ROOF FRAMES -
EQUIPMENT 2,280.00 0.00 2,280.00 0.00 2,280.00 100.0% 0.00 228.00

252 AREA B, ROOF - PARAPET
FRAMING (4/S505) - EQUIPMENT 2,400.00 0.00 2,400.00 0.00 2,400.00 100.0% 0.00 240.00

253 AREA C - FOUNDATION 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

254
AREA C, FOUNDATION -
PLANTING SCREENS FRAMING
(S201C) - EQUIPMENT

6,000.00 0.00 0.00 0.00 0.00 0.0% 6,000.00 0.00

255
AREA C, FOUNDATION - STAIR #3
(STRINGER, RISER, PLATFORM) -
EQUIPMENT

5,200.00 0.00 0.00 0.00 0.00 0.0% 5,200.00 0.00

256
AREA C, FOUNDATION -
UNLOADING & SHAKEOUT -
EQUIPMENT

4,400.00 0.00 0.00 0.00 0.00 0.0% 4,400.00 0.00

257 AREA C - LEVEL 2 FRAMING 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

258 AREA C, LEVEL 2 - HSS BEAMS -
EQUIPMENT 8,800.00 0.00 0.00 0.00 0.00 0.0% 8,800.00 0.00

259 AREA C - LEVEL 3 FRAMING 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00
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AIA Document G703 1992
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Continuation Sheet (page 15)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

260 AREA C, LEVEL 3 - HSS BEAMS -
EQUIPMENT 3,600.00 0.00 0.00 0.00 0.00 0.0% 3,600.00 0.00

261
AREA C, LEVEL 3 - BRICK
RELIEF PL's (10/S405) -
EQUIPMENT

2,280.00 0.00 0.00 0.00 0.00 0.0% 2,280.00 0.00

262
AREA C, LEVEL 3 - FOLDING
PARTITION BRACING (9/S411) -
EQUIPMENT

12,480.00 0.00 0.00 0.00 0.00 0.0% 12,480.00 0.00

263
AREA C, LEVEL 3 - WINDOW
HEADER SUPPORTS (2/S411) -
EQUIPMENT

4,000.00 0.00 0.00 0.00 0.00 0.0% 4,000.00 0.00

264 AREA C - ROOF FRAMING 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

265 AREA C, ROOF - WF BEAMS -
EQUIPMENT 5,360.00 0.00 0.00 0.00 0.00 0.0% 5,360.00 0.00

266 AREA C, ROOF - HSS BEAMS -
EQUIPMENT 7,760.00 0.00 0.00 0.00 0.00 0.0% 7,760.00 0.00

267 AREA C, ROOF - HSS BMS BTWG
JOISTS (1/S505) - EQUIPMENT 3,160.00 0.00 0.00 0.00 0.00 0.0% 3,160.00 0.00

268 AREA C, ROOF - BAR JOISTS &
BRIDGING - EQUIPMENT 7,640.00 0.00 0.00 0.00 0.00 0.0% 7,640.00 0.00

269 AREA C, ROOF - ROOF DECK -
EQUIPMENT 7,640.00 0.00 0.00 0.00 0.00 0.0% 7,640.00 0.00

270 AREA C, ROOF - DECK ANGLES -
EQUIPMENT 2,840.00 0.00 0.00 0.00 0.00 0.0% 2,840.00 0.00
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Continuation Sheet (page 16)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

271 AREA C, ROOF - ROOF FRAMES -
EQUIPMENT 600.00 0.00 0.00 0.00 0.00 0.0% 600.00 0.00

272
AREA C, ROOF - FOLDING
PARTITION BRACING (4/S504) -
EQUIPMENT

9,080.00 0.00 0.00 0.00 0.00 0.0% 9,080.00 0.00

2 SUBTOTAL Equipment 287,660.00 104,320.00 44,264.00 0.00 148,584.00 51.7% 139,076.00 14,858.40

GRAND TOTAL $732,800.00 $266,950.00 $90,620.00 $0.00 $357,570.00 48.8% $375,230.00 $35,757.00
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Rev. 09/2011

2nd Tier Subcontractors and Supplier List

Project Name: ACCD Northeast Lakeview Company Name: Moore Erection, L.P.
Turner Construction Company Project Manager: Yolanda Acevedo-Soto Phone #: 210-648-7461
Project Address: 1201 Kitty Hawk Road Universal City, TX 78148 Representative Name: Dallas A Cloud
Turner Construction Company Project #: 300404-200932 Representative Title: CEO
Pay Application #: 4 Pay Application Date: 07/06/2021

2nd Tier Subcontractors and Suppliers

Tier Subcontractor/Supplier Contact Phone Number
Description of Services or Materials

Supplied

Contract or PO
Amount

A

Work Completed/
Materials
Supplied

B

Previous Amount
Paid

C

Amount Due this
Payment

D
TOTALS $0 $0 $0 $0

Subcontractor certifies that the above list includes all of Subcontractor's sub-subcontractors, equipment, labor and material suppliers with an anticipated contract value or cost in excess of
$5,000.00 and is being pursuant to the obligations contained in the Subcontract. Subcontractor acknowledges its obligation to supplement this list within ten (10) days in the event new
sub-subcontractors or equipment, labor or material suppliers having a contract value in excess of $5,000.00 are used by subcontractor in the Project. Subcontractor certifies that this list is true and
accurate.

^SS^ Dallas A Cloud - CEO ^SD^ 
Signature Printed Name & Title Date

STATE OF ^NP^ 
COUNTY of ^NC^ 

Subscribed and sworn to before me this : ^ND^ 

Notary Public: ^NS^ My Commission Expires: ^NE^ 

DocuSign Envelope ID: 943EB695-3324-46DB-9D94-7CB304FEC06B
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CONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT

Project ACCD Northeast Lakeview

Job No. 300404-200932

      On receipt by the signer of this document of a check from Turner Construction Company (maker
of check) in the sum of $81,558.00 payable to Moore Erection, L.P. (payee or payees of check) and when
the check has been properly endorsed and has been paid by the bank on which it is drawn, this document
becomes effective to release any mechanic's lien right, any right arising from a payment bond that complies
with a state or federal statute, any common law payment bond right, any claim for payment, and any rights
under any similar ordinance, rule, or statute related to claim or payment rights for persons in the signer's
position that the signer has on the property of ACCD NELC Stem Building (owner) located at 1201 Kitty
Hawk Road Universal City, TX 78148 (location) to the following extent: 05 - Structual Steel Erection (job
description).

This release covers a progress payment for all labor, services, equipment, or materials furnished to
the property or to Turner Construction Company (person with whom signer contracted) as indicated in the
attached statement(s) or progress payment request(s), except for unpaid retention, pending modifications
and changes, or other items furnished.

Before any recipient of this document relies on this document, the recipient should verify evidence
of payment to the signer.

The signer warrants that the signer has already paid or will use the funds received from this
progress payment to promptly pay in full all of the signer's laborers, subcontractors, materialmen, and
suppliers for all work, materials, equipment, or services provided for or to the above referenced project in
regard to the attached statement(s) or progress payment request(s).

Date 6th day of July, 2021

Moore Erection, L.P. (Company name)

By
^SS^ (Signature)

CEO (Title)

This instrument was acknowledged before me on the 6th day of July, 2021, by Dallas A Cloud,
CEO of Moore Erection, L.P. for the consideration herein expressed, on behalf of same.

^NI^ 

^NS^ 

Notary Public in and for the

STATE OF ^NP^ 

COUNTY OF ^NC^ 

MY COMM. EXP. ^NE^ 

DocuSign Envelope ID: 943EB695-3324-46DB-9D94-7CB304FEC06B
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AIA Document G702™ – 1992
®

Application and Certificate for Payment
TO OWNER:
Turner Construction Company
1077 Central Pkwy South, Ste 600
San Antonio, Texas 78232

FROM CONTRACTOR:
Myrex Industries
1912 Buschong Street
Houston, Texas 77039

PROJECT:
ACCD Northeast Lakeview
1201 Kitty Hawk Road
Universal City, Texas 78148

VIA ARCHITECT:

APPLICATION NO: 8
PERIOD TO: 06/30/21
CONTRACT FOR: 4700143211 - 05 - Structural Steel
Supply
CONTRACT DATE: 10/27/20
PROJECT NOS: 300404-200932

Distribution to:
OWNER

ARCHITECT
CONTRACTOR

FIELD
OTHER

CONTRACTOR'S APPLICATION FOR PAYMENT
Application is made for payment, as shown below, in connection with the Contract. Continuation
Sheet, AIA Document G703, is attached.
1. ORIGINAL CONTRACT SUM $ 676,612.00

2. Net Change by Change Orders $ 7,279.00

3. CONTRACT SUM TO DATE (Line 1+2) $ 683,891.00

4. TOTAL COMPLETED AND STORED TO DATE (Column G on G703) $ 644,691.56

5. RETAINAGE:

a. 10.0% of Completed Work

(Column D + E on G703) $ 64,469.16

b. 0.0% of Stored Material

(Column F on G703) $ 0.00

Total Retainage (Lines 5a + 5b or Total in Column I of G703) $ 64,469.16

6. TOTAL EARNED LESS RETAINAGE $ 580,222.40

(Line 4 Less Line 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT $ 394,676.01

(Line 6 from prior Certificate)

8. CURRENT PAYMENT DUE $ 185,546.39

9. BALANCE TO FINISH, INCLUDING RETAINAGE

(Line 3 less Line 6) $ 103,668.60

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS

Total changes approved in previous months by Owner $7,279.00 $0.00

Total approved this Month $0.00 $0.00

TOTALS $7,279.00 $0.00

NET CHANGES by Change Order $ 7,279.00

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and
belief the Work covered by this Application for Payment has been completed in accordance with
the Contract Documents, that all amounts have been paid by the Contractor for Work for which
previous Certificates for Payment were issued and payments received from the Owner, and that
current payment shown herein is now due.
CONTRACTOR: Myrex Industries

By: ^SS^ Date: ^SD^ 
State of: ^NP^ County of: ^NC^ 

Subscribed and sworn to before me this ^ND^ 
Notary Public:

^NS^ 
My Commission expires: ^NE^ 

^NL^ 

ARCHITECT'S CERTIFICATE FOR PAYMENT
In accordance with the Contract Documents, based on on-site observations and the data comprising
this application, the Architect certifies to the Owner that to the best of the Architect's knowledge,
information and belief the Work has progressed as indicated, the quality of the Work is in
accordance with the Contract Documents, and the Contractor is entitled to payment of the
AMOUNT CERTIFIED.

AMOUNT CERTIFIED ......................................................... $ 185,546.39
(Attach explanation if amount certified differs from the amount applied. Initial all figures on this
Application and on the Continuation Sheet that are changed to conform with the amount certified.)
ARCHITECT:

By: ^AS^ Date: ^AD^ 

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of
the Owner or Contractor under this Contract.

AIA Document G702™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.
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AIA Document G703 1992
®

™

Continuation Sheet (page 2)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

001 Base Bid 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

002 Detailing 70,000.00 63,000.00 3,500.00 0.00 66,500.00 95.0% 3,500.00 6,650.00

003 Anchor Bolts And Embeds 28,000.00 25,200.00 2,800.00 0.00 28,000.00 100.0% 0.00 2,800.00

004 Phase 1 Area A 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

005 Joists & Deck 46,395.00 46,395.00 0.00 0.00 46,395.00 100.0% 0.00 4,639.50

006 Structural Steel Framing 176,856.00 168,013.20 7,074.24 0.00 175,087.44 99.0% 1,768.56 17,508.74

007 Phase 2 Area B 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

008 Joists & Deck 39,618.00 0.00 39,618.00 0.00 39,618.00 100.0% 0.00 3,961.80

009 Structural Steel Framing 151,023.00 135,920.70 13,592.07 0.00 149,512.77 99.0% 1,510.23 14,951.28

010 Phase 3 Area C 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

011 Joists & Deck 21,721.00 0.00 21,721.00 0.00 21,721.00 100.0% 0.00 2,172.10

012 Structural Steel Framing 82,797.00 0.00 78,657.15 0.00 78,657.15 95.0% 4,139.85 7,865.72

013 Architectural/Misc 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

014 Stairs 17,734.00 0.00 15,960.60 0.00 15,960.60 90.0% 1,773.40 1,596.06

015 Stairs 17,734.00 0.00 15,960.60 0.00 15,960.60 90.0% 1,773.40 1,596.06

016 Stairs 17,734.00 0.00 0.00 0.00 0.00 0.0% 17,734.00 0.00

017 Ladders 3,500.00 0.00 0.00 0.00 0.00 0.0% 3,500.00 0.00

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
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Continuation Sheet (page 3)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

018 Bollards 3,500.00 0.00 0.00 0.00 0.00 0.0% 3,500.00 0.00

CO00020 SCCO#1,FAA010_RFI047 Mock-up
steel_MAT 5,059.00 0.00 5,059.00 0.00 5,059.00 100.0% 0.00 505.90

CO00030 SCCO#2,ASI-003 - Misc. Steel
Mods_Supply 2,220.00 0.00 2,220.00 0.00 2,220.00 100.0% 0.00 222.00

GRAND TOTAL $683,891.00 $438,528.90 $206,162.66 $0.00 $644,691.56 94.3% $39,199.44 $64,469.16
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Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.

DocuSign Envelope ID: 69B30857-5299-4329-B2B0-09701BC2A0D9



Rev. 09/2011

2nd Tier Subcontractors and Supplier List

Project Name: ACCD Northeast Lakeview Company Name: Myrex Industries
Turner Construction Company Project Manager: Yolanda Acevedo-Soto Phone #: 713-691-5200
Project Address: 1201 Kitty Hawk Road Universal City, TX 78148 Representative Name: R. Kelly Boze
Turner Construction Company Project #: 300404-200932 Representative Title: Vice President
Pay Application #: 4 Pay Application Date: 06/09/2021

2nd Tier Subcontractors and Suppliers

Tier Subcontractor/Supplier Contact Phone Number
Description of Services or Materials

Supplied

Contract or PO
Amount

A

Work Completed/
Materials
Supplied

B

Previous Amount
Paid

C

Amount Due this
Payment

D
TOTALS $0 $0 $0 $0

Subcontractor certifies that the above list includes all of Subcontractor's sub-subcontractors, equipment, labor and material suppliers with an anticipated contract value or cost in excess of
$5,000.00 and is being pursuant to the obligations contained in the Subcontract. Subcontractor acknowledges its obligation to supplement this list within ten (10) days in the event new
sub-subcontractors or equipment, labor or material suppliers having a contract value in excess of $5,000.00 are used by subcontractor in the Project. Subcontractor certifies that this list is true and
accurate.

^SS^ R. Kelly Boze - Vice President ^SD^ 
Signature Printed Name & Title Date

STATE OF ^NP^ 
COUNTY of ^NC^ 

Subscribed and sworn to before me this : ^ND^ 

Notary Public: ^NS^ My Commission Expires: ^NE^ 

DocuSign Envelope ID: 69B30857-5299-4329-B2B0-09701BC2A0D9

9th day of June, 2021

Texas

07/16/2023

Harris

06/09/2021



CONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT

Project ACCD Northeast Lakeview

Job No. 300404-200932

      On receipt by the signer of this document of a check from Turner Construction Company (maker
of check) in the sum of $185,546.39 payable to Myrex Industries (payee or payees of check) and when the
check has been properly endorsed and has been paid by the bank on which it is drawn, this document
becomes effective to release any mechanic's lien right, any right arising from a payment bond that complies
with a state or federal statute, any common law payment bond right, any claim for payment, and any rights
under any similar ordinance, rule, or statute related to claim or payment rights for persons in the signer's
position that the signer has on the property of ACCD NELC Stem Building (owner) located at 1201 Kitty
Hawk Road Universal City, TX 78148 (location) to the following extent: 05 - Structural Steel Supply (job
description).

This release covers a progress payment for all labor, services, equipment, or materials furnished to
the property or to Turner Construction Company (person with whom signer contracted) as indicated in the
attached statement(s) or progress payment request(s), except for unpaid retention, pending modifications
and changes, or other items furnished.

Before any recipient of this document relies on this document, the recipient should verify evidence
of payment to the signer.

The signer warrants that the signer has already paid or will use the funds received from this
progress payment to promptly pay in full all of the signer's laborers, subcontractors, materialmen, and
suppliers for all work, materials, equipment, or services provided for or to the above referenced project in
regard to the attached statement(s) or progress payment request(s).

Date 9th day of June, 2021

Myrex Industries (Company name)

By
^SS^ (Signature)

Vice President (Title)

This instrument was acknowledged before me on the 9th day of June, 2021, by R. Kelly Boze, Vice
President of Myrex Industries for the consideration herein expressed, on behalf of same.

^NI^ 

^NS^ 

Notary Public in and for the

STATE OF ^NP^ 

COUNTY OF ^NC^ 

MY COMM. EXP. ^NE^ 

DocuSign Envelope ID: 69B30857-5299-4329-B2B0-09701BC2A0D9

TEXAS

07/16/23

HARRIS



AIA Document G702™ – 1992
®

Application and Certificate for Payment
TO OWNER:
Turner Construction Company
1077 Central Pkwy South, Ste 600
San Antonio, Texas 78232

FROM CONTRACTOR:
The George D. Alan Company
1829 W Shady Grove Rd.
Grand Prairie, Texas 75050

PROJECT:
ACCD Northeast Lakeview
1201 Kitty Hawk Road
Universal City, Texas 78148

VIA ARCHITECT:

APPLICATION NO: 8
PERIOD TO: 06/30/21
CONTRACT FOR: 4700143463 - 07 - Waterproofing
CONTRACT DATE: 11/02/20
PROJECT NOS: 300404-200932

Distribution to:
OWNER

ARCHITECT
CONTRACTOR

FIELD
OTHER

CONTRACTOR'S APPLICATION FOR PAYMENT
Application is made for payment, as shown below, in connection with the Contract. Continuation
Sheet, AIA Document G703, is attached.
1. ORIGINAL CONTRACT SUM $ 383,167.00

2. Net Change by Change Orders $ 0.00

3. CONTRACT SUM TO DATE (Line 1+2) $ 383,167.00

4. TOTAL COMPLETED AND STORED TO DATE (Column G on G703) $ 45,447.40

5. RETAINAGE:

a. 10.0% of Completed Work

(Column D + E on G703) $ 4,544.74

b. 0.0% of Stored Material

(Column F on G703) $ 0.00

Total Retainage (Lines 5a + 5b or Total in Column I of G703) $ 4,544.74

6. TOTAL EARNED LESS RETAINAGE $ 40,902.66

(Line 4 Less Line 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT $ 30,886.11

(Line 6 from prior Certificate)

8. CURRENT PAYMENT DUE $ 10,016.55

9. BALANCE TO FINISH, INCLUDING RETAINAGE

(Line 3 less Line 6) $ 342,264.34

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS

Total changes approved in previous months by Owner $0.00 $0.00

Total approved this Month $0.00 $0.00

TOTALS $0.00 $0.00

NET CHANGES by Change Order $ 0.00

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and
belief the Work covered by this Application for Payment has been completed in accordance with
the Contract Documents, that all amounts have been paid by the Contractor for Work for which
previous Certificates for Payment were issued and payments received from the Owner, and that
current payment shown herein is now due.
CONTRACTOR: The George D. Alan Company

By: ^SS^ Date: ^SD^ 
State of: ^NP^ County of: ^NC^ 

Subscribed and sworn to before me this ^ND^ 
Notary Public:

^NS^ 
My Commission expires: ^NE^ 

^NL^ 

ARCHITECT'S CERTIFICATE FOR PAYMENT
In accordance with the Contract Documents, based on on-site observations and the data comprising
this application, the Architect certifies to the Owner that to the best of the Architect's knowledge,
information and belief the Work has progressed as indicated, the quality of the Work is in
accordance with the Contract Documents, and the Contractor is entitled to payment of the
AMOUNT CERTIFIED.

AMOUNT CERTIFIED ......................................................... $ 10,016.55
(Attach explanation if amount certified differs from the amount applied. Initial all figures on this
Application and on the Continuation Sheet that are changed to conform with the amount certified.)
ARCHITECT:

By: ^AS^ Date: ^AD^ 

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of
the Owner or Contractor under this Contract.

AIA Document G702™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.

DocuSign Envelope ID: E044F7B2-7AFA-4A90-BB63-E58409ADE57E

03/08/22, #13148113-6

State of Texas, County of Dallas

DallasTexas

June 18, 2021

June 18, 2021



AIA Document G703 1992
®

™

Continuation Sheet (page 2)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

1 Labor

100 Site 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

101 Joint Sealant- Labor 2,498.00 0.00 0.00 0.00 0.00 0.0% 2,498.00 0.00

102 Area A 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

103 Joint Sealant- Labor 2,159.00 0.00 0.00 0.00 0.00 0.0% 2,159.00 0.00

104 Expansion Joint Covers- Labor 4,818.00 0.00 0.00 0.00 0.00 0.0% 4,818.00 0.00

105 Waterproofing/Air Barrier- Labor 9,558.00 4,779.00 2,389.50 0.00 7,168.50 75.0% 2,389.50 716.85

106 Thermal Insulation- Labor 10,005.00 0.00 0.00 0.00 0.00 0.0% 10,005.00 0.00

107 Through-Wall Flashing- Labor 5,527.00 0.00 0.00 0.00 0.00 0.0% 5,527.00 0.00

108 Area B, Level 1 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

109 Joint Sealant- Labor 2,159.00 0.00 0.00 0.00 0.00 0.0% 2,159.00 0.00

110 Waterproofing/Air Barrier- Labor 13,944.00 4,183.20 0.00 0.00 4,183.20 30.0% 9,760.80 418.32

111 Thermal Insulation- Labor 7,054.00 0.00 0.00 0.00 0.00 0.0% 7,054.00 0.00

112 Through-Wall Flashing- Labor 830.00 0.00 0.00 0.00 0.00 0.0% 830.00 0.00

113 Area B, Level 2 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

114 Joint Sealant- Labor 2,159.00 0.00 0.00 0.00 0.00 0.0% 2,159.00 0.00

115 Waterproofing/Air Barrier- Labor 13,944.00 0.00 0.00 0.00 0.00 0.0% 13,944.00 0.00

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.
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AIA Document G703 1992
®

™

Continuation Sheet (page 3)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

116 Thermal Insulation- Labor 8,054.00 0.00 0.00 0.00 0.00 0.0% 8,054.00 0.00

117 Through-Wall Flashing- Labor 3,513.00 0.00 0.00 0.00 0.00 0.0% 3,513.00 0.00

118 Area B, Level 3 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

119 Joint Sealant- Labor 2,159.00 0.00 0.00 0.00 0.00 0.0% 2,159.00 0.00

120 Waterproofing/Air Barrier- Labor 13,944.00 0.00 0.00 0.00 0.00 0.0% 13,944.00 0.00

121 Thermal Insulation- Labor 8,054.00 0.00 0.00 0.00 0.00 0.0% 8,054.00 0.00

122 Through-Wall Flashing- Labor 3,513.00 0.00 0.00 0.00 0.00 0.0% 3,513.00 0.00

123 Area C, Level 1 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

124 Joint Sealant- Labor 1,231.00 0.00 0.00 0.00 0.00 0.0% 1,231.00 0.00

125 Waterproofing/Air Barrier- Labor 10,244.00 3,073.20 0.00 0.00 3,073.20 30.0% 7,170.80 307.32

126 Thermal Insulation- Labor 6,801.00 0.00 0.00 0.00 0.00 0.0% 6,801.00 0.00

127 Through-Wall Flashing- Labor 3,013.00 0.00 0.00 0.00 0.00 0.0% 3,013.00 0.00

128 Area C, Level 2 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

129 Joint Sealant- Labor 1,231.00 0.00 0.00 0.00 0.00 0.0% 1,231.00 0.00

130 Waterproofing/Air Barrier- Labor 10,244.00 0.00 0.00 0.00 0.00 0.0% 10,244.00 0.00

131 Thermal Insulation- Labor 6,801.00 0.00 0.00 0.00 0.00 0.0% 6,801.00 0.00

132 Through-Wall Flashing- Labor 3,320.00 0.00 0.00 0.00 0.00 0.0% 3,320.00 0.00

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.
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AIA Document G703 1992
®

™

Continuation Sheet (page 4)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

133 Closeout 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

134 Closeout Docs - Labor 3,831.00 0.00 0.00 0.00 0.00 0.0% 3,831.00 0.00

1 SUBTOTAL Labor 160,608.00 12,035.40 2,389.50 0.00 14,424.90 9.0% 146,183.10 1,442.49

2 Material

200 Site 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

201 Joint Sealant- Material 4,246.00 0.00 0.00 0.00 0.00 0.0% 4,246.00 0.00

202 Area A 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

203 Joint Sealant- Material 2,638.00 0.00 0.00 0.00 0.00 0.0% 2,638.00 0.00

204 Expansion Joint Covers- Material 5,933.00 0.00 0.00 0.00 0.00 0.0% 5,933.00 0.00

205 Waterproofing/Air Barrier- Material 14,338.00 7,169.00 3,584.50 0.00 10,753.50 75.0% 3,584.50 1,075.35

206 Thermal Insulation- Material 12,087.00 0.00 0.00 0.00 0.00 0.0% 12,087.00 0.00

207 Through-Wall Flashing- Material 6,327.00 0.00 3,163.50 0.00 3,163.50 50.0% 3,163.50 316.35

208 Area B, Level 1 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

209 Joint Sealant- Material 2,638.00 0.00 0.00 0.00 0.00 0.0% 2,638.00 0.00

210 Waterproofing/Air Barrier- Material 17,748.00 8,874.00 0.00 0.00 8,874.00 50.0% 8,874.00 887.40

211 Thermal Insulation- Material 7,960.00 0.00 0.00 0.00 0.00 0.0% 7,960.00 0.00

212 Through-Wall Flashing- Material 3,513.00 0.00 0.00 0.00 0.00 0.0% 3,513.00 0.00

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.
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®

™

Continuation Sheet (page 5)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

213 Area B, Level 2 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

214 Joint Sealant- Material 2,638.00 0.00 0.00 0.00 0.00 0.0% 2,638.00 0.00

215 Waterproofing/Air Barrier- Material 17,748.00 0.00 0.00 0.00 0.00 0.0% 17,748.00 0.00

216 Thermal Insulation- Material 10,960.00 0.00 0.00 0.00 0.00 0.0% 10,960.00 0.00

217 Through-Wall Flashing- Material 3,820.00 0.00 0.00 0.00 0.00 0.0% 3,820.00 0.00

218 Area B, Level 3 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

219 Joint Sealant- Material 2,638.00 0.00 0.00 0.00 0.00 0.0% 2,638.00 0.00

220 Waterproofing/Air Barrier- Material 17,748.00 0.00 0.00 0.00 0.00 0.0% 17,748.00 0.00

221 Thermal Insulation- Material 10,960.00 0.00 0.00 0.00 0.00 0.0% 10,960.00 0.00

222 Through-Wall Flashing- Material 3,820.00 0.00 0.00 0.00 0.00 0.0% 3,820.00 0.00

223 Area C, Level 1 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

224 Joint Sealant- Material 2,696.00 0.00 0.00 0.00 0.00 0.0% 2,696.00 0.00

225 Waterproofing/Air Barrier- Material 12,479.00 6,239.50 0.00 0.00 6,239.50 50.0% 6,239.50 623.95

226 Thermal Insulation- Material 8,312.00 0.00 0.00 0.00 0.00 0.0% 8,312.00 0.00

227 Through-Wall Flashing- Material 4,520.00 0.00 0.00 0.00 0.00 0.0% 4,520.00 0.00

228 Area C, Level 2 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

229 Joint Sealant- Material 2,696.00 0.00 0.00 0.00 0.00 0.0% 2,696.00 0.00

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.
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Continuation Sheet (page 6)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

230 Waterproofing/Air Barrier- Material 12,479.00 0.00 0.00 0.00 0.00 0.0% 12,479.00 0.00

231 Thermal Insulation- Material 7,312.00 0.00 0.00 0.00 0.00 0.0% 7,312.00 0.00

232 Through-Wall Flashing- Material 3,843.00 0.00 0.00 0.00 0.00 0.0% 3,843.00 0.00

2 SUBTOTAL Material 202,097.00 22,282.50 6,748.00 0.00 29,030.50 14.4% 173,066.50 2,903.05

3 Equipment

300 Area A 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

301 Expansion Joint Covers- Equipment 500.00 0.00 0.00 0.00 0.00 0.0% 500.00 0.00

302 Waterproofing/Air Barrier-
Equipment 2,656.00 0.00 1,992.00 0.00 1,992.00 75.0% 664.00 199.20

303 Thermal Insulation- Equipment 2,656.00 0.00 0.00 0.00 0.00 0.0% 2,656.00 0.00

304 Area B, Level 2 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

305 Joint Sealant- Equipment 530.00 0.00 0.00 0.00 0.00 0.0% 530.00 0.00

306 Waterproofing/Air Barrier-
Equipment 2,410.00 0.00 0.00 0.00 0.00 0.0% 2,410.00 0.00

307 Thermal Insulation- Equipment 1,660.00 0.00 0.00 0.00 0.00 0.0% 1,660.00 0.00

308 Through-Wall Flashing- Equipment 830.00 0.00 0.00 0.00 0.00 0.0% 830.00 0.00

309 Area B, Level 3 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

310 Joint Sealant- Equipment 530.00 0.00 0.00 0.00 0.00 0.0% 530.00 0.00

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
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Continuation Sheet (page 7)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

311 Waterproofing/Air Barrier-
Equipment 2,410.00 0.00 0.00 0.00 0.00 0.0% 2,410.00 0.00

312 Thermal Insulation- Equipment 1,660.00 0.00 0.00 0.00 0.00 0.0% 1,660.00 0.00

313 Through-Wall Flashing- Equipment 830.00 0.00 0.00 0.00 0.00 0.0% 830.00 0.00

314 Area C, Level 2 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

315 Joint Sealant- Equipment 900.00 0.00 0.00 0.00 0.00 0.0% 900.00 0.00

316 Waterproofing/Air Barrier-
Equipment 1,660.00 0.00 0.00 0.00 0.00 0.0% 1,660.00 0.00

317 Thermal Insulation- Equipment 830.00 0.00 0.00 0.00 0.00 0.0% 830.00 0.00

318 Through-Wall Flashing- Equipment 400.00 0.00 0.00 0.00 0.00 0.0% 400.00 0.00

3 SUBTOTAL Equipment 20,462.00 0.00 1,992.00 0.00 1,992.00 9.7% 18,470.00 199.20

GRAND TOTAL $383,167.00 $34,317.90 $11,129.50 $0.00 $45,447.40 11.9% $337,719.60 $4,544.74

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
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Rev. 09/2011

2nd Tier Subcontractors and Supplier List

Project Name: ACCD Northeast Lakeview Company Name: The George D. Alan Company
Turner Construction Company Project Manager: Yolanda Acevedo-Soto Phone #: 214-496-9999
Project Address: 1201 Kitty Hawk Road Universal City, TX 78148 Representative Name: Andrew Bautz
Turner Construction Company Project #: 300404-200932 Representative Title: VP
Pay Application #: 3 Pay Application Date: 06/18/2021

2nd Tier Subcontractors and Suppliers

Tier Subcontractor/Supplier Contact Phone Number
Description of Services or Materials

Supplied

Contract or PO
Amount

A

Work Completed/
Materials
Supplied

B

Previous Amount
Paid

C

Amount Due this
Payment

D
TOTALS $0 $0 $0 $0

Subcontractor certifies that the above list includes all of Subcontractor's sub-subcontractors, equipment, labor and material suppliers with an anticipated contract value or cost in excess of
$5,000.00 and is being pursuant to the obligations contained in the Subcontract. Subcontractor acknowledges its obligation to supplement this list within ten (10) days in the event new
sub-subcontractors or equipment, labor or material suppliers having a contract value in excess of $5,000.00 are used by subcontractor in the Project. Subcontractor certifies that this list is true and
accurate.

^SS^ Andrew Bautz - VP ^SD^ 
Signature Printed Name & Title Date

STATE OF ^NP^ 
COUNTY of ^NC^ 

Subscribed and sworn to before me this : ^ND^ 

Notary Public: ^NS^ My Commission Expires: ^NE^ 

DocuSign Envelope ID: E044F7B2-7AFA-4A90-BB63-E58409ADE57E

Dallas

03/08/2022

Texas

18th day of June, 2021

06/18/2021



CONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT

Project ACCD Northeast Lakeview

Job No. 300404-200932

      On receipt by the signer of this document of a check from Turner Construction Company (maker
of check) in the sum of $10,016.55 payable to The George D. Alan Company (payee or payees of check)
and when the check has been properly endorsed and has been paid by the bank on which it is drawn, this
document becomes effective to release any mechanic's lien right, any right arising from a payment bond that
complies with a state or federal statute, any common law payment bond right, any claim for payment, and
any rights under any similar ordinance, rule, or statute related to claim or payment rights for persons in the
signer's position that the signer has on the property of ACCD NELC Stem Building (owner) located at 1201
Kitty Hawk Road Universal City, TX 78148 (location) to the following extent: 07 - Waterproofing (job
description).

This release covers a progress payment for all labor, services, equipment, or materials furnished to
the property or to Turner Construction Company (person with whom signer contracted) as indicated in the
attached statement(s) or progress payment request(s), except for unpaid retention, pending modifications
and changes, or other items furnished.

Before any recipient of this document relies on this document, the recipient should verify evidence
of payment to the signer.

The signer warrants that the signer has already paid or will use the funds received from this
progress payment to promptly pay in full all of the signer's laborers, subcontractors, materialmen, and
suppliers for all work, materials, equipment, or services provided for or to the above referenced project in
regard to the attached statement(s) or progress payment request(s).

Date 18th day of June, 2021

The George D. Alan Company (Company name)

By
^SS^ (Signature)

VP (Title)

This instrument was acknowledged before me on the 18th day of June, 2021, by Andrew Bautz, VP
of The George D. Alan Company for the consideration herein expressed, on behalf of same.

^NI^ 

^NS^ 

Notary Public in and for the

STATE OF ^NP^ 

COUNTY OF ^NC^ 

MY COMM. EXP. ^NE^ 

DocuSign Envelope ID: E044F7B2-7AFA-4A90-BB63-E58409ADE57E

DALLAS

TEXAS
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AIA Document G702™ – 1992
®

Application and Certificate for Payment
TO OWNER:
Turner Construction Company
1077 Central Pkwy South, Ste 600
San Antonio, Texas 78232

FROM CONTRACTOR:
MS Glass, LLC
6931 Signat Drive
Houston, Texas 77041

PROJECT:
ACCD Northeast Lakeview
1201 Kitty Hawk Road
Universal City, Texas 78148

VIA ARCHITECT:

APPLICATION NO: 8
PERIOD TO: 06/30/21
CONTRACT FOR: 4700143448 - 08 - Glass &
Glazing
CONTRACT DATE: 10/29/20
PROJECT NOS: 300404-200932

Distribution to:
OWNER

ARCHITECT
CONTRACTOR

FIELD
OTHER

CONTRACTOR'S APPLICATION FOR PAYMENT
Application is made for payment, as shown below, in connection with the Contract. Continuation
Sheet, AIA Document G703, is attached.
1. ORIGINAL CONTRACT SUM $ 763,863.00

2. Net Change by Change Orders $ 0.00

3. CONTRACT SUM TO DATE (Line 1+2) $ 763,863.00

4. TOTAL COMPLETED AND STORED TO DATE (Column G on G703) $ 214,578.09

5. RETAINAGE:

a. 10.0% of Completed Work

(Column D + E on G703) $ 21,457.81

b. 0.0% of Stored Material

(Column F on G703) $ 0.00

Total Retainage (Lines 5a + 5b or Total in Column I of G703) $ 21,457.81

6. TOTAL EARNED LESS RETAINAGE $ 193,120.28

(Line 4 Less Line 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT $ 107,125.28

(Line 6 from prior Certificate)

8. CURRENT PAYMENT DUE $ 85,995.00

9. BALANCE TO FINISH, INCLUDING RETAINAGE

(Line 3 less Line 6) $ 570,742.72

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS

Total changes approved in previous months by Owner $0.00 $0.00

Total approved this Month $0.00 $0.00

TOTALS $0.00 $0.00

NET CHANGES by Change Order $ 0.00

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and
belief the Work covered by this Application for Payment has been completed in accordance with
the Contract Documents, that all amounts have been paid by the Contractor for Work for which
previous Certificates for Payment were issued and payments received from the Owner, and that
current payment shown herein is now due.
CONTRACTOR: MS Glass, LLC

By: ^SS^ Date: ^SD^ 
State of: ^NP^ County of: ^NC^ 

Subscribed and sworn to before me this ^ND^ 
Notary Public:

^NS^ 
My Commission expires: ^NE^ 

^NL^ 

ARCHITECT'S CERTIFICATE FOR PAYMENT
In accordance with the Contract Documents, based on on-site observations and the data comprising
this application, the Architect certifies to the Owner that to the best of the Architect's knowledge,
information and belief the Work has progressed as indicated, the quality of the Work is in
accordance with the Contract Documents, and the Contractor is entitled to payment of the
AMOUNT CERTIFIED.

AMOUNT CERTIFIED ......................................................... $ 85,995.00
(Attach explanation if amount certified differs from the amount applied. Initial all figures on this
Application and on the Continuation Sheet that are changed to conform with the amount certified.)
ARCHITECT:

By: ^AS^ Date: ^AD^ 

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of
the Owner or Contractor under this Contract.

AIA Document G702™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.
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AIA Document G703 1992
®

™

Continuation Sheet (page 2)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

1 Labor

100 Shop Drawings and Engineering 15,600.00 15,600.00 0.00 0.00 15,600.00 100.0% 0.00 1,560.00

101 Area A 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

102 Doors and Door HW Install 4,400.00 0.00 0.00 0.00 0.00 0.0% 4,400.00 0.00

103 Labor - Fabrication 5,700.00 0.00 4,850.00 0.00 4,850.00 85.1% 850.00 485.00

104 Labor - Installation 19,000.00 0.00 0.00 0.00 0.00 0.0% 19,000.00 0.00

105 Punch List & Close Out 2,300.00 0.00 0.00 0.00 0.00 0.0% 2,300.00 0.00

106 Area B - LVL1 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

107 Doors and Door HW Install 12,000.00 0.00 0.00 0.00 0.00 0.0% 12,000.00 0.00

108 Labor - Fabrication 12,200.00 0.00 9,800.00 0.00 9,800.00 80.3% 2,400.00 980.00

109 Labor - Installation 47,000.00 0.00 0.00 0.00 0.00 0.0% 47,000.00 0.00

110 Punch List & Close Out 2,300.00 0.00 0.00 0.00 0.00 0.0% 2,300.00 0.00

111 Area B - LVL2 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

112 Doors and Door HW Install 12,000.00 0.00 0.00 0.00 0.00 0.0% 12,000.00 0.00

113 Labor - Fabrication 12,200.00 0.00 9,800.00 0.00 9,800.00 80.3% 2,400.00 980.00

114 Labor - Installation 47,000.00 0.00 0.00 0.00 0.00 0.0% 47,000.00 0.00

115 Punch List & Close Out 2,300.00 0.00 0.00 0.00 0.00 0.0% 2,300.00 0.00

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.
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AIA Document G703 1992
®

™

Continuation Sheet (page 3)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

116 Area B - LVL3 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

117 Doors and Door HW Install 6,000.00 0.00 0.00 0.00 0.00 0.0% 6,000.00 0.00

118 Labor - Fabrication 7,100.00 0.00 5,700.00 0.00 5,700.00 80.3% 1,400.00 570.00

119 Labor - Installation 20,000.00 0.00 0.00 0.00 0.00 0.0% 20,000.00 0.00

120 Punch List & Close Out 2,300.00 0.00 0.00 0.00 0.00 0.0% 2,300.00 0.00

121 Area C - LVL1 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

122 Doors and Door HW Install 4,000.00 0.00 0.00 0.00 0.00 0.0% 4,000.00 0.00

123 Labor - Fabrication 5,400.00 0.00 4,300.00 0.00 4,300.00 79.6% 1,100.00 430.00

124 Labor - Installation 7,000.00 0.00 0.00 0.00 0.00 0.0% 7,000.00 0.00

125 Punch List & Close Out 2,300.00 0.00 0.00 0.00 0.00 0.0% 2,300.00 0.00

126 Area C - LVL2 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

127 Caulking 500.00 0.00 0.00 0.00 0.00 0.0% 500.00 0.00

128 Doors and Door HW Install 700.00 0.00 0.00 0.00 0.00 0.0% 700.00 0.00

129 Labor - Installation 10,000.00 0.00 0.00 0.00 0.00 0.0% 10,000.00 0.00

130 Labor - Fabrication 5,400.00 0.00 0.00 0.00 0.00 0.0% 5,400.00 0.00

131 Punch List & Close Out 2,300.00 0.00 0.00 0.00 0.00 0.0% 2,300.00 0.00

1 SUBTOTAL Labor 267,000.00 15,600.00 34,450.00 0.00 50,050.00 18.7% 216,950.00 5,005.00

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.
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AIA Document G703 1992
®

™

Continuation Sheet (page 4)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

2 Material

200 Area A 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

201 Metal 25,500.00 15,666.00 0.00 0.00 15,666.00 61.4% 9,834.00 1,566.60

202 Glass 17,500.00 0.00 13,200.00 0.00 13,200.00 75.4% 4,300.00 1,320.00

203 Caulking 3,300.00 0.00 0.00 0.00 0.00 0.0% 3,300.00 0.00

204 Film 5,200.00 0.00 0.00 0.00 0.00 0.0% 5,200.00 0.00

205 Area B - LVL1 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

206 Metal 61,500.00 15,666.00 0.00 0.00 15,666.00 25.5% 45,834.00 1,566.60

207 Glass 42,300.00 0.00 31,800.00 0.00 31,800.00 75.2% 10,500.00 3,180.00

208 Caulk 14,400.00 0.00 0.00 0.00 0.00 0.0% 14,400.00 0.00

209 Film 8,500.00 0.00 0.00 0.00 0.00 0.0% 8,500.00 0.00

210 Area B - LVL2 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

211 Metal 61,500.00 20,000.00 0.00 0.00 20,000.00 32.5% 41,500.00 2,000.00

212 Glass 42,300.00 0.00 0.00 0.00 0.00 0.0% 42,300.00 0.00

213 Caulk 14,400.00 0.00 0.00 0.00 0.00 0.0% 14,400.00 0.00

214 Film 8,500.00 0.00 0.00 0.00 0.00 0.0% 8,500.00 0.00

215 Area B - LVL3 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.
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AIA Document G703 1992
®

™

Continuation Sheet (page 5)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

216 Metal 34,000.00 20,666.00 0.00 0.00 20,666.00 60.8% 13,334.00 2,066.60

217 Glass 23,000.00 0.00 0.00 0.00 0.00 0.0% 23,000.00 0.00

218 Caulking 6,000.00 0.00 0.00 0.00 0.00 0.0% 6,000.00 0.00

219 Film 1,700.00 0.00 0.00 0.00 0.00 0.0% 1,700.00 0.00

220 Labor - Installation 10,000.00 0.00 0.00 0.00 0.00 0.0% 10,000.00 0.00

221 Area C - LVL1 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

222 Metal 24,500.00 15,666.00 0.00 0.00 15,666.00 63.9% 8,834.00 1,566.60

223 Glass 16,100.00 0.00 16,100.00 0.00 16,100.00 100.0% 0.00 1,610.00

224 Caulking 3,100.00 0.00 0.00 0.00 0.00 0.0% 3,100.00 0.00

225 Film 1,100.00 0.00 0.00 0.00 0.00 0.0% 1,100.00 0.00

226 Area C - LVL2 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

227 Metal 20,000.00 15,764.09 0.00 0.00 15,764.09 78.8% 4,235.91 1,576.41

228 Glass 13,200.00 0.00 0.00 0.00 0.00 0.0% 13,200.00 0.00

229 Caulking 6,300.00 0.00 0.00 0.00 0.00 0.0% 6,300.00 0.00

230 Film 3,100.00 0.00 0.00 0.00 0.00 0.0% 3,100.00 0.00

2 SUBTOTAL Material 467,000.00 103,428.09 61,100.00 0.00 164,528.09 35.2% 302,471.91 16,452.81

3 Equipment

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.
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Continuation Sheet (page 6)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

300 Area A 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

301 Equipment 4,977.17 0.00 0.00 0.00 0.00 0.0% 4,977.17 0.00

302 Area B - LVL1 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

303 Equipment 4,977.17 0.00 0.00 0.00 0.00 0.0% 4,977.17 0.00

304 Area B - LVL2 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

305 Equipment 4,977.17 0.00 0.00 0.00 0.00 0.0% 4,977.17 0.00

306 Area B - LVL3 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

307 Equipment 4,977.17 0.00 0.00 0.00 0.00 0.0% 4,977.17 0.00

308 Area C - LVL1 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

309 Equipment 4,977.16 0.00 0.00 0.00 0.00 0.0% 4,977.16 0.00

310 Area C - LVL2 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

311 Equipment 4,977.16 0.00 0.00 0.00 0.00 0.0% 4,977.16 0.00

3 SUBTOTAL Equipment 29,863.00 0.00 0.00 0.00 0.00 0.0% 29,863.00 0.00

GRAND TOTAL $763,863.00 $119,028.09 $95,550.00 $0.00 $214,578.09 28.1% $549,284.91 $21,457.81

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
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Rev. 09/2011

2nd Tier Subcontractors and Supplier List

Project Name: ACCD Northeast Lakeview Company Name: MS Glass, LLC
Turner Construction Company Project Manager: Yolanda Acevedo-Soto Phone #: 281-888-6626
Project Address: 1201 Kitty Hawk Road Universal City, TX 78148 Representative Name: Suzanne Davis
Turner Construction Company Project #: 300404-200932 Representative Title: Office Manager
Pay Application #: 3 Pay Application Date: 07/06/2021

2nd Tier Subcontractors and Suppliers

Tier Subcontractor/Supplier Contact Phone Number
Description of Services or Materials

Supplied

Contract or PO
Amount

A

Work Completed/
Materials
Supplied

B

Previous Amount
Paid

C

Amount Due this
Payment

D
Complete Line Glass Adam Acosta (713) 864-2113 Glass $75,900.00 $75,900.00 $0.00 $75,900.00

Kawneer Metal $103,428.09 $103,428.09 $103,428.09 $0.00

TOTALS $179,328.09 $179,328.09 $103,428.09 $75,900.00

Subcontractor certifies that the above list includes all of Subcontractor's sub-subcontractors, equipment, labor and material suppliers with an anticipated contract value or cost in excess of
$5,000.00 and is being pursuant to the obligations contained in the Subcontract. Subcontractor acknowledges its obligation to supplement this list within ten (10) days in the event new
sub-subcontractors or equipment, labor or material suppliers having a contract value in excess of $5,000.00 are used by subcontractor in the Project. Subcontractor certifies that this list is true and
accurate.

^SS^ Suzanne Davis - Office Manager ^SD^ 
Signature Printed Name & Title Date

STATE OF ^NP^ 
COUNTY of ^NC^ 

Subscribed and sworn to before me this : ^ND^ 

Notary Public: ^NS^ My Commission Expires: ^NE^ 

DocuSign Envelope ID: A7526872-1D0B-4383-BEEF-6C269C282E48

Harris

6th day of July, 2021

08/01/2023

Texas

07/06/2021



CONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT

Project ACCD Northeast Lakeview

Job No. 300404-200932

      On receipt by the signer of this document of a check from Turner Construction Company (maker
of check) in the sum of $85,995.00 payable to MS Glass, LLC (payee or payees of check) and when the
check has been properly endorsed and has been paid by the bank on which it is drawn, this document
becomes effective to release any mechanic's lien right, any right arising from a payment bond that complies
with a state or federal statute, any common law payment bond right, any claim for payment, and any rights
under any similar ordinance, rule, or statute related to claim or payment rights for persons in the signer's
position that the signer has on the property of ACCD NELC Stem Building (owner) located at 1201 Kitty
Hawk Road Universal City, TX 78148 (location) to the following extent: 08 - Glass & Glazing (job
description).

This release covers a progress payment for all labor, services, equipment, or materials furnished to
the property or to Turner Construction Company (person with whom signer contracted) as indicated in the
attached statement(s) or progress payment request(s), except for unpaid retention, pending modifications
and changes, or other items furnished.

Before any recipient of this document relies on this document, the recipient should verify evidence
of payment to the signer.

The signer warrants that the signer has already paid or will use the funds received from this
progress payment to promptly pay in full all of the signer's laborers, subcontractors, materialmen, and
suppliers for all work, materials, equipment, or services provided for or to the above referenced project in
regard to the attached statement(s) or progress payment request(s).

Date 6th day of July, 2021

MS Glass, LLC (Company name)

By
^SS^ (Signature)

Office Manager (Title)

This instrument was acknowledged before me on the 6th day of July, 2021, by Suzanne Davis,
Office Manager of MS Glass, LLC for the consideration herein expressed, on behalf of same.

^NI^ 

^NS^ 

Notary Public in and for the

STATE OF ^NP^ 

COUNTY OF ^NC^ 

MY COMM. EXP. ^NE^ 

DocuSign Envelope ID: A7526872-1D0B-4383-BEEF-6C269C282E48

TEXAS

08/01/23

HARRIS



AIA Document G702™ – 1992
®

Application and Certificate for Payment
TO OWNER:
Turner Construction Company
1077 Central Pkwy South, Ste 600
San Antonio, Texas 78232

FROM CONTRACTOR:
Baker Drywall
1503 N Brazos Street
San Antonio, Texas 78207

PROJECT:
ACCD Northeast Lakeview
1201 Kitty Hawk Road
Universal City, Texas 78148

VIA ARCHITECT:

APPLICATION NO: 8
PERIOD TO: 06/30/21
CONTRACT FOR: 4700142791 - 09 - Drywall &
Ceilings
CONTRACT DATE: 10/20/20
PROJECT NOS: 300404-200932

Distribution to:
OWNER

ARCHITECT
CONTRACTOR

FIELD
OTHER

CONTRACTOR'S APPLICATION FOR PAYMENT
Application is made for payment, as shown below, in connection with the Contract. Continuation
Sheet, AIA Document G703, is attached.
1. ORIGINAL CONTRACT SUM $ 2,039,022.00

2. Net Change by Change Orders $ 3,444.00

3. CONTRACT SUM TO DATE (Line 1+2) $ 2,042,466.00

4. TOTAL COMPLETED AND STORED TO DATE (Column G on G703) $ 377,992.65

5. RETAINAGE:

a. 10.0% of Completed Work

(Column D + E on G703) $ 37,799.27

b. 0.0% of Stored Material

(Column F on G703) $ 0.00

Total Retainage (Lines 5a + 5b or Total in Column I of G703) $ 37,799.27

6. TOTAL EARNED LESS RETAINAGE $ 340,193.38

(Line 4 Less Line 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT $ 128,473.74

(Line 6 from prior Certificate)

8. CURRENT PAYMENT DUE $ 211,719.64

9. BALANCE TO FINISH, INCLUDING RETAINAGE

(Line 3 less Line 6) $ 1,702,272.62

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS

Total changes approved in previous months by Owner $3,444.00 $0.00

Total approved this Month $0.00 $0.00

TOTALS $3,444.00 $0.00

NET CHANGES by Change Order $ 3,444.00

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and
belief the Work covered by this Application for Payment has been completed in accordance with
the Contract Documents, that all amounts have been paid by the Contractor for Work for which
previous Certificates for Payment were issued and payments received from the Owner, and that
current payment shown herein is now due.
CONTRACTOR: Baker Drywall

By: ^SS^ Date: ^SD^ 
State of: ^NP^ County of: ^NC^ 

Subscribed and sworn to before me this ^ND^ 
Notary Public:

^NS^ 
My Commission expires: ^NE^ 

^NL^ 

ARCHITECT'S CERTIFICATE FOR PAYMENT
In accordance with the Contract Documents, based on on-site observations and the data comprising
this application, the Architect certifies to the Owner that to the best of the Architect's knowledge,
information and belief the Work has progressed as indicated, the quality of the Work is in
accordance with the Contract Documents, and the Contractor is entitled to payment of the
AMOUNT CERTIFIED.

AMOUNT CERTIFIED ......................................................... $ 211,719.64
(Attach explanation if amount certified differs from the amount applied. Initial all figures on this
Application and on the Continuation Sheet that are changed to conform with the amount certified.)
ARCHITECT:

By: ^AS^ Date: ^AD^ 

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of
the Owner or Contractor under this Contract.

AIA Document G702™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.

DocuSign Envelope ID: 529E4501-6682-4400-A5BD-71AD7149210E

Bexar

State of Texas, County of Bexar

06/25/22, #7776472

July 07, 2021

Texas

July 07, 2021



AIA Document G703 1992
®

™

Continuation Sheet (page 2)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

00010 09 - Drywall & Ceilings 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

00040 SCCO#1,RFI #71 - DOM Water Risers at
Restrooms (Col B6-B7) - LABOR 2,622.00 0.00 0.00 0.00 0.00 0.0% 2,622.00 0.00

00050 SCCO#1,RFI #71 - DOM Water Risers at
Restrooms (Col B6-B7) - MATERIAL 822.00 0.00 0.00 0.00 0.00 0.0% 822.00 0.00

1st Floor Area
A Exterior Framing Materials 24,200.00 24,200.00 0.00 0.00 24,200.00 100.0% 0.00 2,420.00

1st Floor Area
A Exterior Framing Labor 40,200.00 36,180.00 804.00 0.00 36,984.00 92.0% 3,216.00 3,698.40

1st Floor Area
A Exterior Sheathing Materials 8,100.00 8,100.00 0.00 0.00 8,100.00 100.0% 0.00 810.00

1st Floor Area
A Exterior Sheathing Labor 9,890.00 0.00 8,901.00 0.00 8,901.00 90.0% 989.00 890.10

1st Floor Area
A Interior Framing Materials 18,600.00 2,790.00 15,810.00 0.00 18,600.00 100.0% 0.00 1,860.00

1st Floor Area
A Interior Framing Labor 36,556.00 3,655.60 25,589.20 0.00 29,244.80 80.0% 7,311.20 2,924.48

1st Floor Area
A Blocking Materials 1,200.00 0.00 1,200.00 0.00 1,200.00 100.0% 0.00 120.00

1st Floor Area
A Blocking Labor 1,500.00 0.00 900.00 0.00 900.00 60.0% 600.00 90.00

1st Floor Area
A Insulation Materials 7,980.00 798.00 798.00 0.00 1,596.00 20.0% 6,384.00 159.60

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.

DocuSign Envelope ID: 529E4501-6682-4400-A5BD-71AD7149210E



AIA Document G703 1992
®

™

Continuation Sheet (page 3)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

1st Floor Area
A Insulation Labor 5,800.00 580.00 290.00 0.00 870.00 15.0% 4,930.00 87.00

1st Floor Area
A Gypsum Board Materials 28,600.00 1,430.00 11,440.00 0.00 12,870.00 45.0% 15,730.00 1,287.00

1st Floor Area
A Gypsum Board Labor 65,100.00 3,255.00 22,785.00 0.00 26,040.00 40.0% 39,060.00 2,604.00

1st Floor Area
A FRP Materials 800.00 0.00 0.00 0.00 0.00 0.0% 800.00 0.00

1st Floor Area
A FRP Labor 1,520.00 0.00 0.00 0.00 0.00 0.0% 1,520.00 0.00

1st Floor Area
A Acoustical Grid Materials 11,200.00 0.00 0.00 0.00 0.00 0.0% 11,200.00 0.00

1st Floor Area
A Acoustical Grid Labor 9,800.00 0.00 0.00 0.00 0.00 0.0% 9,800.00 0.00

1st Floor Area
A Acoustical Tile Materials 25,300.00 0.00 0.00 0.00 0.00 0.0% 25,300.00 0.00

1st Floor Area
A Acoustical Tile Labor 6,200.00 0.00 0.00 0.00 0.00 0.0% 6,200.00 0.00

1st Floor Area
A Interior Wood Ceiling Materials 52,600.00 0.00 0.00 0.00 0.00 0.0% 52,600.00 0.00

1st Floor Area
A Interior Wood Ceiling Labor 11,000.00 0.00 0.00 0.00 0.00 0.0% 11,000.00 0.00

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.

DocuSign Envelope ID: 529E4501-6682-4400-A5BD-71AD7149210E



AIA Document G703 1992
®

™

Continuation Sheet (page 4)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

1st Floor Area
A Acoustical Tile Materials 23,000.00 0.00 0.00 0.00 0.00 0.0% 23,000.00 0.00

1st Floor Area
A Acoustical Tile Labor 7,537.00 0.00 0.00 0.00 0.00 0.0% 7,537.00 0.00

1st Floor Area
B Exterior Framing Materials 37,400.00 33,660.00 3,740.00 0.00 37,400.00 100.0% 0.00 3,740.00

1st Floor Area
B Exterior Framing Labor 50,784.00 0.00 45,705.60 0.00 45,705.60 90.0% 5,078.40 4,570.56

1st Floor Area
B Exterior Sheathing Materials 7,500.00 3,000.00 4,500.00 0.00 7,500.00 100.0% 0.00 750.00

1st Floor Area
B Exterior Sheathing Labor 9,800.00 0.00 0.00 0.00 0.00 0.0% 9,800.00 0.00

1st Floor Area
B Interior Framing Materials 18,800.00 940.00 17,860.00 0.00 18,800.00 100.0% 0.00 1,880.00

1st Floor Area
B Interior Framing Labor 37,260.00 0.00 14,904.00 0.00 14,904.00 40.0% 22,356.00 1,490.40

1st Floor Area
B Blocking Materials 920.00 0.00 184.00 0.00 184.00 20.0% 736.00 18.40

1st Floor Area
B Blocking Labor 1,380.00 0.00 0.00 0.00 0.00 0.0% 1,380.00 0.00

1st Floor Area
B Insulation Materials 4,800.00 0.00 0.00 0.00 0.00 0.0% 4,800.00 0.00

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.

DocuSign Envelope ID: 529E4501-6682-4400-A5BD-71AD7149210E



AIA Document G703 1992
®

™

Continuation Sheet (page 5)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

1st Floor Area
B Insulation Labor 4,500.00 0.00 0.00 0.00 0.00 0.0% 4,500.00 0.00

1st Floor Area
B Gypsum Board Materials 28,200.00 1,410.00 1,410.00 0.00 2,820.00 10.0% 25,380.00 282.00

1st Floor Area
B Gypsum Board Labor 52,500.00 0.00 2,625.00 0.00 2,625.00 5.0% 49,875.00 262.50

1st Floor Area
B FRP Materials 150.00 0.00 0.00 0.00 0.00 0.0% 150.00 0.00

1st Floor Area
B FRP Labor 320.00 0.00 0.00 0.00 0.00 0.0% 320.00 0.00

1st Floor Area
B Acoustical Grid Materials 10,800.00 0.00 0.00 0.00 0.00 0.0% 10,800.00 0.00

1st Floor Area
B Acoustical Grid Labor 6,500.00 0.00 0.00 0.00 0.00 0.0% 6,500.00 0.00

1st Floor Area
B Exterior Wood Ceiling Materials 88,100.00 0.00 0.00 0.00 0.00 0.0% 88,100.00 0.00

1st Floor Area
B Exterior Wood Ceiling Labor 13,500.00 0.00 0.00 0.00 0.00 0.0% 13,500.00 0.00

1st Floor Area
C Exterior Framing Materials 14,500.00 0.00 0.00 0.00 0.00 0.0% 14,500.00 0.00

1st Floor Area
C Exterior Framing Labor 24,000.00 0.00 0.00 0.00 0.00 0.0% 24,000.00 0.00

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.

DocuSign Envelope ID: 529E4501-6682-4400-A5BD-71AD7149210E



AIA Document G703 1992
®

™

Continuation Sheet (page 6)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

1st Floor Area
C Exterior Sheathing Materials 4,600.00 0.00 0.00 0.00 0.00 0.0% 4,600.00 0.00

1st Floor Area
C Exterior Sheathing Labor 5,600.00 0.00 0.00 0.00 0.00 0.0% 5,600.00 0.00

1st Floor Area
C Interior Framing Materials 7,200.00 0.00 0.00 0.00 0.00 0.0% 7,200.00 0.00

1st Floor Area
C Interior Framing Labor 16,400.00 0.00 0.00 0.00 0.00 0.0% 16,400.00 0.00

1st Floor Area
C Blocking Materials 700.00 0.00 0.00 0.00 0.00 0.0% 700.00 0.00

1st Floor Area
C Blocking Labor 1,000.00 0.00 0.00 0.00 0.00 0.0% 1,000.00 0.00

1st Floor Area
C Insulation Materials 5,000.00 0.00 0.00 0.00 0.00 0.0% 5,000.00 0.00

1st Floor Area
C Insulation Labor 4,200.00 0.00 0.00 0.00 0.00 0.0% 4,200.00 0.00

1st Floor Area
C Gypsum Board Materials 12,500.00 0.00 0.00 0.00 0.00 0.0% 12,500.00 0.00

1st Floor Area
C Gypsum Board Labor 28,900.00 0.00 0.00 0.00 0.00 0.0% 28,900.00 0.00

1st Floor Area
C Acoustical Grid Materials 28,000.00 0.00 0.00 0.00 0.00 0.0% 28,000.00 0.00

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.
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AIA Document G703 1992
®

™

Continuation Sheet (page 7)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

1st Floor Area
C Acoustical Grid Labor 6,500.00 0.00 0.00 0.00 0.00 0.0% 6,500.00 0.00

1st Floor Area
C Acoustical Tile Materials 12,100.00 0.00 0.00 0.00 0.00 0.0% 12,100.00 0.00

1st Floor Area
C Acoustical Tile Labor 4,800.00 0.00 0.00 0.00 0.00 0.0% 4,800.00 0.00

1st Floor Area
C Acoustical Wall Panels Materials 52,900.00 0.00 0.00 0.00 0.00 0.0% 52,900.00 0.00

1st Floor Area
C Acoustical Wall Panels Labor 10,960.00 0.00 0.00 0.00 0.00 0.0% 10,960.00 0.00

2nd Floor
Area B Exterior Framing Materials 34,500.00 0.00 34,500.00 0.00 34,500.00 100.0% 0.00 3,450.00

2nd Floor
Area B Exterior Framing Labor 38,810.00 0.00 11,643.00 0.00 11,643.00 30.0% 27,167.00 1,164.30

2nd Floor
Area B Exterior Sheathing Materials 6,200.00 0.00 1,860.00 0.00 1,860.00 30.0% 4,340.00 186.00

2nd Floor
Area B Exterior Sheathing Labor 7,200.00 0.00 0.00 0.00 0.00 0.0% 7,200.00 0.00

2nd Floor
Area B Interior Framing Materials 1,800.00 0.00 180.00 0.00 180.00 10.0% 1,620.00 18.00

2nd Floor
Area B Interior Framing Labor 29,325.00 0.00 1,466.25 0.00 1,466.25 5.0% 27,858.75 146.63

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.
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AIA Document G703 1992
®

™

Continuation Sheet (page 8)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

2nd Floor
Area B Blocking Materials 1,200.00 0.00 60.00 0.00 60.00 5.0% 1,140.00 6.00

2nd Floor
Area B Blocking Labor 1,380.00 0.00 69.00 0.00 69.00 5.0% 1,311.00 6.90

2nd Floor
Area B Insulation Materials 8,970.00 0.00 0.00 0.00 0.00 0.0% 8,970.00 0.00

2nd Floor
Area B Insulation Labor 5,990.00 0.00 0.00 0.00 0.00 0.0% 5,990.00 0.00

2nd Floor
Area B Gypsum Board Materials 25,900.00 0.00 0.00 0.00 0.00 0.0% 25,900.00 0.00

2nd Floor
Area B Gypsum Board Labor 55,800.00 0.00 0.00 0.00 0.00 0.0% 55,800.00 0.00

2nd Floor
Area B FRP Materials 150.00 0.00 0.00 0.00 0.00 0.0% 150.00 0.00

2nd Floor
Area B FRP Labor 320.00 0.00 0.00 0.00 0.00 0.0% 320.00 0.00

2nd Floor
Area B Acoustical Grid Materials 8,900.00 0.00 0.00 0.00 0.00 0.0% 8,900.00 0.00

2nd Floor
Area B Acoustical Grid Labor 7,400.00 0.00 0.00 0.00 0.00 0.0% 7,400.00 0.00

2nd Floor
Area B Acoustical Tile Materials 25,800.00 0.00 0.00 0.00 0.00 0.0% 25,800.00 0.00
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AIA Document G703 1992
®
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Continuation Sheet (page 9)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

2nd Floor
Area B Acoustical Tile Labor 8,500.00 0.00 0.00 0.00 0.00 0.0% 8,500.00 0.00

3rd Floor
Area B Exterior Framing Materials 29,500.00 0.00 0.00 0.00 0.00 0.0% 29,500.00 0.00

3rd Floor
Area B Exterior Framing Labor 45,600.00 0.00 0.00 0.00 0.00 0.0% 45,600.00 0.00

3rd Floor
Area B Exterior Sheathing Materials 8,900.00 0.00 0.00 0.00 0.00 0.0% 8,900.00 0.00

3rd Floor
Area B Exterior Sheathing Labor 11,600.00 0.00 0.00 0.00 0.00 0.0% 11,600.00 0.00

3rd Floor
Area B Interior Framing Materials 15,700.00 0.00 0.00 0.00 0.00 0.0% 15,700.00 0.00

3rd Floor
Area B Interior Framing Labor 33,900.00 0.00 0.00 0.00 0.00 0.0% 33,900.00 0.00

3rd Floor
Area B Blocking Materials 800.00 0.00 0.00 0.00 0.00 0.0% 800.00 0.00

3rd Floor
Area B Blocking Labor 1,200.00 0.00 0.00 0.00 0.00 0.0% 1,200.00 0.00

3rd Floor
Area B Insulation Materials 18,800.00 0.00 0.00 0.00 0.00 0.0% 18,800.00 0.00

3rd Floor
Area B Insulation Labor 9,500.00 0.00 0.00 0.00 0.00 0.0% 9,500.00 0.00
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AIA Document G703 1992
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Continuation Sheet (page 10)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

3rd Floor
Area B Gypsum Board Materials 29,300.00 0.00 0.00 0.00 0.00 0.0% 29,300.00 0.00

3rd Floor
Area B Gypsum Board Labor 56,600.00 0.00 0.00 0.00 0.00 0.0% 56,600.00 0.00

3rd Floor
Area B FRP Materials 150.00 0.00 0.00 0.00 0.00 0.0% 150.00 0.00

3rd Floor
Area B FRP Labor 320.00 0.00 0.00 0.00 0.00 0.0% 320.00 0.00

3rd Floor
Area B Acoustical Grid Materials 17,250.00 0.00 0.00 0.00 0.00 0.0% 17,250.00 0.00

3rd Floor
Area B Acoustical Grid Labor 5,980.00 0.00 0.00 0.00 0.00 0.0% 5,980.00 0.00

3rd Floor
Area B Acoustical Tile Materials 11,500.00 0.00 0.00 0.00 0.00 0.0% 11,500.00 0.00

3rd Floor
Area B Acoustical Tile Labor 4,200.00 0.00 0.00 0.00 0.00 0.0% 4,200.00 0.00

3rd Floor
Area B Interior Wood Ceiling Materials 48,650.00 0.00 0.00 0.00 0.00 0.0% 48,650.00 0.00

3rd Floor
Area B Interior Wood Ceiling Labor 4,500.00 0.00 0.00 0.00 0.00 0.0% 4,500.00 0.00

3rd Floor
Area B Exterior Wood Ceiling Materials 45,600.00 0.00 0.00 0.00 0.00 0.0% 45,600.00 0.00
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Continuation Sheet (page 11)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

3rd Floor
Area B Exterior Wood Ceiling Labor 6,600.00 0.00 0.00 0.00 0.00 0.0% 6,600.00 0.00

3rd Floor
Area C Exterior Framing Materials 21,160.00 0.00 0.00 0.00 0.00 0.0% 21,160.00 0.00

3rd Floor
Area C Exterior Framing Labor 25,600.00 0.00 0.00 0.00 0.00 0.0% 25,600.00 0.00

3rd Floor
Area C Exterior Sheathing Materials 7,200.00 0.00 0.00 0.00 0.00 0.0% 7,200.00 0.00

3rd Floor
Area C Exterior Sheathing Labor 7,500.00 0.00 0.00 0.00 0.00 0.0% 7,500.00 0.00

3rd Floor
Area C Interior Framing Materials 4,300.00 0.00 0.00 0.00 0.00 0.0% 4,300.00 0.00

3rd Floor
Area C Interior Framing Labor 10,810.00 0.00 0.00 0.00 0.00 0.0% 10,810.00 0.00

3rd Floor
Area C Blocking Materials 300.00 0.00 0.00 0.00 0.00 0.0% 300.00 0.00

3rd Floor
Area C Blocking Labor 400.00 0.00 0.00 0.00 0.00 0.0% 400.00 0.00

3rd Floor
Area C Insulation Materials 4,100.00 0.00 0.00 0.00 0.00 0.0% 4,100.00 0.00

3rd Floor
Area C Insulation Labor 2,500.00 0.00 0.00 0.00 0.00 0.0% 2,500.00 0.00
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Continuation Sheet (page 12)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

3rd Floor
Area C Gypsum Board Materials 4,500.00 0.00 0.00 0.00 0.00 0.0% 4,500.00 0.00

3rd Floor
Area C Gypsum Board Labor 12,500.00 0.00 0.00 0.00 0.00 0.0% 12,500.00 0.00

3rd Floor
Area C Acoustical Grid Materials 22,600.00 0.00 0.00 0.00 0.00 0.0% 22,600.00 0.00

3rd Floor
Area C Acoustical Grid Labor 7,500.00 0.00 0.00 0.00 0.00 0.0% 7,500.00 0.00

3rd Floor
Area C Acoustical Tile Materials 8,300.00 0.00 0.00 0.00 0.00 0.0% 8,300.00 0.00

3rd Floor
Area C Acoustical Tile Labor 4,600.00 0.00 0.00 0.00 0.00 0.0% 4,600.00 0.00

3rd Floor
Area C Acoustical Wall Panels Materials 23,000.00 0.00 0.00 0.00 0.00 0.0% 23,000.00 0.00

3rd Floor
Area C Acoustical Wall Panels Labor 7,200.00 0.00 0.00 0.00 0.00 0.0% 7,200.00 0.00

3rd Floor
Area C Interior Wood Ceiling Materials 45,600.00 0.00 0.00 0.00 0.00 0.0% 45,600.00 0.00

3rd Floor
Area C Interior Wood Ceiling Labor 6,600.00 0.00 0.00 0.00 0.00 0.0% 6,600.00 0.00

General
conditions Equipment 86,000.00 4,300.00 6,020.00 0.00 10,320.00 12.0% 75,680.00 1,032.00
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Continuation Sheet (page 13)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

General
conditions Submittals 4,200.00 4,200.00 0.00 0.00 4,200.00 100.0% 0.00 420.00

General
conditions Mobilization 4,500.00 2,250.00 0.00 0.00 2,250.00 50.0% 2,250.00 225.00

General
conditions Shop Drawings 12,000.00 12,000.00 0.00 0.00 12,000.00 100.0% 0.00 1,200.00

General
conditions General Conditions 22,000.00 0.00 0.00 0.00 0.00 0.0% 22,000.00 0.00

GRAND TOTAL $2,042,466.00 $142,748.60 $235,244.05 $0.00 $377,992.65 18.5% $1,664,473.35 $37,799.27
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Rev. 09/2011

2nd Tier Subcontractors and Supplier List

Project Name: ACCD Northeast Lakeview Company Name: Baker Drywall
Turner Construction Company Project Manager: Yolanda Acevedo-Soto Phone #: 210-832-0500
Project Address: 1201 Kitty Hawk Road Universal City, TX 78148 Representative Name: Marco Ortiz
Turner Construction Company Project #: 300404-200932 Representative Title: Project Manager
Pay Application #: 3 Pay Application Date: 07/07/2021

2nd Tier Subcontractors and Suppliers

Tier Subcontractor/Supplier Contact Phone Number
Description of Services or Materials

Supplied

Contract or PO
Amount

A

Work Completed/
Materials
Supplied

B

Previous Amount
Paid

C

Amount Due this
Payment

D
TOTALS $0 $0 $0 $0

Subcontractor certifies that the above list includes all of Subcontractor's sub-subcontractors, equipment, labor and material suppliers with an anticipated contract value or cost in excess of
$5,000.00 and is being pursuant to the obligations contained in the Subcontract. Subcontractor acknowledges its obligation to supplement this list within ten (10) days in the event new
sub-subcontractors or equipment, labor or material suppliers having a contract value in excess of $5,000.00 are used by subcontractor in the Project. Subcontractor certifies that this list is true and
accurate.

^SS^ Marco Ortiz - Project Manager ^SD^ 
Signature Printed Name & Title Date

STATE OF ^NP^ 
COUNTY of ^NC^ 

Subscribed and sworn to before me this : ^ND^ 

Notary Public: ^NS^ My Commission Expires: ^NE^ 

DocuSign Envelope ID: 529E4501-6682-4400-A5BD-71AD7149210E
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Bexar

7th day of July, 2021

Texas
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CONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT

Project ACCD Northeast Lakeview

Job No. 300404-200932

      On receipt by the signer of this document of a check from Turner Construction Company (maker
of check) in the sum of $211,719.64 payable to Baker Drywall (payee or payees of check) and when the
check has been properly endorsed and has been paid by the bank on which it is drawn, this document
becomes effective to release any mechanic's lien right, any right arising from a payment bond that complies
with a state or federal statute, any common law payment bond right, any claim for payment, and any rights
under any similar ordinance, rule, or statute related to claim or payment rights for persons in the signer's
position that the signer has on the property of ACCD NELC Stem Building (owner) located at 1201 Kitty
Hawk Road Universal City, TX 78148 (location) to the following extent: 09 - Drywall & Ceilings (job
description).

This release covers a progress payment for all labor, services, equipment, or materials furnished to
the property or to Turner Construction Company (person with whom signer contracted) as indicated in the
attached statement(s) or progress payment request(s), except for unpaid retention, pending modifications
and changes, or other items furnished.

Before any recipient of this document relies on this document, the recipient should verify evidence
of payment to the signer.

The signer warrants that the signer has already paid or will use the funds received from this
progress payment to promptly pay in full all of the signer's laborers, subcontractors, materialmen, and
suppliers for all work, materials, equipment, or services provided for or to the above referenced project in
regard to the attached statement(s) or progress payment request(s).

Date 7th day of July, 2021

Baker Drywall (Company name)

By
^SS^ (Signature)

Project Manager (Title)

This instrument was acknowledged before me on the 7th day of July, 2021, by Marco Ortiz, Project
Manager of Baker Drywall for the consideration herein expressed, on behalf of same.

^NI^ 

^NS^ 

Notary Public in and for the

STATE OF ^NP^ 

COUNTY OF ^NC^ 

MY COMM. EXP. ^NE^ 

DocuSign Envelope ID: 529E4501-6682-4400-A5BD-71AD7149210E
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AIA Document G702™ – 1992
®

Application and Certificate for Payment
TO OWNER:
Turner Construction Company
1077 Central Pkwy South, Ste 600
San Antonio, Texas 78232

FROM CONTRACTOR:
CENTRAL TEXAS FINISHERS LLC
8534 apache bend
converse, Texas 78109

PROJECT:
ACCD Northeast Lakeview
1201 Kitty Hawk Road
Universal City, Texas 78148

VIA ARCHITECT:

APPLICATION NO: 8
PERIOD TO: 06/30/21
CONTRACT FOR: 4700143688 - 09 - Painting
CONTRACT DATE: 11/05/20
PROJECT NOS: 300404-200932

Distribution to:
OWNER

ARCHITECT
CONTRACTOR

FIELD
OTHER

CONTRACTOR'S APPLICATION FOR PAYMENT
Application is made for payment, as shown below, in connection with the Contract. Continuation
Sheet, AIA Document G703, is attached.
1. ORIGINAL CONTRACT SUM $ 380,942.00

2. Net Change by Change Orders $ 0.00

3. CONTRACT SUM TO DATE (Line 1+2) $ 380,942.00

4. TOTAL COMPLETED AND STORED TO DATE (Column G on G703) $ 5,750.89

5. RETAINAGE:

a. 10.0% of Completed Work

(Column D + E on G703) $ 575.09

b. 0.0% of Stored Material

(Column F on G703) $ 0.00

Total Retainage (Lines 5a + 5b or Total in Column I of G703) $ 575.09

6. TOTAL EARNED LESS RETAINAGE $ 5,175.80

(Line 4 Less Line 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT $ 0.00

(Line 6 from prior Certificate)

8. CURRENT PAYMENT DUE $ 5,175.80

9. BALANCE TO FINISH, INCLUDING RETAINAGE

(Line 3 less Line 6) $ 375,766.20

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS

Total changes approved in previous months by Owner $0.00 $0.00

Total approved this Month $0.00 $0.00

TOTALS $0.00 $0.00

NET CHANGES by Change Order $ 0.00

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and
belief the Work covered by this Application for Payment has been completed in accordance with
the Contract Documents, that all amounts have been paid by the Contractor for Work for which
previous Certificates for Payment were issued and payments received from the Owner, and that
current payment shown herein is now due.
CONTRACTOR: CENTRAL TEXAS FINISHERS LLC

By: ^SS^ Date: ^SD^ 
State of: ^NP^ County of: ^NC^ 

Subscribed and sworn to before me this ^ND^ 
Notary Public:

^NS^ 
My Commission expires: ^NE^ 

^NL^ 

ARCHITECT'S CERTIFICATE FOR PAYMENT
In accordance with the Contract Documents, based on on-site observations and the data comprising
this application, the Architect certifies to the Owner that to the best of the Architect's knowledge,
information and belief the Work has progressed as indicated, the quality of the Work is in
accordance with the Contract Documents, and the Contractor is entitled to payment of the
AMOUNT CERTIFIED.

AMOUNT CERTIFIED ......................................................... $ 5,175.80
(Attach explanation if amount certified differs from the amount applied. Initial all figures on this
Application and on the Continuation Sheet that are changed to conform with the amount certified.)
ARCHITECT:

By: ^AS^ Date: ^AD^ 

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of
the Owner or Contractor under this Contract.

AIA Document G702™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
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Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.
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Continuation Sheet (page 2)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

Area A- Installation of Tape, Float &
Paint - Labor 61,965.91 0.00 3,098.30 0.00 3,098.30 5.0% 58,867.61 309.83

Area A- Installation of Tape, Float &
Paint -Material 7,051.76 0.00 352.59 0.00 352.59 5.0% 6,699.17 35.26

Area A- Installation of Paint on Open to
Structure Ceiling- Labor 2,222.41 0.00 0.00 0.00 0.00 0.0% 2,222.41 0.00

Area A- Installation of Paint on Open to
Structure Ceiling- Material 246.93 0.00 0.00 0.00 0.00 0.0% 246.93 0.00

Area A- Installation of Paint on Railing -
Labor 6,466.50 0.00 0.00 0.00 0.00 0.0% 6,466.50 0.00

Area A- Installation of Paint on Railing -
Material 718.50 0.00 0.00 0.00 0.00 0.0% 718.50 0.00

Area A- Installation of Paint on Doors
and Frames- Labor 7,128.00 0.00 0.00 0.00 0.00 0.0% 7,128.00 0.00

Area A- Installation of Paint on Doors
and Frames- Material 792.00 0.00 0.00 0.00 0.00 0.0% 792.00 0.00

Area A- Installation of Wall Covering on
café Area - Labor 3,042.90 0.00 0.00 0.00 0.00 0.0% 3,042.90 0.00

Area A- Installation of Wall Covering on
café Area - Material 338.10 0.00 0.00 0.00 0.00 0.0% 338.10 0.00

Area B 1st Floor - Installation of Tape,
Float & Paint - Labor 58,775.91 0.00 0.00 0.00 0.00 0.0% 58,775.91 0.00

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
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Continuation Sheet (page 3)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

Area B 1st Floor - Installation of Tape,
Float & Paint - Material 6,641.76 0.00 0.00 0.00 0.00 0.0% 6,641.76 0.00

Area B 1st Floor - Installation of Paint on
Open to Structure Ceilings - Labor 2,792.70 0.00 0.00 0.00 0.00 0.0% 2,792.70 0.00

Area B 1st Floor - Installation of Paint on
Open to Structure Ceilings - Material 310.30 0.00 0.00 0.00 0.00 0.0% 310.30 0.00

Area B 1st Floor - Installation of Paint on
Doors and Frames- Labor 3,564.00 0.00 0.00 0.00 0.00 0.0% 3,564.00 0.00

Area B 1st Floor - Installation of Paint on
Doors and Frames- Material 396.00 0.00 0.00 0.00 0.00 0.0% 396.00 0.00

Area B 1st Floor- Sealing of Exposed
Concrete columns- Labor 720.00 0.00 0.00 0.00 0.00 0.0% 720.00 0.00

Area B 1st Floor- Sealing of Exposed
Concrete columns- Material 80.00 0.00 0.00 0.00 0.00 0.0% 80.00 0.00

Area B 2nd Floor - Installation of Tape,
Float & Paint l - Labor 72,796.30 0.00 0.00 0.00 0.00 0.0% 72,796.30 0.00

Area B 2nd Floor - Installation of Tape,
Float & Paint l - Material 8,310.70 0.00 0.00 0.00 0.00 0.0% 8,310.70 0.00

Area B 2nd Floor - Installation of Paint
on Open to Structure Ceilings - Labor 10,036.75 0.00 0.00 0.00 0.00 0.0% 10,036.75 0.00

Area B 2nd Floor - Installation of Paint
on Open to Structure Ceilings - Material 1,115.19 0.00 0.00 0.00 0.00 0.0% 1,115.19 0.00
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Continuation Sheet (page 4)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

Area B 2nd Floor - Installation of Paint
on Doors and Frames- Labor 3,366.00 0.00 0.00 0.00 0.00 0.0% 3,366.00 0.00

Area B 2nd Floor - Installation of Paint
on Doors and Frames- Material 374.00 0.00 0.00 0.00 0.00 0.0% 374.00 0.00

Area B 3rd Floor - Installation of Tape,
Float & Paint l - Labor 59,623.07 0.00 0.00 0.00 0.00 0.0% 59,623.07 0.00

Area B 3rd Floor - Installation of Tape,
Float & Paint l - Material 6,513.67 0.00 0.00 0.00 0.00 0.0% 6,513.67 0.00

Area B 3rd Floor - Installation of Paint
on Open to Structure Ceilings - Labor 23,882.00 0.00 0.00 0.00 0.00 0.0% 23,882.00 0.00

Area B 3rd Floor - Installation of Paint
on Open to Structure Ceilings - Material 2,653.64 0.00 0.00 0.00 0.00 0.0% 2,653.64 0.00

Area B 3rd Floor - Installation of Paint
on Doors and Frames- Labor 3,564.00 0.00 0.00 0.00 0.00 0.0% 3,564.00 0.00

Area B 3rd Floor - Installation of Paint
on Doors and Frames- Material 396.00 0.00 0.00 0.00 0.00 0.0% 396.00 0.00

Exterior Paint - Installation of Paint on
Exterior Bollards - Labor 1,980.00 0.00 0.00 0.00 0.00 0.0% 1,980.00 0.00

Exterior Paint - Installation of Paint on
Exterior Bollards - Material 220.00 0.00 0.00 0.00 0.00 0.0% 220.00 0.00

Exterior Paing- Installation of Paint on
Steel Lintels on Windows - Labor 4,095.00 0.00 0.00 0.00 0.00 0.0% 4,095.00 0.00
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Continuation Sheet (page 5)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

Exterior Paing- Installation of Paint on
Steel Lintels on Windows - Material 455.00 0.00 0.00 0.00 0.00 0.0% 455.00 0.00

Elevation Equipment 7,000.00 0.00 0.00 0.00 0.00 0.0% 7,000.00 0.00

General Conditions- Closeout 3,769.00 0.00 0.00 0.00 0.00 0.0% 3,769.00 0.00

General Conditions- Punchlist 3,769.00 0.00 0.00 0.00 0.00 0.0% 3,769.00 0.00

General Conditions- Submittals 3,769.00 0.00 2,300.00 0.00 2,300.00 61.0% 1,469.00 230.00

GRAND TOTAL $380,942.00 $0.00 $5,750.89 $0.00 $5,750.89 1.5% $375,191.11 $575.09
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Rev. 09/2011

2nd Tier Subcontractors and Supplier List

Project Name: ACCD Northeast Lakeview Company Name: CENTRAL TEXAS FINISHERS LLC
Turner Construction Company Project Manager: Yolanda Acevedo-Soto Phone #: 210-429-4446
Project Address: 1201 Kitty Hawk Road Universal City, TX 78148 Representative Name: Antonio Gaona
Turner Construction Company Project #: 300404-200932 Representative Title: Owner
Pay Application #: 1 Pay Application Date: 06/17/2021

2nd Tier Subcontractors and Suppliers

Tier Subcontractor/Supplier Contact Phone Number
Description of Services or Materials

Supplied

Contract or PO
Amount

A

Work Completed/
Materials
Supplied

B

Previous Amount
Paid

C

Amount Due this
Payment

D
TOTALS $0 $0 $0 $0

Subcontractor certifies that the above list includes all of Subcontractor's sub-subcontractors, equipment, labor and material suppliers with an anticipated contract value or cost in excess of
$5,000.00 and is being pursuant to the obligations contained in the Subcontract. Subcontractor acknowledges its obligation to supplement this list within ten (10) days in the event new
sub-subcontractors or equipment, labor or material suppliers having a contract value in excess of $5,000.00 are used by subcontractor in the Project. Subcontractor certifies that this list is true and
accurate.

^SS^ Antonio Gaona - Owner ^SD^ 
Signature Printed Name & Title Date

STATE OF ^NP^ 
COUNTY of ^NC^ 

Subscribed and sworn to before me this : ^ND^ 

Notary Public: ^NS^ My Commission Expires: ^NE^ 

DocuSign Envelope ID: 6AE1DA52-8C50-4E22-BCF1-DD7C6FA4D2ED

Texas

05/31/2023

Bexar

17th day of June, 2021
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CONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT

Project ACCD Northeast Lakeview

Job No. 300404-200932

      On receipt by the signer of this document of a check from Turner Construction Company (maker
of check) in the sum of $5,175.80 payable to CENTRAL TEXAS FINISHERS LLC (payee or payees of
check) and when the check has been properly endorsed and has been paid by the bank on which it is drawn,
this document becomes effective to release any mechanic's lien right, any right arising from a payment bond
that complies with a state or federal statute, any common law payment bond right, any claim for payment,
and any rights under any similar ordinance, rule, or statute related to claim or payment rights for persons in
the signer's position that the signer has on the property of ACCD NELC Stem Building (owner) located at
1201 Kitty Hawk Road Universal City, TX 78148 (location) to the following extent: 09 - Painting (job
description).

This release covers a progress payment for all labor, services, equipment, or materials furnished to
the property or to Turner Construction Company (person with whom signer contracted) as indicated in the
attached statement(s) or progress payment request(s), except for unpaid retention, pending modifications
and changes, or other items furnished.

Before any recipient of this document relies on this document, the recipient should verify evidence
of payment to the signer.

The signer warrants that the signer has already paid or will use the funds received from this
progress payment to promptly pay in full all of the signer's laborers, subcontractors, materialmen, and
suppliers for all work, materials, equipment, or services provided for or to the above referenced project in
regard to the attached statement(s) or progress payment request(s).

Date 17th day of June, 2021

CENTRAL TEXAS FINISHERS LLC (Company name)

By
^SS^ (Signature)

Owner (Title)

This instrument was acknowledged before me on the 17th day of June, 2021, by Antonio Gaona,
Owner of CENTRAL TEXAS FINISHERS LLC for the consideration herein expressed, on behalf of same.

^NI^ 

^NS^ 

Notary Public in and for the

STATE OF ^NP^ 

COUNTY OF ^NC^ 

MY COMM. EXP. ^NE^ 

DocuSign Envelope ID: 6AE1DA52-8C50-4E22-BCF1-DD7C6FA4D2ED
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AIA Document G702™ – 1992
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Application and Certificate for Payment
TO OWNER:
Turner Construction Company
1077 Central Pkwy South, Ste 600
San Antonio, Texas 78232

FROM CONTRACTOR:
SCG Mechanical LP
720 Industrial Drive, Suite 200
Grapevine, Texas 76051

PROJECT:
ACCD Northeast Lakeview
1201 Kitty Hawk Road
Universal City, Texas 78148

VIA ARCHITECT:

APPLICATION NO: 8
PERIOD TO: 06/30/21
CONTRACT FOR: 4700142420 - 22-23_Plumbing &
HVAC
CONTRACT DATE: 10/08/20
PROJECT NOS: 300404-200932

Distribution to:
OWNER

ARCHITECT
CONTRACTOR

FIELD
OTHER

CONTRACTOR'S APPLICATION FOR PAYMENT
Application is made for payment, as shown below, in connection with the Contract. Continuation
Sheet, AIA Document G703, is attached.
1. ORIGINAL CONTRACT SUM $ 5,257,498.00

2. Net Change by Change Orders $ 304,296.00

3. CONTRACT SUM TO DATE (Line 1+2) $ 5,561,794.00

4. TOTAL COMPLETED AND STORED TO DATE (Column G on G703) $ 2,313,309.17

5. RETAINAGE:

a. 10.0% of Completed Work

(Column D + E on G703) $ 231,330.92

b. 0.0% of Stored Material

(Column F on G703) $ 0.00

Total Retainage (Lines 5a + 5b or Total in Column I of G703) $ 231,330.92

6. TOTAL EARNED LESS RETAINAGE $ 2,081,978.25

(Line 4 Less Line 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT $ 1,512,099.26

(Line 6 from prior Certificate)

8. CURRENT PAYMENT DUE $ 569,878.99

9. BALANCE TO FINISH, INCLUDING RETAINAGE

(Line 3 less Line 6) $ 3,479,815.75

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS

Total changes approved in previous months by Owner $304,296.00 $0.00

Total approved this Month $0.00 $0.00

TOTALS $304,296.00 $0.00

NET CHANGES by Change Order $ 304,296.00

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and
belief the Work covered by this Application for Payment has been completed in accordance with
the Contract Documents, that all amounts have been paid by the Contractor for Work for which
previous Certificates for Payment were issued and payments received from the Owner, and that
current payment shown herein is now due.
CONTRACTOR: SCG Mechanical LP

By: ^SS^ Date: ^SD^ 
State of: ^NP^ County of: ^NC^ 

Subscribed and sworn to before me this ^ND^ 
Notary Public:

^NS^ 
My Commission expires: ^NE^ 

^NL^ 

ARCHITECT'S CERTIFICATE FOR PAYMENT
In accordance with the Contract Documents, based on on-site observations and the data comprising
this application, the Architect certifies to the Owner that to the best of the Architect's knowledge,
information and belief the Work has progressed as indicated, the quality of the Work is in
accordance with the Contract Documents, and the Contractor is entitled to payment of the
AMOUNT CERTIFIED.

AMOUNT CERTIFIED ......................................................... $ 569,878.99
(Attach explanation if amount certified differs from the amount applied. Initial all figures on this
Application and on the Continuation Sheet that are changed to conform with the amount certified.)
ARCHITECT:

By: ^AS^ Date: ^AD^ 

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of
the Owner or Contractor under this Contract.

AIA Document G702™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.
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Continuation Sheet (page 2)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

Unassigned

00000 22-Plumbing 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

00001 Mobilization - Plumbing 25,000.00 25,000.00 0.00 0.00 25,000.00 100.0% 0.00 2,500.00

00002 BIM - Plumbing 154,000.00 154,000.00 0.00 0.00 154,000.00 100.0% 0.00 15,400.00

00003 Permits - Plumbing 18,000.00 18,000.00 0.00 0.00 18,000.00 100.0% 0.00 1,800.00

00004 Submittals - Plumbing 15,000.00 14,850.00 0.00 0.00 14,850.00 99.0% 150.00 1,485.00

00005 Area A Punchlist - Plumbing 15,000.00 0.00 0.00 0.00 0.00 0.0% 15,000.00 0.00

00006 Area B Punchlist - Plumbing 15,000.00 0.00 0.00 0.00 0.00 0.0% 15,000.00 0.00

00007 Area C Punchlist - Plumbing 10,000.00 0.00 0.00 0.00 0.00 0.0% 10,000.00 0.00

00008 Closeout - Plumbing 10,000.00 0.00 0.00 0.00 0.00 0.0% 10,000.00 0.00

00009 Trimble Layout Labor 25,000.00 25,000.00 0.00 0.00 25,000.00 100.0% 0.00 2,500.00

00010 Sleeve and Inserts Install Labor 20,000.00 20,000.00 0.00 0.00 20,000.00 100.0% 0.00 2,000.00

00011 Underground Area A Plumbing
Labor 65,000.00 65,000.00 0.00 0.00 65,000.00 100.0% 0.00 6,500.00

00012 Underground Area B Plumbing
Labor 40,000.00 40,000.00 0.00 0.00 40,000.00 100.0% 0.00 4,000.00

00013 Underground Area C Plumbing
Labor 30,000.00 30,000.00 0.00 0.00 30,000.00 100.0% 0.00 3,000.00

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
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Continuation Sheet (page 3)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

00014 Level 1 Area A Plumbing Labor 95,000.00 19,000.00 38,000.00 0.00 57,000.00 60.0% 38,000.00 5,700.00

00015 Level 1 Area B Plumbing Labor 60,000.00 0.00 6,000.00 0.00 6,000.00 10.0% 54,000.00 600.00

00016 Level 1 Area C Plumbing Labor 30,000.00 0.00 0.00 0.00 0.00 0.0% 30,000.00 0.00

00017 Level 2/Roof Area A Plumbing Labor 10,000.00 1,500.00 2,000.00 0.00 3,500.00 35.0% 6,500.00 350.00

00018 Level 2 Area B Plumbing Labor 45,000.00 0.00 0.00 0.00 0.00 0.0% 45,000.00 0.00

00019 Level 2 Area C Plumbing Labor 10,000.00 0.00 0.00 0.00 0.00 0.0% 10,000.00 0.00

00020 Level 3 Area B Plumbing Labor 35,000.00 0.00 0.00 0.00 0.00 0.0% 35,000.00 0.00

00021 Level 3 Area C Plumbing Labor 10,000.00 0.00 0.00 0.00 0.00 0.0% 10,000.00 0.00

00022 Level 4/Roof Area B Plumbing Labor 9,000.00 0.00 0.00 0.00 0.00 0.0% 9,000.00 0.00

00023 Level 4/Roof Area C Plumbing Labor 8,000.00 0.00 0.00 0.00 0.00 0.0% 8,000.00 0.00

00024 Temporary Water Labor 12,500.00 12,500.00 0.00 0.00 12,500.00 100.0% 0.00 1,250.00

00025 Insulation Subcontractor Level 1 -
Area A Labor - Plumbing 8,000.00 0.00 1,200.00 0.00 1,200.00 15.0% 6,800.00 120.00

00026 Insulation Subcontractor Level 1 -
Area B Labor - Plumbing 5,000.00 0.00 0.00 0.00 0.00 0.0% 5,000.00 0.00

00027 Insulation Subcontractor Level 2 -
Area B Labor - Plumbing 5,000.00 0.00 0.00 0.00 0.00 0.0% 5,000.00 0.00

00028 Insulation Subcontractor Level 2 -
Area C Labor - Plumbing 1,000.00 0.00 0.00 0.00 0.00 0.0% 1,000.00 0.00

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
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Continuation Sheet (page 4)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

00029 Insulation Subcontractor Level 3 -
Area B Labor - Plumbing 3,000.00 0.00 0.00 0.00 0.00 0.0% 3,000.00 0.00

00030 Insulation Subcontractor Level 3 -
Area C Labor - Plumbing 750.00 0.00 0.00 0.00 0.00 0.0% 750.00 0.00

00031 Excavation Subcontractor Area A
Labor - Plumbing 55,000.00 55,000.00 0.00 0.00 55,000.00 100.0% 0.00 5,500.00

00032 Excavation Subcontractor Area B
Labor- Plumbing 45,000.00 45,000.00 0.00 0.00 45,000.00 100.0% 0.00 4,500.00

00033 Excavation Subcontractor Area C
Labor- Plumbing 20,000.00 20,000.00 0.00 0.00 20,000.00 100.0% 0.00 2,000.00

00034 Firestopping Subcontractor Labor-
Plumbing 4,000.00 0.00 0.00 0.00 0.00 0.0% 4,000.00 0.00

00035 Controls Subcontractor- Plumbing 56,357.00 0.00 5,635.70 0.00 5,635.70 10.0% 50,721.30 563.57

00036 Safety Manager 35,000.00 4,200.00 2,100.00 0.00 6,300.00 18.0% 28,700.00 630.00

00037 Superintendent/Foreman 145,000.00 17,400.00 8,700.00 0.00 26,100.00 18.0% 118,900.00 2,610.00

00038 Project Management 95,000.00 11,400.00 5,700.00 0.00 17,100.00 18.0% 77,900.00 1,710.00

00039 Deliveries 16,119.00 1,934.28 967.14 0.00 2,901.42 18.0% 13,217.58 290.14

00040 23-HVAC 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

00041 Mobilization -HVAC 10,000.00 10,000.00 0.00 0.00 10,000.00 100.0% 0.00 1,000.00

00042 BIM - HVAC 40,000.00 40,000.00 0.00 0.00 40,000.00 100.0% 0.00 4,000.00

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.

DocuSign Envelope ID: 693DC63C-249B-4D7D-B95F-F33389C1E114



AIA Document G703 1992
®

™

Continuation Sheet (page 5)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

00043 Permits - HVAC 6,000.00 6,000.00 0.00 0.00 6,000.00 100.0% 0.00 600.00

00044 Submittals - HVAC 5,000.00 5,000.00 0.00 0.00 5,000.00 100.0% 0.00 500.00

00045 Area A Punchlist - HVAC 10,000.00 0.00 0.00 0.00 0.00 0.0% 10,000.00 0.00

00046 Area B Punchlist - HVAC 10,000.00 0.00 0.00 0.00 0.00 0.0% 10,000.00 0.00

00047 Area C Punchlist -HVAC 10,000.00 0.00 0.00 0.00 0.00 0.0% 10,000.00 0.00

00048 Closeout - HVAC 10,000.00 0.00 0.00 0.00 0.00 0.0% 10,000.00 0.00

00049 Trimble Layout Labor 25,000.00 18,750.00 5,000.00 0.00 23,750.00 95.0% 1,250.00 2,375.00

00050 HVAC Vault Labor 10,000.00 10,000.00 0.00 0.00 10,000.00 100.0% 0.00 1,000.00

00051 Underground HVAC Labor 26,000.00 26,000.00 0.00 0.00 26,000.00 100.0% 0.00 2,600.00

00052 Level 1 Area A HVAC Labor 40,000.00 6,000.00 20,000.00 0.00 26,000.00 65.0% 14,000.00 2,600.00

00053 Level 1 Area B HVAC Labor 35,000.00 0.00 0.00 0.00 0.00 0.0% 35,000.00 0.00

00054 Level 1 Area C HVAC Labor 20,000.00 0.00 0.00 0.00 0.00 0.0% 20,000.00 0.00

00055 Level 2 Area B HVAC Labor 35,000.00 0.00 0.00 0.00 0.00 0.0% 35,000.00 0.00

00056 Level 2 Area C HVAC Labor 10,000.00 0.00 0.00 0.00 0.00 0.0% 10,000.00 0.00

00057 Level 3 Area B HVAC Labor 25,000.00 0.00 0.00 0.00 0.00 0.0% 25,000.00 0.00

00058 Level 3 Area C HVAC Labor 20,000.00 0.00 0.00 0.00 0.00 0.0% 20,000.00 0.00

00059 Level 4/Roof Area B HVAC Labor 10,000.00 0.00 0.00 0.00 0.00 0.0% 10,000.00 0.00
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00060 Level 4/Roof Area C HVAC Labor 4,000.00 0.00 0.00 0.00 0.00 0.0% 4,000.00 0.00

00061 McCorvey Sheetmetal BIM 55,000.00 55,000.00 0.00 0.00 55,000.00 100.0% 0.00 5,500.00

00062 McCorvey Sheetmetal Level 1 - Area
A Labor 84,200.00 16,840.00 37,890.00 0.00 54,730.00 65.0% 29,470.00 5,473.00

00063 McCorvey Sheetmetal Level 1 - Area
A Trim Out Labor 12,100.00 605.00 0.00 0.00 605.00 5.0% 11,495.00 60.50

00064 McCorvey Sheetmetal Level 1 - Area
B Labor 39,000.00 3,900.00 1,950.00 0.00 5,850.00 15.0% 33,150.00 585.00

00065 McCorvey Sheetmetal Level 1 - Area
B Trim Out Labor 6,700.00 0.00 0.00 0.00 0.00 0.0% 6,700.00 0.00

00066 McCorvey Sheetmetal Level 2 - Area
B Labor 38,700.00 0.00 0.00 0.00 0.00 0.0% 38,700.00 0.00

00067 McCorvey Sheetmetal Level 2 - Area
B Trim Out Labor 6,300.00 0.00 0.00 0.00 0.00 0.0% 6,300.00 0.00

00068 McCorvey Sheetmetal Level 2 - Area
C Labor 12,700.00 0.00 0.00 0.00 0.00 0.0% 12,700.00 0.00

00069 McCorvey Sheetmetal Level 2 - Area
C Trim Out Labor 2,600.00 0.00 0.00 0.00 0.00 0.0% 2,600.00 0.00

00070 McCorvey Sheetmetal Level 3 - Area
B Labor 51,300.00 0.00 0.00 0.00 0.00 0.0% 51,300.00 0.00

00070 SCCO#1,RFI004-F/I Supervoid
System for U/G Plumbing 150,000.00 150,000.00 0.00 0.00 150,000.00 100.0% 0.00 15,000.00
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00071 McCorvey Sheetmetal Level 3 - Area
B Trim Out Labor 9,700.00 0.00 0.00 0.00 0.00 0.0% 9,700.00 0.00

00072 McCorvey Sheetmetal Level 3 - Area
C Labor 11,900.00 0.00 0.00 0.00 0.00 0.0% 11,900.00 0.00

00073 McCorvey Sheetmetal Level 3 - Area
C Trim Out Labor 3,781.00 0.00 0.00 0.00 0.00 0.0% 3,781.00 0.00

00074 McCorvey Sheetmetal Roof -
Equipment/AHU Install Labor 5,900.00 0.00 0.00 0.00 0.00 0.0% 5,900.00 0.00

00075 Excavation Subcontractor Area A
Labor - HVAC 10,000.00 10,000.00 0.00 0.00 10,000.00 100.0% 0.00 1,000.00

00076 Firestopping Subcontractor Labor -
HVAC 4,000.00 0.00 0.00 0.00 0.00 0.0% 4,000.00 0.00

00077 Insulation Subcontractor Level 1 -
Area A Labor - HVAC 10,000.00 0.00 0.00 0.00 0.00 0.0% 10,000.00 0.00

00078 Insulation Subcontractor Level 1 -
Area B Labor - HVAC 6,000.00 0.00 0.00 0.00 0.00 0.0% 6,000.00 0.00

00079 Insulation Subcontractor Level 2 -
Area B Labor - HVAC 7,000.00 0.00 0.00 0.00 0.00 0.0% 7,000.00 0.00

00080 Insulation Subcontractor Level 2 -
Area C Labor - HVAC 2,500.00 0.00 0.00 0.00 0.00 0.0% 2,500.00 0.00

00080 SCCO#2,RFI016-U/G Pressurized
Piping_Plumbing Labor 108,634.00 108,634.00 0.00 0.00 108,634.00 100.0% 0.00 10,863.40
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00081 Insulation Subcontractor Level 3 -
Area B Labor - HVAC 4,000.00 0.00 0.00 0.00 0.00 0.0% 4,000.00 0.00

00082 Insulation Subcontractor Level 3 -
Area C Labor - HVAC 750.00 0.00 0.00 0.00 0.00 0.0% 750.00 0.00

00083 Controls Subcontractor - HVAC 640,643.00 19,219.29 76,877.16 0.00 96,096.45 15.0% 544,546.55 9,609.65

00084 Project Management 45,000.00 5,400.00 2,700.00 0.00 8,100.00 18.0% 36,900.00 810.00

00085 Superintendent/Foreman 55,000.00 6,600.00 3,300.00 0.00 9,900.00 18.0% 45,100.00 990.00

00086 Safety Manager 20,000.00 2,400.00 1,200.00 0.00 3,600.00 18.0% 16,400.00 360.00

00087 22-Plumbing_M 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

00088 Sleeve and Insert Material 15,000.00 15,000.00 0.00 0.00 15,000.00 100.0% 0.00 1,500.00

00089 Underground Area A Plumbing
Material 85,000.00 85,000.00 0.00 0.00 85,000.00 100.0% 0.00 8,500.00

00090 Underground Area B Plumbing
Material 75,000.00 75,000.00 0.00 0.00 75,000.00 100.0% 0.00 7,500.00

00090 SCCO#2,RFI016-U/G Pressurized
Piping_Plumbing MAT 23,388.00 23,388.00 0.00 0.00 23,388.00 100.0% 0.00 2,338.80

00091 Underground Area C Plumbing
Material 40,000.00 40,000.00 0.00 0.00 40,000.00 100.0% 0.00 4,000.00

00092 Level 1 Area A Plumbing Material 110,000.00 49,500.00 49,500.00 0.00 99,000.00 90.0% 11,000.00 9,900.00

00093 Level 1 Area B Plumbing Material 65,000.00 6,500.00 3,250.00 0.00 9,750.00 15.0% 55,250.00 975.00
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00094 Level 1 Area C Plumbing Material 35,000.00 0.00 3,500.00 0.00 3,500.00 10.0% 31,500.00 350.00

00095 Level 2/Roof Area A Plumbing
Material 12,000.00 0.00 3,000.00 0.00 3,000.00 25.0% 9,000.00 300.00

00096 Level 2 Area B Plumbing Material 55,000.00 5,500.00 0.00 0.00 5,500.00 10.0% 49,500.00 550.00

00097 Level 2 Area C Plumbing Material 12,500.00 0.00 0.00 0.00 0.00 0.0% 12,500.00 0.00

00098 Level 3 Area B Plumbing Material 45,000.00 0.00 0.00 0.00 0.00 0.0% 45,000.00 0.00

00099 Level 3 Area C Plumbing Material 12,500.00 0.00 0.00 0.00 0.00 0.0% 12,500.00 0.00

00100 Level 4/Roof Area B Plumbing
Material 10,000.00 0.00 0.00 0.00 0.00 0.0% 10,000.00 0.00

00100 SCCO#3,RFI 068 - Existing Gas Line
Tie-In_Labor 12,740.00 12,740.00 0.00 0.00 12,740.00 100.0% 0.00 1,274.00

00101 Level 4/Roof Area C Plumbing
Material 7,000.00 0.00 0.00 0.00 0.00 0.0% 7,000.00 0.00

00102 Insulation Subcontractor Level 1 -
Area A Material - Plumbing 10,000.00 500.00 1,500.00 0.00 2,000.00 20.0% 8,000.00 200.00

00103 Insulation Subcontractor Level 1 -
Area B Material - Plumbing 7,000.00 0.00 0.00 0.00 0.00 0.0% 7,000.00 0.00

00104 Insulation Subcontractor Level 2 -
Area B Material - Plumbing 7,000.00 0.00 0.00 0.00 0.00 0.0% 7,000.00 0.00

00105 Insulation Subcontractor Level 2 -
Area C Material - Plumbing 2,000.00 0.00 0.00 0.00 0.00 0.0% 2,000.00 0.00
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00106 Insulation Subcontractor Level 3 -
Area B Material - Plumbing 6,000.00 0.00 0.00 0.00 0.00 0.0% 6,000.00 0.00

00107 Insulation Subcontractor Level 3 -
Area C Material - Plumbing 1,000.00 0.00 0.00 0.00 0.00 0.0% 1,000.00 0.00

00108 Firestopping Subcontractor Material-
Plumbing 6,500.00 0.00 0.00 0.00 0.00 0.0% 6,500.00 0.00

00109 Fixture Material Level 1 - Plumbing 30,000.00 0.00 0.00 0.00 0.00 0.0% 30,000.00 0.00

00110 Fixture Material Level 2 - Plumbing 20,000.00 0.00 0.00 0.00 0.00 0.0% 20,000.00 0.00

00110 SCCO#3,RFI 068 - Existing Gas Line
Tie-in_Equipment 200.00 200.00 0.00 0.00 200.00 100.0% 0.00 20.00

00111 Fixture Material Level 3 - Plumbing 14,250.00 0.00 0.00 0.00 0.00 0.0% 14,250.00 0.00

00112 Valve Tags and Labels Material -
Plumbing 7,500.00 0.00 0.00 0.00 0.00 0.0% 7,500.00 0.00

00113 Site Facilities 30,000.00 4,200.00 600.00 0.00 4,800.00 16.0% 25,200.00 480.00

00114 22-Plumbing_E 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

00115 Excavator Equipment Area A-
Plumbing 50,000.00 50,000.00 0.00 0.00 50,000.00 100.0% 0.00 5,000.00

00116 Excavator Equipment Area B-
Plumbing 35,000.00 35,000.00 0.00 0.00 35,000.00 100.0% 0.00 3,500.00

00117 Excavator Equipment Area C-
Plumbing 17,000.00 17,000.00 0.00 0.00 17,000.00 100.0% 0.00 1,700.00
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00118 Kitchen Equipment - Plumbing 80,000.00 0.00 0.00 0.00 0.00 0.0% 80,000.00 0.00

00119 Water Heater Equipment - Plumbing 10,000.00 0.00 10,000.00 0.00 10,000.00 100.0% 0.00 1,000.00

00120 Drains and Carriers Equipment -
Plumbing 29,000.00 13,050.00 0.00 0.00 13,050.00 45.0% 15,950.00 1,305.00

00120 SCCO#3,RFI 068 - Existing Gas Line
Tie-in_MAT 3,384.00 3,384.00 0.00 0.00 3,384.00 100.0% 0.00 338.40

00121 Vacuum Pump and Air Compressor
Equipment - Plumbing 55,000.00 0.00 55,000.00 0.00 55,000.00 100.0% 0.00 5,500.00

00122 Pump Equipment - Plumbing 15,000.00 0.00 0.00 0.00 0.00 0.0% 15,000.00 0.00

00123 Vibration Isolation Equipment -
Plumbing 7,500.00 1,125.00 2,250.00 0.00 3,375.00 45.0% 4,125.00 337.50

00124 Rental Equipment 49,748.00 6,964.72 2,984.88 0.00 9,949.60 20.0% 39,798.40 994.96

00125 23-HVAC_M 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

00126 Sleeve and Insert Material 15,000.00 15,000.00 0.00 0.00 15,000.00 100.0% 0.00 1,500.00

00127 HVAC Valve Vault and Piping
Material 19,000.00 19,000.00 0.00 0.00 19,000.00 100.0% 0.00 1,900.00

00128 Underground HVAC Material 42,000.00 42,000.00 0.00 0.00 42,000.00 100.0% 0.00 4,200.00

00129 Level 1 Area A HVAC Material 55,000.00 8,250.00 44,000.00 0.00 52,250.00 95.0% 2,750.00 5,225.00

00130 Level 1 Area B HVAC Material 35,000.00 29,750.00 3,500.00 0.00 33,250.00 95.0% 1,750.00 3,325.00
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Continuation Sheet (page 12)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

00130 SCCO#3,FAA009_Reroute Existing
Gas Line_Labor 4,713.00 4,713.00 0.00 0.00 4,713.00 100.0% 0.00 471.30

00131 Level 1 Area C HVAC Material 30,000.00 0.00 4,500.00 0.00 4,500.00 15.0% 25,500.00 450.00

00132 Level 2 Area B HVAC Material 35,000.00 0.00 0.00 0.00 0.00 0.0% 35,000.00 0.00

00133 Level 2 Area C HVAC Material 15,000.00 0.00 0.00 0.00 0.00 0.0% 15,000.00 0.00

00134 Level 3 Area B HVAC Material 30,000.00 0.00 0.00 0.00 0.00 0.0% 30,000.00 0.00

00135 Level 3 Area C HVAC Material 25,000.00 0.00 0.00 0.00 0.00 0.0% 25,000.00 0.00

00136 Level 4/Roof Area B HVAC Material 15,000.00 0.00 0.00 0.00 0.00 0.0% 15,000.00 0.00

00137 Level 4/Roof Area C HVAC Material 7,500.00 0.00 0.00 0.00 0.00 0.0% 7,500.00 0.00

00138 McCorvey Sheetmetal Level 1 - Area
A Material 199,300.00 13,951.00 115,594.00 0.00 129,545.00 65.0% 69,755.00 12,954.50

00139 McCorvey Sheetmetal Level 1 - Area
B Material 95,500.00 0.00 9,550.00 0.00 9,550.00 10.0% 85,950.00 955.00

00140 McCorvey Sheetmetal Level 2 - Area
B Material 92,300.00 0.00 0.00 0.00 0.00 0.0% 92,300.00 0.00

00140 SCCO#3,FAA009_Reroute Existing
Gas Line_MAT 1,087.00 1,087.00 0.00 0.00 1,087.00 100.0% 0.00 108.70

00141 McCorvey Sheetmetal Level 2 - Area
C Material 32,100.00 0.00 0.00 0.00 0.00 0.0% 32,100.00 0.00

00142 McCorvey Sheetmetal Level 3 - Area
B Material 131,300.00 0.00 0.00 0.00 0.00 0.0% 131,300.00 0.00
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Continuation Sheet (page 13)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

00143 McCorvey Sheetmetal Level 3 - Area
C Material 31,500.00 0.00 0.00 0.00 0.00 0.0% 31,500.00 0.00

00144 Insulation Subcontractor Level 1 -
Area A Material - HVAC 16,000.00 0.00 3,200.00 0.00 3,200.00 20.0% 12,800.00 320.00

00145 Insulation Subcontractor Level 1 -
Area B Material - HVAC 10,000.00 0.00 1,000.00 0.00 1,000.00 10.0% 9,000.00 100.00

00146 Insulation Subcontractor Level 2 -
Area B Material - HVAC 9,000.00 0.00 0.00 0.00 0.00 0.0% 9,000.00 0.00

00147 Insulation Subcontractor Level 2 -
Area C Material - HVAC 3,000.00 0.00 0.00 0.00 0.00 0.0% 3,000.00 0.00

00148 Insulation Subcontractor Level 3 -
Area B Material - HVAC 9,000.00 0.00 0.00 0.00 0.00 0.0% 9,000.00 0.00

00149 Insulation Subcontractor Level 3 -
Area C Material - HVAC 2,000.00 0.00 0.00 0.00 0.00 0.0% 2,000.00 0.00

00150 Deliveries 5,000.00 600.00 300.00 0.00 900.00 18.0% 4,100.00 90.00

00150 SCCO#3,FAA009_Reroute Existing
Gas Line_Equipment 150.00 150.00 0.00 0.00 150.00 100.0% 0.00 15.00

00151 Site Facilities 10,000.00 1,200.00 600.00 0.00 1,800.00 18.0% 8,200.00 180.00

00152 23-HVAC_E 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

00153 Excavator Equipment Area A -
HVAC 10,000.00 10,000.00 0.00 0.00 10,000.00 100.0% 0.00 1,000.00
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Continuation Sheet (page 14)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

00154 Firestopping Subcontractor Material
- HVAC 6,500.00 0.00 0.00 0.00 0.00 0.0% 6,500.00 0.00

00155 VAV Equipment - HVAC 62,000.00 0.00 15,500.00 0.00 15,500.00 25.0% 46,500.00 1,550.00

00156 FCU Equipment - HVAC 57,000.00 0.00 8,550.00 0.00 8,550.00 15.0% 48,450.00 855.00

00157 GRD Equipment - HVAC 54,000.00 0.00 0.00 0.00 0.00 0.0% 54,000.00 0.00

00158 Fan Equipment - HVAC 175,000.00 0.00 61,250.00 0.00 61,250.00 35.0% 113,750.00 6,125.00

00159 Louvers Equipment - HVAC 35,000.00 0.00 0.00 0.00 0.00 0.0% 35,000.00 0.00

00160 VFD Equipment - HVAC 9,000.00 0.00 0.00 0.00 0.00 0.0% 9,000.00 0.00

00161 Vibration Isolation Equipment -
HVAC 7,500.00 1,875.00 3,750.00 0.00 5,625.00 75.0% 1,875.00 562.50

00162 Fire Dampers Equipment - HVAC 17,000.00 5,950.00 8,500.00 0.00 14,450.00 85.0% 2,550.00 1,445.00

00163 Rental Equipment 20,000.00 2,400.00 2,600.00 0.00 5,000.00 25.0% 15,000.00 500.00

SUBTOTAL Unassigned 5,561,794.00 1,680,110.29 633,198.88 0.00 2,313,309.17 41.6% 3,248,484.83 231,330.92

GRAND TOTAL $5,561,794.00 $1,680,110.29 $633,198.88 $0.00 $2,313,309.17 41.6% $3,248,484.83 $231,330.92
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Rev. 09/2011

2nd Tier Subcontractors and Supplier List

Project Name: ACCD Northeast Lakeview Company Name: SCG Mechanical LP
Turner Construction Company Project Manager: Yolanda Acevedo-Soto Phone #: 972-621-0001
Project Address: 1201 Kitty Hawk Road Universal City, TX 78148 Representative Name: Nicole Gerber
Turner Construction Company Project #: 300404-200932 Representative Title: Sr. Project Accounting Manager
Pay Application #: 7 Pay Application Date: 06/18/2021

2nd Tier Subcontractors and Suppliers

Tier Subcontractor/Supplier Contact Phone Number
Description of Services or Materials

Supplied

Contract or PO
Amount

A

Work Completed/
Materials
Supplied

B

Previous Amount
Paid

C

Amount Due this
Payment

D
TOTALS $0 $0 $0 $0

Subcontractor certifies that the above list includes all of Subcontractor's sub-subcontractors, equipment, labor and material suppliers with an anticipated contract value or cost in excess of
$5,000.00 and is being pursuant to the obligations contained in the Subcontract. Subcontractor acknowledges its obligation to supplement this list within ten (10) days in the event new
sub-subcontractors or equipment, labor or material suppliers having a contract value in excess of $5,000.00 are used by subcontractor in the Project. Subcontractor certifies that this list is true and
accurate.

^SS^ Nicole Gerber - Sr. Project Accounting Manager ^SD^ 
Signature Printed Name & Title Date

STATE OF ^NP^ 
COUNTY of ^NC^ 

Subscribed and sworn to before me this : ^ND^ 

Notary Public: ^NS^ My Commission Expires: ^NE^ 

DocuSign Envelope ID: 693DC63C-249B-4D7D-B95F-F33389C1E114

02/24/2022

Texas

18th day of June, 2021

HARRIS

06/18/2021



CONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT

Project ACCD Northeast Lakeview

Job No. 300404-200932

      On receipt by the signer of this document of a check from Turner Construction Company (maker
of check) in the sum of $569,878.99 payable to SCG Mechanical LP (payee or payees of check) and when
the check has been properly endorsed and has been paid by the bank on which it is drawn, this document
becomes effective to release any mechanic's lien right, any right arising from a payment bond that complies
with a state or federal statute, any common law payment bond right, any claim for payment, and any rights
under any similar ordinance, rule, or statute related to claim or payment rights for persons in the signer's
position that the signer has on the property of ACCD NELC Stem Building (owner) located at 1201 Kitty
Hawk Road Universal City, TX 78148 (location) to the following extent: 22-23_Plumbing & HVAC (job
description).

This release covers a progress payment for all labor, services, equipment, or materials furnished to
the property or to Turner Construction Company (person with whom signer contracted) as indicated in the
attached statement(s) or progress payment request(s), except for unpaid retention, pending modifications
and changes, or other items furnished.

Before any recipient of this document relies on this document, the recipient should verify evidence
of payment to the signer.

The signer warrants that the signer has already paid or will use the funds received from this
progress payment to promptly pay in full all of the signer's laborers, subcontractors, materialmen, and
suppliers for all work, materials, equipment, or services provided for or to the above referenced project in
regard to the attached statement(s) or progress payment request(s).

Date 18th day of June, 2021

SCG Mechanical LP (Company name)

By
^SS^ (Signature)

Sr. Project Accounting Manager (Title)

This instrument was acknowledged before me on the 18th day of June, 2021, by Nicole Gerber, Sr.
Project Accounting Manager of SCG Mechanical LP for the consideration herein expressed, on behalf of
same.

^NI^ 

^NS^ 

Notary Public in and for the

STATE OF ^NP^ 

COUNTY OF ^NC^ 

MY COMM. EXP. ^NE^ 

DocuSign Envelope ID: 693DC63C-249B-4D7D-B95F-F33389C1E114
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AIA Document G702™ – 1992
®

Application and Certificate for Payment
TO OWNER:
Turner Construction Company
1077 Central Pkwy South, Ste 600
San Antonio, Texas 78232

FROM CONTRACTOR:
Gonzales Commercial Electric Corp
5235 Milwee
Houston, Texas 77092

PROJECT:
ACCD Northeast Lakeview
1201 Kitty Hawk Road
Universal City, Texas 78148

VIA ARCHITECT:

APPLICATION NO: 8
PERIOD TO: 06/30/21
CONTRACT FOR: 4700142556 - 26 - Electrical & Fire
Alarm
CONTRACT DATE: 10/14/20
PROJECT NOS: 300404-200932

Distribution to:
OWNER

ARCHITECT
CONTRACTOR

FIELD
OTHER

CONTRACTOR'S APPLICATION FOR PAYMENT
Application is made for payment, as shown below, in connection with the Contract. Continuation
Sheet, AIA Document G703, is attached.
1. ORIGINAL CONTRACT SUM $ 2,583,228.00

2. Net Change by Change Orders $ 41,828.00

3. CONTRACT SUM TO DATE (Line 1+2) $ 2,625,056.00

4. TOTAL COMPLETED AND STORED TO DATE (Column G on G703) $ 1,420,564.66

5. RETAINAGE:

a. 10.0% of Completed Work

(Column D + E on G703) $ 142,056.47

b. 0.0% of Stored Material

(Column F on G703) $ 0.00

Total Retainage (Lines 5a + 5b or Total in Column I of G703) $ 142,056.47

6. TOTAL EARNED LESS RETAINAGE $ 1,278,508.19

(Line 4 Less Line 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT $ 869,591.49

(Line 6 from prior Certificate)

8. CURRENT PAYMENT DUE $ 408,916.70

9. BALANCE TO FINISH, INCLUDING RETAINAGE

(Line 3 less Line 6) $ 1,346,547.81

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS

Total changes approved in previous months by Owner $38,436.00 $(4,843.00)

Total approved this Month $8,235.00 $0.00

TOTALS $46,671.00 $(4,843.00)

NET CHANGES by Change Order $ 41,828.00

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and
belief the Work covered by this Application for Payment has been completed in accordance with
the Contract Documents, that all amounts have been paid by the Contractor for Work for which
previous Certificates for Payment were issued and payments received from the Owner, and that
current payment shown herein is now due.
CONTRACTOR: Gonzales Commercial Electric Corp

By: ^SS^ Date: ^SD^ 
State of: ^NP^ County of: ^NC^ 

Subscribed and sworn to before me this ^ND^ 
Notary Public:

^NS^ 
My Commission expires: ^NE^ 

^NL^ 

ARCHITECT'S CERTIFICATE FOR PAYMENT
In accordance with the Contract Documents, based on on-site observations and the data comprising
this application, the Architect certifies to the Owner that to the best of the Architect's knowledge,
information and belief the Work has progressed as indicated, the quality of the Work is in
accordance with the Contract Documents, and the Contractor is entitled to payment of the
AMOUNT CERTIFIED.

AMOUNT CERTIFIED ......................................................... $ 408,916.70
(Attach explanation if amount certified differs from the amount applied. Initial all figures on this
Application and on the Continuation Sheet that are changed to conform with the amount certified.)
ARCHITECT:

By: ^AS^ Date: ^AD^ 

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of
the Owner or Contractor under this Contract.

AIA Document G702™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.
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Continuation Sheet (page 2)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

Unassigned

00010 26 - Electrical & Fire Alarm 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

00020 26 - Electrical & Fire Alarm_M 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

00030 26 - Electrical & Fire Alarm_E 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

00040 SCCO#1,FAA 003 - Add #03 - 100%
CDs 12,209.00 11,080.00 1,129.00 0.00 12,209.00 100.0% 0.00 1,220.90

00050 SCCO#1,FAA 003 - Add #03 - 100%
CDs 9,218.00 8,300.00 918.00 0.00 9,218.00 100.0% 0.00 921.80

00060 SCCO#1,FAA 003 - Add #03 - 100%
CDs 819.00 819.00 0.00 0.00 819.00 100.0% 0.00 81.90

00070 SCCO#2,FAA 004 - PR01 (5,950.00) 0.00 0.00 0.00 0.00 0.0% (5,950.00) 0.00

00080 SCCO#2,FAA 004 - PR01 1,107.00 1,000.00 107.00 0.00 1,107.00 100.0% 0.00 110.70

00090 SCCO#3,Arc Flash Study_Existing
XFORMER 1,274.00 1,274.00 0.00 0.00 1,274.00 100.0% 0.00 127.40

00100
SCCO#3,Submittal Review_AIC
rating mods to Panelboards -
MATERIAL

14,916.00 14,916.00 0.00 0.00 14,916.00 100.0% 0.00 1,491.60

00110 SCCO#4,RFI-144-Add Spare Conduit
in Ductbank for JECA_LAB 1,666.00 0.00 1,666.00 0.00 1,666.00 100.0% 0.00 166.60

00120 SCCO#4,RFI-144-Add Spare Conduit
in Ductbank_MAT 1,154.00 0.00 1,154.00 0.00 1,154.00 100.0% 0.00 115.40
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Continuation Sheet (page 3)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

00130 SCCO#4,RFI 149 AV Rough-in at
Flex Classroom Floor Boxes_LAB 3,975.00 0.00 3,975.00 0.00 3,975.00 100.0% 0.00 397.50

00140 SCCO#4,RFI 149 AV Rough-in at
Flex Classroom Floor MAT 1,440.00 0.00 1,440.00 0.00 1,440.00 100.0% 0.00 144.00

1000 Pre-Construction Services 35,000.00 35,000.00 0.00 0.00 35,000.00 100.0% 0.00 3,500.00

1002 Mobilization 40,000.00 40,000.00 0.00 0.00 40,000.00 100.0% 0.00 4,000.00

1003 Submittals 30,000.00 26,700.00 2,100.00 0.00 28,800.00 96.0% 1,200.00 2,880.00

1004 BIM Coordination/Shop Drawings 10,000.00 10,000.00 0.00 0.00 10,000.00 100.0% 0.00 1,000.00

1005 As-Build Drawings 10,000.00 6,000.00 0.00 0.00 6,000.00 60.0% 4,000.00 600.00

1006 Area A Punchlist 15,000.00 0.00 0.00 0.00 0.00 0.0% 15,000.00 0.00

1007 Area B Punchlist 15,000.00 0.00 0.00 0.00 0.00 0.0% 15,000.00 0.00

1008 Area C Punchlist 7,500.00 0.00 0.00 0.00 0.00 0.0% 7,500.00 0.00

1009 Commissioning and Testing 20,000.00 8,250.00 0.00 0.00 8,250.00 41.2% 11,750.00 825.00

1010 SITE/UNDERGROUND 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1011 Install Conduit Labor 65,000.00 60,500.00 4,500.00 0.00 65,000.00 100.0% 0.00 6,500.00

1012 Pull Wire Labor 20,000.00 0.00 0.00 0.00 0.00 0.0% 20,000.00 0.00

1013 Floor Box Installation 10,000.00 10,000.00 0.00 0.00 10,000.00 100.0% 0.00 1,000.00

1014 Site Lighting Installation 10,000.00 7,500.00 0.00 0.00 7,500.00 75.0% 2,500.00 750.00

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
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Continuation Sheet (page 4)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932
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1015 Site Lighting Wire 10,000.00 2,500.00 0.00 0.00 2,500.00 25.0% 7,500.00 250.00

1016 Excavation/Trenching 37,500.00 36,075.00 1,425.00 0.00 37,500.00 100.0% 0.00 3,750.00

1017 AREA A 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1018 In Wall Conduit Labor 48,000.00 35,950.00 10,000.00 0.00 45,950.00 95.7% 2,050.00 4,595.00

1019 Overhead Conduit Labor 55,000.00 40,400.00 12,000.00 0.00 52,400.00 95.3% 2,600.00 5,240.00

1020 Wire Labor 30,000.00 0.00 10,000.00 0.00 10,000.00 33.3% 20,000.00 1,000.00

1021 Feeder Raceway Labor 48,000.00 38,500.00 9,500.00 0.00 48,000.00 100.0% 0.00 4,800.00

1022 Feeder Wire Labor 38,000.00 0.00 0.00 0.00 0.00 0.0% 38,000.00 0.00

1023 Fixture Labor 40,000.00 0.00 0.00 0.00 0.00 0.0% 40,000.00 0.00

1024 Gear Installation Labor 50,000.00 0.00 44,000.00 0.00 44,000.00 88.0% 6,000.00 4,400.00

1025 Fire Alarm Labor 16,800.00 0.00 0.00 0.00 0.00 0.0% 16,800.00 0.00

1026 Trim Out Labor 1,200.00 0.00 0.00 0.00 0.00 0.0% 1,200.00 0.00

1027 AREA B LVL 01 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1028 In Wall Conduit Labor 24,000.00 18,000.00 2,500.00 0.00 20,500.00 85.4% 3,500.00 2,050.00

1029 Overhead Conduit Labor 25,000.00 4,750.00 15,000.00 0.00 19,750.00 79.0% 5,250.00 1,975.00

1030 Wire Labor 10,000.00 0.00 3,000.00 0.00 3,000.00 30.0% 7,000.00 300.00

1031 Feeder Raceway Labor 24,000.00 3,700.00 20,300.00 0.00 24,000.00 100.0% 0.00 2,400.00
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1032 Feeder Wire Labor 19,000.00 0.00 0.00 0.00 0.00 0.0% 19,000.00 0.00

1033 Fixture Labor 8,000.00 0.00 0.00 0.00 0.00 0.0% 8,000.00 0.00

1034 Gear Installation Labor 10,000.00 0.00 10,000.00 0.00 10,000.00 100.0% 0.00 1,000.00

1035 Fire Alarm Labor 7,560.00 0.00 0.00 0.00 0.00 0.0% 7,560.00 0.00

1036 Trim Out Labor 1,200.00 0.00 0.00 0.00 0.00 0.0% 1,200.00 0.00

1037 AREA B LVL 02 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1038 In Wall Conduit Labor 24,000.00 18,000.00 0.00 0.00 18,000.00 75.0% 6,000.00 1,800.00

1039 Overhead Conduit Labor 25,000.00 3,800.00 0.00 0.00 3,800.00 15.2% 21,200.00 380.00

1040 Wire Labor 10,000.00 0.00 0.00 0.00 0.00 0.0% 10,000.00 0.00

1041 Feeder Raceway Labor 18,000.00 2,700.00 0.00 0.00 2,700.00 15.0% 15,300.00 270.00

1042 Feeder Wire Labor 14,250.00 0.00 0.00 0.00 0.00 0.0% 14,250.00 0.00

1043 Fixture Labor 8,000.00 0.00 0.00 0.00 0.00 0.0% 8,000.00 0.00

1044 Gear Installation Labor 10,000.00 0.00 0.00 0.00 0.00 0.0% 10,000.00 0.00

1045 Fire Alarm Labor 6,720.00 0.00 0.00 0.00 0.00 0.0% 6,720.00 0.00

1046 Trim Out Labor 1,200.00 0.00 0.00 0.00 0.00 0.0% 1,200.00 0.00

1047 AREA B LVL 03 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1048 In Wall Conduit Labor 24,000.00 18,000.00 0.00 0.00 18,000.00 75.0% 6,000.00 1,800.00
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1049 Overhead Conduit Labor 25,000.00 3,900.00 0.00 0.00 3,900.00 15.6% 21,100.00 390.00

1050 Wire Labor 10,000.00 0.00 0.00 0.00 0.00 0.0% 10,000.00 0.00

1051 Feeder Raceway Labor 18,000.00 0.00 0.00 0.00 0.00 0.0% 18,000.00 0.00

1052 Feeder Wire Labor 14,250.00 2,100.00 0.00 0.00 2,100.00 14.7% 12,150.00 210.00

1053 Fixture Labor 8,000.00 0.00 0.00 0.00 0.00 0.0% 8,000.00 0.00

1054 Gear Installation Labor 10,000.00 0.00 0.00 0.00 0.00 0.0% 10,000.00 0.00

1055 Fire Alarm Labor 6,720.00 0.00 0.00 0.00 0.00 0.0% 6,720.00 0.00

1056 Trim Out Labor 1,200.00 0.00 0.00 0.00 0.00 0.0% 1,200.00 0.00

1057 AREA C LVL 01 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1058 In Wall Conduit Labor 4,500.00 3,375.00 0.00 0.00 3,375.00 75.0% 1,125.00 337.50

1059 Overhead Conduit Labor 5,500.00 900.00 0.00 0.00 900.00 16.4% 4,600.00 90.00

1060 Wire Labor 4,500.00 0.00 0.00 0.00 0.00 0.0% 4,500.00 0.00

1061 Feeder Raceway Labor 6,000.00 950.00 0.00 0.00 950.00 15.8% 5,050.00 95.00

1062 Feeder Wire Labor 4,750.00 0.00 0.00 0.00 0.00 0.0% 4,750.00 0.00

1063 Fixture Labor 8,000.00 0.00 0.00 0.00 0.00 0.0% 8,000.00 0.00

1064 Gear Installation Labor 10,000.00 0.00 0.00 0.00 0.00 0.0% 10,000.00 0.00

1065 Fire Alarm Labor 2,100.00 0.00 0.00 0.00 0.00 0.0% 2,100.00 0.00
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1066 Trim Out Labor 1,200.00 0.00 0.00 0.00 0.00 0.0% 1,200.00 0.00

1067 AREA C LVL 02 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1068 In Wall Conduit Labor 4,500.00 3,400.00 0.00 0.00 3,400.00 75.6% 1,100.00 340.00

1069 Overhead Conduit Labor 5,500.00 900.00 0.00 0.00 900.00 16.4% 4,600.00 90.00

1070 Wire Labor 4,500.00 0.00 0.00 0.00 0.00 0.0% 4,500.00 0.00

1071 Feeder Raceway Labor 6,000.00 950.00 0.00 0.00 950.00 15.8% 5,050.00 95.00

1072 Feeder Wire Labor 4,750.00 0.00 0.00 0.00 0.00 0.0% 4,750.00 0.00

1073 Fixture Labor 8,000.00 0.00 0.00 0.00 0.00 0.0% 8,000.00 0.00

1074 Gear Installation Labor 10,000.00 0.00 0.00 0.00 0.00 0.0% 10,000.00 0.00

1075 Fire Alarm Labor 2,100.00 0.00 0.00 0.00 0.00 0.0% 2,100.00 0.00

1076 Trim Out Labor 1,200.00 0.00 0.00 0.00 0.00 0.0% 1,200.00 0.00

1077 ROOF 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

1078 Roof Top Labor (Conduit&Wire) 7,500.00 0.00 0.00 0.00 0.00 0.0% 7,500.00 0.00

1079 Lightning Protection Labor 10,000.00 3,500.00 5,000.00 0.00 8,500.00 85.0% 1,500.00 850.00

1080 Demobilization 10,028.00 0.00 0.00 0.00 0.00 0.0% 10,028.00 0.00

1081 Project Closeout 20,000.00 0.00 0.00 0.00 0.00 0.0% 20,000.00 0.00

2000 Permits 8,500.00 8,500.00 0.00 0.00 8,500.00 100.0% 0.00 850.00
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2001 Temp Power/Trailer 40,000.00 40,000.00 0.00 0.00 40,000.00 100.0% 0.00 4,000.00

2002 Temp Lighting 10,000.00 10,000.00 0.00 0.00 10,000.00 100.0% 0.00 1,000.00

2003 SITE/UNDERGROUND 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2004 Material 128,000.00 128,000.00 0.00 0.00 128,000.00 100.0% 0.00 12,800.00

2005 Wire 50,000.00 17,500.00 32,500.00 0.00 50,000.00 100.0% 0.00 5,000.00

2006 Floor Boxes 15,000.00 15,000.00 0.00 0.00 15,000.00 100.0% 0.00 1,500.00

2007 AREA A 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2008 In wall Conduit Material 75,000.00 35,357.85 39,642.15 0.00 75,000.00 100.0% 0.00 7,500.00

2009 Overhead conduit Material 65,000.00 39,950.34 25,049.66 0.00 65,000.00 100.0% 0.00 6,500.00

2010 Wire Material 35,000.00 0.00 12,000.00 0.00 12,000.00 34.3% 23,000.00 1,200.00

2011 Feeder Raceway Material 56,000.00 24,500.00 31,500.00 0.00 56,000.00 100.0% 0.00 5,600.00

2012 Feeder Wire Material 74,000.00 0.00 0.00 0.00 0.00 0.0% 74,000.00 0.00

2013 Gear Installation 70,000.00 25,495.00 12,316.66 0.00 37,811.66 54.0% 32,188.34 3,781.17

2014 Fire Alarm Material 31,200.00 0.00 0.00 0.00 0.00 0.0% 31,200.00 0.00

2015 Trim out Material 3,800.00 0.00 0.00 0.00 0.00 0.0% 3,800.00 0.00

2016 AREA B LVL 01 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2017 In wall Conduit Material 35,000.00 10,238.57 24,761.43 0.00 35,000.00 100.0% 0.00 3,500.00
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2018 Overhead conduit Material 30,000.00 0.00 30,000.00 0.00 30,000.00 100.0% 0.00 3,000.00

2019 Wire Material 15,000.00 0.00 5,000.00 0.00 5,000.00 33.3% 10,000.00 500.00

2020 Feeder Raceway Material 28,000.00 7,500.00 20,500.00 0.00 28,000.00 100.0% 0.00 2,800.00

2021 Feeder Wire Material 37,000.00 0.00 0.00 0.00 0.00 0.0% 37,000.00 0.00

2022 Gear Installation 22,000.00 12,500.00 9,500.00 0.00 22,000.00 100.0% 0.00 2,200.00

2023 Fire Alarm Material 14,040.00 0.00 0.00 0.00 0.00 0.0% 14,040.00 0.00

2024 Trim out Material 3,800.00 0.00 0.00 0.00 0.00 0.0% 3,800.00 0.00

2025 AREA B LVL 02 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2026 In wall Conduit Material 35,000.00 5,000.00 0.00 0.00 5,000.00 14.3% 30,000.00 500.00

2027 Overhead conduit Material 30,000.00 0.00 0.00 0.00 0.00 0.0% 30,000.00 0.00

2028 Wire Material 15,000.00 0.00 0.00 0.00 0.00 0.0% 15,000.00 0.00

2029 Feeder Raceway Material 21,000.00 0.00 0.00 0.00 0.00 0.0% 21,000.00 0.00

2030 Feeder Wire Material 27,750.00 0.00 0.00 0.00 0.00 0.0% 27,750.00 0.00

2031 Gear Installation 22,000.00 12,500.00 9,500.00 0.00 22,000.00 100.0% 0.00 2,200.00

2032 Fire Alarm Material 12,480.00 0.00 0.00 0.00 0.00 0.0% 12,480.00 0.00

2033 Trim out Material 3,800.00 0.00 0.00 0.00 0.00 0.0% 3,800.00 0.00

2034 AREA B LVL 03 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.

DocuSign Envelope ID: 4A907B93-2C60-4E49-B649-55DED5E7843E



AIA Document G703 1992
®

™

Continuation Sheet (page 10)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

2035 In wall Conduit Material 35,000.00 0.00 0.00 0.00 0.00 0.0% 35,000.00 0.00

2036 Overhead conduit Material 30,000.00 0.00 0.00 0.00 0.00 0.0% 30,000.00 0.00

2037 Wire Material 15,000.00 0.00 0.00 0.00 0.00 0.0% 15,000.00 0.00

2038 Feeder Raceway Material 21,000.00 0.00 0.00 0.00 0.00 0.0% 21,000.00 0.00

2039 Feeder Wire Material 27,750.00 0.00 0.00 0.00 0.00 0.0% 27,750.00 0.00

2040 Gear Installation 22,000.00 12,500.00 9,500.00 0.00 22,000.00 100.0% 0.00 2,200.00

2041 Fire Alarm Material 12,480.00 0.00 0.00 0.00 0.00 0.0% 12,480.00 0.00

2042 Trim out Material 3,800.00 0.00 0.00 0.00 0.00 0.0% 3,800.00 0.00

2043 AREA C LVL 01 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2044 In wall Conduit Material 7,000.00 3,982.00 3,018.00 0.00 7,000.00 100.0% 0.00 700.00

2045 Overhead conduit Material 7,500.00 0.00 7,500.00 0.00 7,500.00 100.0% 0.00 750.00

2046 Wire Material 5,000.00 0.00 0.00 0.00 0.00 0.0% 5,000.00 0.00

2047 Feeder Raceway Material 7,000.00 1,500.00 5,500.00 0.00 7,000.00 100.0% 0.00 700.00

2048 Feeder Wire Material 9,250.00 0.00 0.00 0.00 0.00 0.0% 9,250.00 0.00

2049 Gear Installation 18,000.00 12,500.00 5,500.00 0.00 18,000.00 100.0% 0.00 1,800.00

2050 Fire Alarm Material 3,900.00 0.00 0.00 0.00 0.00 0.0% 3,900.00 0.00

2051 Trim out Material 3,800.00 0.00 0.00 0.00 0.00 0.0% 3,800.00 0.00
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2052 AREA C LVL 02 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2053 In wall Conduit Material 7,000.00 0.00 0.00 0.00 0.00 0.0% 7,000.00 0.00

2054 Overhead conduit Material 7,500.00 0.00 0.00 0.00 0.00 0.0% 7,500.00 0.00

2055 Wire Material 5,000.00 0.00 0.00 0.00 0.00 0.0% 5,000.00 0.00

2056 Feeder Raceway Material 7,000.00 0.00 0.00 0.00 0.00 0.0% 7,000.00 0.00

2057 Feeder Wire Material 9,250.00 0.00 0.00 0.00 0.00 0.0% 9,250.00 0.00

2058 Gear Installation 18,000.00 12,500.00 5,500.00 0.00 18,000.00 100.0% 0.00 1,800.00

2059 Fire Alarm Material 3,900.00 0.00 0.00 0.00 0.00 0.0% 3,900.00 0.00

2060 Trim out Material 3,800.00 0.00 0.00 0.00 0.00 0.0% 3,800.00 0.00

2061 ROOF 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

2062 Roof Top Material (Conduit&Wire) 10,000.00 0.00 850.00 0.00 850.00 8.5% 9,150.00 85.00

2063 Lightning Protection Material 25,000.00 10,000.00 5,000.00 0.00 15,000.00 60.0% 10,000.00 1,500.00

3001 SITE/UNDERGROUND 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3002 Equipment/Lifts 30,000.00 30,000.00 0.00 0.00 30,000.00 100.0% 0.00 3,000.00

3003 AREA A 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3004 Equipment/Lifts 9,000.00 2,500.00 0.00 0.00 2,500.00 27.8% 6,500.00 250.00

3005 AREA B LVL 01 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
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AIA Document G703 1992
®

™

Continuation Sheet (page 12)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

3006 Equipment/Lifts 9,000.00 0.00 0.00 0.00 0.00 0.0% 9,000.00 0.00

3007 AREA B LVL 02 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3008 Equipment/Lifts 9,000.00 0.00 0.00 0.00 0.00 0.0% 9,000.00 0.00

3009 AREA B LVL 03 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3010 Equipment/Lifts 9,000.00 0.00 0.00 0.00 0.00 0.0% 9,000.00 0.00

3011 AREA C LVL 01 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3012 Equipment/Lifts 4,100.00 0.00 0.00 0.00 0.00 0.0% 4,100.00 0.00

3013 AREA C LVL 02 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3014 Equipment/Lifts 4,100.00 0.00 0.00 0.00 0.00 0.0% 4,100.00 0.00

3015 LIGHTNING PROTECTION
EQUIPMENT 0.00 0.00 0.00 0.00 0.00 0.0% 0.00 0.00

3016 Equipment/Lifts 5,000.00 5,000.00 0.00 0.00 5,000.00 100.0% 0.00 500.00

SUBTOTAL Unassigned 2,625,056.00 966,212.76 454,351.90 0.00 1,420,564.66 54.1% 1,204,491.34 142,056.47

GRAND TOTAL $2,625,056.00 $966,212.76 $454,351.90 $0.00 $1,420,564.66 54.1% $1,204,491.34 $142,056.47
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Rev. 09/2011

2nd Tier Subcontractors and Supplier List

Project Name: ACCD Northeast Lakeview Company Name: Gonzales Commercial Electric Corp
Turner Construction Company Project Manager: Yolanda Acevedo-Soto Phone #: 713-697-3559
Project Address: 1201 Kitty Hawk Road Universal City, TX 78148 Representative Name: Bobby Gonzales
Turner Construction Company Project #: 300404-200932 Representative Title: Project Executive
Pay Application #: 8 Pay Application Date: 06/18/2021

2nd Tier Subcontractors and Suppliers

Tier Subcontractor/Supplier Contact Phone Number
Description of Services or Materials

Supplied

Contract or PO
Amount

A

Work Completed/
Materials
Supplied

B

Previous Amount
Paid

C

Amount Due this
Payment

D
Absolute Testing Services, Inc. ELECTRICAL MATERIALS $0.00 $0.00 $0.00 $0.00

ANIXTER INC. ELECTRICAL MATERIALS $0.00 $0.00 $0.00 $0.00

Crawford Electric Supply 2104774209 ELECTRICAL MATERIALS $0.00 $0.00 $0.00 $0.00

Equipment Share RENTAL EQUIPMENT $0.00 $0.00 $0.00 $0.00

EXPRESS METERED
CONCRETE LLC ELECTRICAL MATERIALS $0.00 $0.00 $0.00 $0.00

Key Safety Resources, LLC ELECTRICAL MATERIALS $0.00 $0.00 $0.00 $0.00

Lone Star Reprographics ELECTRICAL MATERIALS $0.00 $0.00 $0.00 $0.00

Lonestar Electric Supply 972-947-9700 ELECTRICAL MATERIALS $0.00 $0.00 $0.00 $0.00

PAC VAN INC 602-639-4752 RENTAL EQUIPMENT $0.00 $0.00 $0.00 $0.00

PJ SERVICES, INC. ELECTRICAL MATERIALS $0.00 $0.00 $0.00 $0.00

RDI Lifesafety, LLC ELECTRICAL MATERIALS $0.00 $0.00 $0.00 $0.00

TNT Crane & Rigging 2106567900 RENTAL EQUIPMENT $0.00 $0.00 $0.00 $0.00

VFC Inc. 801-975-7300 ELECTRICAL MATERIALS $0.00 $0.00 $0.00 $0.00

TOTALS $0.00 $0.00 $0.00 $0.00

Subcontractor certifies that the above list includes all of Subcontractor's sub-subcontractors, equipment, labor and material suppliers with an anticipated contract value or cost in excess of
$5,000.00 and is being pursuant to the obligations contained in the Subcontract. Subcontractor acknowledges its obligation to supplement this list within ten (10) days in the event new
sub-subcontractors or equipment, labor or material suppliers having a contract value in excess of $5,000.00 are used by subcontractor in the Project. Subcontractor certifies that this list is true and
accurate.

^SS^ Bobby Gonzales - Project Executive ^SD^ 
Signature Printed Name & Title Date

STATE OF ^NP^ 
COUNTY of ^NC^ 

DocuSign Envelope ID: 4A907B93-2C60-4E49-B649-55DED5E7843E

Texas

Bexar

06/18/2021



Rev. 09/2011

Subscribed and sworn to before me this : ^ND^ 

Notary Public: ^NS^ My Commission Expires: ^NE^ 

DocuSign Envelope ID: 4A907B93-2C60-4E49-B649-55DED5E7843E

18th day of June, 2021

10/07/2024



CONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT

Project ACCD Northeast Lakeview

Job No. 300404-200932

      On receipt by the signer of this document of a check from Turner Construction Company (maker
of check) in the sum of $408,916.70 payable to Gonzales Commercial Electric Corp (payee or payees of
check) and when the check has been properly endorsed and has been paid by the bank on which it is drawn,
this document becomes effective to release any mechanic's lien right, any right arising from a payment bond
that complies with a state or federal statute, any common law payment bond right, any claim for payment,
and any rights under any similar ordinance, rule, or statute related to claim or payment rights for persons in
the signer's position that the signer has on the property of ACCD NELC Stem Building (owner) located at
1201 Kitty Hawk Road Universal City, TX 78148 (location) to the following extent: 26 - Electrical & Fire
Alarm (job description).

This release covers a progress payment for all labor, services, equipment, or materials furnished to
the property or to Turner Construction Company (person with whom signer contracted) as indicated in the
attached statement(s) or progress payment request(s), except for unpaid retention, pending modifications
and changes, or other items furnished.

Before any recipient of this document relies on this document, the recipient should verify evidence
of payment to the signer.

The signer warrants that the signer has already paid or will use the funds received from this
progress payment to promptly pay in full all of the signer's laborers, subcontractors, materialmen, and
suppliers for all work, materials, equipment, or services provided for or to the above referenced project in
regard to the attached statement(s) or progress payment request(s).

Date 18th day of June, 2021

Gonzales Commercial Electric Corp (Company name)

By
^SS^ (Signature)

Project Executive (Title)

This instrument was acknowledged before me on the 18th day of June, 2021, by Bobby Gonzales,
Project Executive of Gonzales Commercial Electric Corp for the consideration herein expressed, on behalf
of same.

^NI^ 

^NS^ 

Notary Public in and for the

STATE OF ^NP^ 

COUNTY OF ^NC^ 

MY COMM. EXP. ^NE^ 

DocuSign Envelope ID: 4A907B93-2C60-4E49-B649-55DED5E7843E
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AIA Document G702™ – 1992
®

Application and Certificate for Payment
TO OWNER:
Turner Construction Company
1077 Central Pkwy South, Ste 600
San Antonio, Texas 78232

FROM CONTRACTOR:
Construction EcoServices II, Inc.
P.O. Box 672987
Houston, Texas 77267

PROJECT:
ACCD Northeast Lakeview
1201 Kitty Hawk Road
Universal City, Texas 78148

VIA ARCHITECT:

APPLICATION NO: 8
PERIOD TO: 06/30/21
CONTRACT FOR: 4900011299 - 31-SWPPP
CONTRACT DATE: 09/30/20
PROJECT NOS: 300404-200932

Distribution to:
OWNER

ARCHITECT
CONTRACTOR

FIELD
OTHER

CONTRACTOR'S APPLICATION FOR PAYMENT
Application is made for payment, as shown below, in connection with the Contract. Continuation
Sheet, AIA Document G703, is attached.
1. ORIGINAL CONTRACT SUM $ 16,673.00

2. Net Change by Change Orders $ 250.00

3. CONTRACT SUM TO DATE (Line 1+2) $ 16,923.00

4. TOTAL COMPLETED AND STORED TO DATE (Column G on G703) $ 8,213.75

5. RETAINAGE:

a. 10.0% of Completed Work

(Column D + E on G703) $ 821.37

b. 0.0% of Stored Material

(Column F on G703) $ 0.00

Total Retainage (Lines 5a + 5b or Total in Column I of G703) $ 821.37

6. TOTAL EARNED LESS RETAINAGE $ 7,392.38

(Line 4 Less Line 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT $ 7,032.38

(Line 6 from prior Certificate)

8. CURRENT PAYMENT DUE $ 360.00

9. BALANCE TO FINISH, INCLUDING RETAINAGE

(Line 3 less Line 6) $ 9,530.62

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS

Total changes approved in previous months by Owner $250.00 $0.00

Total approved this Month $0.00 $0.00

TOTALS $250.00 $0.00

NET CHANGES by Change Order $ 250.00

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and
belief the Work covered by this Application for Payment has been completed in accordance with
the Contract Documents, that all amounts have been paid by the Contractor for Work for which
previous Certificates for Payment were issued and payments received from the Owner, and that
current payment shown herein is now due.
CONTRACTOR: Construction EcoServices II, Inc.

By: ^SS^ Date: ^SD^ 
State of: ^NP^ County of: ^NC^ 

Subscribed and sworn to before me this ^ND^ 
Notary Public:

^NS^ 
My Commission expires: ^NE^ 

^NL^ 

ARCHITECT'S CERTIFICATE FOR PAYMENT
In accordance with the Contract Documents, based on on-site observations and the data comprising
this application, the Architect certifies to the Owner that to the best of the Architect's knowledge,
information and belief the Work has progressed as indicated, the quality of the Work is in
accordance with the Contract Documents, and the Contractor is entitled to payment of the
AMOUNT CERTIFIED.

AMOUNT CERTIFIED ......................................................... $ 360.00
(Attach explanation if amount certified differs from the amount applied. Initial all figures on this
Application and on the Continuation Sheet that are changed to conform with the amount certified.)
ARCHITECT:

By: ^AS^ Date: ^AD^ 

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of
the Owner or Contractor under this Contract.

AIA Document G702™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA
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AIA Document G703 1992
®

™

Continuation Sheet (page 2)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

Unassigned

00040 SCCO#1,FAA 001 - SWPPP Plan
Update 250.00 250.00 0.00 0.00 250.00 100.0% 0.00 25.00

SUBTOTAL Unassigned 250.00 250.00 0.00 0.00 250.00 100.0% 0.00 25.00

1 LABOR

100 Area Behind Saw Tooth Curb - Labor 350.00 0.00 0.00 0.00 0.00 0.0% 350.00 0.00

101 Inlet Protection - Labor 342.00 316.05 0.00 0.00 316.05 92.4% 25.95 31.60

102 Mobilization 550.00 550.00 0.00 0.00 550.00 100.0% 0.00 55.00

103 Narrative Development 600.00 600.00 0.00 0.00 600.00 100.0% 0.00 60.00

104 NOI Permitting STEERS 225.00 225.00 0.00 0.00 225.00 100.0% 0.00 22.50

105 Remove Silt Fence - Labor 200.00 0.00 0.00 0.00 0.00 0.0% 200.00 0.00

106 Rock Filter Dam - Labor 1,254.00 453.60 0.00 0.00 453.60 36.2% 800.40 45.36

107 Silt Fence - Labor 742.00 423.15 0.00 0.00 423.15 57.0% 318.85 42.32

108 Weekly Inspections 8,800.00 3,200.00 400.00 0.00 3,600.00 40.9% 5,200.00 360.00

1 SUBTOTAL LABOR 13,063.00 5,767.80 400.00 0.00 6,167.80 47.2% 6,895.20 616.78

2 MATERIAL

200 Area Behind Saw Tooth Curb -
Materials 450.00 0.00 0.00 0.00 0.00 0.0% 450.00 0.00

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties,
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Continuation Sheet (page 3)
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT,

containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO.: 8

APPLICATION DATE: 06/11/21

PERIOD TO: 06/30/21

ARCHITECT'S PROJECT NO: 300404-200932

A B C D E F G H I

ITEM NO. DESCRIPTION OF WORK SCHEDULED VALUE

WORK COMPLETED

FROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

MATERIALS
PRESENTLY

STORED
(NOT IN
D OR E)

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

%
(G / C)

BALANCE
TO

FINISH
(C - G)

RETAINAGE
(IF VARIABLE

RATE)

201 Inlet Protection - Materials 390.00 367.50 0.00 0.00 367.50 94.2% 22.50 36.75

202 Rock Filter Dam - Materials 264.00 134.40 0.00 0.00 134.40 50.9% 129.60 13.44

203 Silt Fence - Materials 496.00 276.68 0.00 0.00 276.68 55.8% 219.32 27.67

204 Training/ Badging 800.00 600.00 0.00 0.00 600.00 75.0% 200.00 60.00

2 SUBTOTAL MATERIAL 2,400.00 1,378.58 0.00 0.00 1,378.58 57.4% 1,021.42 137.86

3 EQUIPMENT

300 Area Behind Saw Tooth Curb -
Equipment 159.00 0.00 0.00 0.00 0.00 0.0% 159.00 0.00

301 Inlet Protection - Equipment 52.00 51.44 0.00 0.00 51.44 98.9% 0.56 5.14

302 Rock Filter Dam - Equipment 792.00 252.00 0.00 0.00 252.00 31.8% 540.00 25.20

303 Silt Fence - Equipment 207.00 113.93 0.00 0.00 113.93 55.0% 93.07 11.39

3 SUBTOTAL EQUIPMENT 1,210.00 417.37 0.00 0.00 417.37 34.5% 792.63 41.73

GRAND TOTAL $16,923.00 $7,813.75 $400.00 $0.00 $8,213.75 48.5% $8,709.25 $821.37

AIA Document G703™ -- 1992. Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
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Rev. 09/2011

2nd Tier Subcontractors and Supplier List

Project Name: ACCD Northeast Lakeview Company Name: Construction EcoServices II, Inc.
Turner Construction Company Project Manager: Yolanda Acevedo-Soto Phone #: 832-456-1000
Project Address: 1201 Kitty Hawk Road Universal City, TX 78148 Representative Name: John Bell
Turner Construction Company Project #: 300404-200932 Representative Title: Controller
Pay Application #: 8 Pay Application Date: 06/07/2021

2nd Tier Subcontractors and Suppliers

Tier Subcontractor/Supplier Contact Phone Number
Description of Services or Materials

Supplied

Contract or PO
Amount

A

Work Completed/
Materials
Supplied

B

Previous Amount
Paid

C

Amount Due this
Payment

D
TOTALS $0 $0 $0 $0

Subcontractor certifies that the above list includes all of Subcontractor's sub-subcontractors, equipment, labor and material suppliers with an anticipated contract value or cost in excess of
$5,000.00 and is being pursuant to the obligations contained in the Subcontract. Subcontractor acknowledges its obligation to supplement this list within ten (10) days in the event new
sub-subcontractors or equipment, labor or material suppliers having a contract value in excess of $5,000.00 are used by subcontractor in the Project. Subcontractor certifies that this list is true and
accurate.

^SS^ John Bell - Controller ^SD^ 
Signature Printed Name & Title Date

STATE OF ^NP^ 
COUNTY of ^NC^ 

Subscribed and sworn to before me this : ^ND^ 

Notary Public: ^NS^ My Commission Expires: ^NE^ 

DocuSign Envelope ID: 57FA72BA-401F-4C15-8AE7-C451177CA70E
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CONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT

Project ACCD Northeast Lakeview

Job No. 300404-200932

      On receipt by the signer of this document of a check from Turner Construction Company (maker
of check) in the sum of $360.00 payable to Construction EcoServices II, Inc. (payee or payees of check) and
when the check has been properly endorsed and has been paid by the bank on which it is drawn, this
document becomes effective to release any mechanic's lien right, any right arising from a payment bond that
complies with a state or federal statute, any common law payment bond right, any claim for payment, and
any rights under any similar ordinance, rule, or statute related to claim or payment rights for persons in the
signer's position that the signer has on the property of ACCD NELC Stem Building (owner) located at 1201
Kitty Hawk Road Universal City, TX 78148 (location) to the following extent: 31-SWPPP (job
description).

This release covers a progress payment for all labor, services, equipment, or materials furnished to
the property or to Turner Construction Company (person with whom signer contracted) as indicated in the
attached statement(s) or progress payment request(s), except for unpaid retention, pending modifications
and changes, or other items furnished.

Before any recipient of this document relies on this document, the recipient should verify evidence
of payment to the signer.

The signer warrants that the signer has already paid or will use the funds received from this
progress payment to promptly pay in full all of the signer's laborers, subcontractors, materialmen, and
suppliers for all work, materials, equipment, or services provided for or to the above referenced project in
regard to the attached statement(s) or progress payment request(s).

Date 7th day of June, 2021

Construction EcoServices II, Inc. (Company name)

By
^SS^ (Signature)

Controller (Title)

This instrument was acknowledged before me on the 7th day of June, 2021, by John Bell,
Controller of Construction EcoServices II, Inc. for the consideration herein expressed, on behalf of same.

^NI^ 

^NS^ 

Notary Public in and for the

STATE OF ^NP^ 

COUNTY OF ^NC^ 

MY COMM. EXP. ^NE^ 

DocuSign Envelope ID: 57FA72BA-401F-4C15-8AE7-C451177CA70E
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Turner Construction Company

10100 Reunion Place, Suite 705

San Antonio, TX 78216

Employee Name Description Week Ending Rate Hours Gross Value

Rocha, John G. Sr. Project Manager 5/8/21 - 6/13/21 75.20 238 17,897.50$     
Diego Arroyo Project Manager 5/8/21 - 6/13/21 74.81 238 17,805.84$     

Dobbins, Derek Project Engineer 5/8/21 - 6/13/21 63.35 230 14,571.41$     
Lopez, Nicolas Project Superintendent 5/8/21 - 6/13/21 61.41 235 14,432.52$     

Yolanda Acevedo-Soto Project Support (Accountant) 5/8/21 - 6/13/21 56.95 106 6,036.43$        
Allison Pearse Project Support (Accountant) 5/23/2021 51.77 2 103.53$           

Rebecca Sanders Certified Payroll 5/8/21 - 6/13/21 34.60 48 1,660.89$        
Summer Britt Assistant Project Expediter 5/8/21 - 6/13/21 38.60 7 250.88$           
Sic, Steven Safety Coordinator 5/8/21 - 6/13/21 41.62 350 14,567.23$     

Estrada, Adner Safety Coordinator 5/8/21 - 6/13/21 80.45 62 4,987.92$        

Jennifer DeGracia Cost Engineer 5/8/21 - 6/13/21 83.87 46 3,858.07$        
Restivo, Filippo VP and Operation Manager 5/8/21 - 6/13/21 149.30 38 5,673.27$        

Sean Moran Project Support (Lean Manager) 5/8/21 - 6/13/21 68.69 16 1,099.07$        
Lester McKinzy QA/QC Engineer 5/8/21 - 6/13/21 94.34 2 188.68$           

Zoie Cuellar QA/QC Engineer 5/8/21 - 6/13/21 52.69 24 1,264.52$        

Samuel Pina Intern 5/8/21 - 6/13/21 17.00 120 2,040.00$        

GC STAFF TOTAL 1,165.50 106,437.76

Invoice Refence Document Date Vendor Name Bill Quantity Gross Value
Inv 9 6/17/2021 Allowance $1,674.21

29327220 Advantage Financial $346.40

101531 4/7/2021 Demand $76.09

5/28/2021 Home Depot $59.44

904937 3/2/2021 Lone Star $664.66

1002305 4/7/2021 Lone Star $99.05

6/6/2021 Lowe's $274.68

5/24/2021 Office Depot $307.88

20110866 12/2/2020 Pape-Dawson $3,061.00

9502234564 2/22/2021 Ram Tool $366.43

434379031221 4/12/2021 Spectrum $187.79

8533771 3/31/2021 Sterling $154.25

8591754 5/31/2021 Sterling $259.24

169 5/28/2021 Turner $556.00

9877820694 4/16/2021 Verizon $7.59

9878649039 4/28/2021 Verizon $945.59

GC MATERIALS TOTAL 9,040.30

GRAND TOTAL 115,478.06

ACCD Northeast Lakeview

TURNER PROJECT # 200932
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GENERAL CONDITIONS STAFF

GENERAL CONDTIONS MATERIALS



  SOV No. Bill. Date Bill.Doc. BillT SaTy SOV Item Item Ref.doc.             WBS Element Description                       Cost Elem. Description               Pers Numb PR Date   Week End  Purch.Doc.   Bill.qty SU Amount Gross Value Curr.    Ret Held

  200932A 06/15/2021 90940937 ZPEN ECDR      184   60 70364709 200932.01.10.80.807005A SUPER - Nic Lopez                 590931    SALARY LABOR 1.0             703409 05/21/2021                         1.000- H  0.00       0.27- USD        0.03 

  200932A 06/15/2021 90940937 ZPEN ECDR      184   50 70364709 200932.01.10.80.807005A SUPER - Nic Lopez                 590931    SALARY LABOR 1.0             703409 06/04/2021                         1.000 H  0.00     195.21 USD       19.52-

  200932A 06/15/2021 90940937 ZPEN ECDR      184   40 70364709 200932.01.10.80.807005A SUPER - Nic Lopez                 943500    SALARY LABOR 1.0             703409           05/09/2021              40.000 H  0.00   2,413.20 USD      241.32-

  200932A 06/15/2021 90940937 ZPEN ECDR      184   30 70364709 200932.01.10.80.807005A SUPER - Nic Lopez                 943500    SALARY LABOR 1.0             703409           05/16/2021              40.000 H  0.00   2,413.20 USD      241.32-

  200932A 06/15/2021 90940937 ZPEN ECDR      184   20 70364709 200932.01.10.80.807005A SUPER - Nic Lopez                 943500    SALARY LABOR 1.0             703409           05/23/2021              40.000 H  0.00   2,413.20 USD      241.32-

  200932A 06/15/2021 90940937 ZPEN ECDR      184   10 70364709 200932.01.10.80.807005A SUPER - Nic Lopez                 943500    SALARY LABOR 1.0             703409           05/30/2021              36.000 H  0.00   2,171.88 USD      217.19-

*                                                        200932.01.10.80.807005A                                                                                                                156.000 H         9,606.42 USD      960.64-

  200932A 06/15/2021 90940937 ZPEN ECDR      187   70 70364709 200932.01.10.80.807100C PE - Derrick Dobbins              943500    SALARY LABOR 1.0             719858           06/13/2021              40.000 H  0.00   2,512.45 USD      251.25-

  200932A 06/15/2021 90940937 ZPEN ECDR      187   80 70364709 200932.01.10.80.807100C PE - Derrick Dobbins              943500    SALARY LABOR 1.0             719858           06/06/2021              32.000 H  0.00   2,009.96 USD      201.00-

  200932A 06/15/2021 90940937 ZPEN ECDR      187   90 70364709 200932.01.10.80.807100C PE - Derrick Dobbins              943500    SALARY LABOR 1.0             719858           05/30/2021              40.000 H  0.00   2,512.45 USD      251.25-

  200932A 06/15/2021 90940937 ZPEN ECDR      187  100 70364709 200932.01.10.80.807100C PE - Derrick Dobbins              943500    SALARY LABOR 1.0             719858           05/23/2021              40.000 H  0.00   2,512.45 USD      251.25-

  200932A 06/15/2021 90940937 ZPEN ECDR      187  110 70364709 200932.01.10.80.807100C PE - Derrick Dobbins              943500    SALARY LABOR 1.0             719858           05/16/2021              40.000 H  0.00   2,512.45 USD      251.25-

  200932A 06/15/2021 90940937 ZPEN ECDR      187  120 70364709 200932.01.10.80.807100C PE - Derrick Dobbins              943500    SALARY LABOR 1.0             719858           05/09/2021              40.000 H  0.00   2,512.45 USD      251.25-

  200932A 06/15/2021 90940937 ZPEN ECDR      187  130 70364709 200932.01.10.80.807100C PE - Derrick Dobbins              590931    SALARY LABOR 1.0             719858 06/04/2021                         1.000- H  0.00       0.40- USD        0.04 

  200932A 06/15/2021 90940937 ZPEN ECDR      187  140 70364709 200932.01.10.80.807100C PE - Derrick Dobbins              590931    SALARY LABOR 1.0             719858 05/21/2021                         1.000- H  0.00       0.40- USD        0.04 

*                                                        200932.01.10.80.807100C                                                                                                                230.000 H        14,571.41 USD    1,457.17-

  200932A 06/15/2021 90940937 ZPEN ECDR      193  250 70364709 200932.01.10.80.807970A OM - Phil Restivo                 590931    SALARY LABOR 1.0             107166 05/21/2021                         1.000- H  0.00     528.83- USD       52.88 

  200932A 06/15/2021 90940937 ZPEN ECDR      193  240 70364709 200932.01.10.80.807970A OM - Phil Restivo                 590931    SALARY LABOR 1.0             107166 06/04/2021                         1.000 H  0.00       0.01 USD        0.00 

  200932A 06/15/2021 90940937 ZPEN ECDR      193  230 70364709 200932.01.10.80.807970A OM - Phil Restivo                 943500    SALARY LABOR 1.0             107166           03/21/2021               4.000 H  0.00     652.85 USD       65.29-

  200932A 06/15/2021 90940937 ZPEN ECDR      193  220 70364709 200932.01.10.80.807970A OM - Phil Restivo                 943500    SALARY LABOR 1.0             107166           03/28/2021               4.000 H  0.00     652.85 USD       65.29-

  200932A 06/15/2021 90940937 ZPEN ECDR      193  210 70364709 200932.01.10.80.807970A OM - Phil Restivo                 943500    SALARY LABOR 1.0             107166           04/04/2021               4.000 H  0.00     652.85 USD       65.29-

  200932A 06/15/2021 90940937 ZPEN ECDR      193  200 70364709 200932.01.10.80.807970A OM - Phil Restivo                 943500    SALARY LABOR 1.0             107166           05/09/2021              10.000 H  0.00   1,632.13 USD      163.21-

  200932A 06/15/2021 90940937 ZPEN ECDR      193  190 70364709 200932.01.10.80.807970A OM - Phil Restivo                 943500    SALARY LABOR 1.0             107166           05/16/2021               4.000 H  0.00     652.85 USD       65.29-

  200932A 06/15/2021 90940937 ZPEN ECDR      193  180 70364709 200932.01.10.80.807970A OM - Phil Restivo                 943500    SALARY LABOR 1.0             107166           05/23/2021               4.000 H  0.00     652.85 USD       65.29-

  200932A 06/15/2021 90940937 ZPEN ECDR      193  170 70364709 200932.01.10.80.807970A OM - Phil Restivo                 943500    SALARY LABOR 1.0             107166           05/30/2021               2.000 H  0.00     326.43 USD       32.64-

  200932A 06/15/2021 90940937 ZPEN ECDR      193  160 70364709 200932.01.10.80.807970A OM - Phil Restivo                 943500    SALARY LABOR 1.0             107166           06/06/2021               2.000 H  0.00     326.43 USD       32.64-

  200932A 06/15/2021 90940937 ZPEN ECDR      193  150 70364709 200932.01.10.80.807970A OM - Phil Restivo                 943500    SALARY LABOR 1.0             107166           06/13/2021               4.000 H  0.00     652.85 USD       65.29-

*                                                        200932.01.10.80.807970A                                                                                                                 38.000 H         5,673.27 USD      567.35-

  200932A 06/15/2021 90940937 ZPEN ECDR      195  310 70364709 200932.01.11.44.807200A Accounting - Y. Acevedo           943500    SALARY LABOR 1.0             700720           05/09/2021              17.000 H  0.00     968.11 USD       96.81-

  200932A 06/15/2021 90940937 ZPEN ECDR      195  300 70364709 200932.01.11.44.807200A Accounting - Y. Acevedo           943500    SALARY LABOR 1.0             700720           05/16/2021              17.000 H  0.00     968.11 USD       96.81-

  200932A 06/15/2021 90940937 ZPEN ECDR      195  260 70364709 200932.01.11.44.807200A Accounting - Y. Acevedo           943500    SALARY LABOR 1.0             700720           06/13/2021              18.000 H  0.00   1,025.05 USD      102.51-

  200932A 06/15/2021 90940937 ZPEN ECDR      195  270 70364709 200932.01.11.44.807200A Accounting - Y. Acevedo           943500    SALARY LABOR 1.0             700720           06/06/2021              18.000 H  0.00   1,025.05 USD      102.51-

  200932A 06/15/2021 90940937 ZPEN ECDR      195  280 70364709 200932.01.11.44.807200A Accounting - Y. Acevedo           943500    SALARY LABOR 1.0             700720           05/30/2021              16.000 H  0.00     911.16 USD       91.12-

  200932A 06/15/2021 90940937 ZPEN ECDR      195  290 70364709 200932.01.11.44.807200A Accounting - Y. Acevedo           943500    SALARY LABOR 1.0             700720           05/23/2021              20.000 H  0.00   1,138.95 USD      113.90-

*                                                        200932.01.11.44.807200A                                                                                                                106.000 H         6,036.43 USD      603.66-

  200932A 06/15/2021 90940937 ZPEN ECDR      199  390 70364709 200932.01.11.44.807200E Certified Payroll - R. Sanders    590931    SALARY LABOR 1.0             717762 05/21/2021                         1.000- H  0.00       0.05- USD        0.01 

  200932A 06/15/2021 90940937 ZPEN ECDR      199  380 70364709 200932.01.11.44.807200E Certified Payroll - R. Sanders    590931    SALARY LABOR 1.0             717762 06/04/2021                         1.000- H  0.00       0.06- USD        0.01 

  200932A 06/15/2021 90940937 ZPEN ECDR      199  370 70364709 200932.01.11.44.807200E Certified Payroll - R. Sanders    943500    SALARY LABOR 1.0             717762           05/09/2021              10.000 H  0.00     332.20 USD       33.22-

  200932A 06/15/2021 90940937 ZPEN ECDR      199  360 70364709 200932.01.11.44.807200E Certified Payroll - R. Sanders    943500    SALARY LABOR 1.0             717762           05/16/2021               5.000 H  0.00     166.10 USD       16.61-

  200932A 06/15/2021 90940937 ZPEN ECDR      199  350 70364709 200932.01.11.44.807200E Certified Payroll - R. Sanders    943500    SALARY LABOR 1.0             717762           05/23/2021              10.000 H  0.00     332.20 USD       33.22-

  200932A 06/15/2021 90940937 ZPEN ECDR      199  340 70364709 200932.01.11.44.807200E Certified Payroll - R. Sanders    943500    SALARY LABOR 1.0             717762           05/30/2021               6.000 H  0.00     199.32 USD       19.93-

  200932A 06/15/2021 90940937 ZPEN ECDR      199  330 70364709 200932.01.11.44.807200E Certified Payroll - R. Sanders    943500    SALARY LABOR 1.0             717762           06/06/2021              12.000 H  0.00     398.64 USD       39.86-

  200932A 06/15/2021 90940937 ZPEN ECDR      199  320 70364709 200932.01.11.44.807200E Certified Payroll - R. Sanders    943500    SALARY LABOR 1.0             717762           06/13/2021               7.000 H  0.00     232.54 USD       23.25-

*                                                        200932.01.11.44.807200E                                                                                                                 48.000 H         1,660.89 USD      166.07-

  200932A 06/15/2021 90940937 ZPEN ECDR      204  400 70364709 200932.01.11.44.807700C Purchasing - S. Britt             943500    SALARY LABOR 1.0             109565           06/13/2021               1.000 H  0.00      40.63 USD        4.06-

  200932A 06/15/2021 90940937 ZPEN ECDR      204  410 70364709 200932.01.11.44.807700C Purchasing - S. Britt             943500    SALARY LABOR 1.0             109565           06/06/2021               1.000 H  0.00      40.64 USD        4.06-

  200932A 06/15/2021 90940937 ZPEN ECDR      204  420 70364709 200932.01.11.44.807700C Purchasing - S. Britt             943500    SALARY LABOR 1.0             109565           05/16/2021               1.500 H  0.00      60.96 USD        6.10-

  200932A 06/15/2021 90940937 ZPEN ECDR      204  430 70364709 200932.01.11.44.807700C Purchasing - S. Britt             943500    SALARY LABOR 1.0             109565           05/09/2021               1.500 H  0.00      60.95 USD        6.10-

  200932A 06/15/2021 90940937 ZPEN ECDR      204  440 70364709 200932.01.11.44.807700C Purchasing - S. Britt             943500    SALARY LABOR 1.0             109565           04/18/2021               0.500 H  0.00      20.32 USD        2.03-

  200932A 06/15/2021 90940937 ZPEN ECDR      204  450 70364709 200932.01.11.44.807700C Purchasing - S. Britt             590931    SALARY LABOR 1.0             109565 05/21/2021                         1.000 H  0.00      27.38 USD        2.74-

*                                                        200932.01.11.44.807700C                                                                                                                  6.500 H           250.88 USD       25.09-

  200932A 06/15/2021 90940937 ZPEN ECDR      208  490 70364709 200932.01.11.44.807920A Lean Manager - S. Moran           590931    SALARY LABOR 1.0             720068 05/21/2021                         1.000 H  0.00       0.03 USD        0.00 

  200932A 06/15/2021 90940937 ZPEN ECDR      208  480 70364709 200932.01.11.44.807920A Lean Manager - S. Moran           590931    SALARY LABOR 1.0             720068 06/04/2021                         1.000 H  0.00       0.02 USD        0.00 

  200932A 06/15/2021 90940937 ZPEN ECDR      208  470 70364709 200932.01.11.44.807920A Lean Manager - S. Moran           943500    SALARY LABOR 1.0             720068           05/09/2021               8.000 H  0.00     628.01 USD       62.80-

  200932A 06/15/2021 90940937 ZPEN ECDR      208  460 70364709 200932.01.11.44.807920A Lean Manager - S. Moran           943500    SALARY LABOR 1.0             720068           05/23/2021               6.000 H  0.00     471.01 USD       47.10-

*                                                        200932.01.11.44.807920A                                                                                                                 16.000 H         1,099.07 USD      109.90-

  200932A 06/15/2021 90940937 ZPEN ECDR      209  500 70364709 200932.01.11.44.807950A Regional Quality Manger-L. Mckinzy 943500    SALARY LABOR 1.0             718212           05/09/2021               2.000 H  0.00     188.68 USD       18.87-

*                                                        200932.01.11.44.807950A                                                                                                                  2.000 H           188.68 USD       18.87-

  200932A 06/15/2021 90940937 ZPEN ECDR      236  510 70364709 200932.01.11.44.807200F Cost - J. De Gracia               943500    SALARY LABOR 1.0             116370           06/13/2021              10.000 H  0.00     803.78 USD       80.38-

  200932A 06/15/2021 90940937 ZPEN ECDR      236  520 70364709 200932.01.11.44.807200F Cost - J. De Gracia               943500    SALARY LABOR 1.0             116370           06/06/2021               9.000 H  0.00     723.40 USD       72.34-
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  200932A 06/15/2021 90940937 ZPEN ECDR      236  530 70364709 200932.01.11.44.807200F Cost - J. De Gracia               943500    SALARY LABOR 1.0             116370           05/30/2021               6.000 H  0.00     482.27 USD       48.23-

  200932A 06/15/2021 90940937 ZPEN ECDR      236  540 70364709 200932.01.11.44.807200F Cost - J. De Gracia               943500    SALARY LABOR 1.0             116370           05/23/2021               8.000 H  0.00     643.03 USD       64.30-

  200932A 06/15/2021 90940937 ZPEN ECDR      236  550 70364709 200932.01.11.44.807200F Cost - J. De Gracia               943500    SALARY LABOR 1.0             116370           05/16/2021               4.000 H  0.00     321.51 USD       32.15-

  200932A 06/15/2021 90940937 ZPEN ECDR      236  560 70364709 200932.01.11.44.807200F Cost - J. De Gracia               943500    SALARY LABOR 1.0             116370           05/09/2021              11.000 H  0.00     884.16 USD       88.42-

  200932A 06/15/2021 90940937 ZPEN ECDR      236  570 70364709 200932.01.11.44.807200F Cost - J. De Gracia               590931    SALARY LABOR 1.0             116370 06/04/2021                         1.000- H  0.00       0.04- USD        0.00 

  200932A 06/15/2021 90940937 ZPEN ECDR      236  580 70364709 200932.01.11.44.807200F Cost - J. De Gracia               590931    SALARY LABOR 1.0             116370 05/21/2021                         1.000- H  0.00       0.04- USD        0.00 

*                                                        200932.01.11.44.807200F                                                                                                                 46.000 H         3,858.07 USD      385.82-

  200932A 06/15/2021 90940937 ZPEN ECDR      237  620 70364709 200932.01.11.44.807950B QAQC - Z. Cuellar                 943500    SALARY LABOR 1.0             709769           05/09/2021               8.000 H  0.00     421.51 USD       42.15-

  200932A 06/15/2021 90940937 ZPEN ECDR      237  610 70364709 200932.01.11.44.807950B QAQC - Z. Cuellar                 943500    SALARY LABOR 1.0             709769           05/16/2021               4.000 H  0.00     210.75 USD       21.08-

  200932A 06/15/2021 90940937 ZPEN ECDR      237  600 70364709 200932.01.11.44.807950B QAQC - Z. Cuellar                 943500    SALARY LABOR 1.0             709769           05/23/2021               4.000 H  0.00     210.75 USD       21.08-

  200932A 06/15/2021 90940937 ZPEN ECDR      237  590 70364709 200932.01.11.44.807950B QAQC - Z. Cuellar                 943500    SALARY LABOR 1.0             709769           05/30/2021               8.000 H  0.00     421.51 USD       42.15-

*                                                        200932.01.11.44.807950B                                                                                                                 24.000 H         1,264.52 USD      126.46-

  200932A 06/15/2021 90940937 ZPEN ECDR      240  630 70364709 200932.01.10.80.807100D PM - John Rocha                   943500    SALARY LABOR 1.0             703002           06/13/2021              40.000 H  0.00   2,983.05 USD      298.31-

  200932A 06/15/2021 90940937 ZPEN ECDR      240  640 70364709 200932.01.10.80.807100D PM - John Rocha                   943500    SALARY LABOR 1.0             703002           06/06/2021              40.000 H  0.00   2,983.05 USD      298.31-

  200932A 06/15/2021 90940937 ZPEN ECDR      240  650 70364709 200932.01.10.80.807100D PM - John Rocha                   943500    SALARY LABOR 1.0             703002           05/30/2021              40.000 H  0.00   2,983.05 USD      298.31-

  200932A 06/15/2021 90940937 ZPEN ECDR      240  660 70364709 200932.01.10.80.807100D PM - John Rocha                   943500    SALARY LABOR 1.0             703002           05/23/2021              40.000 H  0.00   2,983.05 USD      298.31-

  200932A 06/15/2021 90940937 ZPEN ECDR      240  670 70364709 200932.01.10.80.807100D PM - John Rocha                   943500    SALARY LABOR 1.0             703002           05/16/2021              40.000 H  0.00   2,983.05 USD      298.31-

  200932A 06/15/2021 90940937 ZPEN ECDR      240  680 70364709 200932.01.10.80.807100D PM - John Rocha                   943500    SALARY LABOR 1.0             703002           05/09/2021              40.000 H  0.00   2,983.05 USD      298.21-

  200932A 06/15/2021 90940937 ZPEN ECDR      240  690 70364709 200932.01.10.80.807100D PM - John Rocha                   590931    SALARY LABOR 1.0             703002 06/04/2021                         1.000- H  0.00       0.40- USD        0.04 

  200932A 06/15/2021 90940937 ZPEN ECDR      240  700 70364709 200932.01.10.80.807100D PM - John Rocha                   590931    SALARY LABOR 1.0             703002 05/21/2021                         1.000- H  0.00       0.40- USD        0.04 

*                                                        200932.01.10.80.807100D                                                                                                                238.000 H        17,897.50 USD    1,789.68-

  200932A 06/15/2021 90940937 ZPEN ECDR      241  730 70364709 200932.01.10.80.807100E Intern  - Samuel Pina             943550    Labor-Salaried No Benefits    724020           05/30/2021              40.000 H  0.00     680.00 USD       68.00-

  200932A 06/15/2021 90940937 ZPEN ECDR      241  720 70364709 200932.01.10.80.807100E Intern  - Samuel Pina             943550    Labor-Salaried No Benefits    724020           06/06/2021              40.000 H  0.00     680.00 USD       68.00-

  200932A 06/15/2021 90940937 ZPEN ECDR      241  710 70364709 200932.01.10.80.807100E Intern  - Samuel Pina             943550    Labor-Salaried No Benefits    724020           06/13/2021              40.000 H  0.00     680.00 USD       68.00-

*                                                        200932.01.10.80.807100E                                                                                                                120.000 H         2,040.00 USD      204.00-

  200932A 06/15/2021 90940937 ZPEN ECDR      246  750 70364709 200932.01.10.80.807100G PM - Diego Arroyo                 943500    SALARY LABOR 1.0             723491           06/06/2021              40.000 H  0.00   2,967.74 USD      296.77-

  200932A 06/15/2021 90940937 ZPEN ECDR      246  760 70364709 200932.01.10.80.807100G PM - Diego Arroyo                 943500    SALARY LABOR 1.0             723491           05/30/2021              40.000 H  0.00   2,967.74 USD      296.77-

  200932A 06/15/2021 90940937 ZPEN ECDR      246  770 70364709 200932.01.10.80.807100G PM - Diego Arroyo                 943500    SALARY LABOR 1.0             723491           05/23/2021              40.000 H  0.00   2,967.74 USD      296.77-

  200932A 06/15/2021 90940937 ZPEN ECDR      246  780 70364709 200932.01.10.80.807100G PM - Diego Arroyo                 943500    SALARY LABOR 1.0             723491           05/16/2021              40.000 H  0.00   2,967.74 USD      296.77-

  200932A 06/15/2021 90940937 ZPEN ECDR      246  790 70364709 200932.01.10.80.807100G PM - Diego Arroyo                 943500    SALARY LABOR 1.0             723491           05/09/2021              40.000 H  0.00   2,967.74 USD      296.77-

  200932A 06/15/2021 90940937 ZPEN ECDR      246  800 70364709 200932.01.10.80.807100G PM - Diego Arroyo                 590931    SALARY LABOR 1.0             723491 06/04/2021                         1.000- H  0.00       0.30- USD        0.03 

  200932A 06/15/2021 90940937 ZPEN ECDR      246  810 70364709 200932.01.10.80.807100G PM - Diego Arroyo                 590931    SALARY LABOR 1.0             723491 05/21/2021                         1.000- H  0.00       0.30- USD        0.03 

  200932A 06/15/2021 90940937 ZPEN ECDR      246  740 70364709 200932.01.10.80.807100G PM - Diego Arroyo                 943500    SALARY LABOR 1.0             723491           06/13/2021              40.000 H  0.00   2,967.74 USD      296.77-

*                                                        200932.01.10.80.807100G                                                                                                                238.000 H        17,805.84 USD    1,780.56-

  200932A 06/15/2021 90940937 ZPEN ECDR      247  820 70364709 200932.01.10.80.807800C SAFETY - Steven Sic               943500    SALARY LABOR 1.0             718559 06/18/2021                        21.500 H  0.00     993.72 USD       99.37-

  200932A 06/15/2021 90940937 ZPEN ECDR      247  830 70364709 200932.01.10.80.807800C SAFETY - Steven Sic               943515    SALARY LABOR 1.5             718559           06/13/2021               7.500 H  0.00     140.40 USD       14.04-

  200932A 06/15/2021 90940937 ZPEN ECDR      247  840 70364709 200932.01.10.80.807800C SAFETY - Steven Sic               943500    SALARY LABOR 1.0             718559           06/13/2021              40.000 H  0.00   1,848.79 USD      184.88-

  200932A 06/15/2021 90940937 ZPEN ECDR      247  850 70364709 200932.01.10.80.807800C SAFETY - Steven Sic               943515    SALARY LABOR 1.5             718559           06/06/2021              14.000 H  0.00     262.08 USD       26.21-

  200932A 06/15/2021 90940937 ZPEN ECDR      247  860 70364709 200932.01.10.80.807800C SAFETY - Steven Sic               943500    SALARY LABOR 1.0             718559           06/06/2021              40.000 H  0.00   1,848.79 USD      184.88-

  200932A 06/15/2021 90940937 ZPEN ECDR      247  870 70364709 200932.01.10.80.807800C SAFETY - Steven Sic               943500    SALARY LABOR 1.0             718559 06/04/2021                        20.500 H  0.00     947.50 USD       94.75-

  200932A 06/15/2021 90940937 ZPEN ECDR      247  880 70364709 200932.01.10.80.807800C SAFETY - Steven Sic               943515    SALARY LABOR 1.5             718559           05/30/2021               5.000 H  0.00      93.60 USD        9.36-

  200932A 06/15/2021 90940937 ZPEN ECDR      247  890 70364709 200932.01.10.80.807800C SAFETY - Steven Sic               943500    SALARY LABOR 1.0             718559           05/30/2021              40.000 H  0.00   1,848.79 USD      184.88-

  200932A 06/15/2021 90940937 ZPEN ECDR      247  900 70364709 200932.01.10.80.807800C SAFETY - Steven Sic               943515    SALARY LABOR 1.5             718559           05/23/2021              15.500 H  0.00     290.16 USD       29.02-

  200932A 06/15/2021 90940937 ZPEN ECDR      247  910 70364709 200932.01.10.80.807800C SAFETY - Steven Sic               943500    SALARY LABOR 1.0             718559           05/23/2021              40.000 H  0.00   1,848.79 USD      184.88-

  200932A 06/15/2021 90940937 ZPEN ECDR      247  920 70364709 200932.01.10.80.807800C SAFETY - Steven Sic               943500    SALARY LABOR 1.0             718559 05/21/2021                        11.500 H  0.00     531.53 USD       53.15-

  200932A 06/15/2021 90940937 ZPEN ECDR      247  930 70364709 200932.01.10.80.807800C SAFETY - Steven Sic               943515    SALARY LABOR 1.5             718559           05/16/2021               7.500 H  0.00     140.40 USD       14.04-

  200932A 06/15/2021 90940937 ZPEN ECDR      247  940 70364709 200932.01.10.80.807800C SAFETY - Steven Sic               943500    SALARY LABOR 1.0             718559           05/16/2021              40.000 H  0.00   1,848.79 USD      184.88-

  200932A 06/15/2021 90940937 ZPEN ECDR      247  950 70364709 200932.01.10.80.807800C SAFETY - Steven Sic               943515    SALARY LABOR 1.5             718559           05/09/2021               4.000 H  0.00      74.88 USD        7.49-

  200932A 06/15/2021 90940937 ZPEN ECDR      247  960 70364709 200932.01.10.80.807800C SAFETY - Steven Sic               943500    SALARY LABOR 1.0             718559           05/09/2021              40.000 H  0.00   1,848.79 USD      184.88-

  200932A 06/15/2021 90940937 ZPEN ECDR      247  970 70364709 200932.01.10.80.807800C SAFETY - Steven Sic               590931    SALARY LABOR 1.0             718559 06/04/2021                         1.000 H  0.00       0.11 USD        0.01-

  200932A 06/15/2021 90940937 ZPEN ECDR      247  980 70364709 200932.01.10.80.807800C SAFETY - Steven Sic               590941    SALARY LABOR 1.5             718559 06/04/2021                         1.000 H  0.00       0.01 USD        0.00 

  200932A 06/15/2021 90940937 ZPEN ECDR      247  990 70364709 200932.01.10.80.807800C SAFETY - Steven Sic               590931    SALARY LABOR 1.0             718559 05/21/2021                         1.000 H  0.00       0.10 USD        0.01-

*                                                        200932.01.10.80.807800C                                                                                                                350.000 H        14,567.23 USD    1,456.73-

  200932A 06/15/2021 90940937 ZPEN ECDR      248 1070 70364709 200932.01.10.80.807800D SAFETY - Abner Estrada            590931    SALARY LABOR 1.0             707118 05/21/2021                         1.000 H  0.00       0.02 USD        0.00 

  200932A 06/15/2021 90940937 ZPEN ECDR      248 1060 70364709 200932.01.10.80.807800D SAFETY - Abner Estrada            590931    SALARY LABOR 1.0             707118 06/04/2021                         1.000 H  0.00       0.04 USD        0.00 

  200932A 06/15/2021 90940937 ZPEN ECDR      248 1050 70364709 200932.01.10.80.807800D SAFETY - Abner Estrada            943500    SALARY LABOR 1.0             707118           05/09/2021               8.000 H  0.00     665.05 USD       66.51-

  200932A 06/15/2021 90940937 ZPEN ECDR      248 1040 70364709 200932.01.10.80.807800D SAFETY - Abner Estrada            943500    SALARY LABOR 1.0             707118           05/16/2021               8.000 H  0.00     665.05 USD       66.51-

  200932A 06/15/2021 90940937 ZPEN ECDR      248 1030 70364709 200932.01.10.80.807800D SAFETY - Abner Estrada            943500    SALARY LABOR 1.0             707118           05/23/2021              12.000 H  0.00     997.57 USD       99.76-

  200932A 06/15/2021 90940937 ZPEN ECDR      248 1020 70364709 200932.01.10.80.807800D SAFETY - Abner Estrada            943500    SALARY LABOR 1.0             707118           05/30/2021              12.000 H  0.00     997.57 USD       99.76-

  200932A 06/15/2021 90940937 ZPEN ECDR      248 1010 70364709 200932.01.10.80.807800D SAFETY - Abner Estrada            943500    SALARY LABOR 1.0             707118           06/06/2021              12.000 H  0.00     997.57 USD       99.76-



  SOV No. Bill. Date Bill.Doc. BillT SaTy SOV Item Item Ref.doc.             WBS Element Description                       Cost Elem. Description               Pers Numb PR Date   Week End  Purch.Doc.   Bill.qty SU Amount Gross Value Curr.    Ret Held

  200932A 06/15/2021 90940937 ZPEN ECDR      248 1000 70364709 200932.01.10.80.807800D SAFETY - Abner Estrada            943500    SALARY LABOR 1.0             707118           06/13/2021               8.000 H  0.00     665.05 USD       66.51-

*                                                        200932.01.10.80.807800D                                                                                                                 62.000 H         4,987.92 USD      498.81-

**                                                                                                                                                                                           1,680.500 H       101,508.13 USD   10,150.81-





Auto Allowance

Turner Construction Company

10100 Reunion Place, Suite 705

San Antonio, TX 78216

Application # 9

                        PROJECT NAME:    ACCD Northeast Lakeview

REGION SERVICES

Central Auto Allowance June Application

Description Period Amount

Employee Auto Allowance

43,173,668.44      

Rocha, John G. 6.4.21 $323.08

Arroyo, Diego 6.4.21 $230.77

Acevedo-Soto, Yolanda 6.4.21 $103.86

Degracia, Jennifer 6.4.21 $40.39

Cuellar Zoie 6.4.21 $34.62

McKinzy Lester 6.4.21

Moran, Sean 6.4.21 $17.31

Estrada Abner 6.4.21 $103.86

SUB TOTAL 853.89                      

SALES TAX

SHIPPING & HANDLING -                            

TOTAL DUE 853.89                      

THANK YOU FOR YOUR BUSINESS!

TURNER CONSTUCTION COMPANY

ACCD NELC Stem Building



Invoice
Date

4/7/2021

Invoice #

101531

Bill To

Turner Construction
San Antonio
10100 N. Central Expressway, Suite 600
Dallas TX 75231 US
**Email Invoices**

Ship To

Turner Construction
Attn: Jeff Ake
10100 Reunion Pl. Ste 705
San Antonio, TX 78216

P.O. Number

200932

Terms

Net 30

Rep

RB

Freight

No

Thank you for your business.
Total

Balance Due
Payments/Credits

Demand Safety, Inc.
1505 University Blvd NE
Albuquerque, NM 87102

Item Code DescriptionQuan... U/M Price Each AmountB/OOrdered Prev. Inv...

The following was shipped from Dallas on
Packing List #4477576

S-Laborlawposter Complete set of Texas and Federal Labor Law
Posters English

2 ea 35.15 70.30T0

-SR
Texas/Dallas Sales Tax 8.25% 5.79

Phone 505-814-7711
Fax 505-814-7717

$76.09

$76.09

$0.00

CENTRAL TX
RECEIVED
By: rfraga

04/09/2021 2:07:20 PM

10012107





Page

Customer

Invoice Date

PO Number

Invoice Number

Bill To: Ship To:

 1

0001002305

TURNER CONSTRUCTION COMPANY TURNER CONSTRUCTION COMPANY

Terms:

ABNER ESTRADAGROUND PENETRATIONJob Name: Ordered By:

QtySheetsItem Code Description Price Amount

0002101770

ACCOUNTS PAYABLE ACCOUNTS PAYABLE

4/27/2021

I N V O I C E

10100 REUNION PLACE

STE 705

SAN ANTONIO,, TX TX 78216

10100 REUNION PLACE

STE 705

SAN ANTONIO,, TX TX 78216

PO Number:

Job Name

227 W. Nakoma    San Antonio, Texas  78216

Local (210) 366-4808  Fax (210) 366-4827

www.LSRSA.com

invoices@LSRSA.com

GROUND PENETRATION

Sqft/

Past Due

FBP-COR COROPLAST SIGN  84.0000  84.001 1

DELIVERY DELIVERY CHARGE  7.5000  7.50 1

Sub-Total Sales Tax Balance Due

 7.55 91.50  99.05

Customer Signature:

Central Texas
Received

By: rsandersalar 
 Date: 04/29/2021 10:24:53 AM

Project #                                       

Vendor #                                       
 
Alt Vendor #                                 

Amount                                         

10022414

200932/300404

99.05/I1



INVOICE

Sold-to Addresss

Customer:

Contact:

Information

Invoice Number:

Invoice Date:

Terms:

Ship-to Addresss

P/O:
Job:

Buyer:
Terms:

Sales Order Detail

       SQ-FT / Quantity
Material No & Description Sheets    Ord    Shp    B/O Unit Price  Extension

T-1770
TURNER CONSTRUCTION COMPANY
10100 REUNION PLACE
STE 705
SAN ANTONIO, TX  78216

ACCOUNTS PAYABLE

TURNER CONSTRUCTION COMPANY
10100 REUNION PLACE
STE 705
SAN ANTONIO, TX  78216

904937

03/02/21

Net 30

200932
ACCD NELC

JEFF AKE
net 30

FBP-COR
COROPLAST SIGN

     7     21     21     3.5000      73.50

FRAME
REAL ESTATE FRAME

     9      9    25.0000     225.00

FBP-MAX
MAX METAL SIGN

     4     44     44     7.0000     308.00

DELIVERY
DELIVERY CHARGE

     1      1     7.5000       7.50

SUBTOTAL:     614.00
TAX:      50.66

GRAND TOTAL:     664.66RECEIVED BY: TIME:

THANK YOU FOR YOUR BUSINESS
(CUSTOMER COPY)

CENTRAL TX
RECEIVED
By: rfraga

03/02/2021 9:33:48 PM

                                                           
Project #                                       

Vendor #                                       

Alt Vendor #                                 

Amount                                        

200932

10022414

664.66







Transportation  |  Water Resources  |  Land Development  |  Surveying  |  Environmental

please remit to:  2000 NW LOOP 410,   SAN ANTONIO,  TX 78213       telephone:  210-375-9000       website:  PAPE-DAWSON.COM 

San Antonio  |  Austin  |  Houston  |  Fort Worth  |  Dallas

INVOICE

Turner Construction Company
10100 Reunion Place, Suite 705
San Antonio, TX  78216

ATTN: Mr. Nicolas Lopez 

RE: Northeast Lakeview College STEM Education 
Building, Survey

December 02, 2020
Project No: 09223-20
Invoice No: 20110866

Professional Services through November 20, 2020
• Set additional control for site contractor (10 points)

• Run Benchmark loop to establish elevations on control points.

• Prepare field staking sheets.

• Process and check all field work.

Professional Services Budget: $ 2,500.00
Professional Services Previously Invoiced: $ 0.00

Professional Services This Invoice: $ 3,061.16
Professional Services Billed to Date: $ 3,061.16

Reimbursables Previously Invoiced: $ 0.00
Reimbursables This Invoice: $ 0.00

INVOICE TOTAL: $ 3,061.16

PROJECT MANAGER: Anthony Enriquez

Please pay promptly.  Interest of 1% per month is added after 30 days.

                                                           
Project #                                       

Vendor #                                       

Alt Vendor #                                 

Amount                                        

200932

3,061.16

10107711

CENTRAL TX
RECEIVED
By: rfraga

04/12/2021 2:44:52 PM

4900012150 10107711



Transportation  |  Water Resources  |  Land Development  |  Surveying  |  Environmental

please remit to:  2000 NW LOOP 410,   SAN ANTONIO,  TX 78213       telephone:  210-375-9000       website:  PAPE-DAWSON.COM     

San Antonio  |  Austin  |  Houston  |  Fort Worth  |  Dallas

INVOICE

 Professional Personnel
Hours Rate Amount

Project Coordinator 4.00 117.38 469.52
Technician 1.75 77.06 134.86
Administrative Assistant .50 83.55 41.78
3-Man Survey Crew 10.50 230.00 2,415.00

Totals 16.75 3,061.16
Total Labor 3,061.16

               $3,061.16** Total Project 09223-20

 

December 02, 2020

SALARY AND EXPENSE DETAIL

Project No: 09223-20
Invoice No: 20110866



DOCUMENT # DOCUMENT DATE
9502234564 02/22/2021
ACCOUNT # DUE DATE

149692 03/24/2021
PAYMENT TERMS
Net due in 30 days

PURCHASE ORDER #
200932

TOTAL AMOUNT IN USD
366.43

To view and pay your bills online go to:
https://ramtool.billtrust.com

PLEASE REMIT PAYMENT ONLY TO:

Ram Tool Construction Supply Co
P O Box 743487
Atlanta, GA 30374-3487

BRANCH LOCATION SHIP TO: 5446246

TX05 - SAN ANTONIO
610 LANARK DRIVE
 SUITE 101SAN ANTONIO, TX
78218

NELV STEM JOB#200932
1201 KITTY HAWK RD.
UNIVERSAL CITY, TX 78148

DELIVERY METHOD

Truck Delivery

ITEM MATERIAL/DESCRIPTION SALES ORDER/
LINE QTY UNIT

PRICE
EXTENDED

PRICE
TAX
AMT

10 INSULATION 6798635 / 10 2 EA 169.25000 338.50 27.93
11615 ICE & WATER BARRIER 36"X66-7' ROL

Page 1 of 1

Bill To: 149692

4500 5th Avenue South, Building A
Birmingham, AL 35222

Invoice

SAVE TIME AND MONEY WITH OUR NEW PORTAL! 
Choose from two easy ways to receive your invoices: email, or our secure online site, eInvoice Connect. With
email delivery, your invoices are sent once per day, and you will receive a copy of your paper bill. With eInvoice
Connect, you can be notified by email when new invoices are posted and search, download, print, and pay your
bills online!
Visit http://ramtool.billtrust.com to enroll. 

Subtotal 338.50
Subtotal Before Tax 338.50

Tax (8.25%) 27.93
Total Amount in $ 366.43

Your AR account rep:
Brenda Montroy
brenda.montroy@ramtool.com
(205)599-7084

For lien waivers:
lienwaiver@ramtool.com

For general inquiries:
arcustomerrequest@ramtool.com
(205) 599-7061/(800) 890-1988

Enrollment Token:

TURNER CONSTRUCTION CO
10100 REUNION PLACE STE 705
SAN ANTONIO, TX 78216

VFQ PMP SDL

CENTRAL TX
RECEIVED
By: rfraga

03/08/2021 9:00:16 PM

10029701







Invoice #
8591754

Invoice Date

5/31/2021

Bill To:

Maricar Pinaula
TURNER CONSTRUCTION COMPANY : San Antonio 
Main
10100 Reunion Place SUITE 705
San Antonio TX 78216
United States of America

Remit To:
Sterling
PO Box 35626
Newark, NJ 07193-5626

For Inquiry:
Accounts Receivable/Billing/Payments:
P:  1.800.853.3228, Option 6  |  212.736.5100  x7896
E:  AccountsReceivable@sterlingcheck.com
Office Hours: M-F, 9AM to 5PM Eastern Time

Purchase Order No. Billing ID Payment Terms Due Date Currency

16836702:27371 Net 30 6/30/2021 USD

Quantity Description Total
Dates of Service: 05/01/2021 - 05/31/2021

Total Orders: 17
1 Credential Verification 9.36

14 Criminal County Search (10-Year Address History, 10-Year 
Record Depth) Flat Rate

88.80

18 Criminal County Search (7-Year Address History, 10-Year 
Record Depth) Flat Rate

413.40

11 DMV Driving Records - 50 States Plus D.C. & Puerto Rico 
Coverage Plus Fees

99.00

11 DMV Fee 96.00
13 DOJ Sex Offender 45.50
14 Education Verification - Enhanced + Client Contact 119.00
11 Education Verification Fee 280.00
22 Employment Verification - Enhanced + Client Contact 199.90
4 Employment Verification Fee 138.60

13 Federal Criminal District Search - 10 years - Flat Fees 45.00
14 Federal Criminal District Search - 7 years - Flat Fees 153.60
13 Multi-State Instant Criminal Check with Verification 45.50
2 Nationwide Sex Offender Registry Check 0.00
6 Reference Check - Enhanced + Client Contact 51.00

13 SSN Trace 42.25
17 Urine: 10 Panel (Pre-2018 HHS Levels) (OHN) 583.61

Subtotal: 2,410.52Payment Policy Update: Our standard payment options are check or ACH (ABA# 021000021, 
Acct# 386633702 Acct Name Sterling Infosystems, Inc.).  We will also accept major credit 
cards subject to a 3% convenience fee (plus any applicable sales and use taxes).
Past due amounts shall bear interest at a rate of 1.5% per month.

Sales Tax: 150.75

Total (USD): 2,561.27Thank you for your business.

Page: 1 of 1

CENTRAL TX
RECEIVED
By: rfraga

06/15/2021 11:28:18 AM

                                                           
Project #                                       

Vendor #                                       

Alt Vendor #                                 

Amount                                        

300404.104.612135                181.31
300406.801.612135                228.07
300402.120.612135                175.17
300400.801.612135                155.32
190868.00.09.80.806700A      164.01
191348.04.09.16.806700A      274.16
200620.09.09.18.806700A      408.13
200932.01.09.80.806700A      259.24
210056.09.09.09.806005A      282.84
210176.01.09.80.806700A      215.23
210469.01.09.80.806700C      217.79

10033928

2,561.27

DocuSign Envelope ID: EB057BBE-1395-4973-B74F-3AAE64309C92



Invoice Invoice #
8591754

Detail Report Date

5/31/2021

Date Package Product Description Description Total

5/11/2021 Package B Employment Verification - Enhanced + Client 
Contact

Employment Verification - Enhanced + 
Client Contact

8.50

5/11/2021 Package B Employment Verification - Enhanced + Client 
Contact

Employment Verification - Enhanced + 
Client Contact

8.50

5/11/2021 Package B Employment Verification - Enhanced + Client 
Contact

Employment Verification - Enhanced + 
Client Contact

8.50

5/11/2021 Package B Employment Verification Fee Service Charge 34.65

5/11/2021 Package B Federal Criminal District Search - 10 years - Flat 
Fees

State: KY 0.00

5/11/2021 Package B Federal Criminal District Search - 10 years - Flat 
Fees

State: MD 0.00

5/11/2021 Package B Federal Criminal District Search - 10 years - Flat 
Fees

State: PA 15.00

5/11/2021 Package B Multi-State Instant Criminal Check with Verification Multi-State Criminal Database Search - 
County Verifications Bundled + Fees

3.50

5/11/2021 Package B Reference Check - Enhanced + Client Contact International Reference Check 8.50

5/11/2021 Package B Reference Check - Enhanced + Client Contact International Reference Check 8.50

5/11/2021 Package B SSN Trace SSN Trace 3.25

5/11/2021 Package B Urine: 10 Panel (Pre-2018 HHS Levels) (OHN) Urine: 10 Panel (Pre-2018 HHS Levels) 
(OHN)|Urine: 10 Panel (Pre-2018 HHS 
Levels) (OHN)

34.33

Pedigo, Brennen Christopher (211333647) Total 233.33

APPLICANT: Pina, Samuel Christopher

Pina, Samuel Christopher (210286337)

4/26/2021 Interns Criminal County Search (7-Year Address History, 
10-Year Record Depth) Flat Rate

State: TX, County: Bexar 0.00

4/26/2021 Interns Criminal County Search (7-Year Address History, 
10-Year Record Depth) Flat Rate

State: TX, County: Hays 41.34

4/26/2021 Interns DMV Driving Records - 50 States Plus D.C. & 
Puerto Rico Coverage Plus Fees

State: TX 9.00

4/26/2021 Interns DMV Fee State: TX 7.50

4/26/2021 Interns DOJ Sex Offender DOJ Sex Offender 3.50

4/26/2021 Interns Education Verification - Enhanced + Client Contact International Education Verification 8.50

4/26/2021 Interns Education Verification Fee Service Charge 30.00

4/26/2021 Interns Employment Verification - Enhanced + Client 
Contact

Employment Verification - Enhanced + 
Client Contact

9.36

4/26/2021 Interns Employment Verification - Enhanced + Client 
Contact

Employment Verification - Enhanced + 
Client Contact

9.36

4/26/2021 Interns Employment Verification Fee Service Charge 34.65

4/26/2021 Interns Federal Criminal District Search - 7 years - Flat 
Fees

State: TX 15.36

4/26/2021 Interns Multi-State Instant Criminal Check with Verification Multi-State Criminal Database Search - 
County Verifications Bundled + Fees

3.50

4/26/2021 Interns SSN Trace SSN Trace 3.25

4/26/2021 Interns Urine: 10 Panel (Pre-2018 HHS Levels) (OHN) Urine: 10 Panel (Pre-2018 HHS Levels) 
(OHN)|Urine: 10 Panel (Pre-2018 HHS 
Levels) (OHN)

34.33

Pina, Samuel Christopher (210286337) Total 209.65
Pina, Samuel Christopher (211126173)

5/7/2021 Drug Screening 4 UDT10 HHS Cutoffs 
- Donor Schedule

Urine: 10 Panel (Pre-2018 HHS Levels) (OHN) Urine: 10 Panel (Pre-2018 HHS Levels) 
(OHN)|Urine: 10 Panel (Pre-2018 HHS 
Levels) (OHN)

34.33

Pina, Samuel Christopher (211126173) Total 34.33

APPLICANT: Rand, Garrett Evan

Rand, Garrett Evan (211300261)

Page: 5 of 8

200620

200932

DocuSign Envelope ID: EB057BBE-1395-4973-B74F-3AAE64309C92



Invoice #
8533771

Invoice Date

3/31/2021

Bill To:

Maricar Pinaula
TURNER CONSTRUCTION COMPANY : San Antonio 
Main
10100 Reunion Place SUITE 705
San Antonio TX 78216
United States of America

Remit To:
Sterling
PO Box 35626
Newark, NJ 07193-5626

For Inquiry:
Accounts Receivable/Billing/Payments:
P:  1.800.853.3228, Option 6  |  212.736.5100  x7896
E:  AccountsReceivable@sterlingcheck.com
Office Hours: M-F, 9AM to 5PM Eastern Time

Purchase Order No. Billing ID Payment Terms Due Date Currency

16836702:27371 Net 30 4/30/2021 USD

Quantity Description Total
Dates of Service: 03/01/2021 - 03/31/2021

Total Orders: 4
1 Credential Verification 9.36

10 Criminal County Search (10-Year Address History, 10-Year 
Record Depth) Flat Rate

118.40

4 DMV Driving Records - 50 States Plus D.C. & Puerto Rico 
Coverage Plus Fees

36.00

4 DMV Fee 40.50
4 DOJ Sex Offender 14.00
8 Education Verification - Enhanced + Client Contact 68.00
4 Education Verification Fee 67.00
8 Employment Verification - Enhanced + Client Contact 68.00
6 Federal Criminal District Search - 10 years - Flat Fees 60.00
4 Multi-State Instant Criminal Check with Verification 14.00
1 Nationwide Sex Offender Registry Check 0.00
5 Reference Check - Enhanced + Client Contact 42.50
4 SSN Trace 13.00
4 Urine: 10 Panel (Pre-2018 HHS Levels) (OHN) 137.32

Subtotal: 688.08Payment Policy Update: Our standard payment options are check or ACH (ABA# 021000021, 
Acct# 386633702 Acct Name Sterling Infosystems, Inc.).  We will also accept major credit 
cards subject to a 3% convenience fee (plus any applicable sales and use taxes).
Past due amounts shall bear interest at a rate of 1.5% per month.

Sales Tax: 45.49

Total (USD): 733.57Thank you for your business.

Page: 1 of 1

CENTRAL TX
RECEIVED
By: rfraga

05/11/2021 5:21:50 PM

                                                           
Project #                                       

Vendor #                                       

Alt Vendor #                                 

Amount                                        733.57

10033928

300404.801.612135               128.12
300409.801.612135                 54.90
191348.04.09.16.806700A     186.08
201042.09.09.18.806700A     210.22
200932.01.09.80.806700A     154.25

733.57
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Invoice Invoice #
8533771

Detail Report Date

3/31/2021

Date Package Product Description Description Total
APPLICANT: Arroyo, Diego

Arroyo, Diego (207012446)

3/4/2021 Package B Criminal County Search (10-Year Address History, 
10-Year Record Depth) Flat Rate

State: TX, County: Bexar 0.00

3/4/2021 Package B Criminal County Search (10-Year Address History, 
10-Year Record Depth) Flat Rate

State: TX, County: Comal 29.60

3/4/2021 Package B Criminal County Search (10-Year Address History, 
10-Year Record Depth) Flat Rate

State: TX, County: Guadalupe 0.00

3/4/2021 Package B DMV Driving Records - 50 States Plus D.C. & 
Puerto Rico Coverage Plus Fees

State: TX 9.00

3/4/2021 Package B DMV Fee State: TX 7.50

3/4/2021 Package B DOJ Sex Offender DOJ Sex Offender 3.50

3/4/2021 Package B Education Verification - Enhanced + Client Contact International Education Verification 8.50

3/4/2021 Package B Education Verification Fee Service Charge 22.00

3/4/2021 Package B Employment Verification - Enhanced + Client 
Contact

Employment Verification - Enhanced + 
Client Contact

8.50

3/4/2021 Package B Federal Criminal District Search - 10 years - Flat 
Fees

State: TX 15.00

3/4/2021 Package B Multi-State Instant Criminal Check with Verification Multi-State Criminal Database Search - 
County Verifications Bundled + Fees

3.50

3/4/2021 Package B Nationwide Sex Offender Registry Check Nationwide Sex Offender Registry Search 0.00

3/4/2021 Package B SSN Trace SSN Trace 3.25

3/4/2021 Package B Urine: 10 Panel (Pre-2018 HHS Levels) (OHN) Urine: 10 Panel (Pre-2018 HHS Levels) 
(OHN)|Urine: 10 Panel (Pre-2018 HHS 
Levels) (OHN)

34.33

Arroyo, Diego (207012446) Total 144.68

APPLICANT: Guajardo, Claudia Adriana

Guajardo, Claudia Adriana (207833726)

3/17/2021 Package B Criminal County Search (10-Year Address History, 
10-Year Record Depth) Flat Rate

State: TX, County: Bexar 29.60

3/17/2021 Package B Criminal County Search (10-Year Address History, 
10-Year Record Depth) Flat Rate

State: TX, County: Hidalgo 0.00

3/17/2021 Package B DMV Driving Records - 50 States Plus D.C. & 
Puerto Rico Coverage Plus Fees

State: TX 9.00

3/17/2021 Package B DMV Fee State: TX 7.50

3/17/2021 Package B DOJ Sex Offender DOJ Sex Offender 3.50

3/17/2021 Package B Education Verification - Enhanced + Client Contact International Education Verification 8.50

3/17/2021 Package B Education Verification Fee Service Charge 15.00

3/17/2021 Package B Employment Verification - Enhanced + Client 
Contact

Employment Verification - Enhanced + 
Client Contact

8.50

3/17/2021 Package B Employment Verification - Enhanced + Client 
Contact

Employment Verification - Enhanced + 
Client Contact

8.50

3/17/2021 Package B Employment Verification - Enhanced + Client 
Contact

Employment Verification - Enhanced + 
Client Contact

8.50

3/17/2021 Package B Federal Criminal District Search - 10 years - Flat 
Fees

State: TX 15.00

3/17/2021 Package B Federal Criminal District Search - 10 years - Flat 
Fees

State: TX 0.00

3/17/2021 Package B Multi-State Instant Criminal Check with Verification Multi-State Criminal Database Search - 
County Verifications Bundled + Fees

3.50

3/17/2021 Package B Reference Check - Enhanced + Client Contact International Reference Check 8.50

3/17/2021 Package B Reference Check - Enhanced + Client Contact International Reference Check 8.50

3/17/2021 Package B SSN Trace SSN Trace 3.25
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Invoice Invoice #
8533771

Detail Report Date

3/31/2021

Date Package Product Description Description Total

3/9/2021 Package B Employment Verification - Enhanced + Client 
Contact

Employment Verification - Enhanced + 
Client Contact

8.50

3/9/2021 Package B Employment Verification - Enhanced + Client 
Contact

Employment Verification - Enhanced + 
Client Contact

8.50

3/9/2021 Package B Federal Criminal District Search - 10 years - Flat 
Fees

State: IA 0.00

3/9/2021 Package B Federal Criminal District Search - 10 years - Flat 
Fees

State: LA 15.00

3/9/2021 Package B Multi-State Instant Criminal Check with Verification Multi-State Criminal Database Search - 
County Verifications Bundled + Fees

3.50

3/9/2021 Package B Reference Check - Enhanced + Client Contact International Reference Check 8.50

3/9/2021 Package B SSN Trace SSN Trace 3.25

3/9/2021 Package B Urine: 10 Panel (Pre-2018 HHS Levels) (OHN) Urine: 10 Panel (Pre-2018 HHS Levels) 
(OHN)|Urine: 10 Panel (Pre-2018 HHS 
Levels) (OHN)

34.33

Thoeny, David Nickolas (207294383) Total 174.54

Subtotal: 688.08

Sales Tax: 45.49

Total (USD): 733.57
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Verizon 4/16/2021

Invoice # 9877820694

Account # 785830031-00001

Job # Employee Name Hours Charged Total

200932 Lester McKinzy 20 7.59           

7.59$         

Cell Phone Charges

Period 3/17/2021 - 4/16/2021

*SAP DESCRIPTION: Verizon - Wireless Charges 
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Verizon 4/28/2021

Invoice # 9878619039

Account # 382356561-00011

Job # Employee Name Hours Charged Total

200932 Acevedo-Soto, Yolanda 64 24.29         

Ake, Jeffrey 97 (29.66)        

Arroyo, Diego 176 62.76         

Britt, Summer 0.5 0.25           

Cuellar, Zoie 16 25.49         

De Gracia, Jennifer 61 23.53         

Dobbins, Derek 176 94.17         

Gibson, Shanai 12 4.55           

Lopez, Nicolas 176 125.55       

Moran, Sean 5 1.90           

Restivo, Filippo 16 16.06         

Rocha, John 176 231.80       

Sanders, Rebecca 40 15.17         

Sic, Steven 66 375.60       

Negash, Addisu (25.86)        

945.59$     

Cell Phone Charges

Period 3/29/2021 - 4/28/2021

*SAP DESCRIPTION: Verizon - Wireless Charges 
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UBE Participation 

   

 

 



Northeast Lakeview Campus
STEM Building

 UBE Participation

Summary of Planned and Actuals to Date

   Planned  Actual to Date 
Small Business Enterprise SBE  $                1,917,298  $       376,057.26                     
Hispanic American Business Enterprise HABE  $                   528,313  $                          -   
Women Business Enterprise WBE  $                2,408,005  $       186,405.60                     
African American Business Enterprise AABE  $                   516,044  $       139,197.26                     
Minority Business Enterprise MBE  $                   711,406  $                          -   
Historically Underutilized Business HUB  $                4,612,879  $      979,416.77                      
    
Total   $              10,693,945  $       1,681,076.89
Total GMP   $              36,162,898  $       36,162,898 
UBE Percentage Goal  30% 30%
Current  30% 4.65%

Detailed List of Contractors

SUBCONTRACTOR SCOPE CERT  CONTRACT 
AMOUNT 

 Amount Paid 
to Date 

AD8 Doors, Frames, & Hardware, MTL SBE  $           429,226.00  $     7,717.50                       

Alamo Door System Overhead Doors   $             36,351.00  $                          -   

ASI Sign Systems, Inc. Signage  $             15,260.00        $                          -

Baker Drywall Drywall & Ceilings   $        2,039,022.00  $     128,473.74 

Baker - Supplier Drywall & Ceilings MBE  $          418,799.00  

Capitol Blinds Window Treatment   $             48,776.00  $                          -   

Central Texas Painting HABE  $           380,942.00  $                          -   

Choate Landscape, Irrigation, & Site Furnishings    $                          -   

Construction Eco Services SWPPP SBE  $             16,673.00  $     7,032.38 

Corporate Floors Tile HUB  $           100,763.00  $                          -   

Fast Track Misc Specialties   $           115,463.00  $                          -   

Firecode Fire Sprinkler WBE  $           294,920.00  $      11,268                    
-   

Galindo Masonry HUB  $          821,220.00  $       2,700.00                     

George D Alan Waterproofing   $           383,167.00  $      30,886.11   
George D Alan - Foam Sales 

Group Supply Building Materials HUB  $             68,970.00  $                          -   

Gonzales Electrical & Fire Alarm HUB  $        2,583,228.00  $     869,591.49   

H2I Laboratory Casework / Millwork   $           854,230.00  $     38,440.35                       

H2I (Install) Laboratory Casework / Millwork HUB  $          131,135.00  

Hudson Building Systems Operable Partitions   $           122,350.00  $         3,240   



Northeast Lakeview Campus
STEM Building

JSM General Contracting Exterior Wood Paneling

KSC Metal Panels   $           692,841.00  $  36,000.00                           

SUBCONTRACTOR SCOPE CERT  CONTRACT 
AMOUNT 

 Amount Paid 
to Date 

Listro Ornamental Railings MBE  $           292,607.00  $                          -   

McLarkin Doors, Frames, & Hardware, INSTALL   $             20,000.00  $                          -   

Modern Day Polished Concrete HABE  $           147,371.00  $                          -   

Moore Erection Structural Steel & Misc Metals (Install) SBE  $           726,650.00  $       240,255.00                     

MS Glass Glass & Glazing HUB  $           772,063.00  $      107,125.28                       

Myrex Structural Steel & Misc Metals (Supply)   $           676,612.00  $      394,676.01   

Otis Elevators   $           506,095.00  $                          -   

ASI Signage Signage    $                          -   

Straight Line General Requirements AABE  $           516,044.00  $      91,875.43                      

Stripe Rite Striping and Traffic Signs   $             16,950.00  $                          -   

Tero Technologies Data & Comm / Security / A/V WBE  $        1,777,085.00  $                          -   

Topside Contracting Roofing SBE  $           664,749.00  $                          -   

Turner Logistics HVAC Equipment   $           540,616.00  $     29,399.40                        

Turner Logistics Lighting   $        1,064,084.00  $     201,305.27                     

Turner SPO General Requirements   $           805,729.00  $     224,084.84                       

Urban Concrete Concrete / Site Concrete   $        4,012,854.00  $     3,228,971.88                      

Urban - Howell Crane Crane SBE  $             80,000.00  $       54,509.75                    

Urban - River City Rebar Tie Rebar WBE  $           201,000.00  $       124,401.09   

Way Engineering Plumbing   $        5,257,498.00  $      1,512,099.26                      

     Way Eng - Sharp Insulation Insulation HUB  $           135,500.00  $                          -   

WPM Site Utilities / Earthwork / Asphalt   $           812,910.00  $     538,114.50                       

WPM - L CONTRACTORS Trucking WBE  $           135,000.00  $                          -   
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Northeast Lakeview Campus
STEM Building

Distribution List

AECOM
Ana Fasone
Drew Dodson
Tony Alfaro

Alamo Colleges
Dr. Veronica Garcia
Dr. John Honchell
Les Germer
Dr. Tangila Dove
Will Fanning
Adam Stevenson
Lacy Hampton 
Tammy Perez

MOCA
Patricia De Haro

FPC
John Mize
Hector Machado
Adam Reed 
Andy Castillo

Turner Construction
Kyle Weller
Ramiro Casiano
Diego Arroyo
Nic Lopez
Benard Thomas
Steven Sic
Derek Dobbins
Sherrika Arch
John Rocha
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